
 

 

 

t;iqj fodkl izkf/kdj.k] t;iqj 
dejk ua- 201 Ckh] f}rh; ry] lh lh lh Hkou] jkefd’kksj O;kl Hkou] bfUnjk lfdZy tokgj yky usg: 

ekxZ] t;iqj&302004 

nwjHkk"k % + 91-141-2569696, bZ&esy %  ee.8jda786@gmail.com 
 

dzekad % tfoizk@vf/k-vfHk-&8@2025&26@Mh&227             fnukad %23-05-2025  

fufonk lwpuk 
fufonk lwpuk% tfoizk@vf/k-vfHk-8@06@2025&26 

 
t;iqj fodkl izkf/kdj.k }kjk “tksu 8 tsMh, t;iqj esa lkaxkusj ¶ykbZvksoj ls ekyiqjk xsV ds 
lehi ok;k pksjfM+;k isVªksy iEi ,fyosVsM jksM dk fuekZ.k dk;Z" ftldh vuqekfur ykxr jkf'k 
:- 21870-25 yk+[k ds fy, vkWuykbZu fcM~l fnukad 27-06-2025 dks lk;a 6%00 cts rd vkefU=r 
dh tkrh gSA fufonk cksyh dk vkWuykbZu vkosnu o Hkqxrku tfoizk iksVZy ij djus dh vfUre frfFk-   
27-06-2025 dks lk;a  6-00 -cts rd gSA fufonk cksyh ds nLrkostksa dk foLr`r fooj.k  
www.sppp.rajasthan.gov.in, www.eproc.rajasthan.gov.in and www.jda.rajasthan.gov.in ij ns[kk 
tk ldrk gSA 
¼UBN No………………………………………….½ 
 

fufonk esa Hkkx ysus okyks dks fuEu 'krksZ dh iwfrZ djuh gksxhA 

1- fufonknkrk t;iqj fodkl izkf/kdj.k dh osclkbZV  www.jda.rajasthan.gov.in ij 
iathdr̀ gks ,oa fufonk esa Hkkx ysus ds fy, cksyhnkrk dks vkosnu djus ds fy, nLrkost 'kqYd] 
vekur jkf’k] vkj-vkbZ-,l-,y- izkslsflax 'kqYd vkWuykbZu tek djuh gksxhA 

2- vkWuykbZu fufonk izLrqr djus ds fy, fufonknkrkvksa dk jktLFkku ljdkj ds bZ&izksD;wjesaV 

iksVZy www.eproc.rajasthan.gov.in ij iaftd̀r gksA 
 
 

       

 
 

vf/k’kk"kh vfHk;ark&8 
tfoizk] t;iqjA 
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JAIPUR DEVELOPMENT AUTHORITY 
Office of Executive Engineer Zone-8, Room No. CB-201B, Second Floor, CCC Building, Ram 

Kishore Vyas Bhavan, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 302004 
Telephone: +91-141-2569696 EPABX _____ email:  ee.8jda786@gmail.com  

No: J D A / E E - 8 / 2 0 2 5 / D -   227                                                                                           Dated:  23.05.2025 

 
NOTICE INVITING BID  

NIB NO: EE-8/ 06 /2025-26 
 

Online Bids are invited up-to 06:00 PM of 27.06.2025 for “Construction of Elevated 

road from Sanganer Flyover to near Malpura gate via Choradiya petrol pump in 

Zone 8 JDA Jaipur”, Rajasthan estimated cost of Rs. 21870.25 Lacs The last date for 

applying Bid and making online payment on JDA portal is up to 06:00 PM dated 

27.06.2025. 

UBN :  

Details may be seen in the Bidding Document at our office or the website of 
State Public Procurement Portal website www.sppp.rajasthan.gov.in, 
www.eproc.rajasthan.gov.in and www.jda.rajasthan.gov.in 

To participate in the bid, bidder has to be: 

1. Registered on JDA website www.jda.rajasthan.gov.in for participating in 
the Bid, the Bidder has to apply for the Bid and pay the Bidding 
Document Fee, RISL Processing Fee online only. The Bid Security may 
be deposited through online or Bank Guarantee as per attach 
specification. 

2. Registered on e-Procurement Portal of Government of Rajasthan 
www.eproc.rajasthan.gov.in for online e- Bid submission. 

3. Registered in "AA" Class in JDA or 'AA' Class/Highest Class in any 
Central Government Department/State Government Department/Local 
Body/Railways or Corporations. 

                    

 
                    Executive Engineer -8 
                              JDA, Jaipur 
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JAIPUR DEVELOPMENT AUTHORITY 
Office of Executive Engineer Zone-8, Room No. CB-201B, Second Floor, CCC Building, Ram 

Kishore Vyas Bhavan, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 302004 
Telephone: +91-141-2569696 EPABX _____ email:  ee.8jda786@gmail.com  

 

 No: J D A / E E - 8 / 2 0 2 5 / D - 227                                                                                                 Dated:  23.05.2025 

NOTICE INVITING BID 
NIB No. : JDA/EE-8/06/2025-26 

Name & Address of the 
Procuring Entity 

 Name : Executive Engineer- Zone-8, Jaipur Development 
Authority. 

 Address: Room No. CB-201A, Second Floor, CCC Building, 
Ram Kishore Vyas Bhavan, Indira Circle, Jawahar Lal Nehru 
Marg, Jaipur- 302004 

 Email : ee.8jda786@gmail.com 
Subject Matter of 
Procurement 

Construction of Elevated road from Sanganer Flyover to near 
Malpura gate via Choradiya petrol pump In Zone 8 JDA Jaipur. 

Bid Procedure  Two Stage tender (Two Envelope) open competitive) eBid 
procedure at http://eproc.rajastha.gov.in 

Bid evaluation Criteria ( 
Selection Method) 

 L1(eg. Least Cost based Selection ( LCBS)-L1) 

Websites for 
downloading Bidding 
Document, 
Corrigendum’s, 
Addendums, etc. 

 Websites: 
www.sppp.rajasthan.gov.in, 
www.eproc.rajasthan.gov.in, www.jda.rajasthan.gov.in 

Website for online Bid 
application and payment 

 Website : www.jda.rajasthan.gov.in 
 For participating in the Bid, the Bidder has to apply for this 

Bid and pay the Bidding Document Fee, RISL Processing Fee 
and Bid Security Deposit, online only. 

 Bidding Document fee : Rs 5000.00/-Rupees (Rupees Five 
Thousand only) 

 RISL Processing Fee : Rs. 2500.00 (Rupees Two Thousand 
Five Hundred only) 

 Requisite Bid Security Deposit 

Estimated Procurement 
Cost 

 Rs. 218,70,25,235.00 

Bid Security Deposit  Amount (INR): 2% Rs 4,37,40,505.00 of Estimated 
Procurement Cost for Bidder registered in other departments 
and 0.5 % Rs 1,09,35,126.00 for Bidder registered as 
contractor in JDA, Jaipur. 

 If a joint venture is allowed in the Bid then 2% Rs 
4,37,40,505.00)  in form of BG shall be deposited by bidders 
(Submitted BG in JV firm name). If any one of the partners of 
JV wish to deposit 2% earnest money (Bid Security) than it shall 
be deposited in the form of online method as per bid document. 

Pre-Bid  04.06.2025 at 3 :00 PM in "Manthan Hall", Main Building, 
JDA Campus, Jaipur. 

Start/End date for  Bid 
Applying,    Online 
Payment  and   Bid 
Submission 

 Start Date: 26.05.2025 at 9:30 AM 
 End Date: 27.06.2025 at 06:00 PM 
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Applying bid and 
making online 
payment on JDA portal 
(www.jda.urban. 
rajasthan. gov.in 

 Start Date: 26.05.2025 at 9:30 AM 
 End Date: 27.06.2025 at 06:00 PM 

In case EMD in form BG original bank guarantee is to be 
submitted in room no. MB-SF- 225A (Room no. of DD(E&B) 
of main building, JDA, Jaipur from 30.06.2025 at 9.30 AM 
to 02.07.2025 at 05:00 PM. 

Date/Time Place of 
Technical Bid Opening 

 03.07.2025 at 1:00 PM in Room No. 201-A, Second 
Floor, CB Building, JDA Campus, Jaipur. 

Date/Time/Place of 
Financial Bid Opening 

 After evaluation of Technical Bid successful bidder shall be 
informed on eproc. portal. 

 No. 201-A, Second Floor, CB Building, Ram Kishore 
Vyas Bhavan, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 
302004 ( Rajasthan) 

Bid Validity  120 days from the bid submission deadline 
Time period  30 Months 
Job No.  029/2025-26 
* Jaipur Development Authority has decided to receive Bid Security, Tender Fee and RISL processing 
fee online through JDA Portal. However Bid Security can also be deposited in the form of BG. The Bid 
Security options available in tender for participants are a mentioned below: 
Note: 
1. Bidder (authorized signatory) shall submit their offer on-line in Electronic formats both for 

technical and financial proposal. 
2. In case, any of the bidders fails to pay the Tender Fee, BSD, and RISL Processing Fee, online 

(subject to confirmation), its Bid shall not be accepted. 
3. To participate in online bidding process, Bidders must procure a Digital Signature Certificate 

(Type III) as per Information Technology Act-2000 using which they can digitally sign their 
electronic bids. Bidders can procure the same from any CCA approved certifying agency, i.e. TCS, 
Safe crypt, N code etc. Bidders who already have a valid Digital Signature Certificate (DSC) need 
not procure a new DSC. Also, bidders must register on http://eproc.rajasthan.gov.in(bidders already 
registered on http://eproc.rajasthan.gov.in before 30-09-2011 must register again). 

4. JDA will not be responsible for delay in online submission due to any reason. For this, bidders are 
requested to upload the complete bid well advance in time so as to avoid 11th hour issues like slow 
speed, choking of web site due to heavy load or any other unforeseen problems. 

5. Bidders are also advised to refer "Bidders Manual Kit" available at e-Proc website for further 
details about the e-Tendering process. 

6. Training for the bidders on the usage of e-Tendering System (e-Procurement) is also being 
arranged by DoIT&C, GoR on a regular basis. Bidders interested for training may contact e- 
Procurement Cell, DoIT&C for booking the training slot. Contact No: 0141-4022688 (Help desk 10 
am to 6 pm on all working days) e-mail: eproc@rajasthan.gov.in Address : eProcurement Cell, 
JDA, Yojana Bhawan, Tilak Marg, C-Scheme, Jaipur 

7. The procuring entity reserves the complete right to cancel the bid process and reject any or all of 
the Bids. 

8. No contractual obligation whatsoever shall arise from the bidding document/ bidding process 
unless and until a formal contract is signed and executed between the procuring entity and the 
successful bidder. 

9. Procurement entity disclaims any factual/ or other errors in the bidding document (the onus is 
purely on the individual bidders to verify such information) and the information provided therein 
are intended only to help the bidders to prepare a logical bid-proposal. 

10. The provisions of RTPPA Act 2012 and Rules thereto shall be applicable for this procurement. 
Furthermore, in case of any inconsistency in any of the provisions of this bidding document with 
the RTPP Act 2012 and Rules thereto, the later shall prevail. 

 
                                                        

                        
                                                        Executive Engineer -8  

                                                                 JDA,Jaipur 
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Template of Online Receipt as part of NIB Document 
 

Jaipur Development Authority, Jaipur. 
Bid Participation Receipt 

 Date & Time:- 

Bid Detail  

Bid ID: 

Bid Title: 

Bid Value: 

Procurement Entity:- 
 
 

 
Bid Opening Place: 

Bidder Detail 

Name of Entity: 

Registration Type: 

Payment Mode: 

Instrument No.: 

Mobile No.: 

Instrument Amount: 

Payment Channel: 

Instrument Date: 

 
Dates Detail 

Sr. No. Event Name Event Date 

1 Publishing Date  

2 Bid Opening Date 

 
Specific Instrument for eProc Rajasthan 

Instrument Type 

Instrument Number Head Name Amount Date 

Tender Fee 

RISL Processing Fee 

Bid Security Deposit 

  

Issuer Detail: Jaipur Development Authority Challan Number: 

More details about Registration Process, Terms and Conditions and FAQ along with contact 
detail is available on JDA website www.jda.rajasthan.gov.in. 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
SCHEDULE AND SPECIFICATIONS 

 
Name of Work :- Construction of Elevated road from Sanganer 

Flyover to near Malpura gate via Choradiya 
petrol pump in Zone 8 JDA Jaipur. 

1. NIB No. : EE/  06 /2025-26 

2. Approximate cost :  218,70,25,235.00 

3. Cost of the Bid document : 5000.00, the bidders are required to submit bid 
security cost of bidding document & bid processing fee 
Through On Line Payment after registering with JDA 
on www.jaipurjda.org/e-services/e-tender portal. There 
should be a gap of three working days between the end 
date for bid applying, online payment & bid 
submission and bid opening date. In the absence of 
requisite fees the bid of the concerned bidder will be 
considered as non responsive and shall be liable for 
rejection. 

4. Bid Processing Fees :  2500.00, Through On Line Payment only. 

5. Bid Security (In favor of :  Amount (INR: 2% (Rs. 4,37,40,505.00) For AA 
 Secretary, JDA, Jaipur.)  class contractors registered in the appropriate 

class with CPWD, Postal, Telegram, Railway, 
MES, Other State Government/Central 
Government undertakings/organizations of 
Estimated Procurement Cost. (The bidder must 
capable to bid in the bid as per their enlistment) 

 0.5 % (Rs 1,09,35,126.00) for Bidder registered 
   as a contractor in the appropriate class in JDA. 
    In case of Departments of the State Government 

and undertakings, Corporations, Autonomous 
bodies, Registered Societies, Cooperative 
Societies which are owned or controlled or 
managed by the State Government and 
Government undertakings of the Central 
Government shall submit a bid securing 
declaration in lieu of bid security. 

If a joint venture is allowed in the Bid then 2%
Rs 4,37,40,505.00)  in form of BG shall be deposited by 
bidders (Submitted BG in JV firm name). If any one of 
the partners of JV wish to deposit 2% earnest money (Bid 
Security) than it shall be deposited in the form of online 
method as per bid document 

    
    

6. Start/ End Date for Bid 
Applying, Online 
Payment & Bid 
Submission 

  Start Date: 26.05.2025 at 9:30 AM onwards 
 End Date: 27.06.2025 at 06:00 PM 

6



 

 

7. Physical BG (Bid 
Security Start & Closing 
Date) 

 Original BG is to be submitted in Room No. MB-SF- 
225A (Room no. of DD(E&B) of main building, JDA, 
Jaipur from 30.06.2025 at 11:00 AM to 02.07.2025 
at 5:00 PM. 

8. Date/Time/Palace of pre- 
Bid 

  04.06.2025 at 3 :00 PM in "Manthan Hall", Main 
Building, JDA Campus, Jaipur. 

9. Date/ Time/ Place of 
Technical Bid Opening 

 03.07.2025 1:00 PM  Room No. CB-SF-201-A, 
Ram Kishore Vyas Bhavan, Indira Circle, Jawahar 
Lal Nehru Marg, Jaipur- 302004 

10. Date/ Time/ Place of 
Financial Bid Opening 

 Will be intimated later to the Technically qualified 
bidders 

11. Bid Validity  120 days from the bid submission deadline 

12. Time Period  30 Months 

13. A&F/Job No.  029/2025-26 

Procedure for bidding: 

Single part bid system: 

Single part (Two-envelope) (2 docket) system would be adopted, Docket-1 being for 
Documents and Docket-2 being for Financial Bid. 
Docket-1:- is for proof of deposition of Bid Security, cost of bidding document and 
bid processing fee along with copy of GST registration & GST Registration and 
latest GSTR-3B return for last month from month of floating bids, signed 
Annexure “B” and copy of enlistment as contractor/ bidder in required category. 

 
Docket-2:- is for financial bid. 
The financial bid will be opened only for bidders whose proper Bid Security, copy of 
GST registration & GST Registration and latest GSTR-3B return for last month 
from month of floating bids, proof for deposition of bidding document fee, RISL 
processing fee, copy of enlistment of contractor in the required category and signed 
Annexure “B” are found to be in order. Bid Security will be accepted only in the form 
of online deposition or in the form of Bank Guarantee. 

1. Two part bid system: 
Two part (Two-envelope) (2 docket) system would be adopted, Docket-1 being for 
Technical Bid and Docket-2 being for Financial Bid. 

Docket-1:- There will be three separate folders- Folder-1 is for proof of deposition of 
Bid Security, cost of bidding document and bid processing fee along with copy of 
GST registration & GST Registration and latest GSTR-3B return for last month 
from month of floating bids, signed Annexure “B” and copy of enlistment as 
contractor/ bidder in required category. Folder-II is for bid document and folder-III is 
for technical bid. 

 
Docket-2:- There will two separate folders-1 is for financial bid and 2 is for bill of 
quantities. 

The technical bid will be opened only for bidders whose proper Bid Security, copy of 
GST registration & GST Registration and latest GSTR-3B return for last month from 
month of floating bids, proof for deposition of bidding document fee, RISL processing 
fee, copy of enlistment of contractor in the required category and signed Annexure “B” 
are found to be in order. Bid Security will be accepted only in the form of online 
deposition or in the form of Bank Guarantee. 
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SCHEDULE – A: INFORMATION USEFUL FOR THE BIDDERS: 
The Bidder should see the site and fully understand the conditions of the site before 
bidding and include all lead, lift etc. for the material in his item rate/percentage to be 
quoted on the rates give in the Schedule ‘G’. The work shall be carried out in accordance 
with the MoRTH specifications/IRC specifications and to the entire satisfaction of the 
Engineer–In–Charge of the work. 

SCHEDULE – B: LIST OF THE DRAWING: 
1. General Arrangement Drawing (GAD) 
The other drawings may be seen in office of the undersigned. 

SCHEDULE – C: LIST OF THE DRAWING TO BE SUPPLIED BY THE BIDDER: 
List of the drawing to be supplied by the bidder- NIL. But the bidder shall have to arrange 
at his own cost drawings required for the work after deposition necessary cost with JDA. 

SCHEDULE - D: TEST OF THE MATERIALS: 
The testing of the materials and workmanship shall be conducted by the JDA staff as 
necessary. The result of such tests should confirm to the standard laid down in the Indian 
standard MORTH/IRC/PWD detailed specification. Qualified personnel as required duly 
approved by JDA shall have to be engaged at site by the contractor at his cost. The JDA 
reserves the right to engage such staff and recover the expenses from the contractor on 
such account in case of his failure to do so. 
SCHEDULE – E: SAMPLES OF THE MATERIALS: 
The sample of the materials to be used by the bidder shall be deposited 15 days in advance 
with the Engineer In charge and be got approval by him before use. 
SCHEDULE - F: TIME OF COMPLETION: 
The work should start within 10 days of issue of work order and complete within time 

limit. 

SCHEDULE – G: ATTACHED SEPARATELY BASED ON RUIDP BSR 2013, JDA 
ELECTRICAL BSR 2016, JDA BSR 2016 and JDA approved Non BSR Item. 

SCHEDULE – H: SPECIAL CONDITION: Attached Separately. 
SCHEDULE–I : LIST OF MATERIAL TO BE SUPPLIED BY THE 
DEPARTMENT: NIL 

SCHEDULE – J: COST OF BID DOCUMENTS, PROCESSING FEES & BID 
SECURITY. 

The Bid Processing fee is payable in favor of M.D. RISL & Cost of bid document 

& Bid Security is payable in Favour of the Secretary, JDA, Jaipur. Bidders have to pay bid 

processing fees, cost of bidding documents, and Bid Security through Online. If a bidder opts 

to deposit the bid security through bank guarantee, the bank guarantee should be valid for 

the next seven months after the bid opening date. A copy of the such bank guarantee will be 

required  to  be  attached  with  the  bid  submission  documents uploaded  on  the 

E-procurement portal of GOR. The bank guarantee will be physically handed over upto 

prescribed time to Nodal officer of the on-line tendering system of JDA i.e. D.D( E&B) in 

room No. 215N Extension building, JDA, JLN marg, Jaipur, as per specified in bidding 

documents, 
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Annexure-4. Special Conditions of Contract regarding defect liability period. 
 

Annexure-2A. Bank guarantee will be in specified Performa enclosed with this bidding 

document for Bid Security. 

Annexure-2B. Bank guarantee will be in specified Performa enclosed with this bidding 

document for Performance Security. 

Annexure-A. Compliance with the code of integrity and no conflict of interest (RTPP 

Act/Rules). 

Annexure-B. Declaration by the bidder regarding qualifications (RTPP Act/Rules). 

Annexure-C. Grievance Redressal during the procurement process (RTPP Act/Rules). 

Annexure-D. Additional Conditions of Contract (RTPP Act/Rules). 

Annexure-E. Process for Tender Participation & Depositing Payment on ‘Online Tender 
Participation’ Portal of JDA & Bid Submission on ‘e-Procurement Portal’ of Government 
of Rajasthan. 

         
Signature of the Bidder with address           Executive Engineer Zone-8 

JDA, Jaipur. 
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SPECIAL CONDITIONS 

SCHEDULE 'H' 
01. If there is any typographical error or otherwise in the 'G' Schedule the rates given in the relevant 

BSR on which schedule 'G' has been prepared, shall prevail. 
02. The bidder shall follow the bidder labour regulation and abolition Act 1970 & Rule 1971. 
03. The JDA shall have right to cause on audit and technical examination of the work and the final 

bills of the bidder including all supporting vouchers, abstract etc. to be made within two years 
after payment of the final bills and if as a result such audit any amount is found to have been 
over paid/excess in respect of any work done by the bidder under the contract or any work 
claimed by him to have been done under this contract and found not to have been executed the 
bidder shall be liable to refund such amount and it shall be lawful ;for the JDA to recover such 
sum from him in ;the manner prescribed in special condition no. 6 or any other manner legally 
permissible and if it is found that the bidder was paid less then that was due to him under the 
contract in respect of any work executed by him under it, the amount of such under payment 
shall be paid by the JDA to the bidder. 

04. Whenever any claim against the bidder for the payment of a sum of money arises out or under 
the contracts, the JDA shall be entered to recover the sum by appropriating in part or whole of 
the security deposit of the bidder. In the event of the security being insufficient or if no security 
has been taken from the bidder then the balance of the total sum recoverable as the case may 
shall be deducted from any sum then due or which a any time there contract with the JDA 
should this sum be sufficient to recover the full amount recoverable, the bidder shall pay to JDA 
on demand the balance remaining due. The JDA shall further have the right to effect such 
recoveries under P.D.R. Act. 

05. The rate quoted by the bidder shall remain valid for a period of 120 days from the date of 
opening of the bids. 

06. By submission of this bid the bidder agree to abide with all printed conditions provided in the 

PWD manual form 64 (Chapter 3-para 36) and subsequent modification. 

07. No conditions are to be added by the bidder and conditional bid is liable to be rejected. 
08. If any bidder withdraws his bid prior to expiry of said validity period given at S.No. 5 or 

mutually extended prior or makes modifications in the rates, terms and conditions of the bid 
within the said period which are not acceptable to the department or fails to commence the work 
in the specified period, fails to execute the agreement the department shall without prejudice to 
any, other right or remedy, be at liberty to forfeit the amount of earnest money given in any 
form absolutely. If any bidder, who having submitted a bid does not execute the agreement or 
start the work or dose not complete the work and the work has to be put to rebidding, he shall 
stand debarred for six months from participating of biding in JDA in addition to forfeiture of 
Earnest Money / Security Deposit and other action under agreement 

09. Any material not conforming to the specifications collected at site shall have to be removed by 
the bidder within a period of 3 days of the instructions, issued by the Engineer-In-charge in 
writing. Failing which, such material shall be removed by the Engineer-In-charge at risk and the 
bidder after expiry of 3 days period. 

10. The material collected at site and paid provisionally shall remain under the watch and ward of 
the bidder till it is consumed, fully on the work. 

11. The rates provided in bid documents are inclusive of all Taxes and royalties otherwise specified. 
12. No extra lead of earth/material shall be paid over and above as specified in 'G' schedule. 

Source/borrow pit area for earth shall have to be arranged by the Bidder at his own cost. 
13. Undersigned has full right to reject any or all bids without given any reasons. 
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14. As per Supreme Court decision "All contracts with Governments shall require registration of 
workers under the building and other construction workers (Regulation of Employment and 
Conditions of Service) Act, 1996 and extension of benefits to such workers under the act." 

15. Special Conditions of Contract regarding Defect Liability Period (DLP) for various works 
costing Rs. 25.00 lacs and more shall be applicable. (Annexure-4) 

16. The bidders are required to submit copy of their enlistment as bidder. 
17. Conditions of RPWA-100 will be mandatory & acceptable to the bidder. 

18. The bidder will have to install display boards at site of work as directed by Engineer In Charge. 
Failing which penalty of Rs. 5000/- day will be imposed. 

19. All the provisions of THE RAJASTHAN TRANSPARENCY IN PUBLIC PROCUREMENT 
ACT, 2012 and Rules, 2013 and amendments issued from time to time by the Finance 
Department, GOR shall be applicable. If there are any contradictions in existing special 
conditions and provisions of THE RAJASTHAN TRANSPARENCY IN PUBLIC 
PROCUREMENT ACT, 2012 and Rules 2013 provisions of THE RAJASTHAN 
TRANSPARENCY IN PUBLIC PROCUREMENT ACT, 2012 and Rules 2013 shall prevail. 

20. In case of rate received in the bid is below than BSR rate, additional performance security shall 

be deposited by the bidder as per Rule (75A) of RTPP Rules. 

21. The Annexure 'B' (RTPP Act/Rules) is mandatory to be signed by the bidder failing which the 
bid shall summarily be rejected without asking for any clarification. 

22. Contractors enlisted in JDA, should be get reviewed periodically. The registered bidder who has 
not been reviewed within a period of 5 years 3 months, shall not be allowed to participate in the 
bid. Contractors enlisted in other departments shall be as per provision of PWF&AR. 

23. The bidder shall not work after the sunset and before sunrise without specific permission of the 
authority Engineer. 

24. The bidder shall arrange his own machinery required for the work as per Schedule-III. 
25. Mortar of Masonry work and lean concrete will be permitted mixer with hopper. 

26. The contractor shall provide and maintain, hard top passenger jeeps e.g. Mahindra Bolero or 
equivalent make for Employer's engineering staff for project related travelling in Jaipur in 
accordance with Clause 124 of MORTH Specifications, IV Revision. At least one such vehicle 
shall be provided at all times day and night as required by the Engineer-in-charge and/or their 
staff. Nothing extra shall be paid for such provision of vehicle. 

27. The steel strands, cement and reinforcement steel to be procured after approval of EIC. 
28. Expansion Joints & bearings are to be got approved by JDA prior to procurement. 
29. The designs  & drawings of al l  structures,  RE walls and its fascia panels ,and (revisions if 

any) will have to be provided by the Contractor and shall be got approved from NIT/IIT at his 

own cost. 

30. The design of  staging shall have to got  proof checked by MNIT or  any other 

MORTH empanelled consultant before execution of work for which no extra 

payment will be made. 

31. The bidders are requested to fill properly the RTPP annexure A, B, C, and D falling which Bid 
may be rejected. 

32. The bidders are requested to pay special attention towards Section-7, Special condition of 
contract for safety, health and environment (SHE) and the related penalty clause. The agency 
ensure all safety measures during execution to avoid any accident at work site. The Agency will 

solely be responsible for any accident/Mishappening may occur at site during execution of 
work. 

33. The bidders are requested to pay special attention towards the liquidated damages clause of 
O.C.C. a wherein mile stones have been defined and liquidated damages have been proposed for 
not achieving key dates, not mobilizing required machinery and for not installing requisite 
number of casting beds for PSC girders. 

34. The bidders are requested to pay proper attention towards clause for Corporate Social 
Responsibilities (CSR). However, the DLP shall not be applicable for this part of work. 
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35. Pile Load Tests and Routine Load Tests shall be executed by doing anchor piles only. Routine 
& initial pile load tests shall not be measured for payment. Designs and Drawings of the anchor 
Piles shall be got done by the Contractor. Piling work shall exclusive by executed by hydraulic 
rig machine, no extra payment shall be made. 

36. No extra payment will be made for overlap, couplers, chairs and spacers in the steel 
reinforcement. If the couplers are used in replacement of the overlap, the design of the same 
shall be done as per relevant IS Codes and will have to be got approved from JDA before 
execution of work. No extra cost on this account shall be payable. 

37. Admixture shall be used as approved by EIC. 
38. Monthly photographs & drone videos of ongoing work to be provided by bidder at the 

submission of bill i.e. first week of every month. Failing which the penalty of Rs. 25,000/- per 
month will be imposed. 

39. All the applicable permits/NOC's/Traffic diversion permission and plan shall have to be 
arrange and borne by the bidder at their own cost. However JDA may assist in obtaining such 
permissions/NOC. Any delay in obtaining such permits/NOC shall not be considered for delay 
in works as per agreement. 

40. Any damages of the utilities and underground services, during execution of work caused by 
contractor/machinery/labour will have to be restored by the bidder at his own cost for which no 
extra payment shall be made. 

41. Job Mix design for bridge work and road work shall have to be got done by NABL accredited 
lab or NIT/IIT and got approved by JDA before execution of work. No extra payment shall be 
made on this account. 

42. Bidder should submit on the date of downloading of the bid documents, the documentary proof 
of Tax Registration Certificate. Works Executed photocopies of completion / execution 
certificate issued by an officer not below the rank of Executive Engineer giving detail of 
contract including date of start, date of completion, amount of work done, nature of work etc. 
and turnover of above pre-qualification requirement. Please note that copies of award letters will 
not be accepted taken as proof for meeting the pre-qualification criterion. 

43. The rates quoted by the bidder should be inclusive of all the taxes including GST etc. 
44. Contractor should be provided as built drawings (03 sets) after completion of project at his own 

cost. 
45. In the any dispute arising between the parties hereto in relation to any matter contained within this 

Bid/Agreement, such dispute shall be applicable as per clause 23 OR by a competent court 
having jurisdiction over the location where the Agreement is executed, i.e. Jaipur. No other court 
shall have jurisdiction to hear such disputes. 

46. No Price Escalation will be admissible on Electrical Items and value of work done i.e. (R) 
will be calculated after deduction of electrical works. 

47. The mobilization advance can be made on the request of contractor (at 9% per annum interest 
compound annually basis) to assist in defraying the initial expenses that necessarily be incurred by 
the contractor for mobilization as per office order of Finance Department (GF&AR), GoR vide No- 
F.3(2)FD/GF&AR/2020 dated 16.06.2022.  

 
 

 

         

Signature of Bidder 

With full Name, Address & Mobile No. 
          Executive Engineer Zone-8  

                      JDA, Jaipur 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 

Other Conditions 

 
1. DLP  period  of  various  nature  of  works  amounting  more  than 

Rs. 25 Lacs will be as per order No. JDA/EX.En.(TA to DE-I)/2016/ 

D-29 dated 11.03.2016 

2. fufonk esa fu/kkZfjr jkf'k ls vf/kd@de Bid Security jkf'k fcMj }kjk 

Online ugh tek djkbZ tkosa] flLVe }kjk Hkh de@vf/kd jkf'k fcM 

Lohdkj ugh dh tkosaxhA 

3. vyx&vyx le; esa tek djkbZ xbZ jkf'k flLVe }kjk tksMdj ,d 

fcM esa Lohdkj ugh dh tkosxhA 

4. ,d ;w-Vh-vkj- dke esa ysus ds i'pkr~ iqu% mlh uEcj dk ;w-Vh-vkj- 

flLVe }kjk nwljh fcM essa iz;qDr ugh fd;k tkosaA 

 
Executive Engineer Zone-8 

JDA, Jaipur 

Signature of Bidder 
With full Name, Address & Mobile No 
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RTPP Annexure A 

RTPP Annexure A: Compliance with the Code of Integrity and No Conflict of Interest 

Any person participating in a procurement process shall- 
(a) Not offer any bribe, reward or gift or any material benefit either directly or indirectly 

in exchange for an unfair advantage in procurement process or to otherwise influence 
the procurement process; 

(b) Not misrepresent or omit that misleads or attempts to mislead so as to obtain a 
financial or other benefit or avoid an obligation; 

(c) Not indulge in any collusion, Bid rigging or anticompetitive behavior to impair the 
transparency, fairness and progress of the procurement process; 

(d) Not misuse any information shared between the procuring entity and the bidders with 
an intent to gain unfair advantage in the procurement process; 

(e) Not indulge in any coercion including impairing or harming or threatening to do the 
same, directly or indirectly, to any party or to its property to influence the procurement 
process; 

(f) Not obstruct any investigation or audit of a procurement process; 
(g) Disclose conflict of interest, if any; and 
(h) Disclose any previous transgressions with any entity in India or any other country 

during the last three years or any debarment by any other procuring entity. 

Conflict of interest:- 
The Bidder participating in a bidding process must not have a Conflict of Interest. 
A Conflict of interest is considered to be a situation in which a party has interests that 
could improperly influence that party’s performance of official duties or responsibilities, 
contractual obligations, or compliance with applicable laws and regulations. 
(i) A bidder may be considered to be in conflict of interest with one or more parties in the 

bidding process if, including but not limited to: 
(a) Have controlling partners/shareholders in common; or 
(b) Receive or have received any direct or indirect subsidy from any of them; or 
(c) Have the same legal representative for purposes of the bid; or 
(d) Have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 
another bidder, or influence the decisions of the procuring Entity regarding the bidding 
process; or 

(e) The bidder participates in more than one bid in a bidding process. Participation by a 
bidder in more than one bid will result in the disqualification of all bids in which the 
bidder is involved. However, this does not limit the inclusion of the same sub bidder, 
not otherwise participating as a bidder, in more than one bid; or 

(f) The bidder or any of its affiliates participated as a consultant in the preparation of the 
design or technical specifications of the goods, works or services that are the subject 
of the Bid; or 

(g) Bidder or any of its affiliates has been hired (or proposed to be hired) by the procuring 
entity as engineer-in-charge/consultant for the contract. 

Signature of Bidder. 
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RTPP Annexure B 
RTPP Annexure B: Declaration by the Bidder regarding Qualifications 

Declaration by the Bidder 

In relation to my/our Bid submitted to ................................................................. for 
procurement of ..................................in response to their Notice inviting Bids 
No................Dated.......................... I/we ................................hereby declare under Section 7 
of Rajasthan Transparency in Public Procurement Act, 2012 that: 

 
1. I/we possess the necessary professional, technical, financial and managerial resources 

and competence required by the Bidding Document issued by the Procuring Entry; 
2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the union and 

the state government or any local authority as specified in the Bidding Document. 
3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have my/our 

affairs administered by a court or a judicial officer, not have my/our business activities 
suspended and not the subject of legal proceedings for any of the foregoing reasons. 

4. I/we do not have, and our directors and officers not have, been convicted of any 
criminal offence related to my/our professional conduct or the making of false 
statements or misrepresentations as to my/our qualifications to enter into a 
procurement contract within a period of three years preceding the commencement of 
this procurement process, or not have been otherwise disqualified pursuant to 
debarment proceedings; 

5. I/we do not have a conflict of interest as specified in the Act, Rules and the Bidding 
Document, which materially affects fair competition; 

 
 

 
Date : Signature of Bidder 

Place : Name:-.............................................. 

 
Designation:-................................... 

 
 

Address:- ......................................... 
 
 

Note:- Annexure “B” is mandatory to be fulfilled & signed with seal by the bidder 
failing which the bid shall summarily be rejected without asking any 
clarification. 
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RTPP Annexure C 

RTPP Annexure C: Grievance Redress during Procurement Process 

The designation and address of the First Appellate Authority is EC of JDA. 

The designation and address of the Second Appellate Authority is ACS/Principal 

Secretary UDH Govt. of Rajasthan. 

(1) Filing an appeal:- 

if any bidder or prospective bidder is aggrieved that any decision, action or 
omission of the procuring entity is in contravention to the provisions of the Act or 
the rules or the guidelines issued there under, he may file an appeal to First 
Appellate authority, as specified in the Bidding document within a period of ten 
days from the date of such decision or action, omission, as the case may be, clearly 
giving the specific ground or grounds on which he feels aggrieved: 
Provided that after the declaration of a bidder as successful the appeal may be filed 
only by a bidder who has participated in procurement proceedings: 
Provided further that in case a procuring entity evaluates the technical bids before 
the opening of the financial bids, an appeal related to the matter of financial bids 
may be filed only by a bidder whose technical bid is found to be acceptable. 

(2) The officer to whom an appeal is filed under Para (1) shall deal with the appeal as 
expeditiously as possible and shall endeavor to dispose it of within thirty days from 
the date of the appeal. 

(3) If the officer designated under Para (1) fails to dispose of the appeal filed within the 
period specified in Para (2), or if the bidder or prospective bidder or the procuring 
entity is aggrieved by the order passed by the first appellate authority, the bidder or 
prospective bidder or the procuring entity, as the case may be, may file a second 
appeal to second appellate authority specified in the bidding document in this 
behalf within fifteen days from the expiry of the period specified in Para (2) or of 
the date of receipt of the order passed by the first appellate authority, as the case 
may be. 

(4) Appeals not to lie in certain cases:- 
No appeal shall lie against any decision of the procuring entity relating to the 
following matters, namely:- 

(a) Determination of need of procurement 
(b) Provisions limiting participation of bidders in the bid process 
(c) The decision of whether or not to enter into negotiations 
(d) Cancellation of a procurement process 
(e) Applicability of the provisions of confidentiality 

(5) From of Appeals:- 
(a) An appeal under Para (1) or (3) above shall be in the annexed form along with as 

many copies as there are respondents in the appeal. 
(b) Every appeal shall be accompanied by an order appealed against, if any, affidavit 

verifying the facts stated in the appeal and proof of payment of fee. 
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(c) Every appeal may be presented to first appellate authority or second appellate 
authority, as the case may be, in person or though registered post or authorized 
representative. 

(6) Fee for filing Appeal:- 
(a) Fee for first appeal shall be rupees two thousand five hundred and for second 

appeal shall be rupees ten thousand, which shall be non-refundable. 
(b) The fee shall be paid in the form of bank demand draft or banker’s cheque of a 

scheduled bank in India payable in the name of appellate authority concerned. 
(7) Procedure for disposal of Appeal:- 

(a) The first appellate authority or second appellate authority as the case may be, 
upon filing of appeal, shall issue notice accompanied by copy of appeal, 
affidavit and documents, if any, to the respondents and fix date of hearing 

(b) On the date fixed for hearing, the first appellate authority of second appellate 
authority, as the case may be shall- 
(i) Hear all the parties to appeal present before him; and 
(ii) Peruse or inspect documents, relevant records or copies thereof relating 

to the matter. 
(c) After hearing the parties, perusal or inspection of documents and relevant 

records or copies thereof relating to the matter, the appellate authority concerned 
shall pass an order in writing and provide the copy of order to the parties to 
appeal free of cost. 

(d) The order passed under sub-clause (c) above shall also be placed on the state 
public procurement portal. 

Signature of Bidder. 
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FORM No. 1 

[see rule 83] 

Memorandum of Appeal under the Rajasthan 

Transparency in Public procurement Act, 2012 

Appeal No…………………………..........................………. of 

………..……………………… Before the................................................. (First/Second 

Appellate authority) 

1- Particulars of appellant : 

(i) Name of the appellant: 

(ii) Official address, if any: 

(iii) Residential address: 

2- Name and address of the respondent(s): 

(i) 

(ii) 

(iii) 

3- Number and date of the order appealed 

against and name and designation of the 

Office/authority who passed the order 

(enclose copy), or a statement of a decision, 

action or omission of the procuring Entity 

in contravention to the provisions of the Act 

by which the appellant is aggrieved: 

4- If the Appellant propose to be represented by 

a representative the name and postal address 

of the representative: 

5- Number of affidavits and documents enclosed 

with the appeal: 

6- Grounds of appeal : ........................................................................................ 

(Supported by an affidavit) 

7- Prayer : ........................................................................................................... 

Place :....................................................... 

Date : ....................................................... Appellant’s Signature 
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RTPP Annexure D 

RTPP Annexure D: Additional Conditions of Contract 

1. Correction of arithmetical errors 

Provided that a financial bid is substantially responsive, the procuring entity will 

correct arithmetical errors during evaluation of financial Bids on the following 

basis: 

(i) If there is a discrepancy between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price shall prevail and the total 

price shall be corrected, unless in the opinion of the procuring entity there is an 

obvious misplacement of the decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be corrected; 

(ii) If there is an error in a total corresponding to the addition or subtraction of 

subtotals, the subtotals shall prevail and the total shall be corrected; and 

(iii) If there is a discrepancy between words and figures, the amount in words shall 

prevail, unless the amount expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to (i) and (ii) above. 

If the Bidder that submitted the lowest evaluated bid does not accept the correction 

of errors, its bid shall be disqualified and its bid security shall be forfeited or its bid 

securing declaration shall be executed. 

2. Procuring Entity’s Right to Vary Quantities. 

(i) At the time of award of contract, the quantity of goods, works or services originally 

specified in the bidding documents may be increased or decreased, by a specified 

percentage, but such increase or decrease shall not exceed twenty percent, of the 

quantity specified in the bidding documents. It shall be without any change in the 

unit prices or other terms and conditions of the bid and the conditions of contract. 

(ii) If the Procuring entity does not procure any subject matter of procurement or 

procures less than the quantity specified in the biding document due to change 

circumstances, the bidder shall not be entitled to any claim or compensation except 

otherwise provide in the conditions of contract. 

(iii) In case of procurement of goods or services, additional quantity may be procured 

by placing a repeat order on the rates and conditions of the original order. However, 

the additional quantity shall not be more than 50% of the value of goods of the 

original contract and shall be within one month from the date of expiry of last 

supply. It the supplier fails to do so, the procuring entity shall be free to arrange for 
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the balance supply by limited bidding or otherwise and the extra cost incurred shall 

be recovered from the supplier. 

3. Dividing quantities among more than one bidder at the time of award (In case 

of procurement of Goods):- 

As a general rule all the quantities of the subject matter of procurement shall be 

procured from the Bidder, whose Bid accepted. However, when it is considered that 

the quantity of the subject matter of procurement to be procured is very large and it 

may not be in the capacity of the Bidder, whose Bid is accepted, to deliver the 

entire quantity or when it is considered that the subject matter of procurement to be 

procured is of critical and vital nature, then in such cases, the quantity may be 

divided between the Bidder, whose Bid is accepted and the second lowest Bidder or 

even more Bidder in that order, in a fair, transparent and equitable manner at the 

rates of the Bidder, whose Bid is accepted. 

 
Signature of Bidder 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 

BID DOCUMENTS 
 

TECHNICAL BID 

(PRE QUALIFICATION) 

 
FOR THE WORK OF 

 
 

 
Envelope – 2 

 
Construction of Elevated road from Sanganer Flyover to near Malpura gate via 
Choradiya petrol pump in Zone 8 JDA Jaipur. 

 

Period of Download : From 26.05.2025 from 9.30 AM 
  onwards to 27.06.2025  upto 6:00 PM 
Period of Upload : From 26.05.2025 from 9.30  AM 

onwards to 27.06.2025 upto 6:00 PM 

Date of Pre Bid Meeting : 04.06.2025 at 3.00 PM 
'MANTHAN' Hall, JDA, Jaipur 

Date of opening of technical bid : 03.07.2025 at 1:00 PM 
Room No. CB-SF-201-A, Ram Kishore 
Vyas Bhavan, Indira Circle, Jawahar Lal 
Nehru Marg, Jaipur- 302004 

Approximate Cost : Rs. 218,70,25,235.00 

Cost of Bid document : Rs. 5000.00 payable online only. 
Bid processing Fee : Rs. 2500.00 payable online only. 

Completion period : 30 Months 

 

         
Executive Engineer Zone-8 

JDA, Jaipur 
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JAIPUR DEVELOPMENT AUTHORITY JAIPUR 

 
SPECIAL CONDITION OF THE CONTRACT FOR PRE 

QUALIFICATION OF CONTRACTORS 

 
Name of work: Construction of Elevated road from Sanganer Flyover to near 
Malpura gate via Choradiya petrol pump in Zone 8 JDA Jaipur. 
Special conditions of contract for PRE QUALIFICATION as detailed here under, shall 

be applicable in addition to all other terms and condition already prescribed under standard 

agreement forms/rules and regulations to contract. These conditions are over and above all 

the conditions. 

 
1. Procedure: 

Procedure for PRE QUALIFICATION would be as follow: 
(a) Two-envelope (docket) system would be adopted, for PRE QUALIFICATION, 

Docket-1 being for Technical Bid and Docket-2 being for Financial Bid. 
Docket-1:- There will be three separate folders- Folder-1 is for proof of 
deposition of Bid Security, cost of bidding document and bid processing fee along 
with copy of GST registration & GST Registration and latest GSTR-3B return for 
last moth from month of floating bids, Annexure “B” (RTPP Act/Rules) is 
mandatory to be fulfilled & signed with seal and copy of enlistment as contractor/ 
bidder in required category. Folder-II is for bid document and folder-III is for 
technical bid. 
Docket-2:- There will two separate folders-1 is for financial bid and folders-2 is 
for bill of quantities. 

(b) The technical bid will be opened only of whose bidders those proper Bid Security, 
copy of GST registration & GST Registration and latest GSTR-3B return for last 
moth from month of floating bids, proof for deposition of bidding document fee, 
RISL processing fee, copy of enlistment of contractor in required category and 
signed Annexure “B” (RTPP Act/Rules) is mandatory to be fulfilled & signed 
with seal are found to be in order. The bid Security will be accepted only in from of 
online deposition or in form of Bank Guarantee. 

(c) The Technical Bid envelope would be opened on the date 03.07.2025at 1:00 PM in 

the chamber of Room No. CB-SF-201-A, Ram Kishore Vyas Bhavan, 
Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 302004. 

(d) The Financial Bid envelope would be opened only of those bidders who fulfill all 
the PRE QUALIFICATION criteria. 

(e) The bidder should be registered in “AA” class in JDA/ and AA or equivalent class 
in Any central Government Department/ State Government Department/ Local 
body/ Railways or Corporations. 
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2. Criteria: 

Criteria for PRE Qualification would be as follows:- 

(a) The bidder should have executed following quantities of work in any one financial 

year of the last Seven financial years i.e. from 2018-19 to 2024-25, however 

he may include the work done of year 2025-26 also. 

S. No. Item Quantity 
1 *RCC Design Mix concrete grade M-35 or Above. 38037.00 Cum

2 *PSC SEGMENTAL BOX GIRDER 14239.00 Cum

2 *Steel Reinforcement /Steel Strands/Structural Steel 7371.00  MT

*These quantities are either in isolation or in sum of continuity of above  

*  Similar nature of work shall mean a major Bridge/ROB/Flyover/elevated road//Metro 

corridor of precast segmental type; segments launched with the help of launcher on Piers 

without Ground support staging system. 

* The Contractor shall construct the structure/elevated road as per the architectural views provided 
in the GAD; and he shall not be allowed to change the type of superstructure or substructure from 
what is provided in the architectural view in the GAD. 

Note:- 

 The Bidder should enclose the certificate having quantities Financial year wise 
otherwise the certificate will not be considered. 

 Quantities of all the items mentioned in criteria 2(a) should be executed in one 
financial year. 

 Certificate issued by Govt. of India, State Govt., Union Territory and Govt. 
Undertakings, Autonomous bodies shall only be considered. 

 The bidder should enclose the GST Registration and latest GSTR-3B 
return for last month from month of floating bids. 

(b) (i) The bidder should have completed/executed at least one similar nature 

work of Elevated road/Viaduct/bridge/metro corridor/ flyover by segmental 

construction method in last Seven financial year (in addition to current 

financial year, if opted by the bidder) of value not less than 50% (Rs. 109.35 

Crore ) of the estimated cost of work (bid cost) updated to present price level. 

or 

(ii) The bidder should have completed/executed at least two similar nature of 

work (Elevated road/Viaduct/bridge/metro corridor/ flyover by segmental 

construction method) in last Seven financial year (including current financial 

year, if opted by the bidder) of value not less than 30% (Rs. 65.61 Crore) of 

the estimated cost of work (bid cost) updated to present price level. 
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Note:- 
(i) The starting & completion/ execution date of the work is to be in between above said 

financial year. If no then maximum work (70%) of work mentioned in certificate 
submitted is to be completed/executed in above said financial years. The bidders should 

have to enclose the proper bifurcated certificate accordingly otherwise the certificate 
will not be considered. 

(ii) In case; if single work selected by the bidder, is of mix in nature having different 
components; then a proper bifurcated completion certificate showing the required 
similar nature component, should be enclosed. 

(iii) “Civil Engineering Work of Similar Nature” would mean Construction of Elevated 
road/Viaduct/bridge/metro corridor/ flyover by segmental construction method. 

(c) The bidder should have achieved an annual financial turnover of at least 60% of the 

estimated cost of the work (bid cost) in any one of last Seven financial years (including 

current year, if opted by the bidder). 

(d)  

Note:- 
(i) The bidder should enclose certificate of Turn over from Chartered Accountant 

for last seven financial years & audited balance sheet of the year which is 

considered by the bidder in criteria 2 (c). 

(ii) If current year or last year has been opted by bidder whose balance sheet is not 

submitted till the submission of bid then certificate from Chartered Accountant 

should be enclosed. 

(e) The bidder should give self-declaration to deploy the machinery and equipment as 

specified in Schedule– III, for the execution of this work. 

(f) Bid Capacity: Bidders who meet the minimum qualification criteria will be qualified 

only if available bid capacity is equal to or more than the total Bid value. 

The available bid capacity will be calculated as under: 

Bid Capacity= (A x N x 3 – B) 

Where 

A = Maximum value of civil engineering work executed in any one year 

during the last seven financial years (updated to present Price level) 

taking in to account the completed as well as works in progress. 

However, the bidder may opt current year in the seven year assessment 

period 
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N = Number of year prescribed for completion of the work for which bids 

are invited. In present case value of N shall be 2.5 

B = Value, at present price level of existing commitments and ongoing 

works to be executed during 'N' period (period prescribed for 

completion of the works for which the bids are invited) 

 

Note:- 

(i) Certificate from Chartered Accountant should be enclosed by bidder clearly 

indicated maximum value of Civil Engineering Work in one Financial Year. 

(g) Litigation History: - Bidder should provide accurate information on any litigation 

or arbitration resulting from contracts completed or under execution by him over 

the last Seven years. The maximum value (updated at the present price level) of 

disputed amount claimed in the litigation/arbitration resulting from contracts 

executed in last Seven years shall be deducted from the calculated Bid Capacity of 

the bidder. The details shall be furnished in Schedule VI. 
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(i)  The present price level for turnover, cost of completed work & disputed 

amount of similar nature, the previous year’s value shall be given weightage 

of 10% per year as follows :- 

(a) For Current Year (2025-26) 1.00 

(b) For last year (2024-25) 1.00 

(c) For one year before (2023-24) 1.10 

(d) For two year before (2022-23) 1.21 

(e) For three year before (2021-22) 1.33 

(f) For four year before (2020-21) 1.46 

(g) For five year before (2019-20) 1.60 

(h) For six year before (2018-19) 1.76 

 
3. Documentation: 

The bidder should furnish the following documents along with the technical bid: 

(a) Information regarding financial resources and capability in Schedule –I. 

(b) Information regarding works executed in the last seven years in Schedule–II 

(c) Certificates from the concerned Engineer–In–Charge in support and 

verification of the information furnished in Schedule–II 

(d) Self-declaration regarding machinery and equipment required for 

deployment, as detailed in schedule – III. 

(e) Information regarding details of maximum value of civil engineering works 

executed in any one year during the last seven years taking into account the 

completed as well as works in progress in schedule – IV. 

(f) Information regarding existing commitments and ongoing works to be 

completed in schedule – V. 

(g) Information regarding details of litigation or arbitration contracts to be 

furnished in schedule – VI. 

(h) Calculation of Bid capacity in schedule – VII. 

(i) Self-declaration as per Annexure I. 

(j) Details regarding evaluation criteria in schedule-VIII. 
 
 
Note:  These schedules are mandatory to fill by the bidder, falling which the information to be 

treated as NIL.
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4. Important Notes: 

(a) The bidder must ensure that all the information required in the Documents is 

furnished by him complete in all respects. He would not be allowed to 

withdraw any document, or to rectify any information furnished therein, 

after submitting the bid. 

(b) The bidder should give an self-declaration that the information furnished in 

schedule I, to VII is correct. If any information is found incorrect, the offer 

of the bidder shall be rejected and action be taken as per rules. 

(c) Bidders must do paging of all enclosure of bid documents. 

5. Rejection of bids 

The department reserves the rights to reject any bid or to disqualify any or all the 

bidders, without assigning any reasons at any stage. 

I. If bid is not accompanied with the requisite documents mentioned in clauses 

3(a) to 3(i) or is not in accordance with procedure specified in para 1, or is not 

accompanied with bid security, copy of GST Registration and latest GSTR-3B 

return for last month from month of floating bids, proof for deposition of 

bidding document fee, RISL processing fee, Annexure “B” (RTPP Act/Rules) is 

mandatory to be fulfilled & signed with seal by the bidder and registration of 

contractor in required category it would be liable for rejection. 

II. Furnishing of incorrect or incomplete or concealment of any information 

required in the bid documents would render the bid liable for rejection. 

III. The bidder shall prepare bid in the digital/ electronic mode for uploading on 
e-procurement portal in the format/type of file specified in evaluation 
qualification criteria” all the documents uploaded should be digitally signed 
with DSC of authorized signatory, deemed as all the pages of the uploaded 
documents are signed.” 

IV. The self-declaration and Annexure ‘B’ to be enclosed by the bidder regarding 
qualification of RTPP act-2012 & rule 2013 along with bid document, should 
be signed by the participating bidders before uploading the tender document 
otherwise the bid of the bidder will be rejected vide office order no D-194 
dated 06.09.2022. 
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6. Eligibility 
i) The bid for this contract will be considered only from those bidders (proprietorship 

firms, partnership firms, companies, corporations,) who meet requisite qualification 
criteria prescribed. In case of a J.V. or consortium, all members of the group shall 
be jointly and severely responsible for the performance of whole contract. 

ii) A Non-Indian firm is permitted to tender only in a consortium arrangement or Joint 
Venture with their wholly owned Indian Subsidiary Registered in India under 
Companied Act 1956 or any other Indian firm having minimum participation 
interest of 26%. 

iii) Bidders shall not have conflict of interest. All bidders to have a conflict of interest 
in this bid shall be disqualified. Bidders shall be considered to have a conflict of 
interest if: 
a) One firm applies for bid both as an individual firm and in a group. 
b) If bidders in two different applications have controlling shareholders in 

common. 
c) Submit more than one application in this bid process. 
d) If the bidder has participated as a consultant or it has more than 50% stake in 

consultant engaged in the preparation of the design or technical specification of 
the works that are subject to this bid. 

e) A firm which has purchased the bid documents in their name can submit the 
bid as an individual firm only, no Joint Venture is allowed. 

f) Bidders must have not been black listed and deregistered or debar (for this 
period) by any Central/ State Government department or Public Sector 
Undertaking. Also no work of the bidder must have been rescinded by client 
after award of contract during last 03 years. The bidder should submit 
undertaking on Non Judicial stamp of Rs.100/- to this effect in the Performa of 
Annexure 2. 

iv) A firm shall submit only one bid either by himself, or venture, or as a member of 
consortium. If a firm submits more than one bid by himself, all the bids in which he 
has participated shall be considered invalid. 

v) All bids submitted shall include the following information. 
1) All the bidders shall submit with his bid, general information about the bidder 

in prescribed Performa of (Annexure 3, page 1 of 2) with full details of his 
ownership and control and, if the bidder is joint venture or consortium, full 
details of ownership and control of each member thereof (Annexure 3, page 2 
of 2) 

2) In case the bidder comprises a joint venture or consortium, following 
requirements shall also be complied with: 
a) The JV will have to be formed before submission of the tender and total 

number of JV partners shall not exceed 2 (Two). 
b) They must designate lead partner duly authorized by all the members who 

will represent the J.V. Any of the two partners can be a lead partner. The 
lead partner shall be nominated as being partner-in-charge and this 
authorization shall be evidenced by submitting power of attorney signed 
by the legally authorized signatories of all the partners. 
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c) The partner-in- charge (or, the lead partner) shall be authorized to incur 
liabilities and to receive instructions on the behalf of the partners of the 
Joint Venture, whether jointly or severely, and entire execution of the 
contract (including payment) shall be carried out exclusively through the 
partner- in- charge. 

d) The share of one of the two partners shall not be less than 26% and rest of 
the share shall be held by other partner (For example if share of one 
partner is 26% then for other partner it will be 74%.) The JDA will only 
send communication to the lead partner, which will be deemed to have 
been sent to all the J.V. partners. Similarly, any negotiation and / or 
agreement with the lead partner shall be deemed to have been concluded 
with all the J.V. partners. All the members of J.V. shall be bound by the 
said communication and all acts/ deeds of the lead member. 

e) Any one of the two partners, alone, should fulfill the Technical Criteria 
laid down in clause 2a & 2b of Special Conditions. Similarly, any one of 
the two partners, alone, should fulfill the Financial Criteria laid down in 
clause 2c of Special Conditions. For rest of the eligibility criteria, 
qualifications of the two partners may be clubbed together. 

f) The individual partner of J.V. alone or with other partners cannot 
participate in the same bid. 

g) Bid capacity is to be calculated by clubbing turn over and work in hand of 
all the firms of joint venture. 

h) Attested copy of the MoU / Agreement/ Power of attorney entered into by 
the joint venture / consortium members duly registered with the appropriate 
Registrar’s Office shall be submitted along with the Technical Bid with 
intended percentage participation nomination of lead member and division of 
responsibility to define the work of each member etc. 

i) All the members of the joint venture/ consortium shall be jointly and 
severally liable for the execution of the Contract. 

j) In the event of default by any member of the joint venture/ consortium in 
the execution of his part of the contract, the partner-in-charge will have the 
authority to assign the work to any other party acceptable to the employer 
to ensure the execution of the part of contract. 

k) If initially the bid has purchased & submitted by the any partner or by the 
J.V. firm, in case of J.V. bid accepted, the work order will be issued in 
favour of name of J.V. and the bidder will submit details of JV bank 
account to which payment is to be deposited by JDA. 

l) The experience certificate will be issued as per percentage of the 
shareholders defined in JV agreement of the two partners. 

(V) To qualify for award of contract, the bidders shall submit a written power of 
attorney authorizing the signatory (ies) of the bid to commit the bidder or each 
member of the joint venture/ consortium. In case of foreign members, power of 
attorney(s) and board resolution confirming authority on the persons issuing 
the power of attorney for such actions, shall be submitted duly registered with 
the appropriate Registrar’s Office and stamped by the Indian Embassy/ High 
Commission. 
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(VI) Cancellation, modification or creation of a document such as power of 
attorney, partnership deed, constitution of firm etc., which may have bearing 
on the bid / contract, shall be communicated forthwith in writing by the bidder 
to the Engineer-in-charge or Employer. 

(VII) The bidder should confirm and declare that in the bid submitted that they, or 
any associate have not engaged in any fraudulent and corrupt practice and that 
no agent, middleman, or any intermediary has been, or will be, engaged to 
provide any services, or any other items of work related to the award of this 
contract. 

(VIII) Joint Venture firm purchase bid document on their joint venture name 
otherwise bid will be invalid. 

To ensure consistency in the bidding process clarifications/documents which can be 
sort from bidders after opening of technical bid as RTPP Act/Rules 2012 & 2013. 

7. Bid Evaluation Sheet:-- 

The contractor has to submit on line, duly filled Bid Evaluation Sheet in the 

prescribed form given as Schedule-VIII. For this purpose the bidder should mark 

page numbers on all the documents being uploaded by him in support of the bid 

and mention carefully the relevant page number in the Bid Evaluation Sheet. Any 

unwanted pages should not be uploaded. Only the page number mentioned by the 

bidder in the respective column of the Bid Evaluation sheet will be considered for 

evaluation of the bid. 

 

         
Executive Engineer Zone-8  
            JDA, Jaipur 
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Schedule – I 

FINANCIAL RESOURCES AND CAPABILITY 

[Reference clause 3 (a)] 

 
1. Name of Bidder: - M/s........................................................................................... 

 
2. Total financial turnover achieved by the bidder in the last seven financial years: 

 

 
S. No. Year Turnover 

(1) 2025-26 (Current Financial 
Year) 

 

(2) 2024-25  

(3) 2023-24  

(4) 2022-23  

(5) 2021-22  

(6) 2020-21  

(7) 2019-20  

(8) 2018-19  

Note: Balance Sheets and Profit & Loss Accounts is to be enclosed by the bidder 
which is considered by him as per criteria 2 (a). 

3. Total financial Turnover projected in the current financial year 

4. Has the bidder ever been debarred from bidding for Central Government/State 
Government/any Government undertaking? 

Yes / No, if yes give details. 

5. Has bidder ever been declared insolvent? 

Yes/No, if yes give details. 

6. Name(s) and Address of Branch/(s) for bidder's Bankers. 
 

 
I/We hereby certify that the above information is correct to the best of my/our knowledge 
and belief. 

 
 

Signature of Bidder 

Date : (With Seal wherever applicable) 
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Construction of Elevated road from Sanganer Flyover to near Malpura gate via 
Choradiya petrol pump In Zone 8 JDA Jaipur .   
      

TECHNICAL BID 
  
 

SCHEDULE – II 
 

[Reference clause 3(b)] 
 

Details of Quantities of work executed during last seven financial years 
 
 
 

 
S. No. 

 
Name of Works 

(With agreement No. & 

Date) 

 
 

 
Client 

 

 
Place 

(district) 

 
 

 
Financial Year 

Principal Items of work Page No. 

RCC/PSC 
/Design Mix 
CC M35 
grade or 
above 

Steel 
Reinforcemen 
t/ Structural 
steel/ PSC 
Strands 

PSC 
SEGMEN
TAL 
BOX 
GIRDER 

 

         

         

 
Signature of Bidder 

 
 

Note: Certificate from concerned Engineer-in-Charge should be enclosed in support and verification of the above statement. 
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Construction of Elevated road from Sanganer Flyover to 
near Malpura gate via Choradiya petrol pump In Zone 8 
JDA Jaipur. 

                              TECHNICAL BID 

 
SCHEDULE – III 

[Reference Clause 3(d)] 

AFFIDAVIT 
I/We ...................................................................... Proprietor/Partner/Authorized signatory of 

M/s............................................................................... under take the oath that I/We will deploy the 

machinery and equipment listed below as and when required in the execution of this work. 
 

S. No. Name of Machinery 
Minimum 

Requirement 

availability 

Owned Leased Hired 
a) Piling Equipment Hydraulic Rig (1200mm dia piling) 3    

b) Fully Automatic and Computerized Batching Plant (One 30 
Cum/hr at casing yard and two 30 cum/hr at site) with a 
Reverse Osmosis Plant of suitable capacity for proper 
quality of water. One of the plants should also have chiller 
attachment for hot climate concreting 

2    

c) Concrete Pumps 3    

d) Cranes 10 T to 20 T capacity 4    

e) Gantry in casting yard 2    

f) Pre-casting beds (typical segments and diaphragm 
segments) 

5 of 30 m 
length 

   

g) Launchers for box girders 2 or more    

h) Launching Truss for lateral segment member 2 set    

i) Transit Mixtures 6 cum capacity 6    

j) Trailers for carrying Segments– 75 T capacity 3    

k) Pre-stressing equipment 4 Sets    

l) Survey Instruments – Total station with 1 deg, LC 

(with one Surveyor and one CAD Operator during entire 
construction period) 

3    

m) Lab Testing equipments-fully equipped for site tests. 
(Minimum 2 labs are required for site and casting yard) 
with UTM 

As per 
requirement 

   

n) Hydraulic Pile breaker (Splitter) machine 2    

o) Proklain 2    

p) Hydra 20 T 3    

q) JCB 4    

r) Dumper 6    

s) Earth Compactor 1    

t) Crane of minimum capacity 100 T. (Crawler) 2    

u) Bitumen Batch Mix Plant (capacity 45 tonne)           1    

v) Paver              1    

I/We hereby certify that the above information is correct to the best of my/our knowledge and belief. 
 

Date: 
 
 

 
Signature of Bidder 

       (With seal) 

Note : This self-declaration is mandatory to be signed by the bidder failing which the bid shall summarily be rejected without 

asking any clarification. 
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SCHEDULE - V 
 

 

SCHEDULE - IV 

[Reference Clause 3(e)] 

DETAILS OF MAXIMUM VALUE CIVIL ENGINEERING WORKS EXECUTED IN ANY ONE YEAR DURING THE LAST SEVEN YEARS TAKING INTO 

ACCOUNT THE COMPLETED AS WELL AS WORKS IN PROGRESS 

 
S. 

No. 

Name of Works (with 

agreement No. & Date) 

Client Place 

(district / 

state) 

Financial 

Year 

Cost of Work as 

per Work Order 

Stipulated date of 

commencement 

Stipulated date of 

completion 

Value of work done 

during the year 

         

         

         

         

         

         

         

         

         

         

         

 
 
 

Signature of Bidder 
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SCHEDULE - V 
 

 

 [Reference Clause 3(f)] 

DETAILS OF EXISTING COMMITMENTS & ON GOING WORKS TO BE COMPLETED 

 
S. 

No. 

Name of Works 

(With agreement No. & Date) 

Client Cost of Work as 

per Work Order 

Stipulated date of 

commencement 

Stipulated date 

of completion 

Value of balance work 

on date of bid 

Likely date of 

completion of 

balance work 

        

        

        

        

        

        

        

        

        

        

 
 

 
Signature of Bidder 
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SCHEDULE - VI 
 

 

[Reference Clause 3(g)] 

DETAILS OF LITIGATION OR ARBITRATION CONTRACTS 

 
S. No. Name of Works (with 

agreement No. & Date) 

Client Work Order 

Amount 

Disputed Amount 

Claimed in 

Litigation / 

Arbitration 

Date of Raising 

Disputed Amount 

Actual Award 

Amount, if the case is 

Decided 

Cause of Litigation & 

matter in Dispute 

        

        

        

        

        

        

        

        

        

        

        

 
 
 
 
 

 
Signature of Bidder 
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SCHEDULE –VII 

 
[Reference Clause 3(h)] 

BID CAPACITY 

 
 

Name of Bidder: -   
 

1. A = Maximum value of civil Engineering works 

Executed in any one year during the last seven 

Years (Updated to present price level) 

 
 

 Lacs 

Certified details enclosed at Page 

No.  

2. N = Number of years prescribed for completion of the Work for which bids are 

invited 2.5 

 

3. B = Value, at present price level of existing 

Commitments and ongoing works to be 

Completed during the next N Period. 

 
 

 Lacs 

Certified details enclosed at Page No. 

 
 

Bid Capacity = A x N x 3 - B 
 

=  Lacs 
 
 

 
Signature of Bidder 
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ANNEXURE-1 
 

 
Self Declaration 

 

 
I/We ................................................................................... Proprietor/Partner/ 

Authorized signatory of M/s ................................................................................ under 

take the oath that the information furnished by me/us in schedule I to VIII of the 

assessment  Bid  for……………………………………………………………… 

………………………………………………………………… is correct to the best 

of my/ our knowledge. If any information id found to be incorrect JDA has right to 

reject the Bid and to take action against me/us as per rules. 

 
 
 

…………………………………. 

Proprietor/Partner/Authorized signatory 

M/s……………………………………… 

……………… 

…………………………………………… 

…………… 

Note:- This Self Declaration is mandatory to be signed by the bidder failing which 
the bid shall summarily be rejected without asking any clarification. 
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Annexure-2 
 
 

(Refer clause 6,(ii),f, of Special Conditions of Contract) 

 

UNDERTAKING FOR NOT BLACKLISTED 
(On a Non Judicial Stamp of Rs 100/-) 

 
 
 

We do hereby undertake that we have not been Blacklisted and Deregistered or debar (for 

this period) by any Central/ State Government or Public Sector Undertaking, Autonomous 

Bodies etc., and also that none of our work has rescinded by the client after award of 

contract during last 03 years. 

 

 
Stamp and Signature of Authorized Signatory 

 
 
 
 
 

------------------------------------------------------------------------------------------------------------- 
 
 
 

Note: The undertaking shall be signed by authorized signatory of the  

                              bidder on Non Judicial Stamp of Rs. 100
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GENERAL INFORMATION OF TENDERER 

ANNEXURE_3 

page 1 of 2 

Refer clause 6 (iv,1) of Special Conditions of Contract for Pre qualification 
of contractors. 

 

A. BIDDER INFORMATION SHEET 

BIDDER s Legal Name Sole  Proprietorship  Firm/Partnership  Firm  /Private Limited 

Company/Public Limited Company/ Joint Venture/Consortium 

In case of single entity, ownership & 

control of the Tenderer 

 

In case of JV/Consortium, Legal 

name of each partner with 

percentage participation (also 

Provide information of each member 

in separate sheet (page 2 of 2) 

Legal Name of JV/Consortium member % participation 

Lead member of JV/Consortium,   

Bidder's actual or intended country 

of constitution 

  

Bidder's legal  address,  telephone 

numbers, fax numbers, e-mail 

address. 

  

Bidder's authorized representative or 

person-in-charge in case of 

JV/Consortium, (name, designation 

address) 

  

 
 
 
 

 
SIGNATURE OF AUTHORIZED 

SIGNATORY 
ON BEHALF OF BIDDER 
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ANNEXURE_3 

page 2 of 2 
 

B.  JV/CONSORTIUM MEMBER INFORMATION 

JV/Consortium Member of 

Legal Name 

 

Legal status of the 

JV/Consortium Member 

Sole  Proprietorship  Firm/Partnership  Firm  /Private 

Limited Company/Public Limited Company 

Ownership & control of the 

JV/Consortium Member 

 

JV/Consortium Member 

country of constitution 

 

JV/Consortium Member of 

legal address, telephone 

numbers, fax numbers, e-mail 

address) 

 

JV/Consortium  Member's 

authorized representative 

(name, designation address) 

 

 
ATTACH ATTESTED COPIES OF FOLLOWING ORIGINAL DOCUMENTS 

 
• Document in support of legal status and ownership & control of the bidder or each 

member in case of JV/Consortium (undertaking for sole proprietorship/ partnership deed/ 
Memorandum & Articles of Association 

• In case JV/Consortium, submit MoU/Agreement (Registered with the appropriate 
Registrar’s Office) entered into by the joint venture/consortium members, containing 
intended percentage participation, nomination of Lead Member and division of 
responsibility to clearly define the work of each member etc. 

• Authorization/POA in favor of authorized representative of tenderer to represent the 
bidder and also in favor of authorized representative of each member in case of 
JV/Consortium 

 
 
 
 
 

 
SIGNATURE OF AUTHORIZED 

SIGNATORY 
ON BEHALF OF BIDDER 
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Schedule-VIII 

Bid Evaluation Sheet 
Name of Work :- Construction of Elevated road from Sanganer Flyover to near Malpura gate via Choradiya 

petrol pump In Zone 8 JDA Jaipur. 
 

S. No. Criteria Required 
Qualification 

Bidders 
qualification 

Bidders 

uploaded 

document 
Page No. 

Remark 

1 2 3 4 5 6 

1 Copy of GST Reg. Certificate 
& GST Registration and latest 
GSTR-3B return for last 
month from month of floating 
bids 

    

 
 
 

 
2 

 
 
 

 
Copy of Registration certificate 

The bidder should 
have a valid 

Registration 
Certificate in AA 

Category   as 
specified. AA class 

in JDA or AA class 
or equivalent class 

in other department. 

   

3 
a. Proof of Bid Security 

deposition 
    

 b. Proof of bidding document 
cost deposition 

Rs. 5000/-    

 c. Proof of RISL fees 

deposition. 

Rs. 2500/-    

4 The bidder should have executed 

following quantities of work in 
any one financial year of the last 

seven financial years. However 
the bidder may opt current year 

in the said financial assessment 
period. (Schedule-II). 

    

 a. .............................     

 b. ..........................     

 c.      .................................     

5 (i) The bidder should have 
completed/executed at least one 

similar nature work in last seven 
financial year (including current 

year, if opted by the bidder) of 
value not less than 50% (Rs. 

109.35 Crore) of the estimated 
cost of the work (Bid cost) 

updated to present price level. 

or 
(ii) The bidder should have 

completed/executed at least two 
similar nature work in last seven 

financial year (including current 
year, if opted by the bidder) of 
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 value not less than 30% 
(Rs. 65.61 Crore) of the 
estimated cost of the work (Bid 

cost) updated to present price 
level. 

    

6 The bidder should have achieved 
an annual financial turnover of at 

least 60% of the work (Bid cost) 
in any one of last seven 

financial year  (including 
current financial year). 

    

7 The bidder   should give 
declaration  to deploy the 
machinery and  equipment  as 

prescribed in schedule-III, for the 
execution of this work. Duly Self 
attested. 
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8 Bid Capacity (AxNx3-B)  
(Schedule III) 

    

a A is Maximum value of civil 
engineering work executed in 
any one of last 7 financial years. 
(Schedule IV) 

    

b N is number of Years Prescribed 
for completion of the work. 
(N=2.5) 

    

c B is value at present price level 

of  existing  commitments  and 

ongoing. (Schedule V) 

    

9 Self declaration in support of 

information finished by bidder in 

Annexure-I 

    

10 Schedule-VI 
(Details of Litigation). 

    

11 Signed Annexure "B"(RTPP 

Act/Rules) 

    

12 Undertaking for not being 

blacklisted. (Annexure-2) 
    

 
Note:- This sheet must be prepared and submitted by the bidders. 

 

 
Signature of Bidder with Seal 
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Annexure-4 
Special Conditions of Contract regarding Defect Liability Period (DLP) 

for Various works costing Rs. 25.00 Lacs and more 
1. ROAD WORKS 

 
1.1 The Defect Liability Period (DLP) for all Road works excluding patch repair work shall be as per 

table-1. Road works executed by the Contracting agency shall be maintained by them at their own cost 
for Schedule as per table-1 (DLP) from the actual date of completion of work as per the clause in the 
Contract Agreement and Special Condition of Contract. 

1.2 No extra payment shall be made to the contracting agency on account of maintenance of Road works 
and removal of defect during Defect Liability Period. 

1.3 The word “Road Works” means all new Road Works construction, strengthening and renewal works. 
1.4 The word “Maintenance of Road Works during Defect Liability Period” means 
(i) Routine maintenance of Road Works, 
(ii) To remove the defect as & when appear in part and entire structure of Road Works, in specified time 

and keeping the Road Surface with good riding quality and 
(iii) Damages due to improper drainage / drains, local flooding, depressions on roads etc. 

 
1.5 The contracting agency shall do the routine maintenance of Road works, including pavement, road 

side and cross drains including surface drains to the required standards and keep the entire road 
surface and structure in Defect free conditions during the entire period of routine maintenance, which 
begins at completion of the construction work and ends after Schedule as per table-1. 

1.6 The routine maintenance shall consist of the routine maintenance operation defined in manual for 
maintenance of roads of MoRTH and shall be carried out accordingly. 

 
1.7 (a) The routine maintenance activities and their periodicity as per JDA Office order no: 

JDA/Ex.En.(TA to DirEngg.-I)/2016/D-29 dated 11.03.2016 
Table-I 

S.No. Type of work DLP Period 
1 Bridge work 5 Years 
2 CD work 5 Years 
3 CC road, PQC work 5 Years 
4 CC tiles/Kerb/ Medians 5 Years 
5 Drains 5 Years 
6 Roads  

 (i) Two Layer WBM/GSB 6 Months or one full rainy season whichever is later 
 (ii) For Renewal/Strengthening  

 (a) BT upto 30 mm thickness 5 Years 
 5 BT above 30 mm to upto 40 mm 5 Years 
 (c) BT above 40 mm to upto 90 mm 5 Years 
 (d) BT above 90 mm 5 Years 
 (iii) New roads  

 (a) BT upto 90 mm 5 Years 
 (b) BT more than 90 mm 5 Years 

7 Compound wall 5 Years 

8 Building work  

 (i) Work pertaining to sanitary works electrical works, 
Joinery works and painting works. 

2 Years 

 (ii) Work pertaining to building structure and other 
civil works. 

5 Years 

9 Electric work except maintenance 3 Years 
10 Sewer/water supply all including STP and water supply 

related work except maintenance works 
3 Years 
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1.7 (b) The routine maintenance activities and their periodicity 
 

S.No. Name of Item/Activity Frequency of operations in one year 
1 Restoration of rain cuts and dressing of berms. Once in a year, generally after rains. 
2 Making up of shoulders. As and when required. 
3 Maintenance of Bituminous surface road 

and/or gravel road/WBM road including filling 
pot holes and patch repairs etc. 

As and when required. 

4 Insurance of proper functioning of drains 
including civil maintenance and desilting of 
drains. (If constructed by the same Road 
agency or not) 

As and when required. 

5 Maintenance of road signs. (If installed by the 
same Road agency) 

Maintenance as and when required. Repainting once in every one 
and half years. 

6 Road Marking, Kerb Stone/Dand. (If done by 
the same Road agency) 

Thermoplastic Paint 
Maintenance as and when required. Repainting once in every one 
and half years. 
Ordinary Paint 
Maintenance as and when required. Repainting thrice in every 
years. 

7 Damages beyond control of agency. Road cuts made by various agencies for utility, duly permitted by 
JDA / JNN will have to be repaired by agency on the same rates of 
the contract agreement till DLP. 

 
2. General 

 
2.1 Inspection of works during Defect Liability Period 

 
2.1.1 The contracting agency shall undertake joint detailed inspection along with Engineer-in- 

charge/A.En., at least once in three months in case of all Road works. The Engineer-in-charge can 
reduce this frequency in case of emergency. The Contracting agency shall forward to the Engineer- 
in-charge the record of inspection and rectification immediately after the joint inspection. The 
Contracting agency shall pay particulars attention on those road sections, which are likely to be 
damaged during rainy season. 

2.1.2 One register has to be maintained by every A.E.n for recording the inspection details of works in his 
jurisdiction under defect liability period. 

 
2.2 Conditions regarding Security Deposit 

 
2.2.1 Security for DLP- 

The contracting agency shall have to furnish security deposit (SD) in the form of Bank Guarantee 
valid from the actual date of completion, which shall be assigned by the Engineer-in-charge. 

2.2.2 Refund of SD – 
The release of SD amount shall be as following table:- 

 
S.No. Released SD 

DLP period 
1st year 2nd year 3rd year 5th year 

1 Upto 1 year 100 % 40 % 20 % 10 % 
2 Upto 2 Year  60 % 20 % 10 % 
3 Upto 3 Year   60 % 10 % 
4 Upto 4 Year    20 % 
5 Upto 5 Year    50 % 

Various conditions for managing DLP are as under:- 
(i) At the time of completion of work, final component shall be worked out for each individual item like 

BT/CC /tiles/drains etc ( as per different categories in Table I), DLP shall be operative based upon 
type of individual item ex:- CC-5 years, BT- 1/2/3/5 years, Drain- 3 years etc. 

(ii) Similarly for all new works, these components should be calculated at the time of TS itself, which 
should be made part of BID document. 

46



 

 

(iii) If any work, amount is less than Rs. 25 lakhs but later on due to extra/excess work, if amount of final 
work crosses more than Rs. 25 lakhs, DLP shall be operative as per rule for each individual item. 

(iv) Similarly if any work is more than Rs. 25 lakhs but later finalization amount of work is less than Rs. 
25 lakhs, DLP should be operative for six months or rainy season whichever is late. 

 
(v) During DLP period if contractor fails to repair any work even after issue of 7 days written notice, same 

work shall be got executed by respective Executive Engineer at the contractor’s risk and cost. This 
process shall be applicable throughout the DLP period. After completion of DLP period in such works 
contractor should be debarred and blacklisted from JDA for three years as per RTPP Rule 2012 and 
2013 where he defaults twice in a single agreement or in two different works. 

(vi) Quarterly inspection as per rules shall be carried out and DLP registers shall be maintained by 
respective Executive Engineers to monitor the DLP repairs. 

(vii) Special and regular inspection shall also be carried out as per order no. JDA/Ex.En& TA to DE-I/ 
2014-15/D-223 dated 12.03.2015 and order no. SE ( PMGSY) CIRCULAR 2006/D-115 dated 
04.05.2006 point no. 3 

(viii) In case JDA feels to take up work on any existing DLP road due to any reason, following procedure 
should be adopted. 
(a) At the time of withdrawal total liability of repairs as per DLP conditions to be carried out and 

contractor shall be asked to complete the same. After completion of assessed repairs DLP period 
shall be released after deduction amt. as per table III. 

 

% recovery on withdrawal 
of DLP of work 

order 
DLP period 

1 Year 2 Year 3 Year 4 Year 5 Year 

1 Year 1.12 - - - - 
2 Year 2.55 1.43 - - - 
3 Year 4.38 3.26 1.83 - - 
5 Year 9.00 7.88 6.45 4.62 2.47 

 
 

Note :- Calculation is to be done on quarterly basis. 

 
(b) In case Contractor fails to carry out these repairs, same shall be carried out at his risk and cost. If 

the total amt. of such repairs works out to be more than total retained amt. of SD, same shall be 
recovered from other works and as per PDR rules. The amount as per Table-III is also to be 
deducted in addition to this amount. 

(c) Based upon type of work, DLP conditions for works to be carried out during DLP period with 
their frequency of respective type of work shall be prepared by respective SE’s after approval of 
these periods. 

 
2.2.3  Force Majeure 

The defect arises due to earthquake, cyclone, and natural calamities shall not be the responsibly of 
contracting agency. 

  

 

            
Signature of Bidder Executive Engineer 

With full address and Mobile No: Zone-8 JDA, Jaipur 
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ANEXTURE-E 
Process for Tender Participation & Depositing Payment on ‘Online Tender 
Participation’ Portal of JDA & Bid Submission on ‘e-Procurement Portal’ of 
Government of Rajasthan: - 

A*Process for Tender Participation & Depositing Payment on ‘Online Tender Participation’ Portal of JDA 
1- Participate in tender 

a) Bidder can access ‘Online Tender Participation’ Portal of JDA at https://jda.urban.rajasthan.gov.in/jda or 
by Single-Sign-On at http://service.jaipurjda.org. 

b) Create user Login with a valid mobile number to register yourself for various Online Services of JDA. 
c) Select ‘Proceed as Citizen’ and then ‘Proceed for Subscription’ for ‘Tender Online Payment’. The 

prevailing plan for getting registered for tendering process of JDA is Rs. 500.00 with a validity period of 3 
Years (renewable). 

d) After successful payment, re-login and upload required documents for KYC (Know Your Client) compliance 
as per the type of entity viz. Individuals/ Company/ Partnership Firms/ Trusts & foundations. Besides, 
Bank Passbook / Cancelled Cheque consisting of Bank Account, IFSC Code is mandatory to be uploaded, 
to refund the bid security of unsuccessful bidder. 

e) After receiving the payment successfully and approving KYC documents the bidder will be authenticated 
by JDA for taking part in Tender. 

2- Deposit Tender Fee, RISL processing fee and Bid Security (EMD) 
• Option-1: Payment Gateway (Aggregator) 

The facility to make payment through Debit Card, Credit Card, Net banking etc., will be available. User 
can use this facility from anywhere any time till the closing date & time of bid participation. 

• Option-2: Electronic Fund Transfer (EFT: NEFT/RTGS) 
If the bidder selects payment mode as EFT (NEFT/RTGS), “Paying Slip for EFT (NEFT/RTGS)” will be 
generated by the system for the complete amount. The payment can be made from any Bank any Branch 
using this Paying Slip through NEFT/RTGS (Claim against payment made through EFT in any other JDA 
bank account will not be acceptable and bidder stands disqualified from participation in the bid applied 
for). After successful transaction through NEFT/RTGS, as per the standard procedures it may take 4 to 24 
hours in process of confirmation of EFT through Auto-Process depending on the time of EFT done. 
Therefore, option to make payment through EFT (NEFT/RTGS) will be available till 48 hours prior to 
closing date of bid participation. 

3- Deposit Bid Security (EMD) 
The Bid Security (EMD) can be submitted through Bank Guarantee (BG). Bidder may opt Bank Guarantee (BG) 
against Bid Security (EMD), for which bidder requires to prepare BG before applying in the tender. The detail 
of BG requires to be fed on ‘Online Tender Participation’ Portal of JDA before paying balance amount (Tender 
Fee + RISL Processing Fee). This balance amount will be paid through Payment Gateway only, option to make 
balance payment through EFT (RTGS/NEFT) will not be available. 

4- Obtain Bid Participation Receipt 
After confirming payment, the bidder will get Bid Participation Receipt based on which user will get the 
payment details along with other details for bidding on e-Procurement portal of GOR. 
• In case of BG as the remaining payment will be done through Payment Gateway, on successful 

transaction the ‘Bid Participation Receipt’ will be generated on real time basis. 
• In case complete payment is done through Payment Gateway, on successful transaction the ‘Bid 

Participation Receipt’ will be generated on real time basis. 
• In case complete payment is done through EFT (NEFT/RTGS), on confirmation of payment from ICICI Bank 

(Auto Process) ‘Bid Participation Receipt’ will be available on Login of Bidder on JDA portal. 

B-**Bid Submission on ‘e-Procurement Portal’ of Government of Rajasthan 
1- Online e-Bid can be submitted after registration at e-Procurement Portal of Government of Rajasthan 

www.eproc.rajasthan.gov.in 

 
2- It is mandatory to upload Bid Participation Receipt with the bid submission. 
3- Details of online payment available on Tender Participation Portal of JDA have to be filled in ‘offline 

payment’ section of e-Procurement portal. 
Note 

1- Bidder (authorized signatory) shall submit their offer on-line in electronic formats both for technical and 
financial proposal. 
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In case, any of the bidders fails to pay the Tender Fee, BSD, and RISL Processing Fee, online (subject to 
confirmation), its Bid shall not be accepted. 
To participate in online bidding process, Bidders must procure a Digital Signature Certificate (Type III) as 
per Information Technology Act-2000 using which they can digitally sign their electronic bids. Bidders can 
procure the same from any CCA approved certifying agency, i.e., TCS, Safecrypt, nCode etc. Bidders who 
already have a valid Digital Signature Certificate (DSC) need not procure a new DSC. Also, bidders must 
register on http://eproc.rajasthan.gov.in (bidders already registered on http://eproc.rajasthan.gov.in before 
30-09-2011 must register again). 
JDA will not be responsible for delay in online submission due to any reason. For this, bidders are 
requested to upload the complete bid well advance in time so as to avoid 11th hour issues like slow 
speed; choking of web site due to heavy load or any other unforeseen problems. 
Bidders are also advised to refer "Bidders Manual Kit" available at eProc website for further details about 
the e-Tendering process. 
Training for the bidders on the usage of e-Tendering System (eProcurement) is also being arranged by 
DoIT&C, GoR on a regular basis. Bidders interested in training may contact e-Procurement Cell, DoIT&C 
for booking the training slot. 

Contact No: 0141-4022688 (Help desk 10 am to 6 pm on all working days) e-mail: eproc@rajasthan.gov.in 
Address: e-Procurement Cell, JDA, Yojana Bhawan, Tilak Marg, C-Scheme, Jaipur 

The procuring entity reserves the complete right to cancel the bid process and reject any or all of the 
Bids. 
No contractual obligation whatsoever shall arise from the bidding document/ bidding process unless and 
until a formal contract is signed and executed between the procuring entity and the successful bidder. 
Procurement entity disclaims any factual/ or other errors in the bidding document (the onus is purely on 
the individual bidders to verify such information) and the information provided therein are intended only 
to help the bidders to prepare a logical bid-proposal. 
The provisions of RTPPA Act 2012 and Rules thereto shall be applicable for this procurement. 
Furthermore, in case of any inconsistency in any of the provisions of this bidding document with the 
RTPP Act 2012 and Rules thereto, the later shall prevail. 
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Jaipur Development Authority Jaipur 
 

 
Name of Work: “Construction of Elevated road from Sanganer Flyover to near 

Malpura gate via Choradiya petrol pump In Zone 8 JDA Jaipur.” 
 
 
 
 

 

VOLUME - I 
GENERAL INFORMATION 

 
 
 
 

           
Executive Engineer Zone-8 

Jaipur Development Authority 
Jaipur 
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SECTION – 1 
INSTRUCTIONS TO BIDDERS 

 
1.1 SCOPE OF WORK 

1.1.1 Percentage Rate Bids are invited from eligible contractors for the 
Name of work: - “Construction of Elevated road from Sanganer Flyover to near Malpura gate 
via Choradiya petrol pump In Zone 8 JDA Jaipur." 

(Hereinafter referred to as the “Contract Work”). 
 

1.1.2 The Work shall include the Construction of Elevated road from Sanganer Flyover to near 
Malpura gate via Choradiya petrol pump based on the departmental design and shall 
include: 

 
a) Construction of Bridge 

The structure for Bridge consist of PSC segmental box Girders. The main activities in 
construction are as follows: 

 Confirmatory Survey, true & proper setting out and layout of the work, providing location marks, bench 

marks. 

 Site clearance / earthwork including work in foul conditions & dismantling as required. 

 Shifting of sewer line and water supply lines, Electric lines and other services 

 Diversion of traffic as required including barricading, traffic calming devices, providing trained manpower 

for traffic management in entire affected reach of project including coordinating with police & local 

authorities for the same. 

 Pile foundation for the Elevated Road. 

 Construction of Elevated Road substructure 

 Construction and launching of precast Segmental Elevated Road superstructure 

 Fixing of expansion joint and bearings. 

 Construction of approach Roads. 

 Construction of Reinforced Earth Retaining Wall 

 Casting of RCC Crash Barrier with Railings. 

 Providing wearing coat. 

 Construction and luanching of Bow String 

 Thermoplastic Road marking work. 

 Submission of Bar bending Schedule 

 Setting up the QC lab at site. 

 Electrification work. 
 Construction/ Improvement of junction/ intersection as per design. 
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b) Miscellaneous 
 Submission of monthly progress photograph prints A4 size (2 sets) and soft copy as 

directed in external hard disks; 
 All aspects of quality assurance (including test loading) for various components of the 

work as specified or as directed; 
 Clearing of Site and handing over of the works, as specified or as directed; 
 Submission of detailed programme showing the sequence of activities, method of 

construction, details of constructional plant and equipments, with which the bidder 
proposes to carry out the entire work, as shown in the relevant drawings and as 
specified., 

 Detail project planning programme is to be given by using Prima Vera/ MS Project 
software on fortnightly basis. 

 Furnishing of all requisite particulars as stated above, substantiated with detailed 
design calculation for each constructional stage and its effect on substructure and 
foundation on the basis of d e p a r t m e n t a l design; 

 Any other work required to be carried out to complete the works in all respects in 
accordance with the provisions of the contract and / or as directed by the Engineer in 
Charge ensuring structural stability and safety during and after construction even 
though not specifically mentioned in the contract but reasonably implied as 
necessary for successful implementation of the contract. 

1.2 COST OF BID DOCUMENTS, BID PROCESSING FEE AND BID SECURITY 
The bidder shall bear all costs associated with the preparation and submission of the bids 
for the works and Director (Engineering-II), Jaipur Development Authority will, in no 
case, be responsible or liable for any such costs, regardless of the conduct or 
outcome of the bid process. 

 
1.2.1 Process for participation & Depositing Payment Online 

Jaipur Development Authority, has decided to receive Bidding document fee, RISL 
Processing Fee and Bid Security Deposit (BSD) through online mode only for which the 
bidder has to get registered himself on JDA portal www.jda.rajasthan.gov.in 

To participate in the bid, bidder has to be: 

1. Registered on JDA website www.jda.rajasthan.gov.in (by depositing Rs.500.00 online, 
the validity of which remains 3 (three) years.) 
For participating in the Bid, the Bidder has to apply for this Bid and pay the bid 
Document Fee, RISL Processing Fee and Bid Security Deposit online only. 

2. Registered on e-Procurement Portal of Government of Rajasthan 
www.eproc.rajasthan.gov.in for online e-Bid submission. 
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Methods for depositing online amount. 

➢ Online through internet Banking, Debit card or Credit Card. 
➢ In case the amount exceeds the online payment limit, the payment may be made through 

RTGS/NEFT/Transfer in Bank Account Number 675401700518 IFSC Code 
ICIC0006754 of ICICI Bank limited, JDA Campus Jaipur. 

In Case of RTGS/NEFT/Transfer the bidder is required to deposit the requisite amount in the 
dedicated bank account number as mentioned above and has to get the UTR/ Reference number 
from the bank. This number requires to be updated whiling applying the bid on JDA portal. 

 
While participation in the bid, a receipt will be generated through the system showing the 
submission details as per Annexure-4. The bidder is required to fill the instrument numbers for 
various heads on e-procurement portal www.eproc.rajasthan.gov.in as mentioned in the receipt. 

 
More details about Registration Process, Terms and Conditions and FAQ along with contact 
details is available on JDA website www.jaipurjda.org under e-Services>>JDA tender. 

 
NOTE : 
JDA will not be responsible for delay in online submission due to any reason. To avoid this, 
bidders are requested to upload the complete bid well advance in time so as to avoid 11 th 

hour issues like slow speed, chocking of web site due to heavy load or any other unforeseen 
problems. 

 
1.3 SITE VISIT 

1.3.1 The bidder shall, prior to submitting his bid for the work, visit and examine the 
Site of works  and  its  surroundings at  his own expense  and obtain and 
ascertain for himself on his own responsibility all information that may be 
necessary for preparing his bid and entering into a Contract - including,  the 
actual conditions regarding the nature and conditions of site, availability of 
materials, labour, probable sites for labour camps, stores, etc., and the extent of 
lead and lift required for the work in complete form over the entire duration of 
the Contract after taking into consideration local conditions, traffic restrictions, 
obstructions in work, if any, and allow for all expenses likely to be incurred 
due to any such conditions, restrictions, obstructions, etc., in the quoted Contract 
price for the work. 

 
1.3.2 A bidder shall be deemed to have full k n o w l e d g e of the site, whether he 

inspects it or not, and no extra charges consequent on any misunderstanding or 
otherwise shall be allowed. 

 
1.3.3 The bidder and any of his personnel or agents will be granted permission by 

the  Director (Engineering-II) or  his  authorized  nominee,  on receipt  of  formal 
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application in respect thereof a week  in advance of the proposed date of 
inspection of site, to enter upon his premises and lands for purpose of such 
inspection, but only on the express condition that the Bidder, his personnel or 
agents, will release and indemnify, the Employer and his personnel and agents 
from and against all liability in respect thereof and will be responsible for 
personal injury (whether fatal or otherwise), loss of or damage to property and 
any other loss, damage, costs and expenses however caused which, but for the 
exercise of such permission, would not have arisen. 

 
1.4 CONTENTS OF BID DOCUMENTS 
1.4.1 The set of Bid Documents issued for the purpose of biding shall comprise the 

following : 
 

SECTION DESCRIPTION 

SECTION-1 INSTRUCTIONS TO BIDDERS 

SECTION-2 GENERAL CONDITIONS OF CONTRACT 

SECTION-3 OTHER CONDITIONS OF CONTRACT 

SECTION-4 TECHNICAL SPECIFICATIONS 

SECTION-5 FORM OF AGREEMENT 

SECTION-6 BANK GAURANTEE 

SECTION-7 CONDITIONS OF CONTRACT FOR SAFETY, HEALTH AND 

ENVIRONMENT (SHE) 

SECTION-8 DRAWINGS 

 
1.4.2 The bidder is expected to examine carefully all instructions, conditions, forms, 

terms, and performance specification and drawings in the Bid Documents. Failure 
to with the requirements of Bid submission shall be at the Bidder’s own risk. 
Pursuant to clause 1.18, bids which are not substantially responsive to the 
requirements of the Bid documents shall be summarily rejected. 

 
1.4.3 At any time prior to the last date for submission of bids, the employer may, 

for any reason whether at his own initiative or in response to a clarification 
requested by a prospective bidder, modify the Bid Documents by the issuance of 
an Addendum. 

 
1.4.4 The Addendum will be prepared in writing and uploaded on E- Tendering portal for 

information of all prospective Bidder who wish to participate, and will be binding 
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upon them, irrespective of whether the prospective bidder acknowledge receipt of 
the same or not. 

 
1.4.5. The forms, Bill of Quantities, Performa and schedules provided in these Bid 

Documents shall be filled without exception (subject to extensions of the schedule 
in the same format). 

1.4.6  The bid prepared by the bidder, and all correspondence and documents relating to 
the bid exchanged by the Bidder and the Employer, shall be written in the 
English language only. Supporting documents and printed literature furnished by 
the bidder may be in another language provided they are accompanied with an 
appropriate translation of pertinent passages in English language. For the purpose 
of interpretation of the Bid, the English language shall prevail. 

 
1.5 BID PRICES 

1.5.1 Unless explicitly stated otherwise in the Bid Documents, the contract shall be for 
the whole work based on the departmental design, Bill of quantities, rates and prices 
submitted by the Bidder. 

1.5.2 The Bidder shall  fill in rates on percentage above/below for all items of 
Schedule G (For BSR items and NON BSR Items) of works described in the Bill of 
Quantities in both figures and words.  In case, there is any discrepancy in the 
rates quoted in figures and words, the rate quoted in words will be applicable. 

If on check there are discrepancies the following procedure shall be followed:- 

(i) Where there is a difference between the rates in figures and words, lower of the 
two rates shall be taken as valid and correct rate. 

(ii) When the rate quoted by the contractor in figures and in words tallies, but the 
amount is not worked out correctly, the rate quoted by the contractor shall be 
taken as correct and not the amount worked out. 

(iii) While quoting rates, if rate/rates against any item or items are found to be 
omitted, the rate given in the Schedule 'G' by the department for such items will 
be taken into account while preparing comparative statement and contractor shall 
be bound to execute such item on 'G' Schedule rates. 

In case where percentage is given but the 'above' or 'below' not scored, the bid will be 
non-responsive. 

The Contractor should quote his rates only in one language i.e. either in Hindi or English. 
Rates should be quoted in figures as well as in words. In case a Contractor has quoted 
rates in both the languages, and the rates so quoted differ, then the lower of the two shall 
be treated as the rate quoted by the Contractor. 
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1.5.3 All duties, taxes, fees and other levies (present and future) payable by the contractor 
under the Contract, or for any other cause, as on the date thirty days prior to the closing 
date for submission of bids, shall be included in the total Contract Price submitted by the 
Bidder and the evaluation and comparison of Bids by the Employer shall be made 
accordingly. 

 
1.5.4 M/s Thoughts Consultants Jaipur Pvt. Ltd, was engaged by the Employer for consultancy 

of the project preparation of this work. The said firm or any of its associates or 
employees shall not be engaged by the Bidder for any assistance in preparation of bid, 
drawings, Bill of Quantities and any other part of the Bid Documents for this work. The 
said firm or its associates or employees shall not be engaged or associated by the 
Contractor in any manner in the preparation of any contractual matters. Non-compliance 
with the above conditions shall render the bid / contract invalid. 

 
1.6 BID SECURITY 

 
1.6.1 Any bid not accompanied by an acceptable form of Bid Security will be 

summarily rejected by the Employer as non-responsive. 
1.6.2 The Bid Security of the unsuccessful Bidder will be discharged/ returned without 

interest as promptly as possible but not later than sixty days after the expiry  of 
the bid validity prescribed by the Employer. 

1.6.3 The Bid Security of the successful Bidder will be discharged without interest upon 
the Bidder signing the Agreement and furnishing the Bank Guarantee / Surety 
Bond for the performance of the Contract. 

1.6.4 There will be no liability on the part of the JDA towards interest on the Bid 
Security paid by the Bidder. 

1.6.5 The Bid Security shall be forfeited: 
a) If a bidder withdraw his bid during the period of bid  validity; or 
b) In the case of a successful Bidder, if he fails or refuses within the 

specified time limit to : 
i sign the agreement , or 
ii furnish the required performance security. 

1.6.6. Bid Security shall be accepted through on line mode only. 

 
1.7 VARIATIONS OR DEVIATIONS IN BID DOCUMENTS 

1.7.1 The Bidder shall submit an offer which complies fully with the basic requirements 
of the Bid Documents as indicated in Drawings and Specifications. 
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1.7.2 All bidder are cautioned that no conditional offers, variations or deviations by the 
bidder in respect of any items proposed by the bidder shall be entertained or 
considered further in the process of bid evaluation. Furthermore, any deviation 
from contract conditions, specifications, or other requirements stipulated in these 
Bid Documents shall be summarily rejected as non-responsive. 

 
1.8 VALIDITY OF BID 

1.8.1 The Bid shall remain valid and open for acceptance for a period of 120 days after 
the date of opening of bid. 

 
1.8.1 In exceptional circumstances, prior to expiry of the original bid validity period, the 

Employer may request the Bidder for a specified extension in the period of 
validity. The request and the responses thereto shall be made in writing through 
post, fax etc. A bidder may refuse the request without forfeiting his Earnest 
Money. A bidder agreeing to the request will neither be required nor permitted to 
modify his bid, but will be required to extend the validity of his Earnest Money 
correspondingly. The provision of Clause 1.6 regarding discharge and forfeiture of 
earnest money shall continue to apply during the extended period of bid validity. 

 
1.9 FORMAT AND SIGNING OF BIDS 

1.9.1 If the Bid is made by a proprietary firm, it shall be signed by the proprietor 
with his full name and the full name of his firm with its current address. 

1.9.2 If the bid is made by a firm in partnership, it shall be signed by a partner holding 
the power of Attorney for the firm. A certified copy of the power of Attorney shall 
accompany the Bid. The Certified copy of the partnership deed, current address of 
the firm and full name and current address of all the partners of the firm shall 
also accompany the Bid. 

1.9.3 If the bid is made by a private limited company or a public limited corporation, 
it shall be signed by a duly authorized person holding the power of attorney for 
such limited company or corporation. A certified copy of the Power of Attorney 
shall accompany the Bid. Such Limited company or corporation may be required 
to furnish satisfactory evidence of its existence before the contract is awarded. 

 
1.9.4 The bid shall be typed or written in indelible ink and shall be signed by a person 

or persons duly authorized to sign the Bidder legally to the contract in all 
respects.  Proof of such authorization shall be furnished in the form of a written 
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Power of Attorney, duly executed and registered with the appropriate Registrar’s Office. 
This Power of Attorney shall authorize the designated individual to sign any necessary 
documents on behalf of the owner of Agency, as required. All pages of the Bid where 
entries or amendments have been made shall be initialed by the person or persons 
signing the Bid. 

1.9.5 The complete bid shall be without alterations, interlineations or erasures, except 
those to accord with instructions issued by the Employer or as necessary to 
correct errors made by the Bidder, in which case such corrections shall be initiated 
by person and persons signing the Bid. 

 
1.10 SEALING AND MARKING OF BIDS 

1.10.1 THE BIDDER SHALL SUBMIT THE BID THROUGH E-TENDERING ONLY. 

1.11 DEADLINE FOR BID SUBMISSION 

1.11.1 Bids must be submitted by bidders on E-Tendering portal not later than 6:00 PM 
I.S.T on 27.06.2025, and bid shall be opened at 1:00 PM I.S.T. on 03.07.2025 in the 
presence of those bidders who may choose to be present. If such last date is declared as a 
public holiday by the Employer in the Receiving Office, the next official working day 
would be deemed as the last date for submission and opening of the bids. 

1.11.2 Any Bid submitted by the bidder without depositing requisite fee on the due date and 
time will not be opened and shall be treated as non-responsive and thus, rejected. 

1.11.3 The bidder shall have to submit the original affidavits etc. and other documents uploaded 
in the Technical Bid as and when demanded by JDA. 

1.11.14 There should be a gap of 3 working days, between End Date for Bid Applying, 
Online Payment & Bid Submission and Bid Opening date. JDA will not be 
responsible for delay in online submission due to any reason. For this, bidders are 
requested to upload the complete bid well advance in time so as to avoid 11th hour 
issues like slow speed: chocking of web site due to heavy load or any other 
unforeseen problems. 

. 
1.12 MODIFICATION AND WITHDRAWAL OF BIDS 
1.12.1 The Bidder may modify or withdraw his bid after bid submission, provided that 

the modification or notice of withdrawal is received in writing by the Employer 
in the office of the Director (Engineering -II), Jaipur Development authority, prior to 
the prescribed deadline for submission of Bids. 

 
1.12.2 The Bidder's modification or notice of withdrawal shall be prepared, sealed, 

marked and delivered in accordance with the provisions of Clause 1.11 for 
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submission of Bids, with the inner envelopes additionally marked 
"MODIFICATION" or "WITHDRAWAL" as appropriate. 

 
1.12.3 Modifications to Bid will be permitted only pursuant to Clause 1.13.1 above. Any 

subsequent set(s) of modifications will be summarily rejected. 

 
1.12.4 No Bid shall be modified by the Bidder subsequent to the deadline for 

submission of the Bids, failing which the Earnest Money Deposit shall stand 
forfeited. 

 
1.12.5 No Bid shall be withdrawn in the interval between the deadline  for submission 

of bids and the expiry of the period of validity of bids specified in the Bid 
Documents. The withdrawal of bid in any form whatsoever during this interval 
shall entail the forfeiture of the Earnest Money Deposit pursuant to Clause 1.8, 
without any further notice or opportunity to the bidder and without prejudice to 
any other legal rights and remedies open to the Employer. 

 
1.13 BID OPENING & EVALUATION 

 
1.13.1 Bids, including submissions made pursuant to Clause 1.14 shall be opened by the 

Superintending Engineer- XVII, JDA, Jaipur or his authorized representative on behalf of 
the Employer, in the presence of such of the Bidder, representatives who choose to 
attend, at 1:00 PM I.S.T. on 03.07.2025 and at the following address. 

 
Room No. CB-SF-201-A, Ram Kishore Vyas Bhavan, Indira Circle, Jawahar Lal Nehru Marg, 
Jaipur- 302004 

 
The Bidder's representatives who are present shall sign a register giving evidence 
to their attendance. 

 
1.13.2 Bids for which an acceptable Notice of withdrawal had been submitted pursuant 

to Clause 1.13.1 shall not be opened. The Employer will examine bids to 
determine whether they are complete, whether the requisite bid securities have 
been furnished, whether the documents have been properly signed and whether 
the bids are generally in order. 
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1.13.6 At the Bid Opening the Employer will announce only the Bidders' names, the Bid 
Prices, written notification of Bid modifications and withdrawals (if any), the 
deposit of the requisite Earnest Money Deposit, and such other details as the 
Employer, at his discretion, may consider appropriate. 

 
1.13.7 Minutes of the bid opening including the information disclosed to those present in 

accordance with sub-clause 1.14.3 shall be prepared by the Employer for his own 
records only and the process of bid opening shall be confidential. 

 
1.13.8 After the public opening of bids, information relating to the examination, 

clarification, evaluation and comparison of bids and recommendations concerning 
the award of contract shall not be disclosed to bidders or other persons not 
officially concerned with such process. 

 
1.13.9 Any efforts by a bidder to influence the Employer in the process of examination, 

clarification, evaluation and comparison of bids, and in decisions concerning award 
of contract, may result in the rejection of the Bidder's bid. Any proved act or 
attempt by any bidder in breach of the above may immediately entail delisting 
without prejudice to any other legal rights and remedies available to the 
Employer. 

 
1.14 CLARIFICATION OF BIDS 

 
1.14.1 To assist in the examination, evaluation and comparison of bids, the employer 

may ask the Bidders individually for clarifications of their bids as per order issued 
in JDA vide No.-169 dated 21.11.14. 
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1.15 CORRECTION OF ERRORS 

 
1.15.1 Tenders determined to be substantially responsive will be checked by the Employer 

for any arithmetical errors in computation and summation. The Employer will 
correct errors as follows: 

 
a) Where there is a discrepancy between the amounts in figures and in words, the 

amount in words will govern ; 

 
b) In case of any discrepancy between the descriptions in the Scope of Work, 

Specifications, Drawings, Condition of Contract and Bill of Quantities, the 
following order of preference in descending order of importance, shall prevail : 

 
1. Description of Work 
2. Specification 
3. Drawings 
4. Conditions of Contract 
5. Bill of Quantities 

 
1.15.2 The amount in the 'Form of Bid' will be adjusted by the Employer in 

accordance with the above procedure for the correction of errors and, with the 
concurrence of the bidders, shall be considered as binding upon the bidders. If a 
bidder does not accept the corrected amount of bid, his bid  shall be rejected and 
the tender Earnest Money shall be forfeited. 

 
1.16 EVALUATION AND COMPARISON OF BIDS 

 
1.16.1 The Employer will evaluate and compare only those bids determined to be 

substantially responsive to the requirements of the Bid Documents in accordance 
with Clauses 1.15 and 1.16 hereof. 

 
1.16.2 In evaluating bids, the  Employer will determine for each bid its Evaluated Bid 

Price by adjusting the Bid Price by making any corrections for errors in 
accordance with clause 1.15, by making an appropriate adjustment for any other 
applicable or quantifiable variations not reflected in the priced bid in accordance 
with clause 1.15 and such other factors as the Employer deems necessary. 
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1.16.3 If  the bid of the successful bidder is seriously unbalanced or 'front- loaded' in 
relation to the Engineer-in-Charge's estimate of the real cost of the work to be 
performed under the contract (as determined by the Engineer-in-charge) by more 
than the amount of the performance security, the Employer may require that the 
amount of the performance security be increased at the expense of the successful 
bidder to a level sufficient to protect the Employer against financial loss in the 
event of subsequent default of the successful bidder under the Contract. 

 
1.16.4 Variations, deviations and other factors which are in excess of the requirements of 

the Tender Documents, or otherwise result in the accrual of unsolicited benefits to 
the Employer, shall not be taken into account in the tender evaluation. 

 
1.17 AWARD OF CONTRACT CRITERIA 

 
1.17.1 Subject to clause 1.19, the Employer will award the contract to the bidder whose 

tender has been determined to be substantially responsive to the Tender 
Documents and who has offered the lowest Evaluated Tender Price PROVIDED 
FURTHER t h a t , in  the opinion of the Employer, the bidder has the 
capability and resources to carry out the Contract work effectively. 

 
1.18 EMPLOYER'S RIGHT TO ACCEPT ANY TENDER AND TO REJECT 

ANY OR ALL TENDERS. 
The Employer reserves the right to accept or reject any bid, and to annul the 
biding process and reject one or all bids, at any time prior to the award of 
contract, without thereby incurring any liability to the affected bidder or bidders 
or any obligation to inform the affected bidder or bidders of the grounds of the 
Employer's action. 

 
1.19 NOTIFICATION OF AWARD OF CONTRACT 

 
1.19.1  Prior to the expiry of the period of tender validity prescribed by the Employer, 

the Employer will notify the successful bidder by telegram / cable fax or E-mail 
(and subsequently confirm in writing by Registered Letter) that his tender has 
been accepted. This letter called "Letter of Acceptance" shall name the sum which 
the Employer will pay to the Contractor in consideration of the execution, 
completion and maintenance of the work by the Contractor as prescribed by the 
Contract (called the "Contract Price"). 
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1.19.2 The Letter of Acceptance will form part of the Contract and agreement executed 
between the parties in accordance with the Form of Agreement provided in the 
Bid Documents. 

 
1.19.3 Upon furnishing by the successful bidder of a Performance Security in 

accordance with the provisions of the special conditions of contract, the Employer 
will promptly notify the unsuccessful bidders that their bids have been 
unsuccessful and will discharge / return without interest. 

 
1.20 SIGNING OF AGREEMENT 
1.20.1 At the same time as he notifies the successful Bidder that his Bid has been 

accepted, the Employer will instruct the successful bidder to sign and execute the 
agreement within fourteen (14) days of issue of the Letter of Acceptance. 

 
1.21 FAILURE TO EXECUTE AGREEMENT 

The contractor shall execute the agreement within fourteen (14) days of issue of Letter of 
Acceptance; failure to do so shall constitute sufficient grounds for the annulment of the 
award of contract and forfeiture of the Earnest Money Deposit. 
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SECTION – 2 
(General Conditions of Contract) 
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SECTION - 2 

GENERAL CONDITIONS OF CONTRACT 
 

DEFINITIONS 

 
1. The "Contract" means the documents forming the bid and acceptance thereof and the formal 

agreement executed between the Jaipur Development Authority and the Contractor, together 
with the documents referred to therein, including these conditions, Notice inviting Bids, 
Instructions to Bidders, Special Conditions of Contract, Specifications, Drawings and 
Designs, Tender and other information submitted by the Contractor and instructions issued 
from time to time by the Engineer-in-charge and all these documents taken together shall be 
deemed to form one contract and shall be complementary to another. 

2. In the contract the following expressions shall, unless the context otherwise requires, have 
the meanings herein respectively assigned to them :- 

a) The "WORKS OR WORK" shall, unless there be something either in the subject or 
context repugnant to such construction, be construed and taken to mean the works 
by, or by virtue of the contract contracted to be executed, whether temporary or 
permanent and whether original, altered, substituted or additional. 

b) The "SITE" shall mean the land an/or the other places on, into or through which 
work is to be executed under the contract, or any adjacent land, path or street, 
through which work is to be executed under the contract, or any adjacent land, path 
or street, which may be allotted or used for the purpose of carrying out the 
contract. 

c) The "CONTRACTOR" shall mean the individual or firm or company, whether 
incorporated or not, undertaking the works and shall include the legal personal 
representatives of such individual or the persons composing such firm or company, 
the successor of such firm or company and the permitted assign of such individual 
or firm or company. 

d) The "ENGINEER-IN-CHARGE" shall mean the Executive Engineer In charge of 
Jaipur Development Authority who shall supervise and be in-charge of the work. 

e) The "GOVERNMENT","DEPARTMENT” shall mean the Jaipur Development 
Authority. 

f) The "Accepting Authority" shall mean Executive Committee of Jaipur 
Development Authority. 
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g) The "Director" or "Chief Engineer" shall mean The Director (Engineering-II) of 
Jaipur Development Authority. 

h) The 'Superintending Engineer' shall mean the Superintending Engineer of Jaipur 
Development Authority. 

i) "ESTIMATED COST" shall mean the cost of the work or works as estimated on the 
basis of the TENDERED rate or rates agreed to between the parties to the contract. 

j) Where the context so requires, words importing the singular only also include the 
plural and vice-versa. Any reference to masculine gender shall wherever required 
include feminine gender and vice versa. 

k) Headings and marginal notes to these General Conditions of Contract shall not be 
deemed to form a part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

The clause 23 of contract agreement i.e. standing committee for settlement of disputes is read as: 
If any question, difference or objection, whatsoever shall arise in any way, in connection with or 
arising out of this instrument, or the meaning of operation of any part thereof, of the rights, 
duties or liabilities of either party men, save in so far, as the decision of any such matter, as 
herein before provided for, and been so decided, every such matter/ constituting a total claim of 
Rs. 50,000/- or above, whether its decision has been otherwise provided for an whether it has 
been finally decided accordingly, or whether the rights or obligations of the parities, as the result 
of such termination, shall be referred for decision to the empowered standing committee, which 
would consist of the followings: 
(i) Jaipur Development Commissioner, JDA, Jaipur -Chairman 
(ii) Concern Director ( Engineering-II), JDA, Jaipur 
(iii) Director (Finance), JDA, Jaipur 
(iv) Director (Law), JDA, Jaipur 
(v) Concern Superintending Engineer, JDA, Jaipur - Member Secretary 
The Engineer-in-Charge, on receipt of application along with non-refundable prescribed fee, (the 
fee would be two percent of the amount in dispute, not exceeding Rs. One lac) from the 
contractor, shall refer the disputes to the committee within a period of three months from the date 
of receipt of application. 
The contractor shall be furnished, free of cost one certified copy of the contract documents 
except standard specifications. Schedule of Rates and such other printed and published 
documents, together with all drawings as may be forming part of the Bid Documents. None of 
these documents shall be used for any purpose other than that of this contract. 
Procedure and application form referring cases for settlement by the Standing Committee shall 
be, as given in form RPWA 90. 
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AGREEMENT No. ................. 
Year ..................... 20 
. .................................... Circle. 
Division .................................................. 
Sub- Division ......................................... 
Name of Work ........................................................................................................... 
Name of Contractor ................................................................................................... 
Sanction No. ....................... Dt. .........................RS. ............................................... 
Technical Sanction No. ............................................................................................. 
Job No. ...................................................................................................................... 

(a) Stipulated Date of Start of work .......................................................... 
(b) Stipulated Date of Completion of work ............................................... 
(c) Actual Date of Completion .................................................................. 

Extension applied on & sanctioned .................................................... 

 
Vide: C.E./S.E./E.E. No........................... Dt ......................... 200 

 
Details of Documents Page Page : 

(a) Percentage Rate Tender R.P.W.R. 100 
(See rule 322 & note 1 below rule 331) 

(b) Schedule A to F 
(c) Schedule H 
(d) Schedule G 
(e) Schedule 
(f) General Specification and Conditions of Contract 
(g) Contractor's Labour Regulations 

(h) ............................................................................................................. 
(i) ......................................................................................................... 

No. Date : 
Copy forwarded to: 

1. Director (Eng)/(Finance), JDA, Jaipur 
2. Additional Chief Engineer, JDA, Jaipur 
3. Additional Director (Revenue)/CAO, JDA, Jaipur 
4. The Assistant Engineer / JEN 
5. Auditor 
6. Shri ......................................................... Contractor 
7. M/s .......................................................................... 

 
Amended up to  Effective from   
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CONTRACT FOR WORK 

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF CONTRACTORS 

1. All works, proposed for execution by Contract, will be notified in a form of invitation 
to tender pasted on public places and on a board hung up in the office of and signed 
by the JDA or other duly authorized Engineer. 

The form of invitation to bid will state the work to be carried out, as well as the date 
of submitting and opening of bids and the time allowed for carrying out the work, 
also the amount of Earnest Money to be deposited with the bid and the amount of the 
Performance Guarantee and/or Security Deposit to be deposited by the successful 
bidder and the percentage, if any, to be deducted from bills. Copies of the 
specifications, designs and drawings and estimated rates/scheduled rates and any 
other documents required in connection with the work signed for the purpose of 
identification by the Executive Engineer shall be open for inspection by the 
Contractor at the office of the JDA or other duly authorized Engineer during office 
hours. 

2. In the event of the bid being submitted by a firm, it must be signed separately by each 
partner, thereof, or in the event of the absence of any partner, it must be signed on his 
behalf, by a person holding a power of Attorney, authorizing to do so. Such power of 
Attorney will be submitted with the bid and it must disclose that the firm, is duly 
registered under the Indian Partnership Act, by submitting the copy of the registration 
certificate. 

3. Receipts for payments, made on account of a work then executed, by a firm must also 
be signed by the several partners, except where the contractors and described in their 
bid as a firm, in which case the receipts must be signed in the name of the firm by one 
of the partners or by some other person having authority to give effectual receipts for 
the firm. 

4. Any person, who submits percentage rate bid, shall fill up the usual printed form 
stating at how much percent above or below the rates specified in Schedule G. he is 
willing to undertake the work. Only one rate of percentage, more or less, on all the 
estimated rates/scheduled rates shall be mentioned. Tenders, which propose any 
alteration in the work, specified in the said form of invitation to tender, or in the time 
allowed for carrying out the work, or which contain any other conditions of any sort 
will be liable to rejection. No single bid shall include more than one work, but 
Contractors, who wish to bid for two or more works, shall submit a separate bid for 
each work. Bids shall have the name and number of work, to which they refer, written 
outside the envelope. 

70



 

 

5. The JDA or other duly authorized Engineer will open the bids in the presence of any, 
contractor (s) or their authorized representatives who may be present at the time, and 
will announce and enter the rates/amounts of all bids in the Register of Opening of 
Bids, (Form RPWA 20A). In the event of the bid being accepted, a receipt for the 
Earnest Money deposited shall be given to the Contractors, who shall sign copies of 
the specifications and other documents mentioned in Rule 1. In the event of a bid 
being rejected, the Earnest Money forwarded with such unaccepted bids shall be 
returned to the Contractor making the same. 

6. The JDA or other duly authorized Engineer shall have the right of rejecting all or any 
of the bids without assigning any reason. 

7. The receipt of an Accountant, Cashier or any other official, not authorized to receive 
such amount, will not be considered as an acknowledgement of payment to the JDA 
or other duly authorized Engineer. 

8. The memorandum of work tendered for, memorandum of materials and tools and 
plant to be supplied by the Department and their rates, shall be filled in and 
completed in the office of the JDA or duly authorized Engineer before the tender 
form is issued. 

9. If it is found that the bid is not submitted in proper manner, or contains too many 
corrections and or unreasonable rates or amounts, it would be open for the Engineer- 
in-charge not to consider the bid, forfeit the amount of earnest money and/ or de-list 
the contractor. 

10. The bidder shall sign a declaration under the Official Secrets Act for maintaining 
secrecy of the bid documents, drawing or other records connected with the work 
given to him in form given below. The unsuccessful bidders shall return all the 
drawings given to them. 

Declaration: - 

"I / We hereby declare that I/We shall treat the tender documents, drawings and other 
records, connected with the work, as secret confidential documents, and shall not 
communicate information derived there form to any person other than a person to 
whom I/We am/are authorized to communicate the same or use the information in any 
manner prejudicial to the safety of the same." 

11. Any percentage rate bid containing Item-wise rates, and any item rate bid containing 
percentage rate below or above estimated/scheduled rates, will be summarily rejected. 
However, if a bidder voluntarily offers a rebate for payment within a stipulated 
period, this may be considered. 

12. On acceptance of the bid, the name of the accredited representative (s) of the 
Contractor (with a photograph and signature attested), who would be responsible for 
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Taking instruction from the Engineer in charge, shall be communicated to the 
Engineer-in-charge. 

13. GST or any other tax on materials, or Income Tax in respect of the contract shall be 
governed by Clause 36 A, B, C D and E of the Conditions of Contract. Deduction of 
Income Tax at source will be made as per provisions of the Income Tax Act, in force 
from time to time. 

14. The bid to work shall not be witnessed by a Contractor or Contractors who 
himself/themselves has/have bided or who may and has/have bided for the same 
work. Failure to observe the secrecy of bids will render bid of the contractors, biding 
as well as witnessing the bid, liable to summary rejection. 

15. If on check, there are some discrepancies, the following procedure shall be followed:- 

(i) Where there is a difference between the rates in figures and words, lower of 
the two rates shall be taken as valid and correct rate. 

(ii) When the rate quoted by the contractor in figures and in words tallies, but the 
amount is not worked out correctly, the rate quoted by the contractor shall be 
taken as correct and not the amount worked out. 

(iii) While quoting rates, if rate/rates against any item or items are found to be 
omitted, the rate given in the Schedule 'G' by the department for such items 
will be taken into account while preparing comparative statement and 
contractor shall be bound to execute such item on 'G' schedule rates. 

(iv) In case where percentage is given but the 'above' or 'below' not scored, the bid 
will be non-responsive. 

16. The Contractor shall comply with the provisions of the Apprenticeship Act, 1961, and 
the rules and orders issued, there under, from time to time. If he fails to do so, his 
failure will be a breach of the contract and the original sanctioning authority in his 
discretion may cancel the contract. The Contractor shall also be liable for any 
pecuniary liability arising on account of violations by him of the provisions of the 
Act. 

17. The Contractor shall read the specifications and study the working drawings carefully 
before submitting the bid. 

18. The site for execution of the work will be made available as soon as the work is 
awarded. In case, it is not possible for the Department to make the entire site 
available on the award of the work, the Contractor shall arrange his working 
programmer accordingly. No claim/whatsoever (in terms of cash compensation) , for 
not giving the site in full on award of the work or for giving the site gradually in parts 
will be tenable. The contractor may satisfy himself regarding site, acquisition of land, 
approach road etc. However , if delay in work occuresdue to handing over the site in 
parts, it shall be compensainted in terms of  extension of time and that too  
incorporate to clause 2 & 3 of condition of contract.
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19. The bid documents show already the specific terms and conditions on which bids are 
required by the Government. Hence, all bids should be in strict conformity with the 
bid documents and should be fulfilled in, wherever necessary, and initiated. 
Incomplete bids are liable to be rejected. The terms and conditions of the bid 
documents are firm; as such conditional bids are liable to the rejected. 

20. The bidder, while submitting bid, must provide adequate information regarding his 
financial, technical and organizational capacity and working experience to execute 
the work of the nature and magnitude. 

21. The JDA or other duly authorized Engineer reserves the right to ask for submission of 
samples as in respect of materials for which the bidder has quoted his rates before the 
bid can be considered for acceptance. If the bidder, who is called upon, to do so, does 
not submit within seven days of written order to do so, the Engineer-in Charge shall 
be at liberty to forfeit the said earnest money absolutely. 

22. The Contractor shall submit the list of the works, which are in hand (progress). In the 
following form : 

 

Name of 
work 

Name and particular of the Sub 
Division/Division, 

Where work is being executed 

Amount 
of work 

Position of 
works in 
progress 

Remarks 

1 2 3 4 5 

     

     

23. The Contractor should quote his rates only in one language i.e. either in Hindi or 
English. Rates should be quoted in figures as well as in words. In case a Contractor 
has quoted rates in both the languages, and the rates so quoted differ, then the lower 
of the two shall be treated as the rate quoted by the Contractor. 

24. All additions, deletions, corrections and overwriting, must be serially numbered and 
attested by the Contractor at every page, so also by the officer opening the tenders, so 
as to make further disputes impossible on this score. 

25. After acceptance of the bid, the Contractor or all partners (in the case of partnership 
firm) will append photograph and signatures duly attested, at the time of execution of 
Agreement. 

26. If any contractor, who having submitted a bid does not execute the agreement or start 
the work or does not complete the work and the work has to be put to re-biding, he 
shall stand debarred from participating in such re-biding in addition to forfeiture of 
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Earnest Money/Security Deposit/Performance Guarantee and other action under 
agreement. 

27. The bid documents shall be issued to those contractors only having valid enlistment 
as on the date of issue of documents. 

28. (a) If a bidder reduces the rates voluntarily after opening of the tenders/negotiations, 
his offer shall stand cancelled automatically, his earnest money shall be forfeited 
and action for debarring him from business shall be taken as per enlistment rules. 

(b) If a non-bidder offers lower rates after opening of tenders, action for debarring 
him from business shall be taken as per enlistment rules. 

29. Contractors shall submit only unconditional tenders. Conditional bids are liable to be 
rejected summarily. 

Bid for works 

I/ We hereby tender for the execution for the Jaipur Development Commissioner of Jaipur 
Development Authority of the work specified in the underwritten memorandum within the time 
specified in such memorandum at the rates, (in figures) ..... % (As well as in words) 
............................................................................................................  percent  below/above   
The amount, entered in the schedule G in all respects in accordance with the specifications, 
designs, drawings and instructions in writing referred to in Rule 1 in all respects in accordance 
with such conditions so far as applicable. I/We have visited the site of work and am/are fully 
aware of all the difficulties and conditions likely to affect carrying out the work. I / We have 
fully acquainted myself/ourselves about the conditions in regard to accessibility of site and 
quarries/kilns, nature and the extent of ground, working conditions including stacking of 
materials, installation of tools & plant, conditions effecting accommodation and movement of 
labour etc. required for the satisfactory execution of contract. 

 
 

 
Memorandum 

General description of work: - “Construction of Elevated road from Sanganer Flyover to near 
Malpura gate via Choradiya petrol pump In Zone 8 JDA Jaipur.” 

(a) Estimated cost Rs. 218,70,25,235.00 
 

(b) Earnest money Rs. 4,37,40,505.00 @ 2% for enlisted contractors outside the JDA and 

Rs. 1,09,35,126.00 @ 0.5% for contractors registered in JDA. 

(c) Performance Guarantee & Security Deposit : 
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(i) The security deposit @10% of the gross amount of the running bill shall deduct 
from each running bill and shall be refunded as per rules on completions of the 
contract as per terms and condition. However the amount of security deposit 
deducted from running bills shall not be converted into any mode of securities 
bank guarantee, FDR etc. The earnest money deposited shall however be adjusted 
while deducting security deposit from first running bill of the contractor. There 
will be no maximum limit of security deposit. 

However, a contractor may elect to deposit of full amount of 10% security deposit 
in the shape of bank guarantee or any acceptable form of security before or at the 
time of executing agreement. In that case earnest money may be refunded only 
after deposition of full 10% as above. However, in case during execution, cost of 
works exceeds as shown at the time of depositing 10% as above, balance security 
deposit shall be deducted from the "Running Account Bills". 

(ii) Bank Guarantee shall in all cases be payable at the head quarter of the Division or 
the nearest District Headquarters. 

(d) Time allowed for the completion of work (to be reckoned from the 10th day after 
the date of written order to commence the work) is 30 Months. Should this bid be 
accepted in whole or In Part, I/We hereby agree to abide by and fulfill all the terms 
and provisions of the conditions of contract annexed hereto and of the Notice Inviting 
Bid, or in default thereof, to forfeit and pay to the Jaipur Development Commissioner 
of Jaipur Development Authority of Rajasthan or his successors in office, the sum of 
money mentioned in the said conditions. 

(e) A sum of Rs. Rs. 4,37,40,505.00 @2% for enlisted contractors outside the JDA and 
(f) Rs. 1,09,35,126.00 @ 0.5% for contractors registered in JDA is forwarded 

herewith in the form of Cash, Bank Draft, Bankers Cheque as Earnest Money. This 
amount of earnest money shall absolutely be forfeited to the Jaipur Development 
Commissioner of Jaipur Development Authority or his successor in his office without 
prejudice to any other right or remedies of Jaipur Development Commissioner of 
Jaipur Development Authority or his successor in his office, should. I/ We fail to 
commence the work specified in the above memorandum. Signature of Witness 
Witness's Address & Occupation 

 
 

 
Signature of Witness Signature of Contractor 
Witness's address & occupation Address of Contractor 

Date : The above bid is hereby accepted by me on behalf of the Jaipur Development 
Commissioner of Jaipur Development Authority. 

Executive Engineer Zone-8 
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CONDITIONS OF CONTRACT 

 
Clause 1: Security Deposit: 

The security deposit @ 10% of the gross amount of the running bill shall be deducted 
from each running bill and shall be refunded as per rules on completions of the contract as per 
terms and conditions. The earnest money deposited shall however be adjusted while deducting 
security deposit from first running bill of the contractor. There will be no maximum limit of 
security deposit. 

A contractor may however, elect to furnish bank guarantee or any acceptable form of 
security for an amount equal to the full amount of security deposit @ 10% of the work order 
before or at the time of executing the agreement. In that case, earnest money may be refunded 
only after furnishing of the bank guarantee as above. During the execution for the work or after 
completion of the work also a contractor may replace the security deposit by furnishing bank 
guarantee for an equal amount. However during execution of the work if cost of work exceeds as 
shown at the time of furnishing bank guarantee, balance security deposit shall be deducted from 
the "Running Account Bills". 

All compensation or other sums of money payable by the Contractor to Jaipur 
Development Authority under the terms of his contract may be deducted from or paid by the sale 
of a sufficient part of his Performance Guarantee and/or Security Deposit, or from interest 
arising therefrom, or from any sums, which may be due or may become due to the Contractor by 
the JDA on any account whatsoever, and in the event of his Security Deposit being reduced by 
reason of any such deduction or sale as aforesaid, the Contractor shall within ten days thereafter, 
make good in cash or Bank Guarantee of Nationalized/Scheduled Bank, as aforesaid, any sum or 
sums which may have been deducted from or raised by sale of his Performance Guarantee and / 
or Security Deposit or any part thereof. 

In case of Bank Guarantee of any Nationalized/Scheduled Bank is furnished by the 
Contractor to the Jaipur Development Authority, as part of the Security Deposit/Performance 
Guarantee and the bank goes into liquidation or, for any reason, is unable to make payment 
against the said Bank Guarantee, the loss caused thereby shall fall on the Contractor and the 
Contractor shall forthwith, on demand, furnish additional security to the Jaipur Development 
Authority to make good the deficit. 

The liability or obligation of the bank under the Guarantee Bond shall not be affected or 
suspended by any dispute between the Engineer-in-charge and the Contractor, and the payment, 
under the Guarantee Bond by the bank to the Jaipur Development Authority shall not wait till 
disputes are decided. The bank shall pay the amount under the Guarantee, without any demur, 
merely on a demand from the Jaipur Development Authority stating that the amount claimed is 
required to meet the recoveries due or likely to be due from the Contractor. The demand, so 
made, shall be conclusive as regards, to amount due and payable by the bank, under the 
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guarantee limited to the amount specified in the guarantee Bond. The guarantee will not be 
discharged due to the change in the constitution of the Bank or the Contractor. 

The Bank Guarantee shall remain valid up to the specified date unless extended on 
demand by the Engineer-in-charge, which shall include the period of completion of the contract 
and the defect removal period as per terms or the Agreement, Bank's liability shall, stand 
automatically discharged unless a claim in writing is lodged with the Bank within the period 
stated in the Bank Guarantee including the extended period. After satisfactory completion of the 
contract and clearance of all dues by the Contractor, the Director (Engineering)-II or duly 
authorized Engineer will discharge the Bank Guarantee after expiry of the original or the 
extended period, as the case may be. In case the date of expiry of the Bank Guarantee is a 
holiday, it will be deemed to expire on the close of the next working day. 

Jaipur Development Authority is not concerned with any interest accruing to the 
Contractor. On any form of Security (primary or collateral) lodged by him with the bank or any 
sums payable to sureties obtained by the Bank as counter guarantee to secure its own position. 
These will be the matters between the Bank and the Contractor. 

Clause 2: Compensation for delay: 

The time allowed for carrying out the work, as entered in the tender, shall be strictly 
observed by the Contractor and shall be reckoned from the 10th day after the date of written order 
to commence the work given to the Contractor. If the contractor does not commence the work 
within the period specified in the work order, he shall stand liable for the forfeiture of the amount 
of Earnest Money, Performance Guarantee and Security Deposit. Besides, appropriate action 
may be taken by the Engineer-in-charge/competent authority to debar him from taking part in 
future bids for a specified period or black list him. The work shall, throughout the stipulated 
period of completion of the contract, be proceeded with all due diligence, time being essence of 
the contract, on the part of the Contractor. To ensure good progress during the execution of 
work, the contractor shall be bound, in all cases in which the time allowed for any work exceeds 
one month (save for special jobs), to complete 1/8th of the whole of the work before 1/4th of the 
whole time allowed under the contract has elapsed, 3/8th of the work before 1/2 of such time has 
elapsed and 3/4th of the work before 3/4 of such time has elapsed. If the contractor fails to 
complete the work in accordance with this time schedule in terms of cost in money, and the delay 
in execution of work is attributable to the contractor, the contractor shall be liable to pay 
compensation to the Jaipur Development Authority at every time span as below: - 

77



 

 

 

A. Time Span of full 
stipulated period 

1/4th 

( ...... days) 

1/2th 

( ...... days) 

3/4th 

( ...... days) 

Full 

( ..... days) 

B. Work to be completed in 
terms or money. 

1/8th 

(Rs ......... ) 

3/8th 

(Rs ......... ) 

3/4th 

(Rs ......... ) 

Full 

(Rs ......... ) 

C. Compensation payable 
by the contractor for 
delay at the stage of : 

2.5% of 
Scheduled 
work 
remained 
unexecuted 
on the last 
day of (1/4) 
time span. 

5% of 
Scheduled 
work 
remained 
unexecuted 
on the last 
day of (1/2) 
time span. 

7.5% of 
Scheduled 
work 
remained 
unexecuted 
on the last 
day of 
(3/4) time 
span. 

10% of 
Scheduled 
work 
remained 
unexecuted 
on the last 
day of 
contracted 
full period. 

Note: In case delayed period over a particular span is stilt up and is jointly attributable to 
government and contractor, the competent authority may reduce the compensation in proportion 
of delay attributable to government over entire delayed over that span after clubbing up the split 
delays attributable to government and this reduced compensation would be application over the 
entire delayed period without paying any escalation. 

Following illustration is given. 

(i) First time span is of 6 months, delay is of 30 days which is split over as under:- 
5 days (attributable to government) + 5 days (attributable to contractor) + 5 days (attributable to 
government) + 5 days (attributable to contractor) + 5 days (attributable to government) + 5 days 
(attributable to contractor) Total delay is thus clubbed to 15 days (attributable to government and 
15 days (attributable to contractor). 
Total normal compensation of 30 days as per clause 2 of agreement is 2.5% which can be 
reduced as 2.5* 15/30=1.25% over 30 days without any escalation by competent authority.] 

 
Note : The compensation, levied as above, shall be recoverable from the Running Account Bill 

to be paid immediately after the concerned time span. Total compensation for delays shall 
not exceed 10 percent of the total value of the work. 

The contractor shall, further, be found to carry out the work in accordance with the date 
and quantity entered the progress statement attached to the bid. 

In case the delay in execution of work is attributable to the contractor, then span wise 
compensation as laid down in this clause shall be mandatory. However, in case the slow progress 
in one time span is covered up within original stipulated period, then the amount of such 
compensation levied earlier shall be refunded. The Price escalation, if any, admissible under 
clause 45 of Conditions of Contract would be admissible only on such rates and cost of work, as 
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would be admissible if work would have been carried out in that particular time span. The 
Engineer-in-charge shall review the progress achieved in every time span, and grant stage wise 
extension in case of slow progress with compensation, if the delay is attributable to contractor, 
otherwise without compensation. 

However, if for any special job, a time schedule has been submitted by the Contractor 
before execution of the agreement and it is entered in agreement as well as same has been 
accepted by the Engineer-in charge, the Contractor shall complete the work within the said time 
schedule. In the event of the Contractor failing to comply with this condition, he shall be liable to 
pay compensation as prescribed in forgoing paragraph of this clause provided that the entire 
amount of compensation to be levied under the provisions of this Clause shall not exceed 10% of 
the value of the contract. While granting extension in time attributable to the Jaipur Development 
Authority reasons shall be recorded for each delay. 

 
 

Clause 3: Risk & Cost Clause: 

The Engineer-in-charge or the Competent Authority defined under rules may, without 
prejudice to his rights against the Contractor, in respect of any delay or interior workmanship or 
otherwise, or to any claims for damages in respect of any breaches of the contract and without 
prejudice to any rights or remedies under any of the provisions of this contract or otherwise, and 
whether the date for completion has or has not elapsed, by notice in writing, absolutely 
determine the contract in any of the following cases :- 

(i) If Contractor having been given by the Engineer-in-charge, a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 
in any inefficient or otherwise improper of un-workman like manner, shall omit to 
comply with the requirements of such notice for a period of seven days, thereafter, or 
if the Contractor shall delay or suspend the execution of the work so that either in the 
judgment of the Engineer-in-charge (which shall be final and binding) he will be 
unable to secure completion of the work by the date for completion of he has already, 
failed to complete the work by that date. 

(ii) If the Contractor, being a company, shall pass a resolution or the Court shall make an 
order that the company shall be wound up or if a receiver or a manager, on behalf of a 
creditor, shall be appointed or if circumstances shall arise, which entitle the Court or 
Creditor to appoint a receiver or a manager or which entitle the Court to make a 
winding up order. 

(iii) If the Contractor commits breach of any of the terms and conditions of this contract. 

(iv) If the contractor commits any acts mentioned in clause 19 hereof. 
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When the contractor has made himself liable for action under any of the cases aforesaid. 
The Engineer in-charge on behalf of the Jaipur Development Commissioner of Jaipur 
Development Authority shall have powers. 

(a) To determine or rescind the contract as aforesaid of which determination or rescission 
notice in witting to the contractor under the hand of the Engineer in charge shall be 
conclusive evidence upon such determination or rescission, the earnest money, full 
security deposit of the contract and performance guarantee of the contractor shall be 
liable to be forfeited and shall be absolutely at the disposals of Jaipur Development 
Authority. 

(b) To employ labour paid by the department and to supply materials to carry out the 
work or any part of the work debiting the contractor with the cost of the labour and 
the price of the materials (of the amount of which cost and price certified by the 
Engineer in charge shall be final and conclusive against the contractor) and crediting 
him with the value of the work done in all respects in the same manner and at the 
same rates as if it had been carried out by the contractor under the terms of this 
contract. The certificate of the divisional officer as to the value of the work done, 
shall be final and conclusive evidence against the contractor provided always that 
action under the sub clause shall only be taken after giving notice in writing to the 
contractor. Provided also that if the expenses incurred the department are less than 
amount payable to the contractor at his agreement rates, the difference shall not be 
paid to the contractor. 

(c) After giving notice to the contractor to measure up the work of the contractor and to 
take such part thereof, as shall be unexecuted out of his hands and to give it to another 
contractor to complete in which case any expenses which may be incurred in excess 
of the sum which would have been paid to the original contractor, if the whole work 
had been executed by him (of the amount of which excess the certificate in writing of 
the Engineer-in-charge shall be final and conclusive) shall be borne and paid by the 
original contractor and may be deducted from any money due to him by Jaipur 
Development Authority under this contract on any other account. Whatsoever, or 
from his earnest money, security deposit, performance guarantee, enlistment security 
or the proceeds of sales thereof, or a sufficient part thereof as the case may be. In the 
event of any one or more of the above courses being adopted by the engineer in 
charge, the contractor shall have no claim to compensation for any loss sustained by 
him by reason of his having purchased or procured any materials or entered into any 
engagements or made any advances on account or with a view to the execution of the 
work or the performance of contract. And, in case action is taken under any of 
provisions aforesaid, the contractor shall not be execution of the work or entitled to 
recover or be paid, any work sum for any work thereof or actually performed under 
this contract unless and until the Engineer in charge has certified in writing, the 
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performance of such work and the value payable in respect thereof and he shall only 
be entitled to be paid the value so certified. 

Clause 4: Contractor remains liable to pay compensation, if action not taken under clause 
3: 

(i) In any case in which any of the powers conferred by clause 3 hereof, shall have 
become exercisable and the same shall have not been exercised the non-exercise, 
thereof, shall not constitute waiver of any of the conditions thereof, and such power 
shall not with starting, be exercisable in the event of any future case of default by the 
contractor for which, by any clause or clauses hereof, he is declared liable to pay 
compensation amounting to the whole of his security deposit/performance 
guarantee/Earnest money/Enlistment security and the liability of the contractor for 
past and future compensation shall remain unaffected. 

 
Powers to take possession of or require removal, sale of contractor’s plant. 
(ii) In the event of the Engineer in charge putting in force, powers vested in him under 

the preceding clause 3, he may, if he so desires, take possession of all or any tools, 
plants, materials and stores, in or upon the works or the site, thereof, or belonging to 
the contractor of procured by him and intended to be used for the execution of the 
work or any part thereof, paying or allowing for the same in account, at the contract 
rates or, in case of these not being applicable, at current market rates, to be certified 
by the JDA or duly authorized Engineer (whose certificate, thereof, shall be final and 
conclusive) otherwise the Engineer in charge may give notice in writing to the 
contractor or his clerk of the works, foreman or other authorized agent require him to 
remove such tools, plant, materials or stores from the premises (within a time to be 
specified in such notice) and in the event of the contractor failing to comply with any 
requisition, the JDA or other duly authorized Engineer may remove them at the 
contractors expenses by auction or private sale on account of the contractor and at his 
risk in all respects, and the certificate of the JDA or other duly authorized Engineers, 
as to the expense of any such removal, and the amount of the proceeds and expense of 
any such sale shall be final and conclusive against the contractor. 

Clause 5: Extension of Time: 
If the contractor desires an extension of time for completion of the work on the ground of 

his having been unavoidably hindered in its execution or on any other grounds he shall apply in 
writing to the Engineer in charge within 30 days of the date of the hindrance, on account of 
which he desires such extension as aforesaid and the authority competent to grant extension 
under the rule/delegation of powers or other duly authorized Engineer shall, if in his opinion 
(which shall be final) reasonable grounds be shown therefore, authorize such extension of time if 
any as may, in his opinion be necessary or proper, if the period of completion of contractor 
expires before the expiry of the period of one month provided in this clause, the application for 
extension shall be made before the expiry of the period stipulated for completion of contract the 
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competent authority shall grant such extension at each such occasion within a period of 30 days 
of receipt of application from contractor and shall not wait for finally of work. Such extensions 
shall be granted in accordance with provisions under clause (2) of this agreement. 

 
Clause 5 A: Monthly returns of extra claims: 
Contractor has to submit a return every month for any work claimed as extra. The 

contractor shall deliver the return in the office of the executive engineer and obtain receipt 
number of the receipt register of the day on or before 10th day of every month during the 
continuance of the work covered by this contract a return showing details of any work claimed as 
extra by the contractor, which value shall be based upon the rates and prices mentioned in the 
contractor or in the schedule of rates in force in the district for the time being. The contractor 
shall be deemed to have waived all claims not included in such return and will have no right to 
enforce any such claims not included, whatsoever be the circumstance. 

 
Clause 6: Final certificate: 

On completion of the work, the contractor shall send a registered notice to the Engineer 
in charge giving the date of completion and sending a copy of it to the officer accepting the 
contractor on behalf of the J.D.C. and shall request Engineer In-Charge to give him a certificate 
of completion but no such certificate shall be given nor shall the work be considered to be 
complete unit/until the contractor shall have removed from the site on which the work shall be 
executed all scaffolding surplus materials and rubbish and cleared off the dirt from all wood 
work doors walls floors or other parts of any building in upon or about which the work is to be 
executed or of which he may have possession for the execution thereof he had filled up the pits. 
If the contractor shall fail to comply with the requirements of this clause as to removal of 
scaffolding surplus materials and rubbish and clearing off dirt and filling of pits on or before the 
date fixed for completion of the work, the Engineer-in-Charge may, at the expenses of the 
contractor, remove such scaffolding, surplus materials and the rubbish and dispose of the same, 
as he thinks fit, and clean off such dirt and fill the pit, as aforesaid and the contractor shall 
forthwith pay the amount of all expense so incurred and shall have no claim in respect of any 
such scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale 
thereof. On completion, the work shall be measured by the Engineer in charge himself or through 
his subordinates whose measurements shall be binding and conclusive against the contractor. 
Provided that if subsequent to the taking of measurements by the subordinate as aforesaid, the 
Engineer in charge had reason to believe that the measurements taken by his subordinates are not 
correct the engineer in charge shall have the power to cancel the measurements already taken by 
his subordinates and acknowledged by the contractor and to take measurements again after 
giving reasonable notice to the contractor and such pre-measurement shall be binding on the 
contractor. 

Within ten/thirty days of the receipt of the notice Engineer in charge shall inspect the 
work and if there is no visible defects on the face of the work shall give the contractor, a 
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certificate of completion. If the Engineer in charge finds that the work has been fully completed. 
It shall be mentioned in the certificate so granted. If on the other hand, it is found that there are 
certain visible defects to be removed the certificate to be granted by Engineer in charge shall 
specifically mention the details of the visible defects along with the estimate of the cost for 
removing these defects. The final certificate of work shall be given after the visible defects 
pointed out as above have been removed. Ten days will apply to works at the headquarters of 
Engineer-in-charge and thirty days for works at other place. 

 
Clause: 7: Payment on intermediate certificate to be regarded as advance: 

No Payment shall be made for works estimated to cost less than rupees twenty five thousand 
till after the whole of the works shall have been completed and a certificate of completion given. 
But in the case of works estimated to cost more than Rupees twenty five thousand the contractor 
for shall on submitting the bill therefore, be entitled to receive a monthly payment proportionate 
to the part thereof then approved and passed by the engineer in charge, whose certificate of such 
approval and passing of sum so payable shall be final and conclusive. Running Account bill shall 
be paid within 15 days from presentation, but all such intermediate payment shall be regarded as 
payments by way of advance against the final payment only and not as payments for work 
actually done and completed and shall not preclude the requiring of bad unsound and imperfect 
or unskillful work to be removed and taken away and re-constructed or re-erected, or considered 
as an admission of the due performance of the contract or any part thereof in any respect or the 
accruing of any claim nor shall it conclude determine or effect in any way the powers of the 
Engineer -in-charge under these conditions or any of them to final settlement and adjustment of 
the accounts or otherwise or in any other way vary of effect the contract. The final bill shall be 
made/submitted by the Contractor within one month of the date fixed for completion of the work 
otherwise the Engineer-in-charge's certificate of the measurement and of the total amount 
payable for the work accordingly shall be final and binding on all parties. 

Clause 7 A: Time Limit for Payments of Final Bills: 

The final bill shall be paid within 3 months on presentation by the contractor after 
issuance of final completion certificate in accordance with clause 6 of the conditions of contract. 
If, there shall be any dispute about any item(s) of the work, then the undisputed item(s) only, 
shall be paid within the said period of 3 months if a final bill (which contains no disputed item or 
disputed amount of any item) is not paid within the period of 3 months from presentation of final 
bill or 6 months from the date of receipt of registered notice regarding completion of work in 
accordance with clause 6 of the conditions of the contract, the defects, if any shall be brought to 
the notice of the higher authority. The period of 3 months shall commence from the date of 
rectification of the defects. The higher authority shall ensure that in no case final bill should be 
left unpaid after 9 months from the receipt of registered notice regarding completion of work. 
The contractor shall submit a memorandum of the disputed items along with justification in 
support within 30 days from the disallowance thereof, and if he fail, to do so, his claims shall be 
deemed to have been fully waived and absolutely extinguished. 
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Clause 8: Bills to be submitted monthly: 

A bill shall be submitted by the Contractor each month on or before the date fixed by the 
Engineer-in-charge for all work executed in the previous month and the Engineer-in-charge shall 
take or cause to be taken the requisite measurement for the purpose of having the same verified 
and the claim, as far as admissible, authorized or paid, if possible, before the expiry of ten days 
from the presentation of the bill. If the Contractor does not submit the bill within the time fixed, 
as aforesaid, the Engineer-in-charge may depute a subordinate to measure up to said work in the 
presence of the Contractor, whose signature in the Measurement Book will be sufficient warrant 
and the Engineer-in-charge may prepare a bill from such Measurement, Book, which shall be 
binding on the Contractor in all respects. 

 
Clause 8 A: Contractor to be given time to file objection to the Measurements recorded by 
the Department: - 

Before taking any measurement of any work, as have been referred to in preceding 
Clauses 6, 7 & 8, the Engineer-in-charge or a subordinate, deputed by him, shall give reasonable 
notice to the Contractor. If the Contractor fails to be present at the time of taking measurements 
after such notice or fails to sign or to record the difference within a week from the date of 
measurement in the manner required by the Engineer-in-charge, then in any such event, the 
measurements taken by the Engineer-in-charge or by the subordinates deputed by him, as the 
case may be, shall be final and binding on the Contractor and the Contractor shall have no right 
to dispute the same. 

Clause 8 B: Recovery of cost of preparation of the Bill: 

In case of contractors of class "A" and "AA" do not submit the bill with time fixed, the 
Engineer-in-charge may prepare the bill as per provision of clause 8 of the conditions of contract 
but deduction @ 0.5% of amount of such a bill shall be made and credited to the general revenue 
on account of preparation of bill. 

Clause 9: Bills to be on printed forms: 

The Contractor shall submit all bills on the printed forms, to be had on application, at the 
office of the Engineer-in-charge and the charges in the bills shall always be entered at the rates 
specified in the bid or in the case of any extra work ordered in pursuance of these conditions, and 
not mentioned or provided for in the bid, at the rates hereinafter provided for such work. 

Clause 9 A: Payments of Contractor's Bills to Banks: 

Payments due to the Contractor may if so desired by him, be made to his Bank instead of 
direct to him, provided that the contractor has furnished to the Engineer-in-charge (i) an 
authorization in the form of a legally valid document, such as a Power of Attorney conferring 
authority on the Bank to receive payments, and (ii) his own acceptance of the correctness of the 
account made out, as being due, to him, by Government, or his signature on the bill or other 
claim preferred against Jaipur Development Authority before settlement by the Engineer-in- 
charge of the account or claim, by payment to the Bank. While the receipt given by such bank 
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shall constitute a full and sufficient discharge for the payment, the Contractor should, whenever 
possible, present his bill duly receipted and discharged through his Banker. Nothing, herein 
contained, shall operate to create in favour of the Bank any rights vis-à-vis the Jaipur 
Development Commissioner of Jaipur Development Authority. 

 
Clause 10: Stores supplied by Jaipur Development Authority: - 

If the specification of estimate of the work provides for the use of any special description of 
material, to be supplied from Engineer-in-charge's stores, or if, it is required that contractor shall 
use certain stores to be provided by the Engineer-in-charge specified in the schedule or 
memorandum hereto annexed, the Contractor shall be bound to procure and shall be supplied 
such materials and stores as are, for time to time, required to be used by him for the purpose of 
the contract only, and the value of the full quantity of materials and stores, so supplied; at the 
rate specified in the said schedule or memorandum, may be set off or which may be deducted 
from any sum, them due or thereafter become due, to the contractor under the contract or 
otherwise or against or from the performance Guarantee and or Security Deposit or the proceeds 
of sale, if the same is held in Jaipur Development Authority securities, the same or a sufficient 
portion thereof being in this case, sold for this purpose. All materials supplied to the Contractor, 
either from departmental stores or with the assistance of Government, shall remain the absolute 
property of Government. The Contractor shall be the trustee of the Stores/Materials, so 
supplied/procured and these shall not, on any account, be removed from the site of work and 
shall be all times open to inspection by the Engineer-In-charge. Any such material unused and in 
perfectly good condition at the time of completion or determination or rescinding of the contract, 
shall be returned to the Divisional Officer's Stores. If by a notice in writing under his hand, he 
shall so require, and if on service of such notice, the contractor fails to return the materials so 
required he shall be liable to pay the price of such materials in accordance with the provision of 
Clause 10B in bid. But the Contractor shall not be entitled to return any such materials, unless 
with such consent, and shall have no claim for compensation on account of any such materials, 
so supplied to him as a foresaid being unused by him, or for any wastage in or damage to any 
such materials. For the stores returned by the Contractors, he shall be paid for at the price 
originally charged excluding storage charges, in case of material supplied from departmental 
stores and actual cost including freight, cartage, taxes etc. paid by the contractor, in case of 
supplies received with the assistance of Government, which, however, should in no case exceed 
market rate prevailing at the time the materials are taken back. The decision of the Engineer-in 
charge as to the price of the stores returned keeping in view its condition etc, shall be final and 
conclusive. In the event of breach of the aforesaid condition, the Contractor shall in addition to 
throwing himself open in account for contravention of the terms of the license or permit and/or 
for criminal breach of trust, pay to the Government, all advantages or profits resulting, or which 
in the usual course, would result to him by reason of such breach. Provided that the contractor 
shall, in no case be entitled to any compensation or damage on account of any delay in supply 
thereof, all or any such materials and stores. 
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Clause 10A: Rejection of materials procured by the contractor: 

The Engineer-in charge shall have full powers to require the removal from the premises 
of all materials which in his opinion are not in accordance with the specifications and, in case of 
default, the Engineer-charge shall be at liberty to employ other person (s) to remove the same 
without being answerable or accountable for any loss of damage, that may happen or arise to 
such materials to substituted thereof, and in case of default, Engineer-in charge may cause the 
same to be supplied and all costs. Which may attend such removal and substitution, are to be 
born by the contractor. 

Clause 10B: Penal rate in case of excess consumption: 

The contractor shall also be charged for the materials consumed in excess of the 
requirements calculated on the basis of standard consumption approved by the department at 
double of the issue rate including storage and supervision charge or market rate, whichever is 
higher. A Material supply and consumption statement in prescribed From RPWA35A shall be 
submitted with every Running Account Bill, distinguishing material supplied by the Government 
and the material procured by the Contractor himself. The recovery for such material shall be 
made from Running Account Bill next after the consumption and shall not be referred certificate 
of such nature shall be given in each running Account Bill. 

Clause 10 C: Hire of Plant and Machinery: 

Special Plant and Machinery, required for execution of the work may be issued to the 
contractor, if available, on the rates of hire charges and other terms and condition as per 
departmental Rules, as schedule annexed to these conditions. Rates of such Plant & machinery 
shall be got revised periodically so as to bring them at per with market rate: 

Clause 11: Works to be executed in accordance with specifications, Drawings, Orders, etc. 

The Contractor shall execute the whole and every part of the work in the most substantial 
and satisfactory manner and both as regards materials and otherwise in every respect in strict 
accordance with the Specification. The Contractor shall also conform exactly fully and faithfully 
to the designs, drawings and instructions in writing relating to the work assigned by the 
Engineer-in-charge and lodged in his office and to which the contractor shall be entitled to have 
access at such office or on the site of the work for the purpose of inspection during office hours 
and contractor shall, if he so require, be entitled, at his own expense, to make or cause to be 
made copies of specifications and of all such designs, drawings and instructions, as aforesaid. A 
certificate of executing works as per approved design and specifications etc. shall be given on 
each Running Account. 

These specifications of work, material, methodology of execution, drawings and designs 
shall be signed by the contractor and executive Engineer while executing agreement and shall 
from part of agreement. 
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Clause 12: 

The Engineer-in-charge shall have power to make any alteration, omission or additions to 
or substitutions for the original specifications, drawings, designs and instructions, that may 
appear to him to be necessary during the progress of the work and the contractor shall carry out 
the work in accordance with any instructions which may be given to him in writing signed by the 
Engineer-In-Charge and such alterations, omissions, additions or substitutions shall not 
invalidate the contract and any altered, additional or substituted work, which the contractor may 
be directed to do in the manner above specified, as part of the work shall be carried out by the 
contractor on the same conditions in all respects on which he agreed to do the main work. The 
time for the completion of the work shall be extended in the proportion that the altered, 
additional or substituted work bears to the original contract work, and the certificate of the 
Engineer-in-charge shall be conclusive as to such proportion. The rates for such additional 
altered or substituted work under this clause shall be worked out in accordance with the 
following provisions in their respective order. 

(i) If the rate for the additional, altered or substituted work are specified in the contract 
for the work, the contractor is bound to carry out the additional, altered or substituted 
work at the same rates as are specified in the contract for the work. 

(ii) If the rates for the additional, altered or substituted work are not specifically provided 
in the contract for the work, such rates will be derived from the rates for a similar 
class of work as are specified in the contract for the work. 

(iii) If the rates for the altered, additional or substituted work cannot be determined in the 
manner specified in the sub-clause (i) to (ii) above, then the rates for such composite 
work items shall be worked out on the basis of the concerned Schedule of Rates of the 
Districts / Area specified above minus / plus the percentage which the total tendered 
amount bears to the estimated cost of the entire work put to bid. Provided always that 
if the rates for a particular part of parts of the item is not in the Schedule of Rates, the 
rate for such part or parts will be determined by the Engineer-in-Charge on the basis 
of the prevailing market rates when the work was done. 

(iv) If the rates for the altered, additional or substituted work item cannot be determined 
in the manner specified in sub-clauses (i) to (iii) above, then the contractor shall 
within 7 days of the date of receipt of order to carry out the work, inform the 
Engineer-in-Charge of the rates which it is his intention to charge for which class of 
work supported by analysis of the rate or rates claimed and the Engineer-in-Charge 
shall determine the rates or rates on the basis of prevailing market rates, and pay the 
contractor accordingly. However, the Engineer-in-Charge by notice in writing will be 
at liberty to cancel his order to carry out such class of work and arrange to carry it out 
in such manner, as he may consider advisable. But under no circumstances, the 
contractor shall suspend the work on the plea of non-settlement of rates on items 
failing under the clause. 
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(v) Except in case of items relating to foundations, provisions contained sub-clauses (i) to 
(iv) above shall not apply to contract or substituted items as individually exceed the 
percentage set out in the bid documents under Clause 12.A. 

For the purpose of operation of Clause 12(v) the following works shall be treated as 
work relating to foundations:- 

(a) For buildings, compound wall, plinth level or 1.2 meters (4 ft.) above ground 
level whichever is lower, excluding items above flooring and D.P.C. but 
including base concrete below floors. 

(b) For abutments, piers, retaining wall of culverts and bridges, walls of water 
reservoir and the bed of floor level. 

(c) For retaining walls, where floor levels is not determinate 1.2 meters above the 
average ground level or bed level. 

(d) For roads, all items of excavation and filling including treatment of sub base 
and soiling work. 

(e) For water supply lines, sewer lines underground storm water drains and 
similar work all items of work below ground level except items of pipe work 
for proper masonry work. 

(f) For open storm water drains, all items of work except lining of drains. 

(g) Any other items of similar nature which Engineer-in-charge may decide 
relating to foundation. 

The rate of any such work, except the items relating to foundations, which is in excess of 
the deviation limit, shall be determined in accordance with the provisions contained in Clause 
12A. 

Clause 12A: 

The quantum of additional work for each item shall not exceed 50% of the original 
quantity given in the agreement and the total value of additional work shall not exceed 50% of 
the total contract value, unless otherwise mutually agreed by the Engineer-in-charge and the 
Contractor. The limit shall not be applicable on items relating to foundation work which shall be 
executed as per original rates of provision of clause 12(i) to (iv). 

In case of contract substituted items or additional items, which results in exceeding the 
deviation limit laid down in this clause except items relating to foundation work. Which the 
contractor is required to do under Clause 12 above, the contractor shall within 7 days from the 
receipt of order, claim revision of the rate supported by proper analysis in respect of such items 
for quantities in excess of the deviation limit notwithstanding the fact that the rates for such 
items exist in the bid for the main work or can be derived in accordance with the provision of sub 
clause (ii) of Clause 12 and the Engineer-in-charge, may revise their rates having derived in 
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according with the provision of sub-clause may revise their rates having regard to prevailing 
market rates and the contractor shall be paid in accordance with the rates so fixed. The Engineer- 
in-charge may revise their rates having regard to the prevailing market rates and the contractor 
shall be paid in accordance with fates so fixed. The Engineer-in-charge shall be at liberty to 
cancel his order to carry out such increased quantities of work by giving notice in writing to the 
contractor and arrange to carry out in such manner, as he may consider advisable. But under no 
circumstances, the contractor shall suspend the work on the plea of non-settlement of rates of 
items failing under this clause. 

All the provisions of the preceding paragraph shall equally apply to decrease in rates of 
items for quantities in excess of the deviation limit notwithstanding the fact that the rates for 
such items exist in the bid for the main work or can be derived in accordance with the provisions 
of sub-clause (ii) of the preceding clause 12 and the Engineer-in-charge may revise such rates 
having regard to the prevailing market rates unless otherwise mutually agreed by the engineer-in- 
charge and the contractor. 

Clause 13: No compensation for alteration in or restriction of work to be carried out: 

If at any time after the commencement of the work the Jaipur Development Authority 
shall, for any reason, whatsoever, not require the whole work, thereof, as specified in the bid, to 
be carried out, the Engineer-in-charge shall give notice, in writing of the fact to the contractor, 
who shall have no claim to any payments or compensation, whatsoever, on account of any profit 
or advantage, which he might have derived from the execution of the work in full but which he 
did not derive in consequence of the full amount of the work not having been carried out. 
Neither, shall he have any claim for compensation by reason of alterations having been made in 
the original specifications, drawings and design and instructions, which shall involve any 
curtailment of the work as originally contemplated. Provided, that the contractor shall be paid the 
charges for the cartage only, of materials actually brought to the site of the work by him for 
bonafide use and rendered surplus as a result of the abandonment or curtailment of the work or 
any portion thereof, and taken them back by the contractor provided, however that the Engineer- 
in-charge shall have, in all such cases, the option of taking over all or any such materials at their 
purchase price or at local market rates whichever may be less. In the case the option of taking 
over all or any such materials at their purchase price or at local market rates whichever may be 
less. In the case of such stores, having been issued from Jaipur Development Authority stores, 
charges recovered, including storage charges, shall be refunded after taking into consideration 
any deduction for claim on account of any deterioration or damage while in the custody of the 
contractor and in this respect the decision of the Engineer in Charge shall be final. 

Clause 14: Action and compensation payable in case of bad work: 
If, it shall appear to the JDA or any authorized authority or the Engineer-in-Charge or his 

subordinates in charge of the work, or to the committee of retired officers / officers appointed by 
the Jaipur Development Authority for the purpose that any work has been executed with 
unsound, imperfect or unskillful workmanship, prior with material of any inferior description, or 
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that any materials or articles provided by him for the execution of the work are unsound or of a 
quality inferior to that contracted, or otherwise not in accordance with contract, the contractor 
shall be demand in writing from the Engineer in charge, specifically the work / materials or 
articles complained of, notwithstanding that the same may have been inadvertently passed, 
certified and paid for, will rectify or remove and reconstruct the work, so specified, in whole or 
in part, as the case may be, remove the materials or articles, so specialties and provide other 
proper and suitable materials or articles at his own cost and in the event of his failing to do so, 
within a period to be specified by the Engineer-in-charge in his demand, as aforesaid, then the 
contractor shall be liable to pay compensation, at the rate of one percent on the bided amount of 
work for every week not exceeding ten percent, while his failure to do so shall continue, and in 
the case of any such failure, the Engineer - in - Charge may rectify or remove and re-execute the 
work or remove and replace within others, the materials or articles or articles complained of as 
the case may be, at the risk and expense, in all respects of the contractor. 

Clause 15: Work to be open to inspection: Contractor or his responsible agent to be 
present. 

All work, under or in course of execution or executed in pursuance of the contract, shall 
at all times, be open to inspection and supervisor of the Engineer-in-charge and his superior 
officers e.g. Superintending Engineer, Additional JDA, Chief Technical Engineer, JDA, and his 
subordinates and any other authorized agency of the Jaipur Development Authority and the 
contractor shall at all times during the usual working hours, and at all other times at which 
reasonable notice of the intention of the Engineer in charge in or his subordinate and any other 
authorized agency of Jaipur Development Authority or committee of retired officers / officers 
appointed by the Jaipur Development Authority for the purpose to visit the works shall have 
been given to the Contractor, either himself be present to receive orders and instructions or 
have a responsible agent, duly accredited in writing, present for the purpose. Orders given to 
the Contractor agent shall be considered to have the same force as if they had been given to the 
contractor himself. 
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Clause 16: Notice to be given before any work is covered up: 

The Contractor shall give not less than 7 days’ notice, in writing, to the Engineer-in- 
Charge of the work, before covering up or otherwise placing beyond the reach of measurement, 
any work in order that they same may be measured and correct dimensions thereof, be taken 
before the same is so covered up or placed beyond the reach of measurement and shall no cover 
up or place beyond the reach of measurement any work without the consent in writing of the 
Engineer-in-charge of the work and if, any work shall be covered up or placed beyond the reach 
of measurement without such notice having been given or consent obtained, the same shall be 
uncovered at the Contractor's expenses or in default, thereof, no payment or allowance shall be 
made for such work, or for the materials, with which the same was executed. 

Clause 17: Contractor liable for damage done and for imperfections: 
If the Contractor of his work people or servants shall break, deface, injure or destroy any 

part of a building in which they may be working or any building, road, fence, enclosure or 
cultivated ground continuous to the premises on which the work or any part of it is being 
executed, or if any damage shall happen to the work. While in progress, from any cause, 
whatsoever, or any imperfections become apparent in it, within a period specified in clause 37, 
after a certificate, final or otherwise of its completion, shall have been given by the Engineer-in- 
charge, may cause the same to be made good by other workmen and deduct the expense (of 
which the certificate of the Engineer-in-charge shall be final) from any sums that may be then, or 
at any time thereafter, may become due to the contractor, or from his security deposit, or the 
proceeds of sale thereof, or of a sufficient portion thereof. 

Clause 18: Contractor to supply Plant, Ladders, Scaffolding etc. 
The contractor shall arrange and supply, at his own cost, all material (except such special 

materials, if any, as may, in accordance with the contract, be supplied from the Engineer-in- 
charge's stores), plants, tools, appliances, implements, ladders, cordage, tackle, scaffolding and 
temporary works requisite or proper for the proper execution of the work, whether original, 
altered, or substituted, and whether included in the specification or other documents, forming 
part of the contract, or referred to in these conditions or not, or which may be necessary for the 
purpose of satisfying or complying with the requirements of the Engineer-in-charge, as to any 
matter as to which, under the conditions, he is entitled to be satisfied of which he is entitled to 
require, together with carriage thereof, to and from the work. The contractor shall also arrange 
and supply, without charge, the requisite number of persons with the means and material 
necessary of the purpose of setting out work and counting, weighing and assisting, in the 
measurement or examination at any time and from time to time of the work, or materials. Failing 
his so doing, the same may be provided by the Engineer-in-charge at the expenses of the 
Contractor, and the expenses maybe deducted from any money due to the Contractor under the 
contract, or from his performance Guarantee and / or security deposit or the proceeds of sale 
thereof, or a sufficient portion thereof. The contractor shall also provide all necessary fencing 
and lights required to protect the public from accident and shall be bound to bear the expenses of 
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difference of every suit, action or other proceeding at law, that may be brought by any person for 
injury sustained owing to neglect of the above precautions, and to pay any damages and costs, 
which may be awarded in any such suit, action proceedings to any such person or which may, 
with the consent of the Contractor be paid to compromise any claim by any such person. 

Clause 19: Work not to be sub-let contract may be rescinded and security deposit and 
performance forfeited for sub-letting, bribing or if contractor becomes insolvent. 

The contract shall not be assigned or sublet without the written approval of the JDA, and 
if the contractor shall assign or sublet his contract or attempt so to do, or become insolvent, or 
commence any insolvency proceedings or mark any composition with his creditors, or attempt to 
so to do, or if any bride, gratuity, gift, loan, requisite reward or advantage, pecuniary or 
otherwise, shall either, directly or indirectly, be given promised or offered by the Contractor or 
any of his servants or agents, to any public officer or person, in the employ of Government, in 
any way relating to his office or employment, or if any such officer or person shall become, in 
any way, directly or indirectly interested in the contract, the JDA may thereupon, by notice, in 
writing resigned the contract and the performance guarantee and security deposit of the 
contractor shall, thereupon, stand forfeited and be absolutely at the disposal of Jaipur 
Development Authority and the same consequences shall ensure as, if the contract had been 
rescinded under clause 3 thereof, and in addition the contractor shall not be entitled to recover or 
be paid for any work therefore, actually performed under the contract. 

 
 

Clause 20: Sums payable by way of compensation to be considered as reasonable 
compensation without reference to actual loss: 

All sums payable by way of compensation under any of these conditions shall be 
considered as reasonable compensation to be applied to the use of Jaipur Development Authority 
without reference to the actual loss or damage sustained and whether or not any damage shall 
have been sustained. 

Clause 21: Changes in Constitution of firm: 
Where the Contractor is partnership firm, the previous approval, in writing, of the 

Engineer-in-charge shall be obtained before business any change is made in the constitution of 
the firm. Where the contractor is an individual or a Hindu undivided family business concern, 
such approval, as aforesaid, shall likewise be obtained before the contractor enters into any 
partnership agreement where under the partnership firm would have the right to carry out the 
work thereby undertaken by the contractor. If, previous approval, as aforesaid, is not obtained, 
the contract shall be deemed to have been assigned in contravention of clause 19 thereof, and the 
same action may be taken and the same consequence shall ensure, as provided in the said clause 
19. 
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Clause 22: Work to be under direction of Engineer-in-charge 
 

All the works, to be executed under the contract, shall be executed under the 
direction and subject to the approval. In all respect, of the Engineer-in-charge of the Jaipur 
Development Authority for the time being, who shall be entitled to direct, of what point or 
points and in what manner, they are to be commenced and from time to time carried on. 

Clause 23: Standing committee for Settlement of disputes: 
 

If any question, difference or objection, whatsoever shall arise in any way, in connection 
with or arising out of this instrument, or the meaning of operation of any part thereof, or the 
rights, duties or liabilities of either party then, save in so far, as the decision of any such matter, 
as herein before provided for, has been so decided, every such matter constituting a total claim of 
Rs. 50000/- or above, whether its decision has been otherwise provided for and whether it has 
been finally decided accordingly, or whether the contract should be terminated or has been 
rightly terminated and as regards the rights or obligations of the parties, as the result of such 
termination, shall be referred for decision to the Empowered Standing Committee, which would 
consist of the followings:- 

1. Jaipur Development Commissioner, JDA, Jaipur -Chairman 
2. Director (Engineering)-II, JDA, Jaipur 
3. Director (Finance), JDA, Jaipur 
4. Director (Law), JDA, Jaipur 
5. Superintending Engineer, JDA, Jaipur - Member Secretary 

 
The Engineer-in-charge, on receipt of application along with non-refundable 

prescribed fee, (the fee would be two percent of the amount in dispute, not exceeding Rs. one 
lac) from the contractor, shall refer the disputes to the committee within a period of three months 
from the date of receipt of application. 

The contractor shall be furnished, free of cost one certified copy of the contract 
documents except standard specifications. Schedule of Rates and such other printed and 
published documents, together with all drawings as may be forming part of the Bid Documents. 
None of these documents shall be used for any purpose other than that of this contract. 

Procedure and application form referring cases for settlement by the Standing 
Committee shall be, as given in form RPWA 90. 
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Clause 23 A: Contractor to indemnify for infringement of Patent or design. 
 

Contractor shall fully indemnify the Jaipur Development Authority against any action, 
claim or proceeding, relating to infringement or use of any patent or design or any alleged patent 
or design, rights, and shall pay any royalties, which may be payable in respect of any articles or 
part thereof included in the contract, in the event of any, claims made under or action brought 
against Government. In respect of any such matters, as aforesaid, the contractor shall be 
immediately, noticed thereof, and the contractor shall be at liberty at his own expense, to settle 
any dispute or to conduct any litigation, that may arise there from provided that the contractor 
shall not be liable to indemnify the Jaipur Development Authority, if the infringement of the 
patent or design or any alleged patent, or design, right is the direct result of an order passed by 
the Engineer-in-charge in his behalf. 
Clause 24: Imported Store articles to be obtained from Government: 

The contractor shall obtain form the stores of the Engineer-in-charge, all imported store 
articles, which may be required for the work or any part thereof, or in making up articles 
required thereof, or in connection therewith, unless he has obtained permission in writing, from 
the Engineer-in-charge, to obtain such stores an articles from elsewhere. The value of such 
stores and articles, as may be supplied to the contractor by the Engineer-in-charge, will be 
debited to the contractor, in his account, at the rates shown in the schedule attached to the 
contract, and if they are not entered in the schedule, they will be debited at cost price, which for 
the purposes of this contract, shall include the cost of carriage and all other expenses, 
whatsoever, which shall have been incurred in obtaining delivery of the same at the stores 
aforesaid plus storage charges. 
Clause 25: Lump sums in estimates: 

 
When the estimate on which a bid is made includes lump sums, in respect of parts of the 

work, the contractor shall be entitled to payment in respect of the item of work involved, or the 
part of the work in question at the same rates, as are payable under the contract for such items or 
if the part of the work in question is not, in the opinion of the Engineer-in-charge capable of 
measurement, in Engineer-in-charge may at his discretion pay the lump sum amount entered in 
the estimate and the certificate in writing of the Engineer-in-charge shall be final and conclusive 
with regard to any sum or sums payable to him under the provisions of this clause. 
Clause 26: Action where no Specification: 

 
In case of any class of work for which there is no such specification as is mentioned in 

rule 1, such work shall be carried out in accordance with the detailed specification of the 
department and also in accordance with the instructions and requirement of the Engineer-in- 
charge. 
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Clause 27: Definition of work; 
 

The expression "Work" or "Works" where used in these conditions, shall unless there be 
something either in subject or context, repugnant to such construction, be construed and taken to 
mean the works by or by virtue of the contract contracted to be executed, whether temporary or 
permanent, and whether original, altered, substituted or additional. 

 
Clause 27 A: Definition of Engineer-in-charge. 

 
The term :Engineer-in-charge" means the Executive Engineer, who shall supervise, and 

be in charge of the work, and who shall sign the contract on behalf of the Jaipur Development 
Commissioner of Jaipur Development Authority. 

 
Clause 28: 

 
It cannot be guaranteed that the work will be started immediately after the bids have been 

received. No claims for increase of rate will be entered, if the bids for starting work are delayed. 

 
Clause 29: Payments at reduced rates on account of items of work not accepted and not 
completed to be at the discretion of the Engineer-in-charge. 

The rates for several items of works, estimated to cost more than Rs.1000/- agreed 
within, will be valid only when the item concerned is accepted, as having been completed fully 
in accordance with the sanctioned specifications. In cases, where the items of work are not 
accepted, as so completed, the Engineer-in-charge may make payment on account of such items, 
at such reduced rates as he considers reasonable, in the preparation of final or on account bills, 
and his decision in the matter shall be final and binding. 

 
 
 

Clause 29A: Payments at part rates: 
 

The rates for several items of works may be paid at part rates provisionally in running 
bills in proportion to the quantum of items executed at the discretion of Engineer-in-charge. In 
case of item rates, if the rate quoted for certain items are very high in comparison to the average / 
overall bid premium, then the payment at running stages shall not be made more than the average 
sanctioned premium. The deferred payment, will however be released after successful 
completion of the work. 

95



 

 

Clause 30: Contractor's percentage, whether applied to net or gross amount of bills: 
 

The percentage referred to in the "Bid of Works" will be deducted / added from / to the 
gross amount of the bill before deducting the value of any stock issued. 

Clause 31: Contractor to adhere to labour laws / regulation: 
 

The contractor shall adhere to the requirements of the Workmen's Compensation Act and 
Labour Legislation in force from time to time and be responsible for and shall pay any 
compensation to his workmen which would be payable for injuries under the workmen 
Compensation Act, hereinafter called the said Act. If such compensation to his workmen which 
would be payable for injuries under the Workmen's Compensation Act, hereinafter called the 
said Act. If such compensation is paid by the State as Principal employer under sub Section (1) 
of section 12 of the said Act, on behalf of the contractor it shall be recoverable by the State from 
the Contractor under sub section (2) of the said section. Such compensation shall be recovered in 
the manner laid down in clause I of the conditions of contract. 

Note: All Contractors with Government shall require registration of workers under the Building 
& other Construction Workers (Regulation of Employment & Conditions of Services) Act, 1996 
and extension of benefit to such workers under the Act. Deductions of cess at source will be 
made as per provisions of the said Act, in force from time to time.] 

 
Clause 32: Withdrawal of work from the Contractor: 

If the Engineer-in-charge shall at any time and for any reasons, whatsoever, including 
inability to maintain prorate progress, think any portion of the work should not be executed or 
should be withdrawn from the contractor, he may, by notice in writing to that effect require the 
contractor not to execute the portion of the work specified in the notice or may withdraw from 
the contractor for the portion of work, so specified, and the contractor shall not be entitled to any 
compensation, by reason of such portion of work having been withdraw from him. The 
Engineer-in-charge may supplement the work by engaging another agency to execute such 
portion of the work at the cost of the original contractor, without prejudice to his rights under 
Clause 2. He shall also be competent to levy compensation for delay in progress. The recovery 
of excess cost shall be made from next available running bill or any other claim and shall not be 
deferred. 

Clause 33: The contract includes clearance, leveling and dressing of site within a distance of 15 
meters of the structure / building on all sides except where the building adjoins another building. 
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Clause 34: Project Works: 
 

The contractor shall arrange to protect, at his own cost, in an adequate manner, all cut 
stone work and other work requiring protection and to maintain such protection, as long as work 
is in progress. He shall remove and replace this protection, as required by the Engineer-in- 
charge, from time to time. Any damage to the work, so protected, no matter how it may be 
caused, shall be made good by the contractor free of cost. 

All templates, forms, moulds, centering, false works and models, which in the opinion of 
the Engineer-in-charge are necessary for the proper and workman like execution of the work, 
shall be provided by the Contractor free of cost. 
Clause 35: Contractor liable for settlement of claims caused by his delays: 

 
If the progress of the work has fallen so much in arrears as to prevent other contractors on 

the work, from carrying out their part of the work within the stipulated time, he will be liable for 
settlement of any claim, put in by any of these contractors for the expenses of keeping their 
labour unemployed, to the extent considered reasonable by the Engineer-in-charge. 

Clause 36A: The liability, if any, on account of quarry fees, royalties, octroi and any other taxes 
and duties in respect of materials actually consumed on public work, shall be borne by the 
Contractor. 
Clause 36B: 

 
The cost of all water connections, necessary for execution of work, and the cost of water 

consumed and hire charges of meters and the cost of electricity consumed in connection the 
execution of work, shall be paid by the Contractor except where other specifically indicated. 

 
Clause 36C: Payment of any Taxes: 

 
Royalty or other tax on materials, issued in the process of fulfilling contract payable to 

the Jaipur Development Authority under rules in force will be paid by the Contractor himself. 

Clause 36D: 
 

In respect of goods and materials procured by the Contractor for use in works under the 
contract, sales tax will be paid by the contractor, himself. But in respect of all such goods 
manufactured and supplied by the Contractor and works executed under the contract, the 
responsibility of payment of Sales tax would be that of the Engineer-in-charge. 
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Clause 36 E : 
 

If any rates of Tax are increased or decreased, a new tax is introduced in India only. an existing 
Tax is abolised, or any change in interpretation or application of any Tax resulting from a change 
or Introduction in India only due to any National or State Statute, Ordinance, Decree or other law 
or any regulation or bye-law of any local or other duly constituted authority in India only. in the 
course of performance of contract, which was or will be assessed on the Contractor, in 
connection with the performance of the Contract, an equitable adjustment of the Contract price 
shall be made to fully take into account any such change by addition to the Contract Price or 
deduction there from, as the case may be. 

However, these adjustments would be restricted to direct transations between the Owner and 
Contractor only those items which are included in bid. Further, no adjustment of the Contract 
Price shall be made on account of variation in deemed export benefits, if any, Any increase or 
decrease which is included in price variation formula incorporated in the contract shall not be 
accounted for this purpose. 

Such increase including GST shall not be made in the extended period of contract for which the 
contractor alone is responsible for delay as determined by authority for extension of time. 

Clause 37: Refund of Performance Guarantee and Security Deposit: 
 

The performance Guarantee and / or security deposit will be refunded after the expiry of 
the period, as prescribed below:- 

(a) In case of contracts relating to hiring of trucks and other 'T'&P' transportation including 
loading, unloading of materials, the amount of performance guarantee / security deposit is 
refundable along with the final bill. 

(b) Supplies of material: As per provision of the G.F. &A.R. 
 

(c) Ordinary repair: 3 months after completion of the work provided the final bill has been 
paid. 

(d) Original works / special repairs / renewal works: Security deposit will be refunded Six 
months after completion except in case of works, such as building works, bridge works, 
cross drainage work, Dams, canals water supply and sewerage schemes (except where 
provided otherwise in any specified case) etc., the Performance Guarantee / Security 
Deposit will be refunded 6 months after completion or expiry of one full rainy season, or 
after expiry of defect liability period as defined in the special condition of agreement 
whichever is later, provided the final bill has been paid. 

(Regarding "refund of performance guarantee and security deposit"). 
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"In case of road, bridge and CD works (original/special, repairs/renewals). The 
defect Liability period shall be five years after completion of works". 

(e) In case of JDA original works/special repairs works costing more than ` 10.00 lacs, 

partial amount of Security Deposit will be refunded during the defect liability period @ 
10% of SD amount after lapse of one year of completion and thereafter 10% of original 
amount of SD at the end of each subsequent year. The remaining amount of SD be 
refunded after the expiry of defect liability period. 

Clause 38: Fair Wage Clause: 
 

(a) The Contractor shall pay not less than fair wages / minimum wages to laborious 
engaged by him on the work as revised from time to time by the Jaipur 
Development Authority but the Jaipur Development Authority shall not be liable 
to pay anything extra for it except as stipulated in price escalation clause (clause 
45) of the agreement. 

Explanation: Fair wage means minimum wages for time or piece work, fixed or 
revised, by the State Govt. the Minimum Wages Act. 1948. 

(b) The Contractor shall, notwithstanding the provisions of any contract to the 
country, cause to be paid fair wages to labourers indirectly engaged on the work, 
including any labour engaged by his sub-contractors in connection with the said 
work as if the labourers have been immediately or directly employed by him. 

(c) In respect of all labourers immediately or directly employed on the work, for the 
purpose of the contractor's part of this agreement, the (Contractor shall comply 
with or cause to be complied with the Public Works Department Contractors 
Labour Regulations made, or that may be made by the Government, from time to 
time. With regard to payment of wages, wages period, deductions from wages, 
recovery of wages not paid, and unauthorized deductions, maintenance of wages 
register, wages card, publication of scale of wages and other terms of 
employment, inspection and submission of periodical returns and other matters of 
a like nature. 

(d) The Engineer-in-charge shall have the right to deduct from the money due to the 
contractor any sum required or estimated to be required for making good the loss 
suffered by a worker or workers, by reasons of non-fulfillment of the conditions 
of the contract, for the benefit of the worker or workers, non-payment of wages or 
of deductions made therefrom, which are not justified by the terms of the contract, 
or as a result of non - observance of the aforesaid regulations. 
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(e) Vis-à-vis the Jaipur Development Authority of Rajasthan, the Contractor shall be 
primarily liable for all payments to be made and for the observance of the 
regulations aforesaid, without prejudice to his right to claim indemnify from his 
sub-contractors. 

(f) The regulations, aforesaid, shall be deemed to be part of this contract and any 
breach, thereof, shall be deemed to be breach of the contract. 

Clause 39: Contractor to engage technical staff: 
 

The contractor shall engage the technical staff as follows, on the contract works. 
 

a) Project manager/Bridge Engineer- He should be a graduate engineer having 
overall experience of not less than 15 years out of which 10 years' experience 
should be of Bridge works. If the contractor fails to appoint such project manager, 
Rs. 1,00,000/- (Rupees One Lakh only) per month will be deducted. 

b) Senior Site Engineer- One graduate engineer having experience of 10 years out of 
which 5 years’ experience should be of Bridge works. If the contractor fails to 
appoint senior site engineer, Rs. 50,000/- (Rupees Fifty Thousand) per month will 
be deducted. 

c) Site Engineer- One graduate/diploma engineer having experience of 05 years. If 
the contractor fails to appoint such site engineer, Rs. 25,000/- (Rupees Twenty 
Five Thousand) per month will be deducted. 

d) Quantity Surveyor- One diploma engineer having experience of 02 years. If the 
contractor fails to appoint such quantity surveyor, Rs. 20,000/- (Rupees Twenty 
Thousand) per month will be deducted. 

e) However, in the event of non-appointment of such technical personnel's, JDA 
may engage such technical personnel and actual salary will be deducted in 
addition to the deductible amount mentioned in clause 39 (a), (b), (c) & (d). The 
contractor, before appointing these technical personnel will have to get the CV 
approved by the JDA. 

The technical staff should be available at site, whenever required by Engineer-in-charge 
to take instructions. 

Clause 39A: The contractor shall comply with the provisions of the Apprenticeship Act, 
1961, and the Rules and orders issued, there-under, from time to time. If he fails to do so, his 
failure will be a breach of contract. The contractor shall also be liable for any pecuniary liability 
arising on account of any violation by him of the provisions of said Act. 

Clause 40: Safety of Works: The Contractor shall follow the safety code. The contractor 
shall be fully responsible for safety of works at site taking note of all the necessary provisions as 
per Employer's conditions of contract for Safety, Health and Environment Manual (SHE Manual) 
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available at Section 7, which shall be binding on the contractor. The contractor's price shall be 
inclusive of all the necessary costs to meet the prescribed safety standards. In the case the 
contractor fails in the above, the Employer may provide necessary arrangements and recover the 
cost from contractor. 

Clause 41: Near Relatives barred from tendering: The contractor shall not be permitted to bid 
for works, in same Circle, in which his near relative is posted as Accountant or as an officer in 
any capacity between the grades of the Superintending Engineer and Assistant Engineer (both 
inclusive). He shall also intimate the names of persons, who are working with him in any 
capacity or are subsequently employed by him and who are near relative to any gazetted officer 
in the organization / Department. Any breach of this condition by the contractor would render 
him liable to be removed from the approval list of contractors of the Department. If such facts is 
noticed (a) before sanction of bid, his offer shall be declared invalid and earnest money shall be 
forfeited, (b) after sanction of the bid then bid sanctioning authority may at his discretion forfeit 
his earnest money, performance guarantee, security deposit and enlistment deposit and the work / 
remaining work may allot to any registered contractor on the same rates as per rules. 

Note : By the term 'near relative' is meant wife, husband, parents and grandparents, children and 
grandchildren, brothers and sisters, uncles and cousins and their corresponding in laws. 

Clause 42: Retired Gazetted Officers barred for 2 years: No Engineer of Gazetted rank or 
other Gazetted officer, employed in Engineering or Administrative duties in an Engineering 
Department of the Jaipur Development Authority, is allowed to work as a contractor for a period 
of 2 years, of his retirement from Jaipur Development Authority Service without the previous 
permission of Jaipur Development Authority. The contract is liable to be cancelled, if either the 
contractor or any of his employee found, at any time, to be such a person, who had not obtained 
the permission from as aforesaid before submission of the bid or engagement in the contractors 
service as the case may be. 

Clause 43: Quality Control 

The Jaipur Development Authority shall have right to exercise proper quality Control 
measures. The contractor shall provide all assistance to conduct such tests. 

 
 

Clause 43A: 

The work whether fully constructed or not and all materials machinery tools and plant 
scaffolding temporary buildings and other things connected therewith shall be at the risk of the 
contractor until the work has been delivered to the Engineer in charge and a certificate from him 
to effect obtained. 
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Clause 44: death of Contractor: 
 

Without prejudice to any of the rights or remedies under the contract, if the contractor 
dies, the legal heirs of the contractor or the JDA or duly authorized Engineer shall have the 
option of terminating the contract without any compensation. 

 
Clause 45: Price variations Clause: 

 
If during the progress of the contract of value exceeding Rs. 50.00 lacs (accepted 

tendered amount minus cost of material supplied by the department) and where stipulated 
completion period is more than 3 months (both the conditions should be fulfilled). The price of 
any materials/ bitumen / diesel / petrol / cement and steel incorporated in the works (not being 
materials to be supplied by the department) and / or wages of labour increases or decreases, as 
compared to the price and / or wages prevailing at the last date of submission of bids., the 
a.mount payable to contractors for the work shall be adjusted for increase or decrease in the rates 
of materials (excepting those materials supplied by the department)/ labour / bitumen diesel / 
petrol / cement and steel. 

Increase or decrease in the cost of labour / material / bitumen / cement / diesel and petrol 
shall be calculated and petrol shall be calculated quarterly in accordance with the following 
formula. 

(a) Labour : 
VL= 0.75 x PL x R(IL1–IL.0) 

100 I L.0 

 
VL = Increase or decrease in the cost of work during the quarter under consideration due to 

change in rates for labour. 

R =  The value of the work done in rupees during the quarter under consideration excluding 
the cost of materials supplied by the department and excluding other items as mentioned 
in the clause. 

IL0 = The average consumer price index for industrial workers (whole-sale prices) for the 
quarter in which bids were opened / negotiated (as published in Reserve Bank of India 
Journal / labour Bureau Shimla, for the area). 

LL1 = The average consumer price index for industrial workers (whole-sales-price) for the 
quarter of calendar year under consideration (as published in Reserve Bank of India 
Journal / labour Bureau Shimla, for the area). 

PL = Percent of Labour components. 
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Note: In case of revision of minimum wages by the Jaipur Development Authority or other 
competent authority, nothing extra would be payable except the price escalation 
permissible under this clause. 

(B) Material (excluding material supplied by the department) 
VM= 0.75 x PMx R(LLMI -LM0) 

100 LM0 

 
VM= Increase or decrease in the cost during the quarter under consideration due to change in 

the rates of material. 

R =  The value of the work done in rupees during the quarter under consideration excluding 
the cost of materials supplied by the department and excluding other items as mentioned 
in this clause. 

LMO= The average wholesale price index (all commodities) for the quarter in which bid were 
opened / negotiated (as published in Reserve Bank of India Journal / Economic Advisor 
to Government of India, Ministry of Industries, for the area). 

LM1= The average wholesale price index (all commodities) for the quarter under consideration 
(as published in Reserve Bank of India Journal / Economic Adviser to Government of 
India. Ministry of Industries, for the area). 

PM = Percentage of material component (excluding materials supplied for the Department). 
 

(c)   Bitumen 

Vb = 0.85 x  PbxR (B1 -B0) 
100    BO 

 
Vb= Increase or decrease in the cost of the work during the month under consideration due to 

changes in the rate for bitumen. 

R =  The value of the work done in rupees during the quarter under consideration excluding 
the cost of material supplied by the department and excluding other items as mentioned in 
this clause. 

Bo = The official retail price of bitumen at the IOC depot it nearest center on the day 28 days 
prior to date of opening of Bids. 

B1= The official retail price of bitumen of IOC depot it nearest center for the 15 day of the 
month under consideration. 

Pb= Percentage of bitumen component of the work. 
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(D) Petroleum 

V1= 0.75 x P1xR (F1 -F0) 
100 FO 

 
V1= Increase or decrease in the cost of work during the month under consideration due to 

change in the rate for fuel and lubricants. 

R=  The value of the work done in rupees during the quarter under consideration excluding 
the cost of materials supplied by the department and excluding other items as mentioned 
in this clause. 

F0 = The average wholesale price index of high speed diesel (HSD) as published by the 
Economic Advisor to the Government of India, Ministry of Industry on the day of 
opening of bid / negotiation. 

F1 = The average wholesale price index HSD for the quarter under consideration as published 
weekly by the Economic Advisor to the Govt. of India, Ministry of Industry for the 
quarter under consideration. 

P1 =  Percentage of fuel and lubricants component excluding fuel and lubricants supplied by 
the Department (Specified in the sanctioned estimate for the work). 

P =  Percentage of fuel and lubricants component excluding fuel and lubricants supplied by 
the Department (Specified in the sanctioned estimate for the work). 

R = Total work done during the quarter as prescribed under this clause. 
 

Note: For application of this clause price of HSD is chosen to indicate fuel and lubricant 
component. 

(e) Cement 

Vc= 0.75 x PcxR (LC1 -LCO) 
100LCO 

Vc = Increase or decrease in the cost of the work during the quarter under consideration due to 
change in the rates of cement. 

R =  The value of the work done in rupees during the quarter under consideration excluding 
the cost of cement supplied by the department and excluding other items as mentioned in 
this clause. 

LCO = The average wholesale price index for the quarter in which bids were opened / negotiated 
(as published by the Economic Adviser to Government of India, Ministry of Industries). 
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LCI = The average wholesale price index for the quarter under consideration (as published by 
the Economic Adviser to Government of India, Ministry of Industries). 

PC = Percentage of cement components (excluding cement supplied by the Department). 
 

(F) Steel 

VS = 0.75x Pcx R (LS1 -LSO) 
100 LSO 

Vs = Increase or decrease in the cost of the work during the quarter under consideration due to 
change in the rates of steel. 

R =  The Value of the work done in rupees during the quarter under consideration excluding 
the cost of steel supplied by the department and excluding other items as mentioned in 
this clause. 

LSO = The average wholesale price index for the quarter in which bids were opened/negotiated 
(as published by the Economic Adviser to Government of India, Ministry of Industries).- 
For steel Rods 

LS1= The average wholesale price index for the quarter under consideration (as published by 
the Economic Adviser to Government of India, Ministry of Industries). - For steel Rods 

Clause 45A: Price Variation in installation of elevators supply/installation of Centrally Air 
Conditioning and Central Evaporation Cooling Works. 

In all cases of contracts for installation of elevators, supply/installation of Central Air 
Conditioning and Central Evaporation Cooling Works, the Price quoted shall be based on the 
Indian Electrical and Electronic Manufacturers Association (IEEMA) price variation clause 
based on the cost of raw materials/components and labour cost as on the date of quotation/bid 
and the same is deeded to be related to wholesale price index number of metal products and All 
India Average consumer price index number of industrial workers as specified below. In case of 
any variation in these index numbers the prices shall be adjustment up or down in accordance 
with following formula: 

P= Po  {15+55 MP +  Wo(D)  + 15 Wo(I)} 
100 MPo Wo Wo 

 
Where: 

P = Price payable as adjusted in accordance with the price variation formula. 

P0= Price quoted/confirmed 

105



 

 

MP0 = Wholesale Price Index Number for metal products as published by the office of the 
Economic Adviser, Ministry of Industry, Government of India, in their weekly bulleting, 
Revised Index Number of Wholesale Price (Base 1981-82 =100 for the week ending first 
Saturday of the relevant calendar month). The relevant month shall be that in which price 
was offered or negotiated whichever is later. 

W0 = All India Average Consumer Price Index Number for Industrial Workers (Base : 1982 = 
100), as published by Labour Bureau, Ministry of Labour, Government of India, for 
relevant calendar Month. The relevant Month shall be that in which price was offered or 
negotiated whichever is later. 

MP = Wholesale Price Index Number of Metal Products as published by the office of Economic 
Adviser, Ministry of Industry, Government of India, in their weekly bulletin Revised 
index Number of wholesale price (Base : 1981-82 = 100). The applicable wholesale Price 
Index Number for Metal Products as pre-availing on 1st Saturday of the Month covering 
the date FOUR months price to the date of delivery and would be as published by 
IEEMA. 

WO(1) = All India Average Consumer Price Index Number for Industrial workers (Base : 1982 = 
100) as published by Labour Bureau, Ministry of Labour, Government of India. The 
applicable All India Consumer Price Index Number of Industrial workers prevailing for 
the FOUR months prior to the date of completion of installation/Progress parts of 
installation and would be as published by IEEMA. The date of delivery shall be the date 
on which the manufactured material is actually supplied at site. The data of completion of 
installation (or progress part of installation shall be the date on which the work is notified 
as being completed and is available for inspection/duly tested). In the absence of such 
notification, the date of completion is not intimated, such completion shall be considered 
by the Engineer-in-charge which shall be final. 

Note-1 The wholesale price index number for metal products is published weekly by the 
office of the Economic Adviser, but if there are any changes, the same are 
incorporated in the issue appearing in the following week. For the purpose of this 
price variation clause, the final index figures shall apply. 

Note- 2 The sole purpose of the above stipulation is to arrive at the entire contract under 
the various situations. The above stipulation does not indicate any intentions to 
sell materials under this contact as movables. 

Note- 3 The indices MP & Work are regularly published by IEEMA in monthly basic 
price circulars based on information bulletins from the authorities mentioned. 
These will be used for determining price variation and only IEEMA circulars will 
be shown as evidence, if required. 
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GENERAL CONDITIONS FOR ADMISSIBILITY OF ESCALATION 

1. The exact percentage of labour/material (excluding materials to be supplied by the 
department /battements/diesel and petrol compensate and labour component for the work 
shall be approved by the authority while sanctioning the detailed estimates. 

2. The breakup of components of labour/materials (excluding materials to be supplied by 
the department) bitumen/diesel and petrol as indicated in clause 45 have been pre- 
determined as bellows: 

(a) Labour - Percent 

(b) Material - Percent 

(c) Bitumen - Percent 

(d) Petroleum - Percent 

(e) Cement - Percent 

(f) Steel Reinforcement  -  Percent 

Total - 100% 

3. While allowing price escalation the following shall be deducted from the value of the 
of work done ® (a) cost of material supplied by the department (b) cost of services 
rendered as per clause 34 (c) of secured Advance/any advance added earlier but 
deducted, now after work is measured (d) cost of extra items, the rates for which have 
been worked out based on market rates/ mutually agreed rates. 

4. The first statement escalation shall be prepared at the end of three months in which 
the work was awarded and the work done from the date of start to the end of this 
period shall be taken into account. For subsequent statement cost of work done during 
every quarter shall be taken into account. At the completion of work the work done 
during the last quarter of fraction there of shall be taken into account. 

5. For the purpose of reckoning the work done during any period the bills prepared 
during the period shall be considered. The dates of recording measurements in the 
Measurement book by the Assistant Engineer shall be the guiding factor to decide the 
bills relevant to any period. The date of completion as finally recorded by the 
competent authority in the measurement Book shall be the criterion. 

6. The index relevant to any quarter for which such compensation is paid shall be the 
arithmetical average of the indices relevant of the calendar month. 

7. Price adjustment clause shall be applicable only the work that is carried out with the 
stipulated time or extension thereof as are not attributable to the contractor. 

8. If during the progress in respect of contract works stipulated to cost Rs. 50 lacs or less 
the value of work actually done excluding cost of Material supplied by the 
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Department exceeds Rs. 50 lacs and completion period is more than 3 months then 
escalation would be payable only in respect of value of work in excess over Rs. 50 lac 
from the date of satisfying both the conditions. 

9. Where originally stipulated period is 3 months or less but actual period of execution 
exceeds beyond 3 months on account of reasons not attributable to contractor 
escalation amount would be payable only in respect of extended period if amount of 
work is more than Rs. 50 lacs. 

10. In case the contractor does not make prorate progress in the first or another time span 
and the short fall in progress is covered up by him during subsequent time span 
within original stipulated period then the price escalation of such work expected to be 
done in the previous time span shall be notionally given based upon the price index of 
that quarter in which such work was required to be done. 

11. No claims for price adjustment other than those provided herein shall be entertained. 

12. If the period of completion including extended period attributable to Jaipur 
Development Authority exceeds twelve months but cost does not exceeds more than 
Rs. 50 lacs no escalation is admissible. 

13. Similarly if cost of works increases more than Rs. 50 lacs but completion period 
including extended period attributable to Jaipur Development Authority is less than 3 
months no escalation is admissible. 

14. No provisional escalation is payable on the basis of indices of the previous quarter in 
absence of non pub location of indices in concede quarter by the RBI. 

15. Escalation is always payable quarterly and no provisional escalation is payable 
monthly or fortnightly. 

16. In case at the time of executing agreement both the conditions (completion period 3 
months and amount of work Rs. 50 lacs for admissibility of price escalation are not 
fulfilled and subsequently due to additional work and extension of time attributable to 
Jaipur Development Authority both the conditions become fulfilled in that case the 
escalation shall be payable from the date of satisfying both the conditions and only 
for work done beyond Rs. 50 lacs and in period of work beyond 3 months. 

17. The contractor shall for the purpose of this conditions keep such books of account and 
other documents as are necessary to show the amount of any increase climbed or 
reduction available and shall allow inspection of the same by a duly authorized 
representative of Jaipur Development Authority and further shall at the request of the 
Engineer in charge furnish verified in such a manner as the Engineer in charge may 
require any documents so kept and such other information as the Engineer in charge 
may require. 
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18. Price variation clause shall be applicable in case of lump sum contracts estimated to 
more than Rs. 100 crore with stipulated completion period of more than 18 months. 

19. The component of operation and maintenance (O&M) cost included in the contract 
price shall not be subject to price variations. The price may be adjusted by the use of 
prescribed formula (or formulae) which breaks down the total price into components. 

20. The amount of price variation in case of lump sum contracts will be made by adding 
or deducting, as the case may be, from the payments made at the stages of work 
specified in the contract document.] 

Clause 46 Force Majeure: 

Neither party shall be liable to each other for any loss or damage occasioned by or arising 
out of acts of God such as unprecedented floods volcanic eruptions earthquake or other invasion 
of nature and other acts. 

Clause 47: General discrepancies and errors: 

In case of percentage rate bids if there is any typographical or clerical error in the rates 
shown by the Department in the “G” schedule the rates as given in the basic schedule of Rates of 
the Department of the area shall be taken as correct. 

Clause 48: Post payment audit & technical examination: 

The Jaipur Development Authority shall have right to cause an audit and technical 
examination of the works, and the final bills of the contractor, including all supporting vouches, 
abstracts etc., to be made within 2 years after payment of the final bill and if as a result of such 
audit and technical examination any sum is found to have been over paid in respect of any work 
done by the contractor under the contract or any work claimed by him to have been done by him 
under the contract and found not to have been executed below specifications, the contractor shall 
be liable to refund the amount of over payment and it shall be lawful for Department in recover 
the same from him in the manner prescribed in clause 50 or in any other manner legally 
permissible and if it is found that the contract was paid less than what due to him under the 
contract in respect of any work executed by him under it the amount of such under payment shall 
be duly paid by the Jaipur Development Authority to the contractor. 

Clause 48A: Pre check or post check of Bills: 

The Jaipur Development Authority shall have right to provide a system of pre-check of 
contractor bills by specified organization and payment by an Engineer or an accounts officer/Sr. 
Accounts Officer/Chief Accounts Officer/ Financial advisor as the Jaipur Development 
Authority may in its absolute discretion prescribe any overpayments/excess payments detected as 
a result of such pre-check or post check of contractor’s bills can be recovered from the 
contractor’s bills in the manner herein before provided and the contractor will refund such 
over/excess payments. 
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Clause 48 B: Check Measurements: 

The department reserves to itself the right to prescribe a scale of check measurement of 
work in general or specific scale for specific works or by other special orders (about which the 
decision of the department shall be final) checking of measurement by superior officer shall 
supersede measurements by the subordinate officer and the former will become the basis of the 
payment. Any over/excess payment detected as a result of such check measurement or otherwise 
at any stage up to the date completion and the defect removal period specified elsewhere in this 
contract shall be recoverable from the contractor as any other dues payable to the government. 

 
 

Clause 49: Dismantled Materials: 

The Contractor in course of the work should understand that all materials e.g. bricks still 
and other obtainable in the work by dismantling etc. will be considered as the property of the 
Jaipur Development Authority and will be disposed off to the best advantage of the Jaipur 
Development Authority as per directions of the Engineer in-charge. 

Clause 50: Recovery from contractors: 

Whenever any claim against the contractor for the payment of a sum of money arises out of or 
under the contract the Department shall be entitled to recover such sum by appropriating in part 
or whole of the performance guarantee and/or security deposit. Security Deposit at the time of 
enlistment of the contractor. In the event of the security being insufficient or if no security has 
been taken then the balance or the total sum recoverable, as the case may be shall be deducted 
from any sum then due or which at any time thereafter may become due to the contractor, under 
this or any other contract with the Jaipur Development Commissioner of Jaipur Development 
Authority of Rajasthan should this sum be not sufficient to cover the full amount recoverable the 
contractor shall pay to the department on demand the balance remaining dues. 

The department shall further have the right to affect such recoveries under public 
Demands recovery Act. 

Clause 51: Jurisdiction Court: 

In the event of any dispute arising between the parties hereto in respect of any of the 
matters comprised in this agreement the same shall be settled by a competent court having 
jurisdiction over the place where agreement is executed and by no other court after completion of 
proceeding under clause 23 of this contract. 
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Schedule of Material to be supplied by the Department if available 
(Referred is in Clause 10) 

S.No. Particulars Quantity Rates Place of 
Delivery Unit Rupees 

1 NIL NIL  NIL  
Schedule of Machinery /T&P to be supplied by the Department: 

The following Machinery/ T & P shall be supplied by the Department if 
available to the contractor on hire as per rules of the Department for supply for 
machinery /T& P to the contractors on hire charges (Referred to in Clause 10 C) 

S.No. Item Rate (Rs.) Place of Delivery Return 

1 NIL NIL  

Progress Statements referred to in clause 2 of conditions of contract. 
 

Name of work Date from which 
the work should 
be commenced 

Date by which the 
work should be 
completed 

Monthly rate of 
progress 

1 2 3 4 

    

The contractor has been informed that his bid has been accepted. 
 
 

Dated ……………. Dated……….. 

Signature of Engineer-In-Charge Signature of Contractor 
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Notes: For Filling in the Progress Statement Form 

1. Columns 2.3 and 4 must be initialed and dated by the contractor 

2. Column 4 must be initialed and dated by the JDA or other duly authorized Engineer also. 

3. The date in column 2 correspond to the date on which the order to commence work is 
given to the contractor read with clause 2 of the conditions of contract. 

4. The date in column 3 must correspond to the period stated in sub clause (e) of the 
Memorandum below bid for works: 

5. Column 4 this will ordinarily be worked out proportionately thus for example if  ̀

240000/- is the cost of whole or portion of work bided for and six months period of 
completion then the monthly rate of progress should be Rs. 4000. If necessary quantities 
may also be specified in this column at the discretion of the JDA. 

6. The certificate as to intimation of acceptance of bid printed at the foot of the form must 
be signed and dated both by the Director (Engineering)-II or other duly authorized 
Engineer and the contractor. 
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ANNEXURE TO APPENDIX XI 
RAJASTHAN PUBLIC WORKS DEPARTMENT CONTRACTORS 

LABOUR REGULATIONS 

1. Short Title: These Regulations may be called "The Rajasthan Public Works Department 
Contractor's-Labour Regulations." 

2. Definition : In these Regulations unless otherwise expressed or indicated, the following 
works and expressions shall have the meaning hereby assigned to them respectively, that 
is to say -(i) "Labour" means works employed by a Rajasthan P.W. Department 
contractor directly or indirectly through a sub-contractor or other person by an agent on 
his behalf. 

(ii) "Fair Wage" means minimum wages for time or piece work fixed or revised by 
the State Government under the Minimum Wages Act, 1948. 

(iii) "Contractor" shall include every person whether sub-contractor or headman or 
Agent employing labour on the work taken on contract. 

(iv) "Wages" shall have the same meaning as defined in the Payment of Wages Act 
and includes time and piece, rate wages. 

3. Display of Notice regarding wages etc.: The contractor shall (a) before he commences 
his work on contract, display and inconspicuous place on the work notices in English and 
the correctly maintain in Hindi by the majority of the workers giving the rate of wages 
which have been certified by the Executive, Engineer, the Superintending Engineer, the 
Chief Engineer or Labour Commissioner as fair wages and the hours of works for which 
such wages are earned, and (b) such a copy of such notices to the Certifying Officers. 

4. Payment of Wages : 

(i) Wages due to every worker shall be paid to him direct. 

(ii) All wages shall be paid in current coin or currency or in both. 

5. Fixation of wage periods : 

(i) The contractor shall fix the wage periods in respect of which the wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) Wages of every workman employed on the contract shall be paid before the expiry of ten 
days after the last day of the wage period in respect of which the wages are payable. 

(iv) When the employment of any worker is terminated by or on behalf or the contractor, the 
wages earned by him shall be paid before the expiry of the day succeeding the one on 
which his employment is terminated. 
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(v) All payments of the wages shall be made on a working day except when the work is 
completed before the expiry of the wage period, in which case, final payments shall be 
made within 48 hours of the last working day. 

Note: The term "working day" means a day on which labour is employed in progress. 

6. Wage Book and Wage Slips etc. 

(i) The contractor shall maintain a Wage Book of each worker in such form as may be 
convenient but the same shall include the following particulars :- 

(a) Rate of daily or monthly wages. 

(b) Nature of work on which employed. 

(c) Total number of days worked during each wage period. 

(d) Total amount payable for the work during each wage period. 

(e) All deductions made from the wages with an indication in each case of the ground for 
which the deduction in made. 

(f) Wages actually paid for each wage period. 

(ii) The contractor shall also maintain a wage slip for each worker employed on the 
work. 

(iii) The Executive Engineer may grant an exemption from the maintenance of the 
wage books and wages slips to a contractor who, in his opinion, may not directly 
or indirectly employ more than 50 persons on the work. 

7. Fines and deductions which may be made from wages: 

(i) The wages of a worker shall be paid to him without any deductions of any kind 
except those authorized, namely the following: 

(a) Fines 

(b) Deductions for absence from duty i.e. from the place or places where, by 
the terms of his employment, he is required to work. The amount of 
deduction shall be in proportion to the period for which he was absent. 

(c) Deductions for damages to or loss of goods expressly entrusted to the 
employed person for custody or for loss or any other deductions of money, 
which he is required to account where such damages or losses are directly 
attributable to his neglect or default. 

The Rajasthan Government may, from time to time, allow deductions other than 
those specified in clause I above. 
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(ii) No fines shall be imposed on a worker and on deduction for damage or loss shall 
be made until worker has been given an opportunity or showing cause against 
each fine or deductions. 

iii. The total amount of fines, which may be imposed in any one wage period on a 
worker, shall not exceed an amount equal to three paise in rupee of the wage 
payable to him in respect of that wage period. 

iv. No fine imposed on any worker shall be recovered from him by installments or 
after expiry of 60 days from the date on which it was imposed. 

8. Register of fines etc. : The contractor shall maintain a register of fines and of all 
deductions for damage or loss. Such register shall mention the reasons for which fine was 
imposed of deduction for damage or loss was made. The Contractor shall maintain both 
in English and local Indian Language a list approved by the labour Commissioner clearly 
stating the acts and omission for which penalty or fine may be imposed on a workman 
and display it in a good condition in conspicuous place on the work. 

9. Preservation of Register: The wage register, the wage card and the register of fines 
deduction required to be maintained under these regulations, shall be preserved for 12 
months after the date or the 1st entry made in them. 

10. Powers of Labour Welfare Officer to make investigation of enquiry: The Labour 
Welfare Officer or any other person, authorized by the State Government on their behalf 
shall have power to make enquiries with a view to ascertaining and enforcing due and 
proper observance of the fair wage clauses and provisions of the regulations. He shall 
investigate into any complaint regarding default made by the Contractor of Sub- 
Contractor in regard to such provisions. 

11. Report of Labour Welfare Officer: The Labour Welfare Officer or other person, 
authorized as a aforesaid, shall submit a report of the result of his investigation or enquiry 
to the Executive Engineer concerned indicating the extent, if any to which the defaults 
has been committed with a note that necessary deductions from the contractors bill be 
made and the wage and other dues be paid to the labour concerned in case an appeal is 
made by contractor under clause 12 of these regulations, actual payment to Labours will 
be made by the Executive Engineer after the Labour Commissioner had given decision on 
such appeal. 

12. Appeal against the decision of labour Welfare Officers: Any person aggrieved by the 
decision and recommendation of the Labour Officer or other persons, so authorised, and 
may appeal against. Such decision to the Labour Commissioner within 30 days from the 
date do decision forwarding simultaneously a copy of his appeal to Executive Engineer 
concerned but subject to such appeal the decision of the Officer shall be final and binding 
upon the contractor. 
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12-A. No Party shall be allowed to be represented by a lawyer during any investigation enquiry 
appeal or any other proceedings 

13. Inspection of Wage Books and Slips: The contractor shall allow inspection of the wage 
books and wage slips and register of fines and deductions to any of his workers or to his 
agent at a convenient time and place after due notice is received or to the Labour Welfare 
Officer or any other person authorized by the State Government on his behalf. 

14. Submission of Returns: The contractor shall submit periodical returns as may be 
specified from time to time. 

15. Amendments: The Jaipur Development Authority may from time to time add to or 
amend these regulations and on any questions as to the application interpretation effect of 
these regulations the decision of the Labour commissioner to the Jaipur Development 
Authority or any other person authorized by the State Jaipur Development Authority in 
that behalf shall be final. 

Progress Statement referred to in Clause 3 of Conditions of Contract. 
 

Name of works Date from which 
the work should 
be commenced 

Date by which the 
work should be 
completed 

Monthly rate of 
progress 

1 2 3 4 
    

 
 

The contractor has been informed that this bid has been accepted. 
 
 

 
Date : Date: 

           
Sig. Engineer in charge Sig. Contractor 
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NOTES FOR FILLING IN THE PROGRESS STATEMENT FROM THE LAST PAGE 

1. Columns 2,3 and 4 must be signed and dated by the contractor, 

2. Column 4 must be signed and dated by the Director (Engineering) or other duly 
authorized Engineer also. 

3. The date in column 2 should correspond to the date on which the order to 
commence works is given to the contractor specified in line 3 clause 2 page 3 of 
the conditions or contract. 

4. The date in column 3 must correspond to the period stated in clause (f) page 2 of 
the bid. 

5. Column 4. This will ordinarily be worked out proportionately thus, for example, if 

`. 240000/- is the cost of the whole or portion of work bided for and six months 

period of completion then the monthly rate of progress should be Rs. 4000. If 
necessary, quantities may also be specified in this column at the discretion of the 
JDA. 

6. The certificate as to intimation acceptance of bid printed at the foot of the form 
must be signed and dated both by the JDA or other duly authorized Engineer and 
the Contractor. 
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SCHEDULE OF FAIR WAGE TO BE GIVEN BY EXECUTIVE ENGINEER LIST OF 
ACTS AND COMMISSION FOR WHICH FINE CAN BE IMPOSED 

(1) Willful insubordination or disobediences whether alone or combination with another. 

(2) The fraud or dishonesty in connection with the contractors business or property of the 

Rajasthan P.W.D. / JDA. 

(3) Taking or giving bribes or any illegal gratification 

(4) Habitual late attendance 

(5) Drunkenness fighting not or disorderly or indecent behavior 

(6) Habitual negligence 

(7) Smoking near or around the area where combustible or other materials are stocked 

(8) Habitual indiscipline 

(9) Causing damage work in progress or to property of the Rajasthan P.W.D./ JDA or the contractor 

(10) Sleeping on duty 

(11) Malingering or sowing down work. 

(12) Giving of false information regarding name age father’s name 

(13) Habitual loss of wage cards supplied by the employers 

(14) Un-authorized use of employer’s property or manufacturing or making of 

unauthorized articles at the work place. 

(15) Bad workmanship in construction and maintenance by skilled workers is not approved 

by the department and for which contractors are compelled to undertake rectification. 

(16) Making false complaints and/or misleading statement 

(17) Engaging in trade within the premises of the establishment 

(18) Any delinquency of business affairs of the employers 

(19) Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorized by the employer. 

(20) Holding meeting inside the premises without previous sanction of the employer 

(21) Threatening or intimidating any workman or employee during the working hours 

within the premises. 

       
(Signature of contractor) (Signature of Engineer) 
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Construction of Elevated road from Sanganer 
Flyover to near Malpura gate via Choradiya petrol 
pump In Zone 8 JDA Jaipur 

 
Section 2- General Conditions of 

Contract 

 
STATEMENT OF PAYMENT &RECOVERIES TO BE ATTACHED WITH THE AGREEMENT OF WORKS 

 
   Recoveries Net 

Amt. 

C.B.Vr. 

No. & 

Date 

Date rates of 

S.No. Gross 

amt. 
of 

Bill 

Progressive 

total amt. 
of Bills 

Materials 
T&P 

Quantity 
Hours 

Amount S.D. Income 

tax 
deduction 

GST Roya 
lty 

Other 
Recoveries 

Total 

Recoveri 
es 

D.A. 
O 

E.E. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

                

                
                

                

                

                

                
                

                

                
                

 

 
Signature of Bidder 
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SECTION – 3 
(OTHER CONDITIONS OF CONTRACT) 
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SECTION - 3 

OTHER CONDITIONS OF CONTRACT 

 
3.1 GENERAL 
3.1.1 THESE OTHER CONDITIONS OF CONTRACT' (OCC) SHALL BE 

APPLICABLE TO THIS BID IN AMPLIFICATION/MODIFICATION OF THE 
'GENERAL CONDITIONS OF CONTRACT'(GCC). 

3.1.2 In case any clause provided in GCC is modified/amplified in OCC, then provision 
in OCC will be binding and will prevail over the corresponding provisions in 
GCC. 

3.1.3 The Contractor shall carry out the Works based on the following: 
(i) Rajasthan PWD Standard Specifications (Civil works) 

(ii) MORT&H/IRC Specifications (latest revision) wherever applicable 

(iii) Indian Electric Rules 1956, Indian Electric Act 1910 and Rajasthan PWD 
specifications for electrical works or as specified in this document as 
directed by employer/engineer. 

 
Any item not covered by the aforementioned documents shall be covered by 

CPWD specifications. 
The attention of the contractor is drawn to those clauses of codes, which require 
supporting specification either by the engineer or by mutual agreement between 
the Contractor and Employer. In such cases, it is the responsibility of the 
Contractor to seek clarification on any uncertainty and obtain prior approval of the 
Engineer before taking up the supply/construction. In absence of such prior 
clarification, the Engineer’s choice/design will be final and binding on the 
Contractor without involving separately any additional payment. 
The latest edition of all Specifications / Standards till 30 (Thirty) days before the 
final date of submission of the bid, shall be adopted. 

 
3.2 SCOPE OF WORK AND DEVIATIONS 
3.2.1 Scope of work would be as specified under Instructions to Bidders (Section- 1 of 

Bid Documents). 

3.2.2 The Contractor is not to vary or deviate from the 
drawings/specifications/stipulations as submitted by contractor and finally 
approved by Jaipur Development Authority(JDA) for execution, conditions of bid 
documents or instructions to execute work of any kind, whatsoever, unless so 
authorized by the Engineer-in-charge (E.I.C.) in writing. If, compliance with the 
E.I.C's aforesaid order involves extra work and/or expense beyond that is involved 
in the execution of the contract work, then unless the same were issued in 
consequence of some breach of this contract on part of the Contractor(s), the latter 
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shall be entitled to be paid the price of the said work to be valued as provided in 
'GCC'. 

3.2.3 The several documents forming the contract are to be taken as mutually 
explanatory to one another, detailed drawings being followed in preference to 
small scale drawings and figured dimensions in preference to the measured ones. 

3.2.4 The right to carry out the work either in conformity with or in a manner entirely 
different from the terms of these Bid Documents that may be considered the most 
suitable before or subsequent to the receipt of bids due to exigencies of work is 
reserved with the EIC. 

3.2.5 It shall be the responsibility of the Contractor to promptly bring to the notice of 
E.I.C. any error or discrepancy in the Contract Documents and obtain his orders 
thereon. Only stated dimensions are to be taken and not those obtained by scaling 
drawings. In case any feature of the work is not fully described and set forth in 
the drawings and specifications, the Contractor shall forthwith apply to the EIC 
for further instructions, drawings and specifications. 

3.2.6 In case of errors, omission and/or disagreement between written and scaled 
dimension in the drawings and between the drawings and specifications, the 
following principles shall be followed. 
a) As between the written description or written dimension in the drawing 

and the corresponding one in the specification, the former shall apply. 
b) The drawing on a large scale shall take precedence over that on a smaller 

scale, and 
c) Drawing approved as construction drawing from time to time shall 

supersede corresponding drawing previously approved. 

 
3.3 RATES AND OTHER FINANCIAL CONDITIONS 

 
3.3.1 The rate quoted in the bid must be for the finished work as per the drawings and 

specifications and unless clearly specified otherwise, shall be inclusive of all 
expenses for the proper and entire completion of work and shall be inclusive of all 
labour, material and other inputs, taxes, duties and levies including sales tax, 
municipal taxes, local taxes, octroi, all royalties, patent rights, other incidental 
charges etc. The rate offered shall be final and no claim whatsoever on any 
account shall be entertained. 

 
3.3.2 GST Registration Certificate & GST Registration and latest GSTR-3B return for 

last moth from month of floating bids should be attached. 
3.3.3 Insurance 

3.3.3.1 Requirements 

Before commencing execution of works, it shall be mandatory for the contractor 
to obtain at his own cost insurance cover to meet the cost of compensation to be 
paid by the contractor for any accidents/incidents pertaining to J.D.A staff, site 
execution staff, labour, materials, plant and third party damages etc., under the 

122



 

 

following requirements: 
 
 Contractor's all risk and Third Party Cover. 

a. Liability under the Workmen's Compensation Act, 1923, Minimum Wages 
Act, 1948, and Contract Labour (Regulation and Abolition) Act 1970. 

b. Accidents to staff, Engineer, Supervisors and others who are not governed 
by Workmen's Compensation Act. 

c. Damage to Material, Machinery and works due to fire, theft etc. 

d. Any other risk may be specified in the Special Conditions of Contract. 

3.3.3.2 Insurance policy in joint names of Contractor and Employer 

The policy referred to under sub-clause 3.3.3.1 above shall be obtained in the joint 
names of the contractor and the employer and shall inter-alia provide coverage 
against the following, arising out or in connection with execution of works, their 
maintenance and performance of the contract. 

• Loss of life or injury involving public, employee of the contractor, or that 
of Employer or Engineer, labour etc. 

• Injury, loss or damages to works or property belonging to public, 
Government Bodies, Local Authorities, utility organizations, contractors, 
employers or others etc. 

3.3.3.3 Currency of Insurance Policy 

The policies shall remain in force throughout the period of execution of the works 
and till the expiry of the maintenance period. The contractor shall, submit to the 
Engineer or his representative the copies of various insurance policies obtained by 
him as also the rates of premium and the receipts for premium paid by him to 
ensure that the policies indeed continue to be in force. 

3.3.3.4 Deduction of Income Tax (TDS) 

Deduction towards income tax and any other tax shall be made at source from 
each on account bill by the employer as per rules of Central Govt./ State Govt. 

3.3.4 Release of Security Deposit 

Release of Security Deposit shall be affected as follows: 

The Security Deposit amount shall become due and shall be paid to the contractor after 
expiry of Defect Liability Period of work as per the Special Condition of Contract 
regarding Defect Liability Period, except for expansion joints, bearing & R.E. wall for 
which the liability period shall be 10 years. The Security Deposit of Rs. 15.00 Lacs shall 
be kept withheld against, guarantee period / DLP of expansion joints, bearings and RE 
wall and shall remain valid throughout the guarantee period, however bidder should also 
submit a return guarantee for minimum ten years for expansion joint, bearings and RE 
wall. 
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Provided always that, no 'Security Deposit' amount shall become due nor payable to 
the contractor unless all the stipulations of the contract have been fulfilled by the 
contractor and all claims and demands made by the employer for and in respect of 
damage or loss by, from or in consequence of the works have been finally satisfied. 

3.4 SETTING OUT 

3.4.1 The Contractor(s) is/are to set out the whole of the work in conjunction with an 
officer to be deputed by the EIC and during the progress of the work to amend on the 
requisition of the EIC any errors which may arise therein and provide all the necessary 
labour materials and equipments for so doing. The contractor(s) is/are to provide all 
tools, plant, machinery, labour and materials (with the exceptions noted in the relevant 
clauses for issue of departmental materials as per schedule attached) which may be 
necessary and required for the work. All materials and workmanship shall conform to the 
relevant specifications mentioned in the bid documents. 

3.5 SITE AND CONTRACTOR'S OFFICE 

3.5.1 The Contractor shall set up an office in Jaipur in case he does not have one 
already, for planning and co-ordination of the present bid/contract. He shall 
furnish to the Employer postal address of the same. 

3.5.1.1 The Contractor shall also have an office at site and shall furnish to the 
Employer/E.I.C. the postal address of his site office. 

3.5.1.2 The contractor shall provide and maintain at the work site, an air conditioned site 
office for Employer's engineering staff, of floor area not less than 45 Sq M with 
three rooms of adequate size reasonably well furnished with furniture, computer 
monitoring system with operating system software and latest (authenticated) 
working software like Auto Cad, Primavera / MS project MS word, MS Excel, etc, 
and coloured multi functional printer (MFP) A-3size printer. The site office shall 
also be equipped with 5G broadband connection (speed not less than 300 mbps), 
with attached toilet and watch and ward and one attendant. The contractor shall 
also arrange all necessary IRC codes, IS codes MoRTH Specifications and other 
technical literature, etc as directed by EIC of latest version in soft copies as well as 
hard copies, in the site office. The contractor shall bear the monthly cost of 
electricity, water consumption, broadband, stationary and other consumables of 
the site office. Nothing extra shall be payable on this account and the bided cost of 
contract shall be deemed to include in the cost for the main works. In case of non 
satisfaction of the services being provided or maintained a maximum deduction of 
Rs. 50,000.00 per month will be made by the EIC. 

 
3.5.1.3 Any notice or instructions to be given to the Contractor under the terms of the 

contract shall be deemed to have been served on him if it has been delivered to 
his authorized agent or representative at site, or if it has been sent by registered 
post to the site office or to the address of the firm last provided by the 
Contractor. 
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1.5.1.4 The contractor shall provide and maintain, hard top passenger jeeps c.g. Mahindra 
Bolero or equivalent make for Employer's engineering staff for project related 
travelling in Jaipur in accordance with Clause 124 of MORTH Specifications, IV 
Revision. At least one such vehicle shall be provided at all times day and night as 
required by the Engineer-in-charge and/or their staff Nothing extra shall be paid 
for such provision of vehicle. In case of non-provided a maximum deduction of 
Rs. 50,000 per month will be made by EIC. 

 
 

3.5.2 Use and Care of Site 

3.5.2.1 The Contractor shall not demolish, remove or alter structure or other facilities on 
the site without prior approval of the EIC. 

3.5.2.2 All garbage shall be burnt or removed from the site as it accumulates. All surface 
and sub soil drains shall be maintained in clean, sound and satisfactory state of 
performance. 

3.5.3 Materials, tools and plants. 

3.5.3.1 The Contractor shall supply at his own cost all materials, plants, tools, 
appliances, implements, ladders, tackle, scaffolding and temporary works or 
any other item required for the proper execution of the work, whether original, 
altered or substituted and whether included in the specification or other 
documents forming part of the contract referred to in these conditions or not, 
which may be necessary for the purpose of satisfying or complying with the 
requirements of the EIC to any matter as to which under these conditions he is 
entitled to be satisfied or which he is entitled to require together with carriage 
thereof to and from the work. Materials so supplied shall have the approval of 
EIC before being used on the works. All the rejected materials shall be 
removed at once from the site of work at the Contractor's own cost. 
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3.5.4 Storage of Materials 

3.5.4.1 Materials required for the work whether purchased by the contractor or 
supplied by the Employer shall be stored by the Contractor only at places, in 
standard profiles and in the manner approved by the EIC. The Contractor 
shall construct suitable godowns at the site of work for safety against damage 
due to sun, rain, dampness, fire, theft etc. Storage of cement at site of work 
shall be at Contractor's expense and risk. In the event of any damage 
occurring to cement due to faulty storage in Contractor's sheds, or on account 
of negligence on his part, such damage shall be the liability of the Contractor. 

 
 

3.5.4.2 Safety of materials 

Storage and safe custody of materials shall be the responsibility of the 
Contractor. He shall employ necessary watch and ward establishment for that 
purpose and no extra claim whatsoever shall be entertained on this account. 

3.5.5 Supply of water and electric power 

3.5.5.1 The contractor shall have to make his own arrangement for water supply and 
electric power necessary for the work. Any recommendatory letters to the 
concerned department shall be issued by the JDA for this purpose if requested 
by the contractor. However, JDA shall not be responsible for any delay in 
getting the required supply and no claim on this account will be acceptable by 
JDA. 

3.5.5.2 Electric supply, charges and precautions 

The electric connections shall be obtained by the contractor for use for the 
work under the contract subject to the following conditions:- 

a) The charges pertaining to electric supply including installation of 
temporary connection including the cost of making electric sub-station if 
needed, laying cables wherever necessary upto the meter from the relevant 
electricity supply authority pole and from meter upto actual consumption 
point and the cost of electricity shall be borne by the Contractor. The 
Contractor shall also bear the entire cost of connection charges in case 
electric connection is discontinued by the electric supply authority. 

b) It will be the responsibility of the Contractor to make necessary 
arrangements for the illumination to be provided on the main road in the 
work area. The Contractor shall make his own arrangement for any further 
requirements in respect of illumination at site of work. No claim 
whatsoever on this ground shall be entertained and the Contractor shall 
bear the full expenses in respect of the same. 

c) The Contractor shall at all times observe the Indian Electricity Rules and 
any other rules/bye laws applicable at the time and any damage/penalty on 
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account of violation of any of the rules/bye laws shall be responsibility of 
 

 

the Contractor. 
d) The Employer shall in no way be responsible for any delay in getting the 

electric connection and no claim on this account whatsoever, shall be 
entertained. It should be clearly understood that the Contractor has to 
make his own arrangement for use before the electric connection is made 
available and also to be used as a stand-by arrangement in case of power 
failure etc. or in the case of disconnection of electric supply by electric 
supply authority for any reason. 

e) It shall be mandatory for contractor to provide safety light during night for 
safe movement of traffic and provide follow safety instruction provided in 
IRC code for safety in construction zone. 

 
3.6 ACCESS ROADS AND HAUL ROADS 

3.6.1 Existing public roads may be used by the Contractor to carry out construction 
activities with prior approval of the competent authority. The Contractor shall 
pay all statutory vehicle licenses and permit fees for the use of public roads. 

3.6.2 The Contractor shall indemnify the Employer against all claims for damage to any 
road or bridge caused by movement of his traffic, including such claims as may be 
made directly against the Employer and shall negotiate and pay all claims arising 
out of such damage. 

3.6.3 No extra payment will be made for construction and maintenance of any 
temporary haul roads including any special protection or strengthening required 
and all cost of such works shall be deemed to have been included in the cost 
quoted by the Contractor. 

 
 

3.7.1 SAFETY, LIGHTING AND FIRE PREVENTION 
Safety of Workers 

3.7.1 The Safety Code annexed to the General Conditions of Contract supplemented by 
the other instructions by the EIC and Conditions of Contract for Safety, Health 
and Environment (SHE) as per Section7, shall be strictly followed. All the safety 
procedures as per law of the land shall be binding on the Contractor. 

3.7.2 Over and above the provisions made in Safety Code included in GCC and 
Conditions of Contract for Safety, Health and Environment (SHE), the following 
will also be applicable. 

3.7.3 In respect of all workmen directly employed on the work for the performance of 
the Contractor's part of this agreement, the Contractor shall at his expense arrange 
for the safety provisions as per Indian Standard Safety Codes given below and 
shall at his own expense provide for all facilities in connection therewith. In case 
the Contractor fails to make arrangements, and provide necessary facilities as 
aforesaid, he shall be liable to pay penalty prescribed under relevant clauses of 
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these bid documents for each default and in addition the EIC shall be at liberty to 
 

 

make arrangement and provide facilities as aforesaid and recover the cost incurred 
on that account from the contractor and no claims whatsoever shall be entertained. 
1. IS 3696 (Part I); Safety Code for Scaffolds and Ladders. 
2. IS 3696 (Part II); Safety Code for Scaffolds and Ladders Part II. 
3. IS 3764, Safety Code for excavation work. 
4. IS 4081 , Safety Code for blasting and drilling operations 
5. IS 4138, Safety Code for working in compressed air. 
6. IS 5121; Safety Code for piling and other deep foundations. 
7. IS 5121, Safety Code construction involving use of hot bituminous 

materials. 
8. IS 7293, Safety Code for working with construction machinery. 
9. IS 7969, Safety Code for storage and handling of building materials. 
10. IRC safety code for construction zone IRC(SP) 55 2001 
11. Any other code and/or as per directions of EIC. 

 
12. The contractor shall be responsible for providing following services/ measures 

for which no extra payment shall be made as per directions of Engineer In 
charge. 

(a) The contractor shall take all necessary precautions for excavation of required 
depth up to 6.0 m for construction and simultaneously to maintain the service 
road carriageway uninterrupted for all direction traffic throughout construction 
period. He should also give his methodology of carrying out the construction, 
list of equipment and procedure to be followed without delaying the project. 
The methodology shall only be adopted after approval from Engineer In 
charge. The contractor should cover all the expenses due to methodology 
adopted and construction difficulties in the quoted rates. 

(b) Contractor has to divert and manage traffic by deploying marshals with 
reflective shirts, torch/reflective sticks. In the absence of marshals JDA shall 
deploy the marshals at market rate and recovery from the contractor will be 
done at double the rate paid from his running payments. The open excavation 
shall be done taking proper care for land sliding as per IS Code 3764 and 
other. Slope shall be limited to space available at site at least 2 lanes should be 
available for either side traffic such arrangement as approved by Engineer In 
charge shall be done by contractor at his own cost. 

(c) In case of any lapse , if found in barricading the site of work then, agency 
will be liable for penalty @ Rs. 10000/-per day (Rs. Ten Thousand per day) 
till the rectification of the same as per directions of Engineer In charge in 
construction area. The contractor shall enclose the area completely. The steel 
plates should have the Name of Agency, Name of Client and 
“Construction in Progress” duly written as approved by Engineer In charge. 
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(d) The contractor shall construct and maintain the 2 lane diversion road with 
bituminous surface road for bridge work for smooth movement of all traffic 
during construction period. No cost will be payable for this diversion work. 

(e) The contractor shall be responsible for immediately removing the accident 
vehicle/ material by mobile crane for least hindrance to the traffic in 
construction area and to arrange the ambulance as per requirement 
immediately. 

(f) The contractor shall take all necessary measures for the safety of traffic and 
the workers during construction and provide, erect and maintain such 
barricades including signs, markings, flags, lights and flagmen as necessary, 
all around the excavation/construction area and at such intermediate points, as 
directed by the EIC including the proper identification of the construction 
areas. He shall be responsible for all damages and accidents on account of 
construction and other relevant activities. Nothing extra shall be paid on 
account of above. 

The temporary warning signs/lamps shall be installed at all barricades during 
the hours of darkness and kept lit there at all times during these hours and 
nothing shall be paid extra on this account. However, traffic police signals 
shall not be the responsibility of the contractor. 

(g) The contractor will be responsible for following all the norms, instructions 
mentioned in Safety Codes of IS/ BS or other for every construction activity, 
heavy machines including operator and technical staff. In case of any casualty 
JDA will not be responsible for negligence of contractor. He will appoint 
safety induction officer having minimum qualification, Diploma in such field 
with minimum 5 years experience in similar nature of works. 

(h) Nothing extra will be paid on account of Dewatering. 

3.7.4 a. NIGHT WORK 

i. For completing the work in time, the Contractor might be required to work in 
two or more shifts (including night work) and no claim whatsoever shall be 
entertained on this account, notwithstanding the fact that the Contractor will 
have to pay to the labour and other staff engaged directly or indirectly on the work 
according to the provisions of the labour regulations and the agreement entered 
upon and/or extra amounts for any other reason. 

ii. Night working shall be resorted to only with prior approval of the EIC. Sufficient 
lighting and safety arrangements shall be made by the Contractor at no extra cost. 

iii. The Contractor shall provide and maintain adequate firefighting equipment and 
take adequate fire protection measures for the safety to all personnel and 
temporary and permanent workers and shall take action to prevent damage or 
destruction by fire of trees, shrubs and grass. All existing rules and laws of 
land in respect of fire prevention shall be binding on the Contractor. 
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iv. No extra payment shall be made for the provision of temporary lighting and ire 
prevention measures and entire cost of all such works shall be deemed to have 
been included in cost tendered by the Contractor as accepted by JDA. 

 

 
b. SECURITY MEASURES 

Security arrangement for the work shall be adequate conforming to IS Codes, 
applicable rules and laws of the land. The contractor shall be held responsible for 
the action or inaction on the part of his staff and employees and also those of any 
approved sub-contractor. The Contractor shall also provide and maintain 
adequate security personnel on continuous basis for ensuring security of the works 
for duration of contract. 

The requirement of security measures to be taken by the Contractor shall include, 
but not be limited to maintenance of law and order at site, provision of all lighting, 
guards, flagmen and all other measures necessary for protection of works within 
the colonies, camps and elsewhere at site, all materials delivered to the site and all 
persons employed in connection with the work continuously throughout working 
and non-working periods including nights, Sundays and holidays for the duration 
of the contract. In close proximity of traffic corridors where public are likely to 
come close to the work area, suitable barriers/fencing as directed by EIC shall be 
provided. 

c. ANCILLARY AND TEMPORARY WORKS 
i. The contractor's proposals for execution of all ancillary and temporary works shall be in 

conformity with the proposals submitted along with the Tender and modification 
thereto as approved by the EIC. 

ii. The Contractor shall submit drawings, supporting design calculations when called for 
by the EIC and other relevant details of all such work to the EIC for approval well 
before he desires to commence such works. Approval by the EIC of any such 
proposal shall not relieve the Contractor of his responsibility. 

iii. No extra payment shall be made for complying with the provisions of this clause. The 
cost of the same shall be deemed to be included in the Tendered Cost as accepted 
by the Employer. 
d. ECOLOGICAL BALANCE 

i. The Contractor shall maintain the ecological balance by preventing deforestation, 
water pollution and defacing of natural landscape. The Contractor shall so conduct 
his construction operations as to prevent any destruction, scarring or defacing of 
natural surroundings in the vicinity of work or damage to any tree, shrub or water 
course unless any of the same is specifically required to be cleared or removed for 
construction purposes. Such removal shall only be done with prior approval of EIC 
who may require the contractor to do compensatory plantation at his cost. 

ii. No separate payment shall be made for complying with provisions of this clause 
and all costs shall be deemed to have been included in the Tendered Cost as 
accepted by the Employer. 
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iii. The Contractor shall make his own arrangement for the disposal of the spoils from 
the works to such place where the same shall not cause nuisance and shall be 
acceptable to the authorities concerned. 

 
e. SERVICES 

i. Underground and overhead services are likely to be met with during construction. 
These are to be protected against damage by the Contractor at his own cost. 

ii. The contractor shall not have any claim in case of delay in shifting of services or 
removal of obstructions. However, suitable extension of time shall be granted by 
Engineer-in-charge for such delays proportionately. Shifting charges shall be met 
by the Employer. 

iii.  No extra payment will be made to the contractor for damage caused by rains, 
floods, earthquake, fire, accidents and other natural calamities during the execution 
of work. 

 
f. PROGRESS & PROJECT MONITORING 
(Amplification of clause 2 of GCC) 

i. After the work order issued by JDA, the contractor shall submit within 7 days 
the complete detailed work programme mentioning Key Dates for the mile 
stones defined in section 3.12.2.2. and got it approved by JDA, failing which 
JDA may fix key dates at its own which shall be binding to the contractor and 
shall be applicable for deduction of liquidated damages as mentioned in clause 
3.12.2.2. The contractor shall also submit monthly programme in the first 
week of every month to the EIC an up to date primavera/ MS project hard 
copy detail showing changes and covering backlog of previous month, if any, 
in planning or scheduling and reflecting the project status as at the end of 
previous month. If the contractor fails to submit the proper work program 
within first week of the month, penal deduction of Rs. 5,000.00 (Rupees Five 
Thousand) per day will be made. 

ii. Whenever the contractor proposes to change the construction programme he 
shall immediately advise the EIC in writing and, if the EIC considers the 
change a major one, the contractor shall submit a revised programme for 
approval. 

iii. If the contractor falls behind the approved construction programme, he shall, 
within fourteen days of the date of such default, submit for approval a revision 
of the construction programme showing the proposed measures, including 
augmentation of plant, labour and material resources to complete the works on 
time. 

iv. Whenever required by the Engineer, the contractor shall also prepare and 
submit system-wise network in a similar manner after award of the work. 
These networks will be computerized to generate the following reports :- 

• System-wise Activity List for the next two months. 
• Criticality report. 
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• Hold up and Slippage Report. 

 
a) i)Master Control Network 

Master Control Network shall give details of broad scheduling, major 
milestones, and critical path and provide a control for the overall project 
implementation. This network plan shall be used for joint monitoring of the 
project schedule by the EIC and the Contractor. 

Detailed Network Plan shall be prepared by the Contractor for each and 
every activity within the same time frame and in the same sequence as 
indicated in the master work plan. 

b) If so required by the EIC, the Contractor shall select PC-based broad planning 
and control software on which the two networks shall be implemented. 
Software selected shall be such that it should be possible to monitor the 
project programme continuously and obtain periodical reports in the form of 
GANTT chart and/or PERT chart. The contractor shall supply one licensed 
copy of the software selected along with the Master Control Network and 
Detailed Network Plan free of cost and load it on the PC system of the EIC so 
that uniform monitoring of the project is done and any slippages are identified 
well in time and corrective action taken. 

 
v. The following reports in agreed formats and frequency shall be submitted by 

the Contractor at his own cost. 

• Progress Reports. 
• Material Status Reports 
• Equipment and Manpower Deployment Reports. 
• Any other reports desired by the Employer or the Engineer 

vi. The EIC's monitoring team will have access to all the data/information of the 
contractor, required for the assessment of the progress and monitoring. If 
necessary, the monitoring team will visit the Contractor's works in order to 
assess the details of critical activities. 

vii. The Employer or the EIC will hold periodical Progress Status Review 
Meeting. The Contractor shall depute his Engineers/Managers at appropriate 
level as decided by the EIC to attend the Review Meeting. 

viii. Progress photographs of the major events shall be submitted by the 
Contractor along with the Progress Reports. No extra payment will be made 
for supply of progress photographs. Video recording of the progress of works 
shall be maintained from beginning till completion of work as directly by the 
EIC and two copies of Video Cassettes shall be submitted at no extra cost to 
the Employer. 

ix. Contractor shall provide additional inputs whenever the PERT-CPM diagram 
indicates a possible slippage in the completion schedule. Such additional 
inputs may require supplementing of equipment, personnel, work in excess of 
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the normal work per day, work in excess of the normal work per week or 
 

 

other resources. 
x. No separate payment shall be made for the requirement under this clause and 

the same shall be deemed to be included in the Tendered Cost as accepted by 
the Employer. 

 
g. RIGHT OF WAY 

i.  Right of way to the work site will be provided to the contractor. The 
contractor shall prepare at his own cost approach road to the site of work. 
The Employer reserves the right to make use of the service road for 
themselves, all other connected agencies in the area as and when necessary 
without any payment to the contractor. If the contractor wishes to use the 
existing roads, he may do so after taking permission from competent 
authority and after due strengthening of such roads to take any anticipated 
heaviest traffic at their own cost as may be required by the authority. 

ii.  The contractor shall plan transportation of construction materials, 
components and equipments over public roads in accordance with traffic 
regulations as applicable at the time and without causing any obstruction to 
other traffic or causing accident. No claim whatsoever will be entertained on 
this account. 

iii. All arrangements for maintenance of traffic diversion including traffic 
signals/regulations during construction and maintenance period shall be 
considered as incidental to the work and contractor's responsibility and 
nothing extra shall be payable in this respect. 

iv. The contractor shall take all necessary measures for the safety of traffic and 
the workers during construction and provide, erect and maintain such 
barricades including signs, markings, flags, lights and flagmen as necessary, 
all around the excavation/construction area and at such intermediate points, as 
directed by the EIC including the proper identification of the construction 
areas. He shall be responsible for all damages and accidents on account of 
construction and other relevant activities. Nothing extra shall be paid on 
account of above. 

v. The temporary warning signs/lamps shall be installed at all barricades during 
the hours of darkness and kept lit there at all times during these hours and 
nothing shall be paid extra on this account. However, traffic police signals 
shall not be the  responsibility of the contractor. 

 
h. CORPORATE SOCIAL RESPONSIBILITY (CSR) 

The contractor shall construct one toilet block including all civil, water supply, 
and  sanitary works and electrical installation (covered area 15SqM approx.) 
duly finished in all respect in the nearby Government School or any other 
location at his own cost as per direction of Engineer-in charge. Cost to be incurred 
on this account will be deemed to be included in the cost of main work and no 
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extra payment on this account will be made. However in the event of non- 
execution of this work proportionate amount of Rs. 10.00 lacs will be deducted. 

 
3.8 TIME MANAGEMENT 

 
3.8.1 Commencement of Work 

The Contractor shall commence the Works on the date specified in the Letter of 
Acceptance or if no date is specified in the Letter of Acceptance, on the date specified 
in an instruction in writing to that effect from the Engineer. Thereafter the Contractor 
shall proceed with due diligence, without delay, and in accordance with the 
programme or any revised or modified programme of the Works. Time will be the 
essence of Contract and time for Completion shall run from the date the Contractor is 
to commence the Works under this Clause. 

3.8.2 Programme of Work 
 

For this, Clause 3.7.4.f may be referred. 

 
3.8.3 Handing over, Possession and Use of Site 
3.8.3.1 No land belonging to or in the possession of the Employer shall be 

occupied by the Contractor without the permission of the Engineer or the Employer. 
The Contractor shall not use, or allow the Site to be used for any purpose other than 
that of executing the Works. 

3.8.3.2 The Employer shall give the Contractor, right to or right of access to or 
possession of all or parts of Site as the case may be from time to time as stated 
to in the Contract and as conforming with the requirement of the programme of the 
Work. 

3.8.3.3 If the Contractor suffers delay or incur extra cost due to failure by the Employer to 
give such possession within such time, then the Contractor shall be entitled to 
extension of time if Completion will be delayed due to this. No extra payment shall 
be payable to the Contractor in this regard. 

3.8.4 Access To Site of Work 
3.8.4.1 Access for Engineer 

The Contractor shall allow the Engineer or the Engineer’s Representative, at all times 
access to the Site, and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out and to any place where Materials or 
plant are being manufactured, fabricated and/or assembled for the Works. The 
Contractor shall ensure that sub Contracts if any shall contain provisions entitling the 
Engineer or any person authorized by him to have such access. 

3.8.4.2 Access Road and Way Leaves 
Providing access roads/ way leaves to the Site will be Contractor’s responsibility. 
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3.9 Time for Completion 
 

 Time is the essence of Contract and will remain so at all times during the pendency 
of the Contract including the extended period of Contract. The Contractor shall 
ensure defect free completion of the whole of the Works and/or parts thereof before 
the same is taken over by the Employer. 

3.10 Delay 
3.10.1 Failure or delay by the Employer or the Engineer, to hand over to the Contractor 

the Site necessary for execution of Works, or any part of the Works, or to give 
necessary notice to commence the Works, or to provide necessary Drawings or 
instructions or clarifications or to supply any material, plant or machinery, which 
under the Contract, is the responsibility of the Employer, shall in no way affect or 
vitiate the Contract or alter the character thereof; or entitle the Contractor to 
damages or compensation thereof but in any such case, the Engineer shall extend 
the time period for the completion of the Contract, as in his opinion is / are 
reasonable. 

3.10.2 In case of delay on the part of the Contractor, the Contractor shall be liable to pay 
liquidated damages in addition to any other compensation for the damages 
suffered by the Employer. This is without prejudice to the right of the Employer 
to rescind the Contract. 

3.11 Extension of Time for Completion not on Contractor’s fault 
The time within which, the Works or any phase or part of the work is to be 
completed, may be extended by the Engineer by such further period of time as 
may reasonably reflect delay in completion of Works notwithstanding due 
diligence and the taking of all reasonable steps by the Contractor to avoid or 
reduce such delay, caused by any of the following events 

(i) “Force Majeure” referred to in Clause 46.0 
(ii) The issue of any instruction or major Variation by the Engineer 
(iii) The Contractor not being given possession of or access to the Site or any 

part thereof in accordance with the Contract 
(iv) Instruction of the Engineer to suspend the Works and the Contractor not 

being in default as to reasons of suspension. 
(v) Acts or omissions of Other Contractors in executing work not forming part 

of this Contract and on whose performance, the performance of the 
Contractor necessarily depends. 

(vi) Any act of prevention or Breach of Contract by the Employer and not 
mentioned in this Clause 

(vii) Any order of Court restraining the performance of the Contract in full or in 
any part thereof 

(viii) Any other event or occurrence which, according to the Employer is not 
due to the Contractor’s failure or fault, and is beyond his control 

However, the Contractor shall not be entitled to any extension of time where the 
instructions or acts of the Employer or the Engineer are necessitated by or 
intended to cure any default of or breach of Contract by the Contractor. If the 
Contractor considers himself to be entitled to an extension of time for Completion, 
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he shall give notice to the Engineer of such intention as soon as possible and in 
any event within 28 days of the start of the event giving rise to the delay, together 
with any notice required by the Contract and relevant to such Clause. 

3.12 Extension of Time for Delay due to Contractor and Liquidated Damage 
3.12.1 Extension of Time for Delays due to Contractor 

If the delay in the completion of the whole Works or a portion of the Works, for 
which an earlier completion period is stipulated, is due to the Contractor’s failure 
or fault, and the Engineer is of the view that the remaining Works or the portions 
of Works can be completed by the Contractor in a reasonable and acceptable short 
time, then, the Engineer may allow the Contractor extension or further extension 
of time at its discretion with or without liquidated damages, for completion, as he 
may decide. 

3.12.2 Liquidated Damages 

3.12.2.1 In case the Engineer decides to extend the Contract with liquidated damages for 
delays due to Contractor, in that case without prejudice to any other right or 
remedy available to the Employer, the liquidated damages shall be levied as per 
clause 3.12.2.2. 

The decision of the Engineer as to the Liquidated Damages payable by the 
Contractor under this Clause shall be final and binding. For submission of detailed 
work programme, key dates etc, Clause 3.7.4.f. may be referred. 

3.12.2.2 The intermediate mile stones are identified as below. 

For Viaduct 

1. Foundations 

2.Substructure. 

3. Casting of PSC SEGMENTAL BOX GIRDER in Casting Yard. 

4. RE wall panel casting. 

5. Placing of PSC SEGMENTAL BOX GIRDER in position. 

6. Bow String Girder 

• Liquidated damages for not achieving key dates will be levied separately 
and it shall be Rs. 1,00,000.00 (Rupees One Lacs) per day for each key 
date. 

• Liquidated damages for not achieving key dates will be levied separately and it shall be 
Rs. 1,00,000.00 (Rupees One Lacs) per week for each key date. 

• Liquidated damages for mobilizing less number of Piling Rig Machines as stipulated in 
Schedule will be levied @ Rs.60 ,00,000.00 (Rupees sixty Lacs) per piling rig mobilized 
less beyond the key date. 

• Liquidated damage for installing less number of casting beds for Segments in the casting 
yard @Rs.36,00,000.00 (Rupees thirty six lacs) per bed mobilized less beyond the key 
date. 

These liquidated damages shall not relieve the contractor from his obligation to complete the 
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works or from any other of his obligations and liabilities under this contract. 

These liquidated damages levied shall be clubbed / included in liquidated 
damages as per clause 2 of GCC. However the total liquidated damages will 
not exceed 10 % of the final bill amount 

3.13 Rate of Progress 
If for any reason which does not entitle the Contractor to an extension of time, the 
rate of progress of the Works is at any time, in the opinion of the Engineer too 
slow to ensure timely completion of the Works or any part thereof, the Engineer 
may so notify the Contractor in writing. The Contractor shall thereupon take such 
steps as are necessary or in default of taking such steps, shall take such steps as 
the Engineer may reasonably instruct to expedite progress so as to complete the 
Works or any part thereof within date of Completion. The Contractor shall not be 
entitled to any additional payment for taking such steps. 

If any step taken by the Contractor in meeting his obligations under this Sub 
clause cause the Employer to incur additional costs, such costs shall be 
recoverable from the Contractor and shall be deducted by the Employer from any 
monies due, or become to the Contractor. 

3.14 Suspension 
3.14 .1 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part 
or all of the Works. During suspension, the Contractor will protect, store and 
secure such part or whole of the Works against any deterioration, loss or damage. 

3.14.2 Consequences of Suspension 

The Contractor shall not be entitled to extra cost (if any), incurred by him, during 
the period of suspension of work, if such suspension is 

a. provided for in the Contract, or 
b. necessary for proper execution of Woks or by reasons of weather condition 

or by some default on the part of the Contractor, or 
c. necessary for the safety of Works or any part thereof or 
d. necessary for the safety of adjoining public or other property or safety of 

the public or workmen or those who have to be at the Site or 
e. to ensure safety and to avoid disruption of traffic and utilities, as also to 

permit fast repairs and restoration of any damaged utilities, 
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3.15 TERMINATION OF CONTRACT 

 
3.15.1 Termination for Employer’s Convenience 

 
 

(i) The Employer may terminate the Contract by giving notice to the Contractor with 
effect from the date stated in the notice, for its convenience and without need to 
give reasons. 

(ii) The Contractor must comply with the instructions of the Employer to wind down 
and stop work and the Contractor must leave the Site by the date stated in the 
termination notice and remove all Temporary Works it has brought on to the Site 
except for those items identified in the termination notice as to be retained on the 
Site. 

(iii) The contractor shall not be entitled for extra cost. 

 
3.15.2 Termination for Default of Employer: DELETED 

 
3.15.3 Rescission Of Contract Due to Death of Contractor / Partner 

 
 

If the Contractor is an individual or a sole proprietary concern, and the Contractor dies, or if 
the Contractor is a partnership concern and one of the partners dies, in that case unless the 
Employer is satisfied that the legal representative of the individual Contractor or of the sole 
proprietor, , or in the case of a partnership firm, all surviving partners, are capable of carrying 
out and completing the Contract, the Employer shall be entitled to rescind the Contract as to 
its incomplete part. The Engineer’s decision in this regard will be final and binding on the 
parties. In that event, the Employer shall not be liable to pay any compensation to the legal 
heirs of the deceased Contractor and / or to the surviving partners of the Contractor’s firm, on 
account of such cancellation of Contract. Provided further that the legal representatives of the 
Deceased Contractor the surviving partners, shall also not be liable to pay any damages, to the 
Employer, in respect of incomplete part of the Contract. Any liability incurred by the 
deceased Contractor, or by the deceased partner of the Contracting firm, shall be recovered 
from the legal representatives of the deceased Contractor or from the surviving partners of the 
said Contracting firm as the case may be 

 
3.15.4 Termination of Contract Due To Contractor’s Default 

 
 

3.15.4.1 Notice to Correct 
 
 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by 
notice require the Contractor to make good the failure and remedy it within a specified 
reasonable time as the Engineer may deem reasonable. 

 
 

3.15.4.2 Conditions Leading To Termination Of Contract 
 
 

The Employer shall be entitled to terminate the Contract if the Contractor or any one of its 
constituents, 
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a) fails to comply with a notice under Sub clause 3.15.4.1 
b) abandons or repudiates the Contract 
c) without reasonable excuse fails to commence the Works in accordance with the 

Contract 
d) sub Contracts the whole of the Works or assigns the Contract without Approval 

of the Employer 
e) becomes bankrupt or insolvent or goes into liquidation except voluntary 

liquidation for the purpose of amalgamation or reconstruction 
f) persistently disregards instructions of the Engineer or contravenes any provisions 

of the Contract, or 
g) fails to adhere to the agreed programme of work by margin of 10% of the 

stipulated period or 21 days, whichever is earlier, or fails to complete the Works 
or parts of the Works within the stipulated or extended period of completion, or 
is unlikely to complete the whole Work or part thereof within time because of 
poor record of progress; or 

h) fails to remove Materials from the Site, or pull down and replace work, after 
receiving notice from the Engineer to the effect that the said Materials or Works 
have been condemned or rejected, or 

i) fails to take steps to employ competent and/or additional staff and labour, or 
j) fails to afford the Engineer or his representative proper facilities for inspecting 

the Works or any part thereof, or 
k) indulges in corrupt or fraudulent practices as explained in Clause 3.16.1 (a) (ii) 

 
In any one these events or circumstances, the Employer may upon giving 14 days’ notice 
to the Contractor, terminate the Contract and expel the Contractor from the Site. The 
Employer shall give a 2 days’ notice to the Contractor towards the end of this 14 day 
period following which the Contractor shall remove all his plants and Machinery from the 
Site within these two days failing which Liquidated Damages shall be levied on the 
Contractor. However, in case of sub-paragraph (e) or (i), the Employer may by notice 
terminate the Contract immediately. 

The Employer’s election to terminate the Contract shall not prejudice any other rights of 
the Employer under the Contract. 

 
After termination, the Employer may complete the Works and/ arrange for any other 
entities to do so at the risk and cost of the Contractor. The Employer and his entities may 
then use, the roads, the Contractor’s documents and his design document made by or on 
behalf of the Contractor. 

 
On termination of Contract due to Contractor’s default, the Employer shall be entitled to 

 
a. forfeit the whole or such portion of the Performance Security amount as he may 

consider fit, and 
b. recover from the Contractor the cost of carrying out the balance work in excess of 

the sum which he would have been paid according to the certificate of the 
Engineer, if the Works had been carried out and completed by the Contractor 
under the terms of Contract. Such certificate shall be final and binding upon the 
Contractor. The amount to be recovered may be deducted by the Employer from 
any monies then due or which, at any time thereafter, may become due to the 
Contractor alone or jointly under this or any other Contract or otherwise. 

 
3.15.4.3 Non-exercise of power not to constitute waiver 
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Provided always that in case any of the powers conferred upon the Employer by Sub- 
clause 3.15.4.1 and Sub-clause 3.15.4.2 above, shall have become exercisable, and the 
same may not have been exercised, the non-exercise thereof shall not constitute waiver of 
any of the conditions thereof. 

 
3.16 CORRUPT OR FRAUDULENT PRACTICES 
3.16.1 The Employer requires that the Bidders/Contractors observe the highest standards of ethics 

during 
Tendering and execution of this Contract. In pursuance with this policy, the Employer: 

 
a. defines, for the purpose of these provisions, the terms set forth below as follows: 
(i) “Corrupt practice” means the offering, giving, receiving or soliciting of anything 

of value to Employer, Engineer or any of their employees, influence in the 
procurement process or in Contract execution; and 

(ii) “Fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a Contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and open competition. 

b. Will reject the Tender for the work or rescinds the Contract if the Employer 
determines that the Bidder/Contractor has engaged in corrupt or fraudulent 
practices. 

c. Will declare a Contractor ineligible, either indefinitely or for a stated period of 
time, to be awarded a Contract/s if he at any time determines that the Contractor 
has engaged in corrupt or fraudulent practices in competing for, or in executing 
the Contract. 
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SECTION – 4 

TECHNICAL SPECIFICATIONS 

PREAMBLE 
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TECHNICAL SPECIFICATIONS. 
 

1.1.1 General  
The Technical specifications covering the materials and the workmanship 
aspects as well as method of measurements and payments are included in 
this section. These specifications cover the items of civil and non-civil 
works coming under scope of this document. All work shall be carried out 
in conformity with the same. These specifications are not intended to 
cover the minute details. The works shall be executed in accordance with 
good practices followed for achieving high standards of workmanship, 
thus ensuring safety and durability of the construction. All codes and 
standards referred to in these specifications shall be the latest thereof, 
unless otherwise stated. 

1.1.2 Inclusive Documents 

The provisions of special conditions of contract, those specified elsewhere 
in the bid document, as well as execution drawings and notes, or other 
specifications issued in writing by the Engineer shall form part of the 
technical specifications of this project. 

The attention of the contractor is drawn to those clauses of codes which 
require supporting specification by the Engineer. In such cases, it is the 
responsibility of the bidder /contractor to seek clarification on any 
uncertainty and obtain prior approval of the Engineer before taking up the 
supply/construction. In absence of such prior clarification, the Engineer’s 
choice/design will be final and binding on the contractor without involving 
separately any additional payment. 

1.1.3 Measurement and Payment 

The methods of measurement and payment shall be as described under 
various items and in the Bill of Quantities. Where specific definitions are 
not given, the methods described in B.I.S. Code/MoRTH/IRC will be 
followed. Should there be any detail of construction or materials which has 
not been referred to in the Specification or in the Bill of Quantities and 
Drawings but the necessity for which may be implied or inferred there 
from, or which is usual or essential to the completion of the work in the 
trades, the same shall be deemed to be included in the rates and prices 
entered by the contractor in the Bill of Quantities. 

1.1.4 Defective Works 

All defective works are liable to be demolished, rebuilt and defective 
materials replaced by the contractor at his own cost. In the event of such 
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works being accepted by carrying out repairs etc., as specified by the 
Engineer, the cost of repairs will be borne by the contractor. 
In the event of the work being accepted by a given ‘Design Concession’ 
arising out of but not limited by a given under sizing, under strength, shift 
in location and alignment etc., and accepting design stress in members 
which are higher than those provided for in the original design or by 
accepting materials not fully meeting the specifications etc., the bidder 
will be paid for the works actually carried out by him at suitably reduced 
rate of the bid rates for the portion of the work thus accepted. 

2 Summary of Work 
The work under construction package involves, “Construction of Elevated road 

from Sanganer Flyover to near Malpura gate via Choradiya petrol pump In Zone 8 
JDA Jaipur” including its approach, and other ancillary works. 

2.1 Scope of Work 

The work under this contract shall be carried out in accordance with the 
document constituting the contract and shall consist of various salient 
items as generally described below. 

2.1.1 Bridge works 

 Site clearance 

 True and proper setting out and layout of the work, providing 
location marks, bench marks, preparation of reports and plans 

 Providing bored cast-in-situ piles including testing piles. 

 Constructing new four Lane Bridge on pile foundation, RCC 
substructure and PSC superstructure as decided by the Engineer In 
charge. 

 Pre-stressed Superstructure (PSC Segmental Box Girder) as 
directed by Engineer In charge and all specification shall followed 
as MORTH / IRC and accepted international practice. 

 RCC retaining walls or RE wall for approaches. 

 Providing Kerbs, railings and drainage spouts. 

 Providing expansion joints and construction joint, 

 Providing bituminous wearing coat/ mastic wearing coat. 

 Construction and launching of Bow String Girder 

 Construction of drain & utility shifting. 

 Electrification & signages works. 

 Any other item of work as may be required to be carried out for 
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completing the bridge works including all incidental works in all 
respects in accordance with the provisions of the contract. 

 
2.1.2 Road Work 

The roadwork to be carried out under the contract consists of the 

Following: 

 Site Clearance 

 True and proper setting out and layout of the works, providing 
location marks, benchmarks, preparation of report and plans. 

 Construction of road including excavation, construction of 
embankment and sub-grade, construction of carriage way, service 
road, shoulders and medians, provision of drainage, turning and 
retaining walls. 

 Dismantling of existing flexible pavement up to sub-grade/ 
embankment level and construction of new pavements or 
constructing overlay over the existing pavements as shown in 
drawings. 

 Improvements of existing junctions and construction of new 
junctions , if any, as per drawings. 

 Provision of road signs, markings, delineators, kilometer stones, 
hectometer stones boundary stones, railings, etc. on road. 

 Provision of road markings with Thermoplastic paint as shown in 
drawings. 

 Maintenance of existing Works 

 Any other item of work as may be required for completing the road 
works including all incidental works in all respects in accordance 
with the provisions of the contract. 

 Providing suitable drainage in service roads. 

 Electrification on service on service road as well as on new bridge 
and Limited Height Subways. 

 
Brief information included in contract Package is given below. 

➢ The work shall be executed based on BOQ given in tender. 

➢ Dewatering if any. 

➢ Other Miscellaneous works as per site requirement. 

➢ The contractor has to get necessary permission/ NOC from road and other 
concerned regulatory authorities for block and working in such locations. 
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➢ Day to day cleaning of worksite and adjacent roads throughout the execution 
period. Nothing extra shall be paid on this account. 

➢ Clearing of site and handing over of all the works, as specified or as directed. 

➢ All aspects of quality assurance, including testing of materials and other 
components of the work, as specified or as directed. 

➢ Maintenance of the completed work during the period as specified. 

➢ Any other item of work as may be required to be carried out for completing the 
works of specified length including all necessary interfaces works with system- 
wide Contractors in all respects in accordance with the provisions of the 
Contract and/or to ensure the structural stability and safety during and after 
construction. 

➢ Works to be performed shall also include all general works preparatory to the 
construction and works of any kind necessary for the due and satisfactory 
construction, completion and maintenance of the works to the intent and 
meaning of the drawings adopted and technical specifications, to best 
Engineering standards and orders that may be issued by the Engineer from time 
to time. 

➢ Compliance by the agency with all Conditions of Contract, supply of all 
materials, apparatus, plants, equipment, tools, fuel, water, strutting, timbering, 
transport, offices, stores, workshop, staff, labour and the provision of proper 
and sufficient protective works, diversion, temporary fencing, lighting and 
watching required for the safety of the public and protection of works on 
adjoining land; first-aid equipment, sanitary accommodation for the staff and 
workmen, effecting and maintenance of all insurances, the payment of all 
wages, salaries, fees, royalties, duties or the other charges arising out of the 
execution of works and the regular clearance of rubbish, clearing up, leaving 
the site perfect and tidy on completion. 

 
 

 
Notes:- 

 
1) Back filling of area to be done with proper compaction with earth/sand up 

to plinth level wherever required. 
2) There is possibility of some of the items not getting mentioned in the above 

list of works. Contractors are requested to go through the tender drawings 
also in details as the works mentioned above as well as indicated in the 
tender drawings would be considered inclusive in the scope of work. Some 
of the major utilities cannot be diverted. Contractor shall take into 
consideration the existence of these utilities and work at these locations 
accordingly shall be planned. 
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3) The work is to be designed constructed and maintained as per relevant 
codes, specifications, Special Specifications and drawings and/or as 
directed by the Engineer In charge. 

 
4) The work content shall also include but not limited to the following: 

 
➢ The construction of structures will have to be planned in such a 

manner that they do not obstruct or interfere with the existing roads 
and other utilities. Where work is required to be carried out at 
locations adjacent to such roads, utilities, structures, monuments etc. 
suitable safety and protection arrangements will have to be ensured 
for which nothing extra will be payable. It should be ensured that no 
damage is caused to any such element and Engineer/ Employer shall 
be indemnified against such damage at no extra cost. 

 
➢ The Contractor has to ensure cleanliness of the roads and footpaths 

by deploying man power for the same. The Contractor shall have to 
ensure proper booming, cleaning and washing of roads and 
walkways at regular interval or as and when required or directed 
throughout the entire stretch. Nothing extra shall be payable on this 
account. 

 
➢ Barricading: The contractor shall have to provide temporary 

boundary wall/ barricading as per tender drawing at all the land to 
be used for Construction Subway, store, site office, casting yard etc. 
The barricading of same will be paid as per BOQ. Other 
requirements of Safety, Health & Environment as specified in 
condition of contract on SHE version is included in quoted price. 

 
➢ Tree cutting & transplanting, after getting permission of forest 

department / nodal agencies. The payment of the same shall be 
made as per schedule. 

 
 

2.1.3 Others - General 

 All aspects of quality control and quality assurance of Works 
including documentation. 

 Providing measures for prevention or mitigation of negative 
environmental impacts due to construction activities. 

 Provision and maintenance of fully furnished and equipped site 
offices for Engineer; Employer and their staff as per provisions of 
Contract. 

 Provision of laboratory for testing, including the supply of 
equipment and consumables; 

 Supply of colour   record photographs and video casset tes of  
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important activities of the work; 

 Handing over of the works on completion after due site clearance 

 Submission of as built drawings and other related documents in six 
copies (hard and soft). 

 Rectification of the defects in the completed works during the 
defect liability period; 

 Execution of any other item of work for the construction and 
completion of the Works in accordance with the provisions of 
Contract including all incidental items as well as preparation and 
submittal of reports, plans as required. 

 During the period of the contract the right of way and all existing 
roads shall be kept open for traffic and maintained in a safe and 
usable condition. Residents along and adjacent to the works are to 
be provided with safe convenient access to their properties at all 
times. Traffic control and traffic diversions shall be used as 
necessary to protect the works and maintenance will be carried out 
as directed by the Engineer and provided in the contract. 

 Construction of service roads improvement junction, electrification 
and shifting of utilities, provision signal and sign boards. 

 Construction of diversion and its maintenance of the diversion as 
per the direction of the Engineer in Charge at the cost of the 
contractor. 

 
 

2.2 Site Information 
 

2.2.1 Location 

The project site is located in the city of Jaipur, Rajasthan. 
The proposed Construction of Elevated road from Sanganer Flyover to near Malpura gate 
via Choradiya petrol pump In Zone 8 JDA Jaipur 

2.2.2 Geotechnical Information 
More detailed information can be referred in the offices of 
Engineer/Employer 

2.2.3 Seismic Zone 

Project area is in the seismic zone II as per IRC:6. 
 

2.2.4 Climate 

Maximum temperature is 45 degree centigrade in summer season while 
minimum temperature is around 6 degrees centigrade in winter season. 
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Site information given above and provided elsewhere is given in good 
faith by the employer. The contractor shall satisfy himself regarding all 
aspects of site conditions and collect all site information necessary for the 
construction and completion of the works. 

2.3 Survey and Investigations 

 
As part of the planning and design carried out in connection with 
production of these bid documents comprehensive topographical field 
surveys and geotechnical investigations were carried out. 

 
The geotechnical investigations are completed. The geotechnical results 
from the geotechnical investigations are presented in the geotechnical 
report. This report will provide information about the existing soil 
conditions. 

 
The topographic survey report and geotechnical report can be referred to in 
the office of the executive engineer. 

 
Any additional survey and soil investigation required for any purpose shall 
be done without any extra cost. 

2.4 Land for Contractor’s facilities 

The employer shall provide the right of way of the road works and other 
appurtenant works to the contractor. However, the contractor shall have to 
make his own arrangements for the land required by him for borrow areas, 
quarries, site offices, testing labs, labour camps, stores, plants and casting 
yards etc. 

2.5 Safety of the existing structure and water supply/drainage work/ 
electric/ telephone line/ sewerage lines. 

The contractor shall have the full responsibility to ensure the safety of the 
existing structures. Contractor shall be fully responsible and liable to 
repair any damaged caused to the existing structures (existing bridge 
foundation) during the execution of construction work for new bridge at 
his own cost and no amount shall be paid extra. The rates quoted by the 
contractor shall be deemed included in the unit price of the respective 
items. 

 
List of suppliers as submitted to the engineer shall be approved by the 
Engineer Incharge after award of work. However, the supplier may be 
liable to be changed if engineer feels necessary at any later stage. 
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The contractor shall submit the work methodology to the Engineer 
Incharge. Contractor shall not be allowed to change construction 
methodology as suggested in the contract drawing. However, if contractor 
feels or like to change the construction methodology, it shall be done by 
the contractor at his own cost. 

3 GENERAL REQUIREMENTS 

The specification for works shall be in two parts, Technical Specifications 
and Supplementary Technical Specifications, which shall be read together: 
In the absence of any definite provision on any particular issue in the 
Specifications, the work shall be carried out in accordance with Special 
Specifications to be prepared by Contractor and approved by Engineer. 
Such Special Specification shall be based on technical literature 
comprising national MoRTH/(IRC and IS) and international specifications 
and good engineering practice. In case of any dispute, the decision of the 
Engineer shall be final and binding on the Contractor. 
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3.1 GENERAL TECHNICAL SPECIFICATIONS  

Part I - General Technical Specifications 

 
This part shall comprise the “Specifications for Road and Bridge Works” 
(Fifth Revision), 2013 along with other addendum Corrigendum issued up 
to 28 days before the final dated of submission of the bid, issued by the 
Ministry of Road Transport & Highways, Government of India, and 
published by the Indian Road Congress (IRC), Jamnagar House, New 
Delhi - 110 011, with a cross reference to relevant Bureau of Indian 
Standards (BIS) for materials for other aspects not covered by the IRC, all 
deemed to be bound into this document. 

 

 
Part II - Supplementary Technical Specifications 

 
The Supplementary Technical Specifications shall comprise various 
Amendments/ Modification/ Additions to the “SPECIFICATION FOR 
ROAD AND BRIDGE WORKS” referred to in Part I above and additional 
specifications for particular items of work not already covered in Part I. 

 
If a particular clause or a part thereof in "SPECIFICATION FOR ROAD 
AND BRIDGE WORKS” referred to under Part I above, is 
amended/modified/ substituted/added upon, and incorporated under Part II, 
referred to above, the Amendment/Modification/ Substitution/Addition to 
the relevant Clause or part of the Clause shall prevail. 

 
When an amended/modified/substituted/added clause supersedes a Clause 
or part thereof in the said Specifications, then any reference to the Clause 
shall be deemed to refer to the amended/modified/substituted/added 
Clause or part thereof. 

Insofar as amended/modified/substituted/added Clause may come in 
conflict or be inconsistent with any of the provisions of the said 
Specifications under reference, the amended/modified/ substituted/added 
Clause shall always prevail. 

The Additional Specifications shall comprise specifications for particular 
item of works not already covered in Part I. 

Amendments, modifications, substitutions, additions have been made to 
the following clauses of specifications for Road and Bridge Works (Fourth 
Revision). 
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3.2 Specifications for Road & Bridge Works by Ministry of Surface 
Transport (MOST), Govt. of India 

Unless specifically mentioned otherwise hereafter or/and directed by the 
Engineer-in-charge to do so, all the civil engineering works shall be 
carried out in accordance with the provisions of the "Specifications for 
Road and Bridge Works (Fifth Revision), called MOST Specifications 
hereinafter published at New Delhi in 2013, or the latest version available, 
by Indian Roads Congress on behalf of MOST. 

3.3.1 MATERIALS AND TEST STANDARDS 
 

3.3.1 Testing 

The Contractor shall set up a field laboratory with necessary equipment's 
for testing of water, aggregates, cement and concrete used in the 
construction as per requirements of the relevant specifications. The testing 
of all materials shall be carried out by the Engineer-in-charge or his 
representative for which the contractor shall make all the necessary 
arrangements and bear the entire cost. 

 
Tests which cannot be carried out in the field laboratory shall be sent for 
testing by the contractor to any NABL accredited or recognized 
laboratory/testing establishment approved by the Engineer-in-charge. 

 
The cost of making any and all the Tests shall be borne by the Contractor 
if such Test is clearly intended by or provided for in the Contract. 

 
The following instruments / apparatus (but not the least), are required in 
the field laboratory. 

1. Digital Compression testing Machine 2000 KN Capacity 
electrically operated. 

2. Vicat Needle Apparatus with dashpot. 
3. Concrete soundness test hammer. 
4. Cement autoclave. 
5. Cube Moulds (ISI Marked) of different sizes. 
6. Aggregate Crushing Value. 
7. Aggregate impact value test apparatus. 
8. Sieve Shaker. 
9. Sieves of different sizes (ISI Marked). 
10. Flakiness index test apparatus. 
11. Proctor Compaction Apparatus. 
12. Bitumen extraction test. 
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However, as per the site requirement EIC may direct the contractor 
to arrange some additional testing apparatus required in the field laboratory 
which are not included in the above mentioned list, at his own cost. Then 
the cost of such Test shall be borne by the Employer. If, however, the Test 
shows the workmanship or Materials not to be in accordance with the 
Contract, then the cost of such Test will be borne by the Contractor 

The contractor shall appoint separate engineer(Degree holder) of 
experience not less than 5 years for quality control and site laboratory who 
shall provide all assistance to JDA to conduct such tests. The salary/ 
waged of such engineer shall be deemed to be included in the cost of work 
and no extra payment shall be made on this account. In case of not 
appointing separate engineer by the contractor the JDA may appoint such 
engineer at its own and actual wages/ salary be deducted from the due 
payments of contractor 

3.3.2 Sampling of Materials 

Samples provided to the Engineer-in-charge for retention are to be in 
labeled boxes suitable for storage. Materials or workmanship not 
corresponding in character and quality with the approved samples will be 
rejected by the Engineer-in-charge or his representative and shall be 
removed from site as directed by the Engineer-in-charge or his 
representative at the contractor's cost. 

Samples required for approval and testing must be supplied well in 
advance to allow for testing and approval. Delay to works arising from the 
late submission of samples will not be acceptable as a reason for delay in 
the completion of the work. 

3.4 CONSTRUCTION EQUIPMENT 
 

3.4.1 Tolerance 

The contractor shall ensure that the major plant and equipment proposed to 
be deployed on the work shall meet the performance criteria specified 
herein. The contractor shall be required to give trial runs of these 
equipments for establishing their capabilities to achieve the laid down 
specification and tolerance to the satisfaction of the Engineer-in-charge 
before commencement of the work. All these equipments provided shall 
be of proven efficiency and shall be maintained at all time. 
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3.4.2 Batching Equipment 

For individual batches the following tolerances shall apply based on the 
required weight of material. 

Percentage 

 
Cement : ± 1 
Aggregate : ± 2 
Water : ± 1 

 
Notwithstanding above tolerances the construction and accuracy of 

equipment shall conform to IS: 2722, except that an accuracy off 0.4% over the 
entire range of equipment will be required. 

3.4.3 Batch Type Concrete Mixer 

The mixer shall be tested under normal working conditions in accordance 
with the method specified in IS: 4634 with a view to checking its ability to 
mix the ingredients to obtain a concrete of desired uniformity. The 
conformity of mixed concrete shall be evaluated by fixing the percentage 
variation in quantity of cement, fine aggregate and coarse aggregate in a 
freshly mixed batch of concrete. 
The percentage variation between the quantities of cement, fine aggregate 
and coarse aggregates (as found by weighing in water) in the two halves of 
a batch and the average of the two halves of the batch shall not be more 
than the following limits: 

 
Cement : 8% 
Fine Aggregate : 6% 
Coarse aggregate : 5% 

 
3.4.4 Concrete Transit Mixers 

The mixer shall conform to IS: 5892 and be tested under normal working 
condition in accordance with the method specified in IS:4634. The 
tolerance limits for the variation between quantities of cement, fine 
aggregate and coarse aggregates shall be same as for batch type concrete 
mixer. 
Competent authority shall have the right to determine whether all or any of 
the materials offered or delivered for use in the works are suitable for the 
purpose. 

3.5 SETTING OUT 

The works unless otherwise specified, shall be set symmetrical to the 
centre line of the bridge as shown on the drawings and design. 
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Reference pillars shall be established by the contractor at his own cost 
 

 

after carrying out the necessary survey with reference to the said drawings. 

The centre line of the bridge shall be extended on both ends to at least 60.0 m and 
the centre line pillars located not less than 3.0 m from the two ends of the bridge. 
These shall be so located that they are in no way disturbed during flood or during 
the period of construction. 

The reference pillars shall be connected with some permanent features on the site 
that they can be correctly relocated in case they get disturbed during the 
construction period. 

For the layout work and establishing the centre line of the bridge, only steel tape 
shall be utilized throughout the work and where work is done by traversing, the 
traverse shall be closed. In case of minor errors these shall be corrected by 
interpolation of the layout and the centre line pillars got approved by the 
Engineer-in-charge. 

3.6 MATERIALS FOR STRUCTURE 
 

General 

All the basic construction materials viz. cement, aggregates (coarse and fine both), 
reinforcement and water to be used in works shall be procured from sources 
approved by the Engineer-in-charge. Unless otherwise mentioned in these 
specifications the contractor shall identify the sources of basic materials and 
propose the same for approval after satisfying himself about the quality and 
quantity required for the work. 

 
 

3.6.2 Cement 

Ordinary Portland Cement (OPC) 43 grade conforming to IS: 8112 shall be used 
throughout construction. Cement shall be procured from reputed manufacturers 
who have requisite infrastructure for conducting various tests for the conformance 
to chemical and physical requirements specified in IS: 269. The frequency of 
such tests in manufacturer's laboratory shall be as per IS: 3535. Since a very good 
degree of quality control is desired at works, fresh cement from a single source 
shall be procured unless alternative source is approved by the Engineer-in-charge 
in writing. The make and quality of cement to be used in the work shall be subject 
to the approval of Engineer-in-Charge. Along with each lot of cement delivered 
to site a certificate from the manufacturer shall be forwarded, to the effect that the 
cement was tested and analyzed in accordance with the methods given in IS:4031 
and IS:4032. The test results shall be included in the manufacturer's certificate. 

 
Notwithstanding manufacturer's certificate the Engineer-in-charge if so desired may 

ask for retesting of cement at site or through any other recognized and approved 
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laboratory. The cost of additional tests and samples shall be borne by the 
 

 

contractor. 
 

3.6.3 Coarse Aggregate 

Coarse aggregates shall consist of naturally occurring crushed stones. The 
aggregates shall be hard, strong, dense, durable, clear and free from veins and 
adherent coating, and free from injurious amounts of disintegrated pieces, alkali, 
vegetable matter and other deleterious substances. The presence of flaky, 
scoriaceous and elongated pieces shall be avoided. The coarse aggregates which 
conform requirement as per the relevant IS code may only be considered for 
approval by the Engineer-in-charge: 

 
Aggregate shall be supplied in single sizes. The nominal maximum size of 
aggregate to be used in work shall be 20mm. The other requirements for coarse 
aggregates shall be as per IS:383. 
While submitting samples of aggregates for approval the contractor shall furnish 
following information pertaining to the aggregates: 
Source of supply, that is, precise location of source from where the materials were 
procured. 
Trade group of principal rock type present. 
Presence of reactive minerals. 
Physical characteristics. 
Specific gravity. 
Moisture content 
Absorption value. 
Aggregate crushing value. 
Abrasion value 
Presence of deleterious materials. 
Potential reactivity of aggregate. 

 
The tests carried out for the above shall be done in accordance with the 

methods specified in IS:2386. 
The contractor shall satisfy himself that the material complies with the 

requirement of IS:383 and shall furnish a certificate to this effect to the Engineer- 
in-charge whenever asked for. In case the aggregates tested do not comply with any 
requirement of the IS standards the source for the same shall be rejected. No further 
samples from the rejected source shall be considered for approval. The Engineer-in- 
charge shall have full liberty of getting the material tested independently through 
recognized agency. The Contractor shall supply free of charge the material required 
for tests and bear all expenses for such tests. 
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3.6.4 Fine Aggregate 

The quality, tests and acceptance criteria for fine aggregates shall be same as 
mentioned for the coarse aggregates. The fine aggregates shall conform to Zone 
II of Table 4 of IS:383. 

3.7 STEEL 
 

3.7.1 Steel reinforcement 

High strength deformed steel bars of TMT 500D grade shall be used and shall 
comply with the provisions of IS: 1786(Latest revision) For each batch of steel 
delivered to site the contractor shall supply the Engineer-in-charge with 
manufacturer's certificate stating the process of manufacture and also the test 
sheets signed by the manufacturer giving the result of each mechanical test and 
the chemical composition. 

3.8 WATER 

Water to be used for mixing and curing shall be clear and free from injurious 
amounts of oils, acids, alkalis, salts, sugar, organic materials or other substances 
that may be deleterious to concrete or steel. Potable water is generally considered 
satisfactory for mixing concrete. The maximum permissible limits for solids shall 
be as given below: 

 Organic : 300  mg/1
 Inorganic : 3000 mg/1
 Sulphates ( as SO4) : 500  mg/1
 Chlorides (as C1) : 1000 mg/1 for reinforced concrete

250 mg/1 for prestressed concrete 

 Suspended matter : 2000 mg/1
 pH : < 6

 

 
3.9 STORAGE OF MATERIALS 

All materials shall be placed at site in a proper way so as to prevent their 
deterioration or intrusion of foreign matter and to ensure their satisfactory quality 
and fitness for the work. The storage space must also permit easy inspection, 
removal and re-storage of the materials. Materials though stored in approved 
godown must be subjected to acceptance test prior to their immediate use. 

The cement shall be stored in a suitable weather-tight building to protect it from 
dampness and minimize warehouse deterioration. Each consignment of cement 
shall be stored separately so that it may be readily identified and inspected. 
Cement shall be used in the sequence in which it is delivered at site. 
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The contractor shall prepare and maintain proper records on site in respect of the 
delivery, handling, storage and use of cement and shall be made available for 
inspection by Engineer-in-charge at any time. 

The cement more than 3 to 4 months old shall invariably be tested at contractor's 
cost to ascertain that it satisfies the acceptability requirements. 

3.10 FORMWORK AND SURFACE FINISH FOR STRUCTURES 
 

3.10.1 Construction Operation 

Only rigid steel forms shall be used unless otherwise approved by the Engineer- 
in-charge. Formwork shall include all temporary or permanent forms of moulds 
required for forming the concrete which is cast-in-situ, together with all temporary 
construction required for their support. 

The chamfers, beveled edges and mouldings shall be made in the 
formwork itself. Opening for fixtures and other fittings connected with services 
shall be provided in the shuttering as directed by the Engineer-in-charge. 

3.10.2 Formed surfaces and finish 

The formwork shall be made as to produce a finished concrete true to 
shape, lines, levels, plumb and dimensions as shown on the drawings, subject to 
the following tolerances unless otherwise specified in these documents or 
drawings or as directed by the Engineer-in-charge. 

 
a) Sectional dimension +  5 mm 
b) Plumb +  1 in 1000 of height 
c) Levels + 3 mm before any deflection has taken 

place. 

 
Tolerances given above are specified for local aberrations in the finished concrete 
surface and should not be taken as tolerance for the entire structure taken as a 
whole or for the setting and alignment of formwork, which should be as accurate 
as possible to the entire satisfaction of the Engineer-in-charge. Errors if noticed in 
any lift/tilt of the structure after stripping of forms, shall be corrected in the 
subsequent work to bring back the surface of the structure to its true alignment. 

3.11 PREPARATION OF FORMWORK BEFORE CONCRETING 
 

3.11.1 Special Provisions 

Wherever the concreting in narrow members is required to be carried out within 
shutters of considerable depth, temporary openings in the sides of the shutters 
shall, if so directed by the Engineer-in-charge, be provided to facilitate the 
pouring and consolidation of the concrete.  Small temporary openings shall be 
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provided as necessary at the bottom of shutters of walls and deep beams to permit 
the expulsion of rubbish etc. 
Formation of blotches and stains due to detachment of formwork panel from the 
concrete when adjacent portion in the same lift is still adhering, shall not be 
allowed to occur, and for this purpose, all shutters shall be struck off at the same 
time. 

3.12 STEEL REINFORCEMENT FOR STRUCTURE 
 

3.12.1 General 

Steel reinforcement shall be stored in such a way as to avoid distortion and to 
prevent deterioration by corrosion. When directed by the Engineer-in-charge, the 
reinforcing bars shall be given a cement wash before stacking to prevent scales 
and rust. 
The reinforcement bars bent and fixed in position shall be free from rust or scales, 
chloride contamination and other corrosion products. Effective methods of 
cleaning such as sand blasting will have to be used so that the steel is free from 
rust, scales and contamination. 

3.12.2 Bending of Reinforcement 

Bending of reinforcement shall be done as per Bar Bending Schedule to be 
prepared and got approved by the contractor prior to commencement of work. 

3.12.3 Placing of reinforcement 

Reinforcement left projecting from newly placed concrete shall be supported in 
such a way that there is no sag or risk or damage to the newly placed concrete. 
The projecting bars which are likely to be exposed for a long time shall be 
protected by a thick coat of neat cement grout. These shall be thoroughly cleaned 
and wire brushed before depositing fresh concrete around it. 

3.13 CEMENT CONCRETE FOR STRUCTURES 
 

3.13.1 Grade of concrete 

Only design mix concrete shall be used in the work. The design mix concrete shall 
have the minimum compressive strength of 150 mm cubes at 28 days according to 
the denomination of the grade the concrete e.g. M 35 grade concrete shall have the 
minimum characteristic compressive strength of 35 Mpa. 

3.13.2 Design mix concrete 

The determination of the cement, aggregates and water to attain the strength 
specified in clause 5.11.1 above shall be made by designing the concrete mix in 
accordance with IS: 10262. The trial mixes for mix design shall be prepared with 
approved aggregates, cement and water. 
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Coarse aggregates of different sizes shall be combined in suitable proportion so as 
to result in an overall grading conforming to IS : 383. 
Minimum six cubes shall be prepared from each trial mix for testing compressive 
strength at 28 days. Based upon the successful preliminary crushing and 
workability tests, the contractor shall submit mix proposals to the Engineer-in- 
charge who will have the right to accept any trial mix. The strength tests for 
concrete shall be done in accordance with IS : 516. All preliminary tests, 
approval, etc. shall be got done in advance by the contractor prior to 
commencement of actual work at site. Failure on the part of the contractor to do 
so and consequent delay in completion of the works will not entitle him for any 
compensation whatsoever, either financially or by way of extension of time. 

3.13.3 General 

In proportioning concrete the quantity of both cement and aggregates shall be 
determined by weight. The cement shall be weighed separately from the 
aggregates. Water shall either be measured by volume in calibrated tanks or 
weighed. All measuring equipment shall be maintained in a clean and serviceable 
condition. The amount of mixing water shall be adjusted to compensate for 
moisture content in both coarse and fine aggregates. The moisture content in both 
coarse and fine aggregates shall be determined in accordance with IS : 2386(Part- 
III). Suitable adjustments shall also be made in the weights of aggregates to allow 
for the variation in weight of aggregates due to variation in moisture content. 

3.13.4 Production of concrete 

The concrete shall be produced in a central batching and mixing plant producing 
at least 30 cum mixed concrete per hour. The batching plant shall be either fully 
or semi-automatic type. A semi-automatic batcher shall be charged by devices 
which are separately actuated manually to allow the material to be weighed but 
which are actuated automatically when the designated weight of each material has 
been reached. Automatic batcher shall be charged by devices which, when 
actuated by a single starter switch will automatically started when the designated 
weight of each material has been reached inter locked. A batching plant 
essentially consists of the following components. 

 
 Storage bins for different sizes of aggregates and cement. 

 Batching equipment 

 Mixers 

 Central panels 

 Material feeding and elevating arrangements. 
The compartments of storage bins shall be approximately of equal size. The 
cement compartment shall be centrally located in the batching plant. It shall be 
water-tight and provided with necessary air vent, aeration fittings for proper flow 
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of cement, emergency cement cut off gate. The aggregate and sand shall be 
charged by power operated centrally revolving chute. The entire plant from mixer 
floor upward shall be enclosed and insulated. The batch bins shall be constructed 
so as to be self-cleansing during drawdown. The batch bins shall be general 
conform to the requirement of clause 4.0 of IS:4925. 
The batching equipment shall be capable of determining and controlling the 
prescribed amounts of various constituent materials for concrete accurately i.e. 
water, cement, sand, individual size of coarse aggregates, etc. 

3.13.5 Mixing concrete 

The concrete shall be mixed in power driven free fall tilting type mixer fitted with 
abrasion resistant replaceable liners and blades. The concrete shall be mixed for 
1½ to 2½ minutes in the mixer depending upon the capacity of mixer. These 
mixing periods are based on standard speed of rotation of mixer and of the 
introduction of materials including water into the mixer. Mixing time shall be 
increased if and when charging and mixing operations fail to produce a concrete 
batch of uniform composition and consistency. The mixer in the batching plant 
shall be so arranged that mixing action in the mixers can be observed from the 
operator's station. The mixer shall be equipped with a mechanically or electrically 
operated timing, signaling and metering device which will indicate and assure 
completion of the required mixing period. The mixer shall have all other 
components as specified in IS:4925. 

3.13.6 Transportation, placing and compaction of concrete 

Mixed concrete from the batching plant shall be transported to the point of 
placement by transit mixers or through concrete pumps. In case the concrete is 
proposed to be transported by transit mixer it shall not be less than 4 rev/min of 
the drum or greater than a speed resulting in a peripheral velocity of the drum 70 
m/min at its largest diameter. The agitating speed of the agitator shall be not less 
than 2 rev/min nor more than 6 rev/min of the drum. The number of revolutions 
of the mixing drum or blades at mixing speed shall be between 70 to 100 
revolutions for a uniform mix, after all ingredients, have been charged into the 
drum. Unless tempering water is added, all rotation after 100 revolutions shall be 
at agitating speed of 2 to 6 rev/min and the number of such rotations shall not 
exceed 250. The general construction of transit mixer and other requirement shall 
conform to IS:5892. 
In case concrete is to be transported by pumping, the conduit shall be primed by 
pumping a batch of mortar through the line to lubricate it. Once the pumping is 
started, it shall not be interrupted (if at all possible) as concrete standing idle in 
the line is liable to cause a plug. The operator shall ensure that some concrete is 
always there in the pump receiving hopper during operation. The lines shall 
always be maintained clean and shall be free of dents. 
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Except where otherwise agreed to by the Engineer-in-charge, concrete shall be 
deposited in horizontal layers to a compacted depth of not more than 450 mm. 
Unless agreed to by the Engineer, concrete shall not be dropped into place from a 
height exceeding 2 m. In order to avoid such situations chutes shall be used. The 
chutes shall be kept clean and used in such a way as to avoid segregation. Slope 
of the chute shall be so adjusted that concrete flows without the use of excessive 
quantity of water. The delivery end of chute shall be as close as possible to the 
point of deposit. The chute shall be thoroughly flushed with water before and after 
each working period and the water used for this purpose shall be discharged 
outside the formwork. The concrete shall be compacted by using immersion type 
vibrators. When the concrete is being continuously deposited to a uniform depth 
along a member, vibrator shall not be operated within one meter of free end of the 
advancing concrete. Every effort shall be made to keep the surface of the 
previously placed layer of concrete alive so that the succeeding layer can be 
amalgamated with it by the vibration process. In case the concrete in underlying 
layer has hardened to such an extent that it cannot be penetrated by the vibrator 
but is still fresh (that is, just after initial set), unimposed bond shall be achieved 
between the top and underlying layer by first satisfying the lower layer before the 
new concrete is placed by systematically and thoroughly vibrating the new 
concrete. The points of insertion of vibrator in the concrete shall be so spaced that 
the range of action overlap to some extent and the freshly filled concrete is 
sufficiently consolidated at all locations. The spacing between the dipping 
positions of vibrator shall be maintained uniformly throughout the surface of 
concrete so that concrete is uniformly vibrated. The vibrating head shall be 
regularly and uniformly inserted in the concrete so that it penetrates of its own 
accord and shall be withdrawn slowly whilst running so as to allow redistribution 
of concrete in its way and allow the concrete to flow back into the hole behind the 
vibrator. The vibrator head shall be kept in one position till the concrete within its 
influence is completely consolidated. Vibration shall be continued until the 
coarse aggregate particles have blended into the surface but have not disappeared. 
The contractor shall keep one additional vibrator in serviceable condition to be 
used in the event of breakdowns. 
The vibrator head shall not be brought more than 200 mm near to the formwork as 
this may cause formation of water stagnations. The formwork shall be strong and 
great care shall be exercised in its assembly. It shall be designed to take up 
increased pressure of concrete and pressure variations caused in the 
neighbourhood of vibrating head which may result in excessive local stress on the 
formwork. The joints of the formwork shall be made and maintained tight and 
close enough to prevent the squeezing out of grout or sucking in of air during 
vibration. The formwork to receive concrete shall be cleaned and made free from 
standing water, dust, etc. 
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In case the reinforcement has mild scales or dirt the same shall be cleaned by wire 
brushes. No concrete shall be placed in any part of the structure until the approval 
of Engineer-in-charge has been obtained. If concreting is not started within 24 
hours of the approval being given, it shall have to be obtained again from the 
Engineer-in-charge. Concreting shall be done continuously over the area between 
construction joints. Fresh concrete shall not be placed against concrete which has 
been in position for more than 30 minutes unless a proper construction joint is 
formed. When concreting has to be resumed on a surface which has hardened, it 
shall be roughened, swept, clean, thoroughly wetted and covered with a 13 mm 
thick layer of mortar composed of cement and sand in same ratio as in the 
concrete mix itself. This 13 mm layer of mortar shall be freshly mixed and placed 
immediately before placing of new concrete. 

 
Where concrete has not fully hardened, all laitance shall be removed by scrubbing 
the net surface with wire or bristle brushes. Care shall be taken to avoid 
dislodgement of particles of coarse aggregate. The surface shall then be 
thoroughly wetted, all free water removed and then coated with neat cement grout. 
The first layer of concrete to be placed on this surface shall not exceed 150 mm in 
thickness and shall be well rammed against old work. Particular attention shall be 
given to corners and close spots. 

 
 

 
3.14 :  VARIOUS CLAUSES OF MoRTH 

 

Sl. Nr. Section 
Nr. 

Section Title Clause (Morth VTH 
Revision) 

1. 100 General 102, 105, 106, 107, 108, 111, 
112, 114, 115, 121, and 126 

2. 200 Site Clearance 201 and 202 

3. 300 Earthwork, Erosion 
Control and drainage. 

301, 305, 306 and 309 

4. 400 Granular Sub-Bases 401 

5. 600 Concrete Pavement 601,602and 603. 

6. 800 Traffic Signs, 
Markings and other 
Road Appurtenances 

801, 803 and 804 

162



 

 

Sl. Nr. Section 
Nr. 

Section Title Clause (Morth VTH 
Revision) 

7. 900 Quality Control for 
Road works 

901, 903 

8. 1000 Materials for Structures 1002, 1006, 1007, 1008, 1009, 
1012, 1013, 1014 and 1015 

9. 1100 Pile Foundations 1101, 1103, 1104, 1107, 1113, 
1115, 1118 & 1119 

10. 1500 Form work 1501, 1502, 1503, 1504, 1506, 
1508, 1509, 1510 & 1513 

11. 1600 SteelReinforcement 
(untensioned) 

1602,  1604,  1605,  1606  & 
1607 

12. 1700 Structural Concrete 1703, 1704, 1705, 1707, 1709, 
1710, 1712, 1713 & 1715 

13. 2200 Substructure 2204, 2210 

14. 2300 Superstructure 2305, 2306 

15. 2600 Expansion Joints 2601, 2606 and 2609 

16. 2700 Wearing Coat & 
Appurtenances 

2702, 2703,2706 and 2709 

17. 3000 Maintenance of roads 3001,3002, 3004 and 3005 

18. 2000 Bearings 2005 

19. 1800 Prestressing 1801,1802, 1803,18041805, 
18061807, 1808 

 
 

Additional Specifications 

The Clauses A-1 to A-7 have been added to the ”SPECIFICATIONS FOR ROAD 
AND BRIDGE WORKS” -2013. 

CLAUSE A-1 PLANTATION OF TREES AND HEDGES 

CLAUSE A-2 LEVELLING AND GRADING ROAD SIDE LAND 

CLAUSE A-3 UTILITY DUCTS 

CLAUSE A-4 SPECIFICATIONS FOR SCARIFICATION OF 
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EXISTING PAVEMENT AND PROVIDING 

OVERLAY WITH RANULAR BASE/DBM. 

CLAUSE A-5 REFLECTIVE PAVEMENT MARKERS (ROAD 

STUDS) 

CLAUSE A-6 CURING USING LIQUID MEMBRANE FORMING 
COMPOUND 

CLAUSE A-7 PAVEMENT QUALITY CONCRETE 

 
In the absence of any definite provisions on any particular issue in the aforesaid 
Specifications, reference may be made to the latest codes and specifications of 
IRC and BIS in that order. Where even these are silent, the construction and 
completion of the works shall conform to sound engineering practice as approved 
by the Engineer and in case of any dispute arising out of the interpretation of the 
above, the decision of the Engineer shall be final and binding on the Contractor. 

However, work shall be executed ads per latest edition of MoRTH. Where any 
specification of MORTH/ IRC/ BIS are silent then best international practice shall 
be followed including BRITISH / AASTHO Standards. 
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SECTION – 5 
(FORM OF AGREEMENT) 
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SECTION -5 

FORM OF AGREEMENT 

This AGREEMENT is made on ……………… day of ……………….. 2025 between 
(Name  of  Employer  ………………………..)  (Mailing  Address  of  Employer 
………………………………………………………………….) hereinafter called "the 
Employer",  of  the  one  part  (Name  of  Contractor  ……………………….. 
… ................................................. (hereinafter called "the Contractor) of the other part. 
Whereas the Employer is desirous that certain works should be executed viz. (brief 
description work)…………………………………………………………………... and has 
by  Letter  of  Acceptance  dated  (Date  of  letter  of  acceptance  ) 
………………………………… accepted Bid by the Contractor for the execution 
completion and maintenance of such works. NOW THIS AGREEMENT WITNESSED 
AS FALLOWS. 
In this Agreement words and expressions shall have the same meaning as are respectively 
assigned to them in the conditions of contract hereinafter referred to. 
The following documents shall be deemed to form and be read and construed as parts of 
the agreement viz:. 
a) The Letter of Acceptance. 
b) Instructions to Bidders (Section -1). 
c) General Conditions of Contract (Section – 2). 
d) Other Conditions of Contract (Section - 3). 
e) Technical Specification (Section – 4). 
f) Form of Agreement (Section – 5) 
g) Bank Guarantee (Section – 6) 
h) G-Schedule (Section – 7) 
i) Drawings (Section – 8) 
3. The aforesaid documents shall be taken as complementary and mutually 

explanatory of one another, but in the case of ambiguities or discrepancies shall 
take precedence in the order set out above. 

4. In consideration of the payment to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute, complete and maintain the works in conformity in all respects with the 
provisions of the Contract. 

5. The employer thereby covenants to pay the Contractor in consideration of the 
execution, completion and maintenance of the work of Contract Price at the time 
and in the manner prescribed by the Contract. 

 
IN WITNESS whereof the parties have caused their respective Common Seals to be 
hereunto affixed (or have hereunto set their respective hands and seals) the day and year 
first above written, SIGNED SEALED AND DELIVERED by the. 
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Said ………………………. Said ………………………….. 
(Name ……………………..) (Name ................................... ) 
on behalf of the Contractor on behalf of the Contractor 

In the presence of :  In the presence of : 

 
Name: Name: 

 
Address Address 

 

This form is included in the bid documents only for the information of the bidders. Only 
the successful bids will in due course be required to complete the form. 
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SECTION – 6 
(Form of Bank Guarantee) 

168



 

 

Annexure-2A 
Specified Bank Guarantee Performa for Bid Security 

Section - 6 
Form of (Bank Guarantee) -En cashable at the branch of the bank in Jaipur City. 

 
To 
Secretary, 
Jaipur Development Authority, 
Jaipur 

 
Sub: 

 
Bank Guarantee No.  dated   for [amount of Security in figures] [in 
words] on behalf of     [Name of the Bidder] against 
Bid  Security   for 
the……...…………………………………………………………………………………… 
…………………………………………………..JDA Jaipur WHEREAS, 
 [name of Bidder with address] (hereinafter called 
“the Bidder”) has submitted his Bid dated ............................. for the work of 
….......................................................................................... (here in after called “ the Bid ”). 

 
KNOW ALL PEOPLE by these presents that we   
  (Name of Bank) of having our registered office 
at    [name of country] having our registered office 
at  (hereinafter called “the Bank”) are bound unto Secretary, 
Jaipur Development Authority. (Hereinafter called “the Employer”) in the sum of Rupees 
 [Amount of Security in figures]  (in words) 
only for which payment will and truly to be made to the said Employer, the Bank binds 
itself, its successors, and assigns by these presents. 
That on demand of JDA , this Bank Guarantee is cashable at the following branch in 
Jaipur City. 
1. Name of Bank: 
2. Name of the branch with branch code: 
3. Address: 
4. E-Mail Id: 
5. Telephone No. 
6. Fax No.: 

 
SEALED with the Common Seal of the said Bank this  day of  of 
20  . 
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THE CONDITIONS of this obligation are: 

 
(1) if the Bidder withdraws his Bid during the period of Bid validity specified in the 

Form of Bid; 
(2) if the Bidder refuses to accept the correction of errors in his bid; 
(3) If the Bidder, having been notified of the acceptance of his Bid by the Employer 

during the period of Bid validity; 

(a) fails or refuses to execute the Form of Agreement in accordance with the 
Instructions to Bidders, or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 
Instructions to Bidders; 

We undertake to pay to the Employer up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, provided 
that in his demand the Employer will note that the amount claimed by him is due to him 
owing to the occurrence of one or more of the above conditions, specifying the occurred 
condition or conditions. 

 
This Guarantee will remain in force up to and including the date 90 days after the 

date of expiration of the Bid Validity, as stated in the Instructions to Bidders, or any such 
extension thereto as may be agreed by the Bidder, a notice of which extension(s) to the 
Bank is hereby waived. Any demand in respect of this Guarantee should reach the Bank 
no later than the above date. 

 
The amount covered under the above Bank Guarantee shall be automatically 

credited in the accounts of JDA in ICICI Bank, JDA Campus, Jaipur through IFSC code 
No ICIC0006754. Bank Account No. 675401700518 on the date of expiry or its 
validity, unless the agencies get it re-validated well before its expiry date or produce 
NOC from JDA in writing for its release. 

 
Date  Signature of the Bank  

 
Witness Seal   
[Signature, Name, and Address] 

 
[Note: To be furnished on appropriate non-judicial stamps & should be valid for the 

next 7 months (210 Days) from the bid opening date] 
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Annexure-2B 
Specified Bank Guarantee Performa for Performance Security 

Section - 6 
Form of (Bank Guarantee) -En cashable at the branch of the bank in Jaipur City. 

To 

Secretary, 

Jaipur Development Authority, 

Jaipur 

 
Sub:………………………………. 

 
Bank Guarantee No.  dated   for [amount of Security in figures] [in 
words] on behalf of     [Name of the Bidder] against 
Performance  Security  for 
the……...…………………………………………………………………………………… 
…………………………………………….. JDA Jaipur WHEREAS, 
 [name of Bidder with address] (hereinafter called 
“the  Bidder”)  has  submitted  his  Bid  dated  .............................  for  the  work  of 
…........................................................................................................................................... (h 
erein after called “ the Bid ”). 

KNOW ALL PEOPLE by these presents that we   

  (Name of Bank) of having our registered office 
at    [name of country] having our registered office 
at  (hereinafter called “the Bank”) are bound unto Secretary, 
Jaipur Development Authority. (Hereinafter called “the Employer”) in the sum of Rupees 
 [Amount of Security in figures]  (in words) 
only for which payment will and truly to be made to the said Employer, the Bank binds 
itself, its successors, and assigns by these presents. 

That on demand of JDA, this Bank Guarantee is cashable at the following branch in 
Jaipur City. 

1. Name of Bank: 
2. Name of the branch with branch code: 
3. Address: 
4. E-Mail Id: 
5. Telephone No. 
6. Fax No.: 

 
SEALED with the Common Seal of the said Bank this  day of  of 
20 . 
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We undertake to pay to the Employer up to the above amount upon receipt of his 
first written demand within valid period of this guarantee. 

This Guarantee will remain in force up to and including the date 90 days after the 
date of DLP Period, as stated in the Instructions to Bidders, or any such extension thereto 
as may be agreed by the Bidder, a notice of which extension(s) to the Bank is hereby 
waived. Any demand in respect of this Guarantee should reach the Bank no later than the 
above date. 

The amount covered under the above Bank Guarantee shall be automatically 
credited to the accounts of JDA in ICICI Bank, JDA Campus, Jaipur through IFSC code 
No ICIC0006754. Bank Account No. 675401700518 on the date of expiry or its 
validity, unless the agencies get it re-validated well before its expiry date or produce 
NOC from JDA in writing for its release. 
Date Signature of the Bank  

 
Witness Seal   

 
[Signature, Name and Address] 

 
 

 
[Note: To be furnished on appropriate non-judicial stamps.] 
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SECTION – 7 

(SAFETY, HEALTH and 
ENVIRONMENT MANAGEMENT 

CLAUSE) 
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LABOUR SAFETY PROVISIONS 

1.0 Suitable scaffolds should be provided for workmen for all works that cannot 
safely be done from the ground, or from solid construction except such 
short period work as can be done safely from ladders. When a ladder is 
used an extra mazdoor shall be engaged for holding the ladder and if the 
ladder  is  used  for carrying  materials  as  well,  suitable  footholds  and 
hand holds  shall  be provided  on  the  ladder  and the  ladder  shall be 
given  an inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical). 

2.0 Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, 
swung or suspended from an overhead support or erected with stationery 
support  shall  have  a  guard  rail  properly  attached  or  bolted,  braced 
and otherwise secured at least 90 cm. (3 feet) high above the floor or 
platform of  such scaffolding  or staging  and extending  along  the entire 
length of the outside and ends thereof with only such opening as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be 
so fastened as to prevent it from swaying from the building or structure. 

3.0 Working platforms, gangways, and stairways should be so constructed that 
they should not sag unduly or unequally, and if the height of the platform or 
the gangway or the stairway is more that 3.6m (12 feet) above ground level or 
floor level,  they should  be closely  boarded,  should  have adequate  width 
& should be suitable fastened as described in (2.0) above. 

4.0 Every opening in the floor of a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose  minimum height shall be 90 cm 
(3 feet). 

5.0 Safe means of access shall be provided to all working platforms and other 
working places.  Every ladder  shall be securely  fixed.  No portable  single 
ladder shall be over 9m. (30 feet) in  length while the  width between side 
rails in rung ladder shall in no  case be less than 29 cm. (11.5”) for ladder 
up  to and including 3m (10 feet) in length. For longer ladders this width 
should  be increased  at least  1/4"  for each additional 30 cm  (1 ft.)  of 
length. Uniform step  spacing shall not exceed 30 cm  (12"). Adequate 
precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites of the work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. The contractor 
shall provide all necessary fencing and lights to protect  the  public from 
accident, and shall be bound  to  bear  the  expenses  of  defense  of  every 
suit,  action  or  other proceeding  at  law that  may  be  brought  by  any 
person  for injury sustained owing to neglect of the above precautions and to 
pay any damages and cost which may be  awarded  in any such suit,  action 
or proceedings to any such person  or  which  may,  with  the  consent  of 
the  Contractor,  be  paid  to compensate any claim by any such person. 

6.0 EXCAVATION AND TRENCHING 
All trenches, 1.2mts. (four feet) or more in depth, shall at all times be supplied 
with at least one ladder for each 30m. (100 feet) in length or fraction thereof, 
ladder shall be extended from bottom of the trench to at least 90cm (3feet) 
above the surface of the ground. The side of the trenches, which are 1.5 m. 
(5feet) or more in depth shall be stepped back to give suitable slope or 
securely  held  by  timber  bracing,  so  as  to  avoid  the  danger  or  sides 
to collapsing. The excavated materials shall not be placed  within 1.5m  (5 
feet) of the edges of the trench or half of the depth of the trench whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances 
undermining or undercutting shall be done. 
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7.0 Demolition - Before any demolition work is commenced and also during the 
progress of the work following precautions shall be observed: 

 
7.1 All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 

 
7.2 No electric cable or apparatus which is likely to be a source of danger or a 

cable or apparatus used by the operator shall remain electrically charged. 
 

7.3 All practical steps shall be taken to prevent danger to persons employed 
from risk or fire or explosion or flooding. No floor, roof or other part of the 
building shall be overloaded with debris or materials as to render it unsafe. 

 
8.0 All necessary personal safety equipments as considered adequate by the 

Engineer-in-charge should be kept available for the use of persons employed 
on  the site and maintained in a condition suitable for immediate use, and 
the contractor should take adequate step to ensure proper use of equipment 
by those concerned. The following safety equipment shall be invariably 
provided. 

 
8.1 Workers employed on  mixing asphaltic materials, cement and lime  mortars 

shall be provided with protective footwear and protective goggles. 
 

8.2 Those engaged  in  white washing and  mixing or stacking of  cement bags or 
any  materials  which  are  injurious  to  the  eye  shall  be  provided 
with protective goggles. 

 
8.3 Those engaged in welding works shall be provided with welders protective  eye 

shields. 
 

8.4 Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe interval. 

 
8.5 When workers are employed for works in sewers and manholes, which are in 

active use, the Contractors shall ensure that the manhole covers are opened 
and ventilated at-least for an hour before the workers are allowed to get into 
the manholes, and the manholes so opened shall be cordoned off with suitable 
railing and  provided  with warning  signals  or boards to prevent  accident 
the public. In addition, the contractor shall ensure that the following safety 
measures are adhered to: 

 
a. Entry for workers into the sewer line shall not be allowed except under 

supervision of the JE or any other higher officer. 

 
b. At least 5 to 6 manholes upstream and downstream should be kept open 

for at  least  2 to 3 hours before any man  is  allowed  to enter  into 
the manholes for working inside. 

 
c. Before  entry, presence of Toxic  gases should be tested by  inserting wet 

lead acetate paper which changes color in the presence of such gases and 
gives indication of their presence. 

 
d. Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole. In case, no Oxygen is found inside the sewer line, workers should 
be sent only with Oxygen kit. 
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e. Safety belt with rope should be provided to the workers. While working 
inside the manholes such rope should be handled by two men standing 
outside to enable him to be pulled out during emergency. 

 
f. The area should be barricaded or cordoned off by suitable means to avoid 

mishaps  of  any kind.  Proper warning  signs  should  be displayed  for 
the safety of the public whenever cleaning works are undertaken during 
night or day. 

 
g. No smoking or open flames shall be allowed near the blocked manhole 

being cleaned. 
 

h. The malba obtained on account of cleaning of blocked manholes and sewer 
lines  should  be  immediately  removed  to  avoid  accidents  on  account 
of slippery nature of the malba. 

i. Workers should not be allowed to work inside the manhole continuously. 
He should be given rest intermittently. The Engineer-In-charge may decide 
the time up to which a worker may be allowed to work continuously inside 
the manhole. 

j. Gas masks with Oxygen Cylinder should be kept at site for use in 
emergency. 

k. Air-blowers should be used for flow of fresh air through the manholes. 
Whenever called for, portable air-blowers are recommended for ventilating 
the manholes. The Motors for these shall be vapour proof and of totally 
enclosed type. Non sparking gas engines also could be used but they 
should be placed at-least 2 metres away from the opening and on the 
leeward side protected from wind so that they will not be a source of 
friction on any inflammable gas that might be present. 

l. The workers engaged  for cleaning the manholes / sewers should be 
properly trained before allowing to work in the manhole. 

m. The workers shall be provided with Gumboots or non-sparking shoes, 
bump helmets and gloves non sparking tools, safety lights and gas masks 
and portable air blowers (when necessary). They must be supplied with 
barrier cream for anointing the limbs before working inside the sewer lines. 

n. Workmen descending a manhole shall try each ladder step or rung carefully 
before putting his full weight on it to guard against insecure fastening due 
to corrosion of the rung fixed to manhole well. 

o. If a man has received a physical injury, he should be brought out of the 
sewer immediately and adequate medical aid should be provided to him. 

p. The extent to which these precautions are to be taken depend on individual 
situation but the decision of the Engineer-In-charge regarding the steps to 
be taken in this regard in an individual case will be final. 

 
8.6 The Contractor shall not employ men and women below the age of  18 years 

on the work of painting with products containing lead in any form wherever 
men above the age of 18 are employed on the work of lead painting the 
following precautions should be taken. 

 
8.6.1 No paint containing lead or lead products shall be used except in the form of 

paste or readymade paint. 
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8.6.2 Suitable face masks should be supplied for use by the workers when paint  is 
applied in the form of spray or a surface having lead paint is dry rubbed and 
scrapped. 

 
8.6.3 Overalls  shall be supplied  by  the  Contractor to the  workmen and 

adequate facilities shall be provided to enable the working painters to wash 
during the cessation of work. 

 
8.6.4.1 a) White lead, sulphate or lead work products containing those pigments  shall 

not be used in painting operation except in the form of paste or of paints 
ready for use. 

 
b) Measures shall be taken whenever required in order to prevent danger 

arising from the application of paint in the form of spray. 

 
c) Measures shall be taken, whenever practicable to prevent danger arising out 

of dust caused by dry rubbing down and scrapping. 

 
8.6.4.2 a) adequate facilities shall be provided to enable working painter to wash 

during and on cessation of work. 

 
b) Suitable arrangements shall be made to prevent clothing put off during 

working hours being spoiled by painting materials. 
 

8.6.4.3 a) Cases of lead poisoning and of suspected lead poisoning shall be notified 
and shall be subsequently verified by a medical man appointed by the 
competent authorities of J.D.A. 

b) The J.D.A may require when necessary a medical examination of workers. 

c) Instructions with regard to the special hygienic precautions to be taken in 
the painting trade shall be distributed to working painters. 

 
9.0 When the work is done near any place where there is risk of drowning, all 

necessary equipments should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and 
adequate  provisions  should  be  made  for prompt  first  aid  treatment  for 
all injuries likely to be sustained during the course of the work. 

 
10.0 Use of  hoisting machines and tackle including their attachment encourage 

and supports shall conform to the following standard of conditions. 
 

10.1 a) these shall be of good mechanical construction, sound material and adequate 
strength and free from patent, defects and shall be kept in good working 
order. 

b) Every rope used in hoisting or lowering materials or as a means of suspension 
shall  be  of  durable  quality  and  adequate  strength,  and  free  from 
patent defects. 

 
10.2 Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 years should be in-charge of any hoisting 
machine including any scaffolding, winch or giving signals to operator. 

 
10.3 In case of every hoisting machine and of every chain ring hook, shackle 

swivel and pulley block used in hoisting or as means of suspension the safe 
working load shall be ascertained by adequate means. Every hoisting machine 
and all gear referred to above shall be plainly marked with the safe working 
load. In case of a hoisting machine having a variable safe working load, each 
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safe  working  load  and the  conditions  under  which  it  is  applicable  shall 
be clearly indicated. No part of any machine or any gear referred to above in 
this clause shall be loaded beyond the safe working load except for the 
purpose of testing. 

 
10.4 In case of J.D.A machines, the safe working load shall be notified by the 

Engineer-in-Charge.  As regards Contractor’s machines the Contractor shall 
notify  the  safe  working  load  of  the  machine  to  the  Engineer-in- 
charge whenever he brings any machinery to site of work and get verified 
by the Engineer-in-Charge. 

 
11.0 Motors gearing, transmission   electric wiring and other dangerous parts of 

hoisting appliances  should  be  provided withefficient   safeguard. 
Hoisting appliances should be provided with such means as  will  reduce 
to the minimum the risk of accidental descent of the load.         Adequate 
precautions should be taken to reduce the minimum the risk of any part of a 
suspended load becoming accidentally displaced.      When workers are 
employed on electrical installations, which are already energized, insulating 
mats, wearing apparel,  such as gloves  sleeves  and boots as may be 
necessary be provided. The  worker should  not  wear  any  rings,   watches 
and carry keys or other materials, which are good conductors of electricity. 

 
12.0 All scaffold, ladders, and other safety devices mentioned or described herein 

shall  be  maintained  in  safe  condition  and  no  scaffold  ladder  or 
equipment shall be altered  or  removed  while it  is  in  use. Adequate 
washing facilities should be provided at or near places of work. 

 
13.0 These  safety provisions  should  be brought to the notice  of all concerned 

by display on  a notice board at a prominent  place of  work spot. The 
person responsible for compliance of the safety codes shall be named therein 
by the contractor. 

 
14.0 To ensure effective enforcement  of the rules  and regulations relating to 

safety precautions the arrangements made by  the Contractor shall be open 
to inspection by J.D.A Official or their representatives. 

 
15.0 Notwithstanding the above Clauses from (i) to (xiv) there is nothing in  these 

to exempt the contractor from the operations of any other Act  or Rule in 
force in the Republic of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 
SANITARY ARRANGEMENTS FOR WORKERS 

 
1.0 APPLICATION 

These rules shall apply to all building and construction works in which 20 
(twenty) or more workers are ordinarily employed or are proposed to be 
employed in any day during the period during which the contractor work is in 
progress. 

 
2.0 DEFINITION 

Work place means a place where twenty or more workers are ordinarily 
employed or are proposed to be employed in connection with construction work 
on  any day during the period during which the contract  work is in progress. 

 
3.0 FIRST-AID FACILITIES 

3.1 At every work place first aid facilities shall be provided and maintained, so as to 
be easily accessible during working hours, First-Aid boxes at the rate of not less 
than one box per 150 contract labour or part thereof ordinarily employed. 

 
3.2 The First-Aid boxes shall be distinctly marked with a red cross on white 

background and shall contain the following equipments: 

 
3.2.1 a) For work places in which number of contract labour employed does not 

exceed 50, Each First-Aid box shall contain the following equipments: 
i. Small sterilized dressings. 

 
ii. Medium size sterilized dressings. iii. 

 
Large size sterilized dressings. 

 
iv. Large sterilized burn dressings. 

 
v. 1 (30 ml) bottle containing a two percent alcoholic solution of iodine. 

 
vi. 1 (30 ml) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

 
vii. 1 snakebite lancet. 

 
viii. 1 (30 gms) bottle of potassium permanganate crystals. ix. 

 
1 pair of scissors. 

 
x. 1 copy of the First-Aid leaf-let issued by the Director General, Factory 

Advise Service & Labour Institute, Government of India. 

 
xi. 1 bottle containing 100 tablets (each of 5 grams) of aspirin. xii. 

 
Ointment for burns. 

 
xiii. A bottle of suitable surgical antiseptic solution. 
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3.2.2 For work places in which the number of contract labour exceed 50. Each First- 
Aid box shall contain the following equipments: 

 
i) 12 small sterilized dressings. 

ii) 6 medium size sterilized dressings. 

iii) 6 large size sterilized dressings. 

iv) 6 large size sterilized burn dressings. 

v) 6 (15 gms) packet sterilized cotton wool. 
 

vi) 1 (60 ml.) bottle containing a two percent iodine alcoholic solution. 

vii) 1 (60 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 

viii) 1 - roll of adhesive plaster. 

ix) 1 snake - bite lancet. 

x) 1 (30 gms.) Bottle of potassium permanganate crystals. 

xi) 1 pair of scissors. 

xii) 1 copy of the First-Aid leaf-let issued by the Director General, Factory 
Advice Service and Labour Institutes, Government of India. 

xiii) A bottle containing 100 tablets (each of 5 grams) of aspirin. 

xiv) Ointment for burns. 

xv) A bottle of suitable surgical antiseptic solution. 

 
3.3 Adequate arrangements shall be made for immediate recoupment of the 

equipment when necessary. 
 

3.4 Nothing except the prescribed contents shall be kept in the First Aid box. 

 
3.5 The First Aid box shall be kept in charge of a responsible person who shall 

always be readily available during the working hours of the work place. 

 
3.6 A person in charge of the First-Aid box shall be a person trained in First-Aid 

treatment  in  work  places  where the  number  of  labour  employed  is  150 
or more. 

 
3.7 In work places where the number of labour employed is 500 or more and 

hospital facilities are  not available within easy  distance of the works, first- 
Aid Posts shall be established and run by a trained Compounder. The 
Compounder shall be on duty and shall be available at all hours when the 
workers are at work. 

 
3.8 Where work places are situated in places, which are not towns of cities, a 

suitable  motor  transport  shall  be  kept  readily  available  to  carry 
injured person or persons suddenly taken ill to the nearest hospital. 

 
4.0 DRINKING WATER 

4.1 In every work place,  there shall be provided and maintained at suitable 
places,  easily accessible to labour,  a sufficient  supply of cold  water  fit 
for drinking. 
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4.2 Where drinking water is obtained from an intermittent public water supply, 
each work place shall be provided with storage where such drinking water 
shall be stored. 

 
4.3 Every water supply of storage shall be at a distance of not less than 50 feet 

from any latrines drain or other source of pollution, where water has to be 
drawn from an existing well which is within such proximity of latrine, drain 
or any other source of pollution, the well shall be properly chlorinated before 
water is drawn from it for drinking. All such wells shall be entirely closed in 
and be provided with a trap-door which shall be dust and water-proof. 

 
4.4 A reliable pump shall be fitted to each covered well, trap-door shall be kept 

locked and opened only for cleaning or inspection which shall be done at 
least once a month. 

 
5.0 WASHING FACILITIES 
5.1 In every work place adequate and suitable facilities for washing shall be 

provided and maintained for the use of labour employed herein. 
 

5.2 Separate and adequate screening facilities shall be provided for the use of male 
and female workers. 

 
5.3 Such facilities shall be conveniently accessible and shall be kept clean and 

hygienic condition. 

 
6.0 LATRINES AND  URINALS 
6.1 Latrines shall be provided in every work place on the following scale, namely: 

 
a) Where females are employed there shall be at least one latrine for every 

25 females. 

b) Where males are employed, there shall be at least one latrine for every 25 
males. 

 
Provided that where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females, as the case may be, 
upto the first 100, and one for every 50 thereafter. 

6.2 Every latrine shall be under cover and so partitioned off as to secure privacy, 
and shall have a proper door and fastenings. 

6.3 Construction of Latrines: The inside walls shall be constructed of masonry or 
some suitable heat resisting non-absorbent materials and shall be cement 
washed  inside  and  outside  at  least  once a  year.  Latrine  shall  not be 
a standard lower than bore-hole system. 

6.4 (a) Where workers of  both sexes  are  employed,  there  shall  be  displayed 
outside each  block of latrine and urinal, a notice in the language understood 
by the majority of the workers "For Men only" or "For Women only" as the 
case may be. 

(b) The notice shall also bear the figure of man or of a woman, as the case 
may be. 

6.5 There shall be at least one urinal for male workers up to 50 and one for 
female workers up to 50 employed at a time. Provided that where the number 
of male  or female  workmen, as the case may be, exceeds 500, it  shall 
be sufficient if there is one urinal for every 50 males or females up to the first 
500   and   one   for   every   100   or   part   thereof,   thereafter. 
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6.6 a) The latrines  and urinals  shall be adequately lighted and shall be 
maintained in a clean and sanitary condition at all times. 

 
b) Latrines and urinals other than  those  connected with a  flush  sewerage 
system shall comply with the requirements of the Public Health Authorities. 

 
6.7 Water shall be provided by means of a tap or otherwise so as to be 

conveniently accessible in or near the latrines and urinals. 

 
6.8 Disposal of Excreta 

Unless otherwise arranged  for by the local sanitary authority arrangements 
for proper disposal of excreta by incineration at the work place shall be 
made  by  means  of  a  suitable  incinerator.  Alternatively,  excreta  may 
be disposed off by putting a layer of night soil at the bottom of a pucca 
tank prepared for the purpose and covering it with a 15 cm  layer of waste 
or for refuse and then covering it with a layer of earth for fortnight (when 
it will turn into manure). 

 
6.9 The Contractor shall, at his own expense, carry out all instruction issued to 

him by the Engineer-in-Charge to effect proper disposal of night soil and 
other conservancy work in respect of the Contractor's workmen or 
employees on the site. The Contractor shall be responsible for payment of 
any charges which may be levied by Municipal or Cantonment Authority for 
execution of such work on his behalf. 

 
7.0 PROVISION OF  SHELTER DURING REST 

At every place, there shall be provided, free of cost, four suitable sheds, two 
for males and the other two for rest separately for the women labour. The height 
of each shelter shall not be less than 3 meters from the floor level to the lowest 
part of the roof. These shall be kept clean and  the  space provided shall be on 
the basis of 0.6 sqm. per head. 

 
Provided   that  the  Engineer-in-Charges   may  permit,   subject  to 
his satisfaction, a portion of the building under construction or other alternative 
accommodation to be used for the purpose. 

 
8.0 CRECHES 
8.1 A every work place, at which 20 or more women workers are ordinarily 

employed, there shall be provided two rooms of reasonable dimensions for 
the use of their children under the age of six years. One room shall be used as a 
play room for the children and the other as their bedrooms. 

 
The rooms shall be constructed on standard not lower than the following: 
i) Thatched roof 

 
ii) Mud floor and walls. 

 
iii) Planks spread over the mud floor and covered with matting 

 
8.2 The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places 
clean. 

 
8.3 The Contractor shall  supply  adequate number of  toys and games in  the 

playroom  and  sufficient  number  of  cots  and  beddings  in  the  bed-room. 
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8.4 The Contractor shall provide one Ayaa to look after the children in the crèche 
when the number of women workers does not exceed 50; and two when, the 
number of women workers exceed 50. 

8.5 The use of the rooms/earmarked as creches shall be restricted to children, 
their attendant and mother of the children. 

 
9.0 CANTEENS 
9.1 In every work place where the work regarding the employment of contract 

labour is likely to continue for six months and wherein contract labour 
numbering one hundred or more are ordinarily employed, an adequate 
canteen shall be provided by the Contractor for the use of such labour. 

9.2 The canteen  shall be maintained by the Contractor in an efficient manner. 

9.3 The canteen  shall consist of at least a dining hall, kitchen, and storeroom, 
pantry and washing places separately for workers and utensils. 

9.4 The canteen  shall be sufficiently lighted  at  all times  when any person has 
access to it. 

 
9.5 The floor shall be made of smooth and impervious material  and inside  walls 

shall be lime washed or colour washed at least once in each year. 

 
Provided that the inside walls of the kitchen shall be lime-washed every four 
months. 

9.6 The premises of the canteen shall be maintained in a clean and sanitary 
condition. 

9.7 Waste Water shall be carried away in suitable covered drains and shall not be 
allowed to accumulate so as to cause a nuisance. 

9.8 Suitable  arrangements shall  be  made  for the  collection and  disposal  of 
garbage. 

9.9 The dining hall shall accommodate at a time 30 persons of the labour working at 
time. 

9.10 The floor area of the dining hall, excluding the area occupied by the service 
counter and any furniture  except tables  and chair  shall not be less  than 
one square metre per dinner to be accommodated. 

 
9.11 a) A portion of the dining hall, and service counter shall be partitioned off 

and reserved for women workers in proportion to their number. 

 
b) Washing places for women shall be separate and screened to secure 
privacy. 

 
9.12 Sufficient tables, stool, chairs or benches shall be available for the number 

of dinners to be accommodated. 

9.13.1 a) There shall be provided and maintained sufficient utensils, crockery, 
furniture  and any other equipment  necessary  for the  efficient  running  of 
the canteen. 

b) The furniture, utensils and other equipment shall be maintained in a clean 
and hygienic condition. 

9.13.2 a) Suitable clean clothes for the employees serving in the canteen shall be 
provided and maintained. 
b) A service counter, if provided, shall have top of smooth and impervious 
material. 
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c) Suitable facilities including an adequate supply of hot water shall be 
provided for the cleaning of utensils and equipment. 

 
9.14 The food stuffs and other items to be served in the canteen shall be in 

conformity with the normal habits of the labour. 
 

9.15 The charge for food stuffs, beverages and any other items served in the 
canteen shall be based on 'No profit' No loss' and shall be conspicuously 
displayed in the canteen. 

 
9.16 In arriving at price of food stuffs, and other articles served in the canteen, 

the  following items  shall  not  be  taken  into  consideration  as 
expenditure, namely: 
a) The rent of land building; 

 
b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen; 

 
c) The cost of purchase, repair and replacement of equipment including 

furniture, crockery, cutlery and utensils; 

 
d) The water charges and other charges incurred for lighting and ventilation; 

 
e) The interest and amounts spent on the provision and maintenance and 

equipment provided for in the canteen; 

 
9.17 The accounts pertaining to the canteen shall be audited once every 12  months 

by registered accountants and auditors. 

 
10.0 ANTI MALARIAL PRECAUTIONS 

The Contractor shall at his own expense, conform to all anti-malarial 
instructions given to him by  the Engineer-in-Charge including the  filling  up 
of any borrows pits which may have been dug by him. 

 
11.0 AMENDMENTS 

J.D.A  may from time  to time,  add to or amend these  rules  and issue 
such directions  as  it  may  consider  necessary  for  the  purpose  of 
removing  any  difficulty  which  may  arise  in  the  administration  hereof. 
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CONTRACTOR’S LABOUR REGULATIONS 

1.0 SHORT TITLE 
These regulations may be called the Contractor "Labour Regulations". 

2.0 Definitions 
2.1 “Workman" means any person employed by the J.D.A or its Contractor 

directly or indirectly through a sub-contractor, with or without the 
knowledge, of the J.D.A to do any skilled, semi-skilled, un-skilled, manual, 
supervisory, technical or clerical work for hire or reward, whether, the terms 
of employment are expressed or implied but does not include any person- 

 

a) Who is employed mainly in a managerial or administrative 
capacity; or 

b) Who being employed in a supervisory capacity draws wages 
exceeding Rupees Two Thousand Five hundred per person or 
exercises either by the nature of the duties attached to the office 
or  by  reason  of  powers  vested  to  him,  functions  mainly 
of managerial nature. 

c) Who is an out worker, that is to say, a person to whom any articles or materials are 
given out by or on behalf of  the principal employer to be made up 
cleaned, washed, altered, ornamental finished, repaired, adopted or otherwise 
processed for sale for the purpose of the trade or business of the principal 
employer and the process is to be carried out either in the home of the out worker 
or in some other premises, not being premises under the control and 
management of the principal employer. 

2.2 "Fair Wages" means wages whether for time or piece work fixed and notified 
under the provisions of the minimum Wages Act from time to time. 

2.3 "Contractor" shall include every person who undertake to produce a given 
result other than a mere supply of goods or articles of manufacture through 
labour or who supplies labour for any work and includes a sub-contractor. 

2.4 "Wages" shall have the same meaning as defined in the Payment of Wages 
Act. 

2.4.1 Normally working hours of an adult employee should not exceed 9 hours a 
day. The working day shall be so arranged that inclusive of interval for rest, 
if any, it shall not spread over more than 12 hours on any day. 

2.4.2 When an adult worker is made to work for more than 9 hours on any day or 
for more than 48 hours in any week he shall be paid overtime for the extra 
hours put in by him at double the ordinary rate of wages. 

2.4.3.1 Every worker shall be given a weekly holiday on  a Sunday, in accordance 
with the provisions of the Minimum Wages (Central) Rules 1960 as amended 
from time to time, irrespective of whether such worker is governed by the 
Minimum Wages Act or not. 

2.4.3.2 Whether the Minimum Wages prescribed by the Government under the 
Minimum Wages Act are not inclusive of the wages for the weekly day of 
rest, the worker shall be entitled to rest day wages at the rate applicable to 
the next preceding day, provided he has worked under the same contractor 
for   a   continuous   period   of   not   less   than   6   days. 
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2.4.3.3 Where a contractor is permitted by  the Engineer-in-Charge to allow a worker 
to work on  a normal weekly holiday, he shall grant a substitute holiday to 
him for the whole day on one of the five days immediately before or after 
the normal weekly holidays and pay wages to such worker for the work 
performed on the normal weekly holiday at overtime rate. 

 
3.0 DISPLAY OF  NOTICE  REGARDING-WAGES, ETC. 

The contractor shall before he commences his work on contract, display and 
correctly maintain and continue to display and correctly maintain in a clean and 
legible condition in conspicuous places on the work, notices in English and in 
the local Indian languages spoken by the majority of the workers, giving the 
minimum rates of wages fixed under the Minimum Wages Act, the actual wages 
being paid, the hours of work for which such wages are  earned,  wage period, 
dates of payment of wages and other relevant information as per Appendix 'A'. 

 
4.0 PAYMENT OF WAGES 
4.1 The contractor shall fix wage periods in respect of which wages shall be 

payable. 
 

4.2 No wage period shall exceed one month. 

 
4.3 The wages of every person employed as labour in an establishment or by a 

contractor where less than one thousand, such persons are employed shall 
be paid before the expiry of the seventh day and in other cases before the 
expiry of tenth day after the last day of the wage period in respect of which 
the wages are payable. 

4.4 Where the employment of any worker is terminated by or on behalf of the 
contractor the wages earned by him shall be paid before the expiry of the 
second working day from the date on which his employment is terminated. 

4.5 All payments of wages shall be made on a working day at the work premises 
and during the working time and on  a date notified in advance and in case 
the work is completed before the expiry of the wage period, final payment 
shall be made within 48 hours of the last working day. 

4.6 Wages due to every worker shall be paid to him direct or to other person 
authorized by him in this behalf. 

4.7 All wages shall be paid in current coin or currency or in both. 

4.8 Wages shall be paid  without  any deductions  of any kind except  those 
specified  by  the Central Government by  general or special order in this 
behalf or permissible under the Payment of Wages Act 1956. 

4.9 A notice showing the wage period and the place and time of disbursement of 
wages shall be displayed at the place of work and a copy sent by the 
contractor to the Engineer-in-Charge under acknowledgment. 

4.10 It shall be the duty of the contractor to ensure the disbursement of wages in 
the presence of the Engineer or any other authorized representatives of the 
Engineer-in-Charge who will be required to be present at the place and time 
of disbursement of wages by the contractor to workmen. 

4.11 The contractor shall obtain from the Engineer or any other authorized 
representative of the Engineer-in-Charge as the case may be, a certificate 
under his signature at the end of the entries in the "Register of Wages" or 
the "Wage-cum-Muster Roll"  as the case may be in  the  following form: 
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"Certified that the amount shown in column No. 14(net Amount paid) has been 
paid to the workmen concerned in my presence on................ at .......................... ". 

 
5.0 FINES AND  DEDUCTIONS, WHICH MAY BE MADE  FROM WAGES 
5.1 The wages of a worker shall be paid to him without any deduction of any 

kind except the following – 
 

a) Fines 

b) Deductions  for absence  from  duty  i.e.  from the  place  or 
the places where by the terms of his employment  he is 
required to work.  The amount of deduction shall be in 
proportion to the period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to 
the employed persons for custody, or from loss of money or any 
other deduction which he is required to account where such 
damage or loss is directly attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of over 
payment of wages, advances granted shall be entered in a 
register. 

e) Any other deduction, which the Central Government may from 
time to time allow. 

 
5.2 No fines should be imposed on any worker save in respect of such acts and 

omissions   on   his   part  as  have  been  approved  by  the  Chief 
Labour Commissioner. 

 
NOTE: An approved list of Acts and Omissions for which fines can be imposed is 

enclosed at Appendix-I. 
 

5.3 No fine shall be imposed on a worker and no deduction for damage or loss 
shall  be  made  from  his  wages  until  the  worker  has  been  given 
an opportunity of showing cause against such fines or deductions. 

 
5.4 The total amount of fine which may be imposed in any one wage period on a 

worker shall not exceed an amount equal to three paisa in a Rupee of the 
total wages, payable to him in respect of that wage period. 

 
5.5 No fine imposed on  any worker shall be recovered from him in installment, 

or after the expiry of sixty days from the date on which it was imposed. 
 

5.6 Every fine shall be deemed to have been imposed on the day of the act or 
omission in respect of which it was imposed. 

 
6.0 LABOUR RECORDS 
6.1 The contractor shall maintain a "Register of persons employed" on work on 

contract in form XIII of the CL (R&A) Central Rules 1971 (Appendix-B). 
 

6.2 The contractor shall maintain a "Muster Roll" register in respect of all 
workmen employed by him on the work under contract in from XVI of the CL 
(R&A) Rules 1971 (Appendix-C). 
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6.3 The contractor shall maintain a "Wage Register" in respect of all workmen 
employed by him on the work in form (Appendix-D). 

 
6.4 Register of accidents - The contractor  shall maintain a register of accidents 

in such form as may be convenient at the work place but the same shall 
include the following particulars: 

 
a) Full particulars of the labourers who met with accident. 

b) Rate of wages 

c) Sex 

d) Age 

e) Nature of accident and cause of accident. 

f) Time and date of accident. 

g) Date and time when he/she admitted in Hospital 

h) Date of discharge from the Hospital 

i) Period of treatment and result of treatment 

j) Percentage of loss of earning capacity and disability as assessed by 
Medical Officer. 

k) Claim required to be paid under Workmen's Compensation Act. 

l) Date of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid. 

n) Authority by whom the compensation was assessed. 

o) Remarks. 

6.5 Register of Fines - The contractor shall maintain a "Register of Fines" in the 
form (Appendix-H). 

 
The contractor shall display in a good condition and in a conspicuous place 
of work the approved list of Acts and Omission for which fines can be imposed 
(Appendix-I). 

6.6 Register of Deductions – The contractor shall maintain 
Deductions" for damage or loss in form (Appendix-J). 

a  "Register  of 

 

6.7 Register of Advances – The contractor shall maintain 
Advances" in form (Appendix-K). 

a  "Register  of 

 
6.8 Register of  Overtime -  The contractor  shall maintain  a "Register of 

Overtime" in form (Appendix-L). 

 
7.0 ATTENDANCE CARD-CUM WAGE SLIP: 
7.1 The contractor  shall issue  an attendance  card-cum-wage slip to  each 

workman employed by him in the specimen form at (Appendix-E). 

 
7.2 The card shall be valid for each wage period. 

 
7.3 The contractor  shall mark the attendance of each workman on  the card 

twice each day, once at the commencement of the day and again after the 
rest interval, before he actually starts work. 
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7.4 The card shall remain in  possession of  the worker during the wage period 
under reference. 

 
7.5 The contractor shall complete the wage slip portion on the reverse of the 

card at  least  a  day prior  to the  disbursement  of  wages  in  respect  of 
the wage period under reference. 

 
7.6 The contractor  shall obtain the signature or thump impression of  the worker 

on the wage slip at the time of disbursement of wages and retain the card 
with himself. 

 
8.0 EMPLOYMENT CARD 

The contractor  shall issue  an Employment  Card in  form to  each  worker 
within three days of the employment of the worker (Appendix-F). 

 
9.0 SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor 
shall issue to the workman whose services have been terminated, a service 
certificate in from Appendix-G. 

 
10.0 PRESERVATION OF  LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 and 7 shall 
be preserved in original for a period of three years from the date of last 
entries made in them and shall be made available for inspection by the 
Engineer-in-Charge, Labour Officer. 

 
11.0 POWER OF  LABOUR OFFICERS TO  MAKE  INVESTIGATIONS INQUIRY 

The Labour Officer or any other person authorized by J.D.A on its behalf 
shall have power to make inquire with a view to ascertaining and enforcing 
due and proper observance of the Fair Wage Clauses and the Provisions of 
Regulations. He shall investigate into any complaint regarding the default 
made by the contractor or sub-contractor in regard to such provision. 

 
12.0 INSPECTION OF  BOOK AND  SLIPS 

The contractor shall allow inspection of all the prescribed labour records to 
any of his workers or to his agent at a convenient time and place after due 
notice is received or to the Labour officer or any other person, authorized by 
the Central Government on his behalf. 

 
13.0 SUBMISSION OF  RETURNS 

The contractor shall submit periodical returns as may be specified from time 
to time. 

 
14.0 AMENDMENTS 

The J.D.A may from to time, add or amend the regulations and on any 
question as to the application, interpretation or effect of these regulations 
the decision of the Zonal Chief concerned shall be final. 
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PENALTY 
 

1.0 Charges to be recovered from contractor for unsafe act or condition 

 
1.1 JDA has built an image of safety conscious organisation meticulously over a period 

of many years. Any reportable accident (fatality / injury) results in loss of life and/or 
property damage. These accidents not only result in loss of life but also damage the 
reputation of JDA. Most of the accidents are avoidable and caused preliminary due 
to contractors’ negligence. Hence JDA shall recover the cost of damages from the 
contractors for every reportable incident (fatality / injury). 

1.2 In addition every JDA work site is exposed to public scrutiny as the work is 
executed just on the right-of-way. Any unsafe act / unsafe condition observed by 
public further damage our reputation. Because of the non-voluntary compliance of 
contractors to the condition of contract on SHE and project SHE manual, JDA has 
been forced to establish safety-enforcing organization. The cost of established such 
organization is to be recovered from contractors for all observed safety violations at 
sites. 

1.3 The following table indicates the Safety, Health and Environment violation (unsafe act / 
unsafe condition) and charges to be recovered from contractors subject to a maximum limit 
@ 0.1% of the contract value in addition to all other penalties / compensation./ liquidated 
damages. 

 

S.N. TOPIC UNSAFE ACT/UNSAFE CONDITION DEDUCTABLE AMOUNT 

1. Injury and 
Incidence 
reporting 

i) Fatal accidents 

ii) Injury accident 

iii) Abnormal delay in reporting accidents 
or will full suppression of information 
about any accidents / dangerous 
occurrence 

i. Rs.1,00,000 for every 
fatality 

ii. Rs.15,000 for first 
grievously injured person 
and Rs.25,000 for every 
subsequent grievously 
injured person 

iii. Rs.75,000 for first 
violation and Rs.1,00,000 
for subsequent violations 

2. Housekeeping i) Housekeeping maintenance register 
not properly maintained up to date 

ii) Surrounding areas of drinking water 
tanks / taps not hygienically cleaned / 
maintained 

iii) Office, stores, toilet / urinals not 
properly cleaned and maintained. 

iv) Required dustbins at appropriate 
places not provided / not cleaned. 

v) Stairways, gangways, passageways 
blocked. 

vi) Lumber with protruding nails left as 
such 

vii) Openings unprotected 

Rs.2,000 per single violation. 
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  viii) Excavated earth not removed within a 
reasonable time. 

ix) Truck carrying excavated earth not 
covered / tyres not cleaned. 

x) Vehicles / equipments parked / placed 
on roads obstructing free flow of 
traffic 

xi) Unused surplus cables / steel scraps 
lying scattered 

xii) Wooden scraps, empty wooden cable 
drums lying scattered 

xiii) Water stagnation leading to mosquito 
breeding 

 

3. Working at 
Height / 
Ladders and 
Scaffolds 

i) Not using or anchoring Safety Belt 

ii) Not using Safety Net 

iii) Absence of life line or anchorage 
point to anchor safety belt 

iv) Using Bamboo ladders 

v) Painting of ladders 

vi) Improper usage (less than 1m 
extension above landing point, not 
maintaining 1:4 ratio) 

vii) Aluminium ladders without base 
rubber bush 

viii) Usage of broken / week ladders 

ix) Usage of re-bar welded ladders 

x) Improper guardrail, toe board, barriers 
and other means of collective 
protection 

xi) Improper working platform 

xii) Working at unprotected fragile 
surface 

xiii) Working at unprotected edges 

Rs.5,000 per single violation. 

4. Lifting 
appliances and 
gear 

i) Non availability of fitness certificate. 

ii) Documents not displayed on the 
machine or not available with the 
operator. 

iii) Maximum Safe Working Load not 
written on the machine. 

iv) Automatic safe load indicator not 
provided or not in working condition. 

v) Age of the operator less than 21 years 
or without any license. 

vi) Person riding on crane. 

vii) Creating more noise and smoke 

viii) Absence of portable fire extinguisher 
in driver cabin 

ix) Fail to guard hoist platform 

Rs.5,000 per single violation. 
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  x) No fencing of hoist rope movement 
area. 

xi) Hoist platform not in the horizontal 
position. 

 

5. Site Electrical 
safety 

i) Exposed electric lines (fermentative 
damage) and circuits in the workplace. 

ii) Inserting of bare wires into the socket 

iii) Improper grounding for the electrical 
appliances 

iv) Electrical cables running on the 
ground 

Rs.5,000 per single violation. 

6. Gas Cutting i) Wrong colour coding of cylinder. 

ii) Cylinders not stored in upright 
position. 

iii) Fail to put cylinders in a cylinder 
trolley. 

iv) Damaged hose. 

v) Using domestic LPG cylinders 

vi) Fail to store cylinder 6.6m away from 
fire prone materials 

vii) Fail to use hose clamps 

viii) Fire extinguisher not placed in the 
vicinity during operation 

Rs.5,000 per single violation. 

7. Welding i) Voltmeter and Ammeter not working 

ii) Improper grounding and return path. 

iii) Damaged welding cable 

iv) Bare openings in the cable. 

v) Non-availability of separate switch in 
the transformer 

vi) Non-availability of main switch 
control to switch off power to the 
welding unit. 

vii) Usage of reinforcement rod as return 
conductor 

viii) Damaged holder 

ix) Fire extinguisher not placed in the 
vicinity during operation 

Rs.5,000 per single violation. 

8. Fire precaution i) Smoking and open flames in fire 
prone area 

ii) Using more than 24V portable 
electrical appliances in the fire prone 
area 

iii) Not proper ventilation in cylinder 
storage area. 

iv) Absence of fire extinguishers 

v) Fire extinguishers not refilled once in 
a year. 

vi) Fire extinguisher placed in a not easily 

Rs.2,000 per single violation. 
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  accessible location  

9. Traffic 
Management 

a) Barricades 

i) Not Cleaned 

ii) Not in alignment 

iii) Not numbered 

iv) Not painted 

v) Red lights / reflectors not working 

vi) Damages not repaired 

vii) Not secured properly 

viii) Barricade inspector not employed 

ix) Protruding parts / portions repaired 

x) Barricades maintaining register not 
properly maintained up to date 

Rs.2,000 per single violation. 

b) Contractor Vehicles 

i) Over loading of vehicles 

ii) Unfit drivers or operators 

iii) Unlicensed vehicles 

iv) Absence of traffic marshals 

v) Absence of reversing alarm 

vi) Absence of fog light (at winter) 

vii) Power / hand brakes not in working 
condition. 

Rs.2000 per single violation. 

10. PPE i) Not having 

ii) Not wearing (or) using and kept it 
elsewhere 

iii) Using damaged one 

iv) Using wrong type 

v) Using wrong color helmet or helmet 
without logo 

vi) Using for other operation (e.g. Using 
safety helmet for storing materials or 
carrying water from one place to 
other) 

Rs.500 per single violation 

11. Occupational 
Health 

i) Fail to conduct Medical examination 
to workers 

ii) Workers not having ID card 

iii) Inadequate number of toilets 

iv) Toilets not cleaned properly 

v) Absence of water facilities for toilets 
and washing places 

vi) Absence of drinking water 

vii) Absence of first-aid person in work 
site. 

viii) Absence or inadequacy of first-aid 
box. 

ix) Smoking inside the construction site 

Rs.1,000 per single violation. 
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  x) Drink and drive or work 

xi) Excessive noise and vibration 

 

 
Appendix - 'A' 

 
LABOUR BOARD 

 

 
Name of work 

Name of Contractor 

Address of Contractor 

Name and Address of Unit 

Name of Labour Enforcement Officer 

Address of Labour Enforcement Officer 

Date: 
 

S. 
No. 

Category Minimum 
wage fixed 

Actual wages 
paid 

Number present Remarks 

      

 

 
Weekly Holiday 

Wage Period 

Date of Payment of wages 

Working hours 

Rest interval 
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Appendix - 'B' 

FORM 13 

See rule 75 
 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

 

 
Name and Address of Contractor 

 
Name and Address of Establishment in 
under which contract is carried on 

 
Nature and location of work 

 
Name & Address of Principal Employer 

 

 
Sl. No. Name and 

surname 
of 

workman 

Age 
& sex 

Father’s 
Husbands 

Name 

Nature of 
employment / 
designation 

Permanent home 
address of the 

workman (village 
and Tehsil Taluk 

and District) 

Local 
address 

1. 2. 3. 4. 5. 6. 7. 

 
 

 

 

 
Date of 

commencement of 
Employment 

Signature or 
thumb 

impression 
of the 

workman 

Date of 
termination of 
employment 

Reasons for 
termination 

Remarks 

1. 2. 3. 4. 5. 
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FORM XVI 

 
(See Rule 78(2) (193) 

MUSTER ROLL 

 

 
Name and address of contractor 

 

 
Name and address of establishment in/under 
which contract is carried on 

 

 
Nature and location of work 

 

 
Name and Address of Principal Employer 

 

 
For the month / fortnight 
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S. No. Name of the workman Sex Father’s/ 
Husband’s Name 

Dates Remarks 

1. 2. 3. 4. 5. 6. 

    1 2 3 4 5 
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FORM XVII (See Rule) 

78(2) (03) REGISTER OF 

WAGES 

Name and address of contractor 
 

Name and address of establishment in/under 
which contract is carried on 

 
Nature and location of work 

 
Name and Address of Principal Employer 

Wage period: per month/ fortnightly 

 
 
 
 
 

 
 
 

 
S. No. Name of 

Workman 
Serial No. 

in the 
register of 
workman 

Designation 
nature of 

work done 

Nos. of 
days 

worked 

Units of 
work 
done 

Daily 
rate of 
wages/ 
piece 
rate 

Basic 
Wages 

1. 2. 3. 4. 5. 6. 7. 8. 

 

 
Dearness 
allowance 

Overtime Other cash 
payments 
(Nature of 
payments 

to be 
indicated) 

Total Deduction 
if any 

(indicate 
nature) 

Net 
Amt 
paid 

Signature 
thumb 

impression 
of the 

workman 

Initial 
contractor or 

his 
representative 

9. 10. 11. 12. 13. 14. 15. 16. 
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FORM XIX 

[ SEE RULE 78 (2) (B) ] 

 
W A G E S L I P 

 

 
Name and address of contractor 

 
Name and Father's/Husband/s Name of workman 

Nature and location of work 

For the Week/Fortnight/Month ending 
 

1. No. of days worked 

 
2. No. of Units worked in case of piece rate workers 

 
3. Rate of daily wags/piece rate 

 
4. Amount of overtime wages 

 
5. Gross wages payable 

 
6. Deductions if any 

 
7. Net amount of wages paid 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sign of the Contractor 
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Appendix - 'F' 

WAGE CARD 
 

Wage Card No. 
 

 
Name and address of Contractor Date of Issue 

 
Nature of work with location Designation 

 
Name of workman Month/Fortnight 

Rate of Wages 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

 
26 27 28 29 30 31 

 

 
Morning Rate 

 
Evening Amount 

 
Initial 

 

 
Received from the sum of Rs. On account 

of my wagon. 
 
 
 
 

 
Signature 

 

 
The wage card is valid for one month from the date of issue. 
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FORM XIV 

(See Rule 76) 

EMPLOYMENT CARD 

 
Name and address of contractor 

 
Name and address of establishment under which 
The contract is carried out 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
1. Name of the workman 

 
2. S. Name in the register of workman employed 

 
3. Nature of Employment/Designation 

 
4. Wage rate (with 

particulars of unit in 
case of piece work) 

 
5. Wage Period 

 
6. Tenure of employment 

 
7. Remarks 

 
 
 
 
 
 
 
 
 
 
 

Signature of Contractor 
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Form XV 
(See Rule 77) 

(SERVICE CERTIFICATE) 
 
 
 

 
Name and address of contractor Nature and 

location of work Name and address of 

workman Age or date of birth Identification 

Marks Father's/Husbands Name 

Name and address of establishment in under which contract is 
carried on 

 
Name and address of Principal Employer 

 
 
 

 
 Total period of which 

employed 
   

S. No. From To Nature of 
work 

Rate of wages (with 
particular s of unit In 
case of piece work) 

Remarks 

1. 2. 3. 4. 5. 6. 

 
 
 
 
 
 
 
 
 
 
 

 
Signature 
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Form XII 

[See Rule 78 (2) (d)] 

REGISTER OF FINES 

Name and address of contractor 
 

Name and address of establishment in/ under which contract 
is carried on 

 
Nature and location of work 

Name and address of workman 

Name and address of Principal Employer 
 
 
 
 

 
S. No. Name of 

workman 
Father’s/Husband 

Name 
Designation/nature 

of employment 
Act/Omission 

for which 
fine imposed 

Date of 
offence 

1. 2. 3. 4. 5. 6. 

 
 
 

 
Whether 
workman 
showed 
cause 

against fine 

Name of person 
in whose 
presence 

employees 
explanation was 

heard 

Wage period 
and wages 

payable 

Amount of 
fine Imposed 

Date on 
which fine 

realized 

Remarks 

7. 8. 9. 10. 11. 12. 
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APPENDIX-‘I’ 
 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

 
In accordance with rule of Labour Regulations, to be displayed prominently at the 
site of work both in English and local language. 

1. Willful insubordination or disobedience, whether alone or in combination with 
other. 

2 Theft, fraud or dishonestly in connection with contractors beside a business or property 
of J.D.A 

3 Taking or giving bribes or any illegal gratifications 
 

4 Habitual late attendance. 

5 Drunk-ness fighting riotous or disorderly or indifferent behaviour. 

6 Habitual negligence. 

7 Smoking near or around the area where combustible or other materials are 
locked. 

 
8 Habitual indiscipline. 

9 Causing damage to work in the progress or to property of the J.D.A or of the 
contractor. 

10 Sleeping on duty. 

11 Malingering or slowing down work. 
 

12 Giving the false information regarding name, age, fathers name etc. 
R 
E 

13 Habitual loss of wage cards supplied by the employer. G 

14 Unauthorized  use  of employers  properly  of manufacturing  or  making  of 
E

 
S 

unauthorized articles at the work place. T 
15 Bad workmanship in construction and maintenance by skilled workers, which is E 

not approved by the J.D.A for which the contractors are compelled to undertake R 

rectifications. 
O 

16 Making false complaints and/or misleading statements. F 

17 Engaging on trade within the premises of the establishment. D 
E 

18 Any unauthorized divulgence of business affairs of the employees. D 

U 
19 Collection or canvassing for the collection of any money within the premises of C 

an establishment unless authorized by the employer. T 
I 

20. Holding meeting inside the premises without previous sanction of the employers. O 
N 

21 Threatening or intimidating any workman or employee during the working hours 

within the premises F 
O R 
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Form 
XX 

[See Rule 78 (2) 
(d)] 

 
REGISTER OF  DEDUCTION FOR DAMAGES OR LOSS 

 
Name and address of contractor 

 
Name and address of establishment in/ under which 
contract is carried on 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
 
 
 
 
 

 
S. 

No. 
Name of 

workman 
Father’s/Husband 

Name 
Designation/ 

nature of 
employment 

Particulars of 
damage of 

loss 

Date of 
damage/loss 

1. 2. 3. 4. 5. 6. 

 
 

    Date of recovery  

Whether 
workman 
showed 
cause 

against 
deductions 

Name of person 
in whose 
presence 

employees 
explanation was 

heard 

Amount of 
deduction 
Imposed 

No. of 
installment 

First 
insta- 
llment 

Last 
Insta- 
llment 

Remarks 

7. 8. 9. 10. 11. 12. 13. 
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Form XXII 

(See Rule 78(2)) 
 

REGISTER OF ADVANCES 

 
Name and address of contractor 

 
Name and address of establishment in/ under which contract 
is carried on 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
 
 
 

 
S. No. Name of 

workman 
Father’s/ 

Husband’s 
Name 

Designation/ 
nature of 

employment 

Wages period 
and wages 

payable 

Date and 
amount of 
advance 

given 

1. 2. 3. 4. 5. 6. 

 
 
 
 

 
Purpose / for 
which advance 

made 

No. of 
installments by 

which advance is 
to be paid 

Date and 
amount of each 

installment 
repaid 

Date on which 
last installment 

was repaid 

Remarks 

7. 8. 9. 10. 11. 
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Form XXIII [See Rule 

78(2) (e)] REGISTER OF 

OVERTIME 

Name and address of contractor 

 
Name and address of establishment in/ under which 
contract is carried on 

 
Nature and location of work 

 
Name and address of Principal Employer 

 
 
 
 

 
S. No. Name of 

workman 
Father’s/ 

Husband’s 
Name 

Sex Designation/ 
nature of 

employment 

Date on 
which 

overtime 
worked 

1. 2. 3. 4. 5. 6. 

 
 
 
 
 

Total overtime 
worked or 

production in 
case of piece 

rated 

Normal rate 
of wages 

Overtime 
rate of 
wages 

Overtime 
earning 

Rate on 
which 

overtime 
wages 
paid 

Remarks 

7 8 9 10 11 12 
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SECTION – 8 
(GAD) 
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S.No. Particulars Unit Qty Rate Amount
1 Dismantling of Flexible Pavements Dismantling of Flexible Pavements and disposal of dismantled

materials upto a lead of 100 m, stacking serviceable and unserviceable materials
separately as per MoRD Specification Clause 202
By Manual Means
Granular Courses

Cum 3674.45 198.00 727540.70

2 Dismantling of flexible pavements and disposal of dismantled materials upto a lead of 100 m,
stacking serviceable and unserviceable materials separately as per MoRD Specification Clause
202 By Mechanical Means   
Bituminous Courses 

Cum 2449.63 115.20 282197.61

3 Earth work in excavation in foundation, trenches etc. including dressing of sides and ramming of
bottoms, including getting out the excavated material, refilling after laying pipe/ foundation and
disposal of surplus excavated material at a lead upto 50m suitable site as per direction of Engineer
for following depths, below natural ground / Road top level.
In all types soils/ saturated soil such as moorum, sand, sandy silt, clay, black cotton soil, kankar,
etc.
Depth upto 1.5m

Cum 20177.674 169.00 3410026.91

4 Add extra for over all depth of excavation above 1.5 m and upto 3.0 m over item no 4.9.1.1

Cum 4359.514 25.50 111167.61

5 CARRIAGE OF MATERIALS (By Mechanical Means) Remarks : The rates will be applicable to
net quantities after deduction of percentage for voids mentioned in the specification under subhead
"Carriage of Materials" Carriage of Materials by mechanical transport including loading,
unloading and stacking ::
Earth ,Rate for Lead 5 Km

Cum 32901.754 88.98 2927598.07

6 Providing, laying and compacting plain/ reinforced cement concrete of specified grade in
foundation/ leveling course/ pile cap using concrete mixer and vibrater complete including cost of
form work, as per drawing and technical specifications and as per clause 1100, 1500,1700,2100
of MoRT&H specification including all scaffolding material, labour, machinery.
PCC Grade M-15

Cum 1117.254 3840.00 4290255.36

7 Bored cast-in-situ R.C.C. pile with design mix concrete using batching plant, transit mixer and
concrete pump, excluding reinforcement complete as per drawing and technical specifications and
removal of excavated earth with all lifts and lead upto 1000 m. as per clause 1100, 1600 & 1700
of MoRT&H Specification including all material, labour and machinery.
1200 mm dia pile,RCC Grade M -35 (Design mix)

Mtr 19725.000 9850.00 194291250.00

8 Providing, laying and compacting design mix plain/ reinforced cement concrete of specified grade
in foundation/ leveling course/ pile cap using batching plant, transit mixer and concrete pump and
vibrater including cost of form work, complete as per drawing and technical specifications as per
clause 1100, 1500,1700,2100 of MoRT&H specification including all material, labour, machinery,
and maintenance of diversion ,RCC Grade M -35

Cum 11762.820 5100.00 59990382.00

9 Providing, laying and compacting design mix plain/ reinforced cement concrete of specified grade
in foundation/ leveling course/ pile cap using batching plant, transit mixer and concrete pump and
vibrater including cost of form work, complete as per drawing and technical specifications as per
clause 1100, 1500,1700,2100 of MoRT&H specification including all material, labour, machinery,
and maintenance of diversion
RCC Grade M -25

Cum 1125.000 5010.00 5636250.00

10 Providing and laying TMT bar reinforcement at any level in foundation/ pile/ pile cap complete as
per drawing and clause 1600 of MoRT&H Specification including all material, labour and
machinery. Tonne 4909.244 64600.00 317137162.40

11 Providing structural steel liner upto 10mm thickness for curbs, steining for wells and piles
including fabricating and setting out as per detailed drawing as per clause 1200 & 1900 of
MoRT&H specification including all material, labour and machinery.

Tonne 216.000 71600.00 15465600.00

12 Providing and laying structural plain/ reinforced cement
concrete (design mix) of specified grade in substructure at all levels using batching plant, transit
mixer, concrete pump and vibrater including cost of form work complete as per drawing and
clause 1500, 1700 and 2200 of MoRT&H specification including all scaffolding, material, labour,
machinery etc. RCC Grade M -40

Cum 8293.407 5620.00 46608947.34

13 Providing and laying structural plain/ reinforced cement
concrete (design mix) of specified grade in substructure at all levels using batching plant, transit
mixer, concrete pump and vibrater including cost of form work complete as per drawing and
clause 1500, 1700 and 2200 of MoRT&H specification including all scaffolding, material, labour,
machinery etc. RCC Grade M -25

Cum 519.750 5460.00 2837835.00

14 Supplying, fitting and placing TMT bar reinforcement in sub tonne structure/ superstructure at all
level complete as per drawing and clause 1600 & 2200 of MoRT&H Specification including all
material, labour, machinary etc.

Tonne 7945.508 65700.00 522019875.60

JAIPUR DEVELOPMENT AUTHORITY,JAIPUR

Name of work - Construction of Elevated Road From Sanganer flyover to near Malpura Gate via  Choradiya Petrol Pump in 
                            Zone-8 JDA Jaipur

G-Schedule
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S.No. Particulars Unit Qty Rate Amount
15 Supplying, fitting and fixing in position true to line and level POT-PTFE bearing consisting of a

metal piston supported by a disc or unreinforced elastomer confined within a metal cylinder,
sealing rings, dust seals, PTFE surface sliding against stainless steel mating surface, complete
assembly to be of cast steel/fabricated structural steel, metal and elastomer lements to be as per
IRC: 83 part-I & II respectively and other parts conforming to BS: 5400, section 9.1 & 9.2 and
clause 2006 of MoRT&H Specifications complete as per drawing and approved technical
specifications and as per clause 2000 & 2200 of MoRT&H Specification including all scaffolding,
material, labour, machinery etc.

Tonne 156600.000 308.00 48232800.00

16 Providing and laying structural reinforced/ prestressed cement concrete (design mix) of specified
grade using batching plant, transit mixer, concrete pump and vibrater in superstructure at all levels
including cost of steel form work complete as per clause 1500, 1600 and 1700 of MoRT&H
specification including all scaffolding, material, labour, machinery etc. 
RCC/PSC Grade        M -50 For box girder/ voided slab and balanced cantilever

cum 28680.512 7830.00 224568408.96

17 Providing and laying structural reinforced/ prestressed cement concrete (design mix) of specified
grade using batching plant, transit mixer, concrete pump and vibrater in superstructure at all levels
including cost of steel form work complete as per clause 1500, 1600 and 1700 of MoRT&H
specification including all scaffolding, material, labour, machinery etc. 
RCC/PSC Grade M -40,For solid slab superstructure

Cum 353.316 6160.00 2176426.56

18 "Fabrication, Welding, Riveting, olting by HSFG bolts whereverrequired, supply, transportation to
site, Assembling, Launching, Erecting of steel girder spans as per drawings and specifications
approved by Railway and department for composite onstruction i.e. (Steel +RCC) of
superstructure of the Road Over Bridge with contractor’s own mild steel confirming to IS: 2062
Grade 250(B) with all welds, rivets, nuts bolts rivet materials, weld materials, HSFG bolts, service 
bolts, with other ancillary steel structures fixed to the girder where necessary in proper level and
alignment and as per where necessary in proper level and alignment and as per technical
specifications etc. with contractor’s own materials, fabrication, machinery, templates, fixtures,
equipments tools and plants, transportation to site, skilled/ unskilled labour, excise duty., Octroi,
sales tax and other taxes, all leads and lifts, descent, loading, unloading, crossing one or more
Railway track if required etc. complete and as per technical specifications. The rate shall also be
inclusive of cold straightening of deformed and bent girder parts before their assembly. The
structural steel to be used should be manufactured by SAIL/ RINL/ ISCO/ ESSAR/ JINDAL
only. For Painting prior approval for superior brand/ make of the paint should be taken from
engineer in charge." "The rate shall be inclusive of supply, erection and dismantling of staging and
scaffolding and other temporary arrangements required for the purpose of assembly, erection and
launching of girders. The rate shall also be inclusive of cold straightening of deformed and bent
girder parts before/after their assembly." "Metalising girder/ girder component such as cross
girder, top chord hannels, bracing etc of BG new steel girder as directed by engineer with epoxy
paint spray not less than two layers after preparing surface by sand/grit blasting as per provision
laid in Appendix VI of IRS B-1179 code ( latest alteration) including one coat wash primer one
coat epoxy zinc crome primer and two coat of epoxy paint with approved paint conforming to IS
specification for fabrication & erection of steel girder bridge ( RS B 1-79) as corrected up to date 

kg 883040.000 136.00 120093440.00

19 Add extra over item of Composite steel girder (RUIDP SOR itemno.14.16) for Using IS:2062
Grade 350(B) grade steel instead of IS:2062 Grade 250(B) kg 883040.000 6.00 5298240.00

20 Erection/Lauching of precast Girders/precast box Girders on place by suitable method as per
approved by Engineer Incharge. The detailed methodolgy to be submitted by agency including
transportation of the girder from the casting / stacking yard, lifting of the girder. The rate includes
the cost of operation of Launching equipments and it‘s appurtances, secondary cranes required,
and TPS Beams etc complete.

Cum 28478.500 6718.00 191318563.00

21 Providing and laying High tensile steel wires/ strands at any level including all accessories for
stressing, stressing operations and grouting complete as per drawing, technical specification and
as per clause 1800 of MoRT&H Specification.

Tonne 761.238 147900.00 112587100.20

22 Providing and laying structural Reinforced cement concrete (design mix) of specified grade using
batching plant, transit mixer, concrete pump and vibrater in approach slab, friction slab, edge
beam, footpath and kerb as per approved drawing and specification as directed by the Engineer as
per clause 1500 &1700 of MoRT&H specification including all scaffolding, material, labour,
machinery etc RCC M-35

Cum 1017.275 6340.00 6449523.50

23 Providing, laying and fixing of strip seal expansion jointcatering to maximum horizontal
movement upto 70 mm complete as per approved drawings and as per clause 2600 of MoRT&H
specifications to be installed by manufacturer‘s authorized representative ensuring to compliance
to manufacturer‘s instruction for installation including preparing the edges of bridge, welding to
exposed reinforcement, concreting with design mix of grade of bridge or M-35 whichever is richer
including all material, labour, machinery etc
complete.

R Mtr 1086.400 9060.00 9842784.00

24 Providing and constructing of Reinforced cement concrete crash barrier at the edges of the road,
approaches to bridge structures and medians, constructed with specified grade concrete using
batching plant, transit mixer, concrete pump and vibrator with 450 mm long at expansion joints
filled with pre-moulded asphalt filler board, keyed to the structure on which it is built and installed
as per design and dimensions in the approved drawing and at locations directed by the Engineer,
all as specified as per clause 809 of MoRT&H specification including all material, labour
scaffolding etc.RCC M-40

cum 2426.110 6170.00 14969098.70

25 Providing and fixing G.I. Pipes railing of 80 mm dia. (Class B) over brackets of 16 mm thick MS
plate with 200 mm at bottom & 120 mm at top with 200 mm height welded to 16 mm thick MS
Plates of size 200 X 175 anchored with 400 mm long 4-12 mm dia.steel bars at the top of RCC
crash barrier @1.0m c/c including fixing arrangement as per the drawing, clause 800 of
MoRTH specification and as per the direction of the Engineer.

R Mtr 7826.160 1170.00 9156607.20
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S.No. Particulars Unit Qty Rate Amount
26 Non destructive Integrated testing of cast-in-situ pile using pile deriving analyzer or equivalent as

detailed in specification and as approved by Engineer. Each 789.000 1650.00 1301850.00

27 Load testing of one or more spans of bridge as selected by the Engineer as per approved load test
procedure following relevant IS/IRC/Railway codes with contractor’s labour, deflection
measuring instruments, loading materials, recoding and analyzing the load testing results including
all lead & lift, etc. complete as required. The rates are all inclusive and will be paid after load test
is finished and girder is cleared of the kentledges /loading material etc. The load shall be 1.25
times the stipulated design load Based on Design load & not span (Load = 200 T) For span
design load upto 100 MT.

Per test 4.000 220000.00 880000.00

28 Extra for increase of 100 MT or part thereof in the span load capacity upto 800 MT. Per 
100 T 

Per 
test

4.000 27500.00 110000.00

29 Providing, fixing, maintaining, shifting & refixing, barricading of minimum 2.0 mtr height at
stipulated active site of the same project site, made with angle iron frame of 50x50x5mm and GI
sheet of 0.63mm thick including primer painted initialy, painting, lettering & border with reflective
paint at the time of every shifing, traffic diversion arrangement, safety guard, suitable lightning
arrangement during night, complete in all
respect till completion of the project as per technical specification and direction of Engineer-In-
charge and same shall be possessed by the contractor after completion of the Project.Payment
under this item will be released (1) 50% At the
time of Providing new barricading at the time of start of project at location and plan as approved
by the Engineer & certification
(2) 50% After completion of project including shifting
re-erecting and maintaining the barricading in position, during entire construction tenure with
requisite manpower /flagman etc. complete for guiding traffic and safety etc and dismantling after
completion of project.

sqm 5200.000 2650.00 13780000.00

30 Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion pressure
distributor at the rate of 0.30 to 0.35 kg per sqm on the prepared non-bituminous surfaces
(cement concrete pavement) cleaned with Hydraulic broom as per MoRD Specification Clause
503

sqm 34250.000 12.60 431550.00

31 Low porosity Providing and applying primer coat with bitumen emulsion (SS-1) on prepared
surface of granular base including cleaning of road surface and spraying primer at the rate of 0.70-
1.0 kg/sqm using mechanical means as per MoRD Specification Clause 502 sqm 15406.900 31.50 485317.35

32 Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion distributor at the
rate of 0.25 to 0.30 kg per sqm on the prepared granular surfaces treated with primer & 
cleaned with Hydraulic broom as per MoRD Specification Clause 503. sqm 15406.900 10.80 166394.52

33 Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion distributor at the
rate of 0.20 to 0.25 kg per sqm on the prepared bituminous surface cleaned with Hydraulic
broom as per MoRD Specification Clause 503

sqm 116993.500 9.00 1052941.50

34 Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion distributor at the
rate of 0.25 to 0.30 kg per sqm on the prepared dry and hungry bituminous surface cleaned 
with Hydraulic broom as per MoRD Specification Clause 503. sqm 61455.000 10.80 663714.00

35 Providing and laying dense graded bituminous macadam with 100-120 TPH batch type HMP
producing an average output of 75 tones per hour using crushed aggregates of specified grading,
premixed with bituminous binder @ 4.0 to 4.5 per cent by weight of total mix and filler,
transporting the hot mix to work site, laying with a hydrostatic paver finisher with sensor control
to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem
rollers to achieve the desired compaction as per MoRT&H Specifications Clause 507 complete in
all respects. For Grading II ( 19 mm nominal size ) In MT

Tonne 5869.860 2722.50 15980693.85

36 Providing and laying dense graded bituminous macadam with 100-120 TPH batch type HMP
producing an average output of 75 tones per hour using crushed aggregates of specified grading,
premixed with bituminous binder @ 4.0 to 4.5 per cent by weight of total mix and filler,
transporting the hot mix to work site, laying with a hydrostatic paver finisher with sensor control
to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem
rollers to achieve the desired compaction as per MoRT&H Specifications Clause 507 complete in
all respects. For Grading I ( 40 mm nominal size ) In MT

Tonne 814.387 2511.00 2044925.76

37 Providing and laying 25 mm thick bitumen mastic asphalt wearing course with paving grade
bitumen meeting the requirements given in table 500-29 (including cost of anti-stripping
compound wherever required) @ 14-17% (by weight) as per job mix formula, coarse aggregate as
per Table 500-32, fine aggregate as per Table 500-31 and lime stone powder as filler, prepared by
using mastic cooker and laid to required level and grade after cleaning the surface,
including providing antiskid surface with bitumen precoated fine-grained hard stone chipping of
13.2 mm nominal size @ 0.005cum per 10 sqm and at an approximate spacing of 10 cm center to
center in both directions, pressed into surface when the temperature of surfaces not less than 100
degree Centigrade, protruding 1 mm to 4 mm over mastic surface, all complete including all
material, labour, machinery, lighting, guarding and maintenance of diversion complete as per
clause 515 of MoRT&H specification.

sqm 44013.500 544.00 23943344.00
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38 Providing and laying bituminous concrete with 100-120 TPH batch type hot mix plant producing

an average output of 75 tonnes per hour using crushed aggregates of specified grading, premixed
with bituminous binder @ 5.4 to 5.6 per cent of mix and filler, transporting the hot mix to work
site, laying with a hydrostatic paver finisher with sensor control to the required grade, level and
alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired
compaction as per MoRT & H Specifications Clause 509 complete in all respects for 
Grading-II (13 mm nominal size) Bitumen (VG-30)

Tonne 10143.493 2934.00 29761008.46

39 Designing, providing and erection of Precast RCC facia panels of thickness 180mm made with M-
35 Grade concrete batching plant, transit mixer, concrete pump and vibrater for retaining plant,
transit mixer, concrete pump and vibrater for retaining earth with all elements and accessories
including reinforcing element, complete as per approved drawing and clause 3100 of MoRT&H
specifications including all material, labour, machinery etc. (Scope of work includes designing,
getting approval, casting in yard including reinforcement, curing, storing, transporting, lifting,
placing in position, erection with all
necessary fasteners etc complete) 

sqm 6902.500 4620.00 31889550.00

40 Providing, placing and compacting to desired density approved backfill material in layers as per
approved methodology including testing for reinforced fill portion and random fill portion in the
approaches between the Reinforced Soil (RS) Wall panels as per approved drawings as per clause
3103 of MoRT&H specification The soil should be predominately coarse grained not more than
10% of particle should pass 75 micron sieve The item shall be measured and paid for the finished
volume of backfill and sub-grade placed in position excluding the volume of filter media at base
and behind the RS walls.

Cum 18159.898 383.00 6955240.93

41 Providing and laying of Filter media with granular requirements laid down in clause 2504.2.2. of
MoRT&H specifications with smaller size towards the soil and bigger size towards the wall and
provided over the entire surface behind abutment, wing wall and return wall to the full height
compacted to a firm condition complete as per drawing and technical specification including all
material, labour, machinery as per clause 710.1.4 of IRC:78 and clause 2200 of MoRT&H
specification.

Cum 4614.000 1150.00 5306100.00

42 Providing and fixing steel gate, grating , and grills made of angles, tees, square bars, flats,or black
pipe with holdfast and fittings complete as per design and drawing including cutting welding and
fabrication with priming coat of red oxide

kg 10000.000 66.60 666000.00

43 Construction of embankment with approved material obtained from borrow pit with all lifts and
leads, transporting to site, spreading, grading to required slope and compacting by vibratory roller
8-10 tonne to meet requirement of table 300-2 including cost of compensation for earth taken from
private land complete as per MoRT&H specification clause 305. (Lead taken upto 5 km)

Cum 2203.450 196.00 431876.20

44 Construction of granular sub-base by providing well graded material, spreading in uniform layers
with Tractor Mount Grader on prepared surface, mixing by mix in place method with rotavator at
OMC, and compacting with smooth wheel roller to achieve the desired density, complete as per
MoRD Specification Clause 401. For Grading I Material

Cum 3081.380 400.50 1234092.69

45 Wet Mix Macadam Providing, laying, spreading and compacting graded stone aggregate to wet
mix macadam specification including premixing the material with water at OMC in mechanical
mixer (Pug Mill), carriage of mixed material by tipper to site, laying in uniform layers in sub-
base/base course on a well prepared
sub-base and compacting with smooth wheel roller of 80 to 100kN weight to achieve the desired
density including lighting, barricading and maintenance of diversion, etc as per Tables 400.11 &
400.12 and MoRD Specification Clause 406. By Mechanical Means with 1 km lead

Cum 3940.625 1071.00 4220409.38

46 Pavement milling (cold planning, asphalt milling, or profiling) of existing all kinds of bituminous
surfaces (Mastic, DBM, BC, SDBC, SMA, PMC etc.) with specially designed equipment up to
the specified depth of bituminous layer as per designed level & grade, including disposal of
milling material with all lead
(minimum 20 km from site) and lift complete as per
specification. The surface shall be free of bumps, ruts, and other imperfections including the
arrangement of traffic diversion if required. Milling material recovered, shall be loaded directly
onto trucks/trolleys from the milling machine & shall be the property of the contractor. The milled
road surface shall be swept clean prior to opening to traffic. The milling machine is
power-operated, self-propelled, and self-sufficient in power, traction, and stability to remove a
thickness of BT surface to a specified depth. The machine should be able to provide a specified
depth. The machine should be able to provide a uniform profile and cross slope, and capable of
accurately and automatically establishing profile grades along each edge of the machine by
referencing from the existing pavement without
damaging the bottom CC surface if any. The machine should have an automatic system for
controlling grade elevation and cross slope etc.

Cum 5768.200 900.00 5191380.00

47 Providing and laying marking of center line and stop line etc surface, including reflectorising glass
beads @ 250 gms per sqm area with special applicator machine, as per IRC:35 including cleaning
the surface of all dirt, dust and other foreign matter, demarcation at site and traffic control
involved. The finished surface to be level, uniform and free from streaks and holes as per clause
803 of MoRT&H Specification including all material, labour, machinery, lighting, guarding and
maintenance of diversion.

sqm 4761.321 803.00 3823340.76
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48 Providing and fixing of retro- reflectorised cautionary,

mandatory and informatory sign as per IRC :67 made of
encapsulated lens type reflective sheeting vide clause 801.3, fixed over aluminium sheeting, 1.5
mm thick supported on a mild steel angle iron post 3 metre long and size 75 mm x 75 mm x 6 mm
firmly fixed to the ground by means of properly designed foundation with M15 grade cement
concrete 45 cm x 45 cm x 60 cm, 60 cm below ground level as per approved drawing including all
material, labour.
90 cm equilateral triangle

Each 80.000 4130.00 330400.00

49 Providing and fixing of retro- reflectorised cautionary,
mandatory and informatory sign as per IRC :67 made of
encapsulated lens type reflective sheeting vide clause 801.3, fixed over aluminium sheeting, 1.5
mm thick supported on a mild steel angle iron post 3 metre long and size 75 mm x 75 mm x 6 mm
firmly fixed to the ground by means of properly designed foundation with M15 grade cement
concrete 45 cm x 45 cm x 60 cm, 60 cm below ground level as per approved drawing including all
material, labour.
60 cm circular

Each 30.000 3660.00 109800.00

50 Providing and fixing of retro- reflectorised cautionary,
mandatory and informatory sign as per IRC :67 made of
encapsulated lens type reflective sheeting vide clause 801.3, fixed over aluminium sheeting, 1.5
mm thick supported on a mild steel angle iron post 3 metre long and size 75 mm x 75 mm x 6 mm
firmly fixed to the ground by means of properly designed foundation with M15 grade cement
concrete 45 cm x 45 cm x 60 cm, 60 cm below ground level as per approved drawing including all
material, labour.
90 cm high octagon

Each 20.000 6390.00 127800.00

51 Providing and erecting direction and place identification retro- reflectorised sign as per IRC :67
made of encapsulated lens type reflective sheeting vide clause 801.3, fixed over aluminium
sheeting 2 mm thick framed to angle iron 40x40x5mm with area exceeding 0.9 sqm supported on
two nos mild steel angle iron post 75 mm x 75 mm x 6 mm, firmly fixed to the ground by means of
properly designed foundation with M 15 grade cement concrete45 cm x 45 cm x 60 cm, 60 cm
below ground level as per approved drawing including all material, labour.

sqm 150.000 9650.00 1447500.00

52 Supplying & Installation of Solar Raised Pavement Markers made of polycarbonate molded body
with circular shape, solar powered, LED self illumination in active mode, 360 degree illumination
and reflective panels with micro prismatic lens capable of providing total internal reflection of the
light entering the lens face in passive mode. The marker shall support a load of 20000 kg jested in
accordance to ASTM D 4280. The marker should be resistant to dust and water ingress according
to IP 65 standards and should withstand temperatures in the range of 0C to 70 C. Color of lighting
could be provided in red or yellow (amber) as per requirement and typical frequency of blinking is
1 Hz. There should be current losses of less than 20 micro-amperes at 2.4 V in sleep-charging
mode to enhance the life of the marker and a full charge should provide for a minimum autonomy
of 50 hours. The height, width and length of the marker shall not be less than
10 mm X 100 mm X 100 mm. Also the surface diameter of the marker shall not be less than 100
mm respectively. The weight of the marker shall not exceed 0.5 Kilograms. Fixing will be by
drilling holes on the road for the shanks to go inside, without nails and using epoxy rasin based
adhesive as per manufacture’s recommendation and complete as directed by the engineer.
(manufactured from 3M or equivalent)

Each 350.000 2151.00 752850.00

53 Supplying and installation of delineators (road way indicators, hazard markers, object markers),
80-100 cm high above ground level, painted black and white in 15 cm wide stripes, fitted with 80
x 100 mm rectangular or 75 mm dia circular reflectorised panels at the top, buried or pressed into
the ground and confirming toIRC-79 and the drawings.

Each 40.000 1080.00 43200.00

54 Providing and fixing “SWISS” type bollard 134cm height made out of 1.25mm thick M.S. sheet
welded in conical section having upper dia 15cm and lower dia 20cm with another attachment of
mandatory 7mm thick plate and fixed with the help of 7cm long, 30cm dia chrome plated MS
tube, this part is fixed on the body with another attachment of a cap 30x7cm, whole body is
painted in black stove enamel and mandatory plate in azure blue with one compulsory keep left
arrow with 10mm border reflective strip each of 7.5cm on body complete in all respect including
all material, labour, diversion.

Each 22.000 1480.00 32560.00

55 Providing and fixing SWISS type hazard marker made out of 2mm thick M.S. sheet size of box is
15x15cm with hold fast at bottom whole body is painted in white stoving enamel paint with white/
high intensity grade prismatic type sheeting on all four side complete in all respect including all
material, labour, and diversion

Each 50.000 679.00 33950.00

56 Steel work welded in built up sections/ framed work including cutting, hoisting, fixing in position
and applying a priming coat of approved steel primer using structural steel etc. as required. In 
gratings, frames, guard bar, ladder, railings, brackets, gates and similar works. kg 12500.000 88.50 1106250.00

57 SITC of Crystal control Solar Road warning Blinker system with solar panel module with 300mm
LED Module of minimum 190 Nos., Blinker Units, Charging circuit, suitable SMF Rechargeable
Battery (12 Volt), including wiring, connections etc. complete in all respect Each 20.000 13100.00 262000.00

58 Providing & fixing Dual directional reflective cat eye of aluminum casted stud 100*100*20mm
having plastic ABS strip/containing 43x2=86 mini retro-reflective glass beads of color
white/red/yellow a side provided with steel zinc plated nail of dia 12mm of length 120mm OR
shank for fixing to road by hammering. Also use vicro, 3m epoxy

Each 5000.000 198.00 990000.00

233



S.No. Particulars Unit Qty Rate Amount
59 Providing cutting, hoisting and fixing in position including fabrication of 4mm thick aluminium

composite panel sheet (ACP) made of two aluminium sheet of 0.50mm thick each having a
distance of 3.00mm filled with rubber polymer to the entire satisfaction of engineer in charge
confirming to various concerned ASTM standards includes nuts and bolts/ riveting

Each 95.000 1180.00 112100.00

60 Supplying and fixing of micro prismatic retro reflective sheeting confirming to type XI of ASTM
D4956, shall be pressure fixed to the full face of the ACP sheet as back ground sheet (in approved
colour) and the top layer will be overlaid with electro cut transparent film of approved make and
colour to create the desired road sign including cutting, cleaning and pasting etc. Complete as per
design, drawing and direction of engineer in charge. (Payment shall be made for flat area of
sheet), Make 3M/Avery Dennison or equivalent as approved by EIC, Confirming to type XI of
ASTM D4956

Each 95.000 4620.00 438900.00

61 Providing at site, lowering & laying in trenches, aligning & jointing of RCC pipes NP3 class (with
s/s ends) IS: 458 - 1988 (amended up to date) marked and pipes 900 mm manufactured through
vertical casting process at all depths with Rubber gaskets (EPDM/SBR) for sewer lines as per IS:
5382 (including cost of Rubber gaskets, lubricants) as per drawing, sectional hydro testing of the
sewer pipe line (including cost and conveyance of water to site for testing) etc., complete as per
specification and / or as directed by Engineer. Note : E/w to be measured and paid separately

R Mtr 300.000 5020.00 1506000.00

62 Painting two coats on specified surface with synthetic enamel paint of approved brand and shade,
after thorough cleaning and necessary filling to give even shade as per clause 803 of MoRT&H
Specification including all material, labour.On new plastered concrete surface sqm 19057.520 83.00 1581774.16

63 Finishing walls with Premium Acrylic Smooth exterior paint with Silicone additives of required
shade. New work (Two or more coats applied @ 1.43 ltr/ 10 sqm. Over and including
base coat of water proofing cement paint applied @ 2.20 kg/ 10 sqm). sqm 77645.520 90.50 7026919.56

64 Providing, laying and jointing of 200 mm diameter RCC S&S NP-4 pipes ISI Marked conforming
to IS:458:1988 (Amended up to date) with anticorrosive bitumenastic paint of approved brand (2
or more coats) and make shalimar or eqivalent ) with ISI marked rubber ring/gaskit lubricant etc
including P/l 10 cm thick and 46 cm wide granular bedding with graded hard crusher broken stone
aggregate 20 mm (nominal size) bedding
and haunching upto 1/4 of outer diameter of pipe of sewer and laying RCC S&S pipes confirming
to IS: 783: 1995 (Amended up to date) with hydraulic testing of sewer line including cost of water
and equipment required for testing. The work includes earth work in all type of soil such as
murrum, sand, sandy silt, black cotton soil, hard soil, kankar etc. including disposing off
surplus excavated material within a lead of 50 meter including cost of close timbering beyond 1.50
meter average invert depth, shoring and strutting and refilling of trenches with excavated material,
watering and ramming in layers as per PWD specifications complete in all respect and as per
direction of Engineer-in-charge for following average invert depths: At av. Depth 3.0 meter
[From 3.00 m to 3.29 m]

R Mtr 300.000 731.00 219300.00

65 Providing Laying and Jointing of 250mm dia RCC S&S Class NP-2 ISI marked pipe with anti
corrosive bitumen paint of approved brand (two or more coats) (IS458:1988) amended upto date)
approved make with ISI marked rubberring /gasket lubricants etc. with 10 cm thick and 45 cm
wide plain cement concrete 1:4:8 (1 Cement : 4 coarse sand : 8 graded stone aggregate 20 mm
nominal size) bedding and haunching up to ¼ of outer dia of pipe of sewer and laying RCC S&S
pipes
conforming to IS:783-1995 (Amended upto date) with
hydraulic testing of sewer line including cost of water and equipment for testing. The work
includes earthwork in all types of soil such as murrum, sand, silt, black cotton soil, kankar etc.
disposing off surplus excavated material within a lead of 50 meter including cost of close
timbering shoring & strutting and than refilling of trenches with excavated material, watering and
ramming barricading along trenches as per drawings & specification complete in all respect and
as per direction of Engineer incharge for following average invert depths.
At av. Depth 3.0 meter [From 3.00 m to 3.29 m]

R Mtr 300.000 729.00 218700.00

66 Providing Laying and Jointing of 250mm dia RCC S&S Class NP-2 ISI marked pipe with anti
corrosive bitumen paint of approved brand (two or more coats) (IS458:1988) amended upto date)
approved make with ISI marked rubberring /gasket lubricants etc. with 10 cm thick and 45 cm
wide plain cement concrete 1:4:8 (1 Cement : 4 coarse sand : 8 graded stone aggregate 20 mm
nominal size) bedding and haunching up to ¼ of outer dia of pipe of sewer and laying RCC S&S
pipes
conforming to IS:783-1995 (Amended upto date) with
hydraulic testing of sewer line including cost of water and equipment for testing. The work
includes earthwork in all types of soil such as murrum, sand, silt, black cotton soil, kankar etc.
disposing off surplus excavated material within a lead of 50 meter including cost of close
timbering shoring & strutting and than refilling of trenches with excavated material, watering and
ramming barricading along trenches as per drawings & specification complete in all respect and
as per direction of Engineer incharge for following average invert depths.
At av. Depth 3.3 meter [From 3.30 m to 3.59 m]

R Mtr 300.000 789.00 236700.00
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67 Earth work for Sewer line and Manhole in excavation in

foundation, trenches manholes, road side chambers etc.
including dressing of sides and ramming of bottoms, includinggetting out the excavated material,
refilling after laying pipe/ foundation and disposal of surplus excavated material at a lead upto
50m suitable site as per direction of Engineer for following depths, below natural ground / Road
top level including allowances for any additional excavation beyond the drawings (measurements
for payment to be as per standard drawings), re-handling of material/earth to complete the task. In
all types soils/ saturated soil such as moorum, sand, sandy silt, clay, black cotton soil, kankar, etc.
Depth upto 1.5 m

Cum 2880.000 203.00 584640.00

68 Add extra for over all depth of excavation above 1.5 m and upto 3.0 m over item no 4.9.1.1

Cum 1080.000 30.50 32940.00

69 Add extra for over all depth of excavation above 3.0 m and upto 4.5 m over item no 17.1.1.1

Cum 1080.000 65.50 70740.00

70 Providing and fixing CLOSE timbering in trenches of sewer line and manholes including strutting,
shoring and packing cavities (wherever required) complete. (Measurements to be taken of the face
area timbered) for following depth below NGL.Depth more than 3.0 m and upto 6.0 m sqm 900.000 123.00 110700.00

71 Providing and laying granular bedding in layers of not more than 15cm thick, for bedding having
width = outer dia of pipe (Bc) + 500mm, thickness below pipe = 0.25Bc or 100mm (whichever is
higher), haunching = 0.5Bc and reinforced cement concrete M15 grade (using mechanical
concrete mixer) with 1% steel reinforcement) using 20mm graded hard crusher
broken stone aggregate to cover pipe having width = outer dia of pipe (Bc) + 200mm or 1.25Bc
(whichever is higher), thickness over pipe = 0.25Bc or 100mm (whichever is higher) for all type
of pipes of following sizes, including reinforcement, compaction, curing, form work, etc complete
as per drawing and/ or as directed by Engineer. 900 mm diameter

R Mtr 300.000 6520.00 1956000.00

72 Supplying & fixing 560mm dia SFRC manhole frame & cover as per IS : 12592-2002 in existing
manholes including grouting the frame in PCC M-15 complete in all respect as directed by the
Engineer. EHD-35

Each 10.000 2187.00 21870.00

73 Constructing of RCC M-20 grade cast-in-situ circular manhole chamber for 900 mm & 1000 mm
internal dia pipe size up to invert depth from 1.80 meter and above. Manhole chamber having
2000 mm internal diameter including required excavation of earth in all types of soils such as
murrum, sand, silt, black cotton soil, hard soil, kanker and sinking of chamber silt, black cotton
soil, hard soil, kanker and sinking of chamber etc. disposing of surplus excavated material within
a lead of 500 meter. The work includes laying of 300 mm thick Cement Concrete in M-20 grade
in 2500 mm diameter bedding in foundation, M-20 cement concrete for benching and channel
portion and RCC wall in thickness of 150 mm. The work also includes RCC M20 for 250 mm
thick cover slab with vata in CM1:1 around pipe entering and leaving the manhole, including form
work, curing, watering, hydro testing of manhole, conveyance & cost of water, dewatering etc.
complete job as per detailed specifications, drawings and directions of Engineer-in-charge, for
following average invert depths: Note: Steel, foot steps & SFRC manhole frame with cover    shall
be paid separately as per actual. At av. Depth 3.3 meter [From 3.30 m to 3.59 m]

Each 10.000 39953.00 399530.00

74 Providing, fixing and constructing of pre-cast RCC M-40 grade circular manholes with internal dia 
1.5m and up to specified depth having pre-cast RCC M-40 grade circular manhole cover frame
(ID 0.56m, OD 0.86m, height 0.20m), conical piece (top ID 0.56m, bottom ID 1.5m, vertical
height 1.105m, wall thickness 125mm) having steel reinforcement in all pieces of manhole @ not
less than 80 kg per cum of concrete.The work
includes laying of 150mm thick plain cement concrete 1:4:8 (1 cement : 4 coarse sand : 8 graded
stone aggregate 20 mm nominal size) 2100 mm dia bedding in foundation, providing and laying of
plain cement concrete 1:2:4 (1 cement: 2 coarse sand : 4 graded stone aggregate ) in channel &
circular starter base wall up to 50 mm above outer dia of sewer pipe and the work includes P&F
pre-cast reinforced cement concrete
eccentric conical piece fitted with heavy duty SFRC ring & cover and fixing of Ferro-cement foot
steps and sealing of all joints with cement mortar 1:1 complete job as per detailed specifications,
drawings and directions of Engineer-In charge. Note:- Excavation of earth work and road cutting
for manhole will be measured and paid separately.

Each 30.000 17946.00 538380.00

75 Providing and fixing of reinforced Ferro-Cement drain covers designed for ‘AA‘ class loading
duly marked on cover with adequate steel reinforcement having thickness 75mm to 150mm anti
corrosive bitumen painted M.S. plate , Rim and M.S. lifting hooks, Admixtures like plasticizer,
bond improving compound, shrinkage, resistance compound, abrasion resistant Standard Size
1500x600mm for span 701 to 1200mm

Each 90.000 1500.00 135000.00

76 Excavation for roadwork in soil with hydraulic excavator of 0.9 cum bucket capacity including
cutting and loading in tippers, trimming bottom and side slopes, in accordance with requirements
of lines, grades and cross-sections, and transporting to the embankment location with a lift upto
1.5 m and lead upto 1000 m as per MoRD Specification Clause 302.3

cum 6600.000 26.10 172260.00

77 Providing and fixing pre-cast RCC M-40 grade circular ring of dia 1.5m, height 300/225/ 150 mm
as per drawing and direction of Engineer. R Mtr 90.000 8541.00 768690.00
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78 Providing and fabricating reinforcement for R.C.C. Work including straightening, cutting,

bending, placing in position and binding (including cost of binding wire) all complete up to floor
five level. Thermo-mechanically Treated bars (Conforming of relevent IS code kg 3500.000 62.10 217350.00

79 Providing and fixing reinforced concrete precast kerb stone or dand R.Mtr of M-20 grade cement
concrete 120 cm long having 4 Nos. bars of 8 mm dia hysd and stirrups 6 Nos of 6 mm dia as per
IS with in built provision of interlocking of jointing and lifting compaction of reinforced concrete
by mechanical and
table vibrators jointing at site with cement mortar 1:4
complete in all respect as directed by Engineer incharge on: 100 mm thick cement concrete 1:4:8
(1 Cement : 4 Coarse sand : 8 stone aggregate 20 mm thick nominal size) including excavation of
earth and cutting of BT road cutting of WBM road etc. and disposal of surplus material with all
lead and lift. The size of kerb shall be (11.5+16.5)/2*30+(16.5*7.5)

R Mtr 8000.000 617.00 4936000.00

80 Providing, lowering, laying in trenches, aligning, fixing in position and jointing Ductile Iron (DI)
ISI marked K-7 grade S&S pipes as per IS:8329-2000 (amended upto date), with internal cement
mortar lining for potable water with rubber ring (EPDM/SBR) joints as per IS: 5382-1985
(excluding special accessories) complete including all material, labour, hydraulic testing and
commissioning as per Technical specifications and as per direction of Engineer.
150mm

R Mtr 1000.000 1440.00 1440000.00

81 Providing, lowering, laying in trenches, aligning, fixing in position and jointing Ductile Iron (DI)
ISI marked K-7 grade S&S pipes as per IS:8329-2000 (amended upto date), with internal cement
mortar lining for potable water with rubber ring (EPDM/SBR) joints as per IS: 5382-1985
(excluding special accessories) complete including all material, labour, hydraulic testing and
commissioning as per Technical specifications and as per direction of Engineer.
200mm

R Mtr 400.000 2160.00 864000.00

82 Providing, lowering, laying in trenches, aligning, fixing in position and jointing Ductile Iron (DI)
ISI marked K-7 grade S&S pipes as per IS:8329-2000 (amended upto date), with internal cement
mortar lining for potable water with rubber ring (EPDM/SBR) joints as per IS: 5382-1985
(excluding special accessories) complete including all material, labour, hydraulic testing and
commissioning as per Technical specifications and as per direction of Engineer.
250mm

R Mtr 400.000 2390.00 956000.00

83 Providing, lowering, laying in trenches, aligning, fixing in position and jointing Ductile Iron (DI)
ISI marked K-7 grade S&S pipes as per IS:8329-2000 (amended upto date), with internal cement
mortar lining for potable water with rubber ring (EPDM/SBR) joints as per IS: 5382-1985
(excluding special accessories) complete including all material, labour, hydraulic testing and
commissioning as per Technical specifications and as per direction of Engineer.
300mm

R Mtr 200.000 3010.00 602000.00

84 Providing, lowering, laying, aligning, fixing in position at and jointing at all level/ depths S&S
standard specials with rubber ring (EPDM/SBR) joints as per IS: 5382-1985 such as tees, bends,
tapers, caps etc. within trenches in DI pipe line complete including all material, labour, testing and
commissioning along with pipe line as per Technical Specifications and as per direction of
Engineer.Specials S&S DI K-7 Upto 300mm

kg 5000.000 131.00 655000.00

85 Providing and erecting Drainage Spouts with 0.15m long GI pipe 150mm dia and GI bolt 10mm
dia with Galvanised MS flat clamp complete as per drawing and Technical specification as per
clause 2705 of MoRT&H specifications including all material, labour, machinery etc. Each 1282.000 862.00 1105084.00

86 P&F rigid PVC Pipe (IS:4985 mark) class II/ (4 Kg. /Cm2.) approved quality /make including
joining the pipe with solvent cement rubber ring and lubricant. 160 mm dia R Mtr 11000.000 225.00 2475000.00

Electrical

87 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with aluminium conductor
Armoured of IS:7098-I/1554-1 approved make in ground as per IS:1255 including excavation of
30cmx75cm size trench, 25 cm thick under layer of sand,IInd class bricks covering, refilling
earth,compaction of earth, making necessary connection, testing etc. as required of size.
10.0 Sq.mm Group-1 2 core

R Mtr 29300.000 136.00 3984800.00

88 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with aluminium conductor
Armoured of IS:7098-I/1554-1 approved make in ground as per IS:1255 including excavation of
30cmx75cm size trench, 25 cm thick under layer of sand,IInd class bricks covering, refilling
earth,compaction of earth, making necessary connection, testing etc. as required of size.
16.0 Sq.mm Group-1 4 core

R Mtr 23000.000 175.00 4025000.00

89 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with aluminium conductor
Armoured of IS:7098-I/1554-1 approved make in ground as per IS:1255 including excavation of
30cmx75cm size trench, 25 cm thick under layer of sand,IInd class bricks covering, refilling
earth,compaction of earth, making necessary connection, testing etc. as required of size.
185.0 Sq.mm Group-1 3.5 core

R Mtr 7500.000 834.00 6255000.00

90 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with aluminium conductor
Armoured of IS:7098-I/1554-1 approved make in ground as per IS:1255 including excavation of
30cmx75cm size trench, 25 cm thick under layer of sand,IInd class bricks covering, refilling
earth,compaction of earth, making necessary connection, testing etc. as required of size.
300.0 Sq.mm Group-1 3.5 core

R Mtr 1500.000 1240.00 1860000.00
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91 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with aluminium conductor

Armoured of IS:7098-I/1554-1 approved make in ground as per IS:1255 including excavation of
30cmx75cm size trench, 25 cm thick under layer of sand,IInd class bricks covering, refilling
earth,compaction of earth, making necessary connection, testing etc. as required of size.
25.0 Sq.mm Group-1 3.5 core

R Mtr 4250.000 209.00 888250.00

92 Supplying and making one end termination with heavy duty single compression brass gland SIBG
type, aluminium lugs duly crimped with crimping tool, PVC tape etc for following size of
Armoured PVC insulated & PVC sheathed/ XLPE aluminium conductor cable of 1100 volt grade
as required of size.
3.5 x 185.0 sq.mm

Per Set 200.000 395.00 79000.00

93 Supplying and making one end termination with heavy duty single compression brass gland SIBG
type, aluminium lugs duly crimped with crimping tool, PVC tape etc for following size of
Armoured PVC insulated & PVC sheathed/ XLPE aluminium conductor cable of 1100 volt grade
as required of size.
2 x 10.0 sq.mm

Per Set 695.000 55.00 38225.00

94 Supplying and making one end termination with heavy duty single compression brass gland SIBG
type, aluminium lugs duly crimped with crimping tool, PVC tape etc for following size of
Armoured PVC insulated & PVC sheathed/ XLPE aluminium conductor cable of 1100 volt grade
as required of size.
3.5 x 25.0 sq.mm

Per Set 17.000 114.00 1938.00

95 Supplying and making one end termination with heavy duty single compression brass gland SIBG
type, aluminium lugs duly crimped with crimping tool, PVC tape etc for following size of
Armoured PVC insulated & PVC sheathed/ XLPE aluminium conductor cable of 1100 volt grade
as required of size.
4 x 16.0 sq.mm

Per Set 208.000 108.00 22464.00

96 P & Laying XLPE insulated IS:7098/II/85 of approved make H.T.cable for working voltage 11
K.V.Earthed direct in ground including excavation of 30cmx100cm size trench, 25cm layer of
river sand, IInd class bricks covering, refilling earth, compaction of earth, making necessary
connection testing etc.as required of size.
3 core 70.0 Sq.mm

R Mtr 1000.000 765.00 765000.00

97
P & Laying XLPE insulated IS:7098/II/85 of approved make H.T.cable for working voltage 11
K.V.Earthed direct in ground including excavation of 30cmx100cm size trench, 25cm layer of
river sand, IInd class bricks covering, refilling earth, compaction of earth, making necessary
connection testing etc.as required of size.3 core 185.0 Sq.mm

R Mtr 3500.000 1280.00 4480000.00

98 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
 Indoor
3 core 70/95 Sq.mm

Per Set 10.000 3050.00 30500.00

99 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
 Indoor
3 core 120/150/185/225 Sq.mm

Per Set 87.000 3265.00 284055.00

100 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
Outdoor
3 core 70/95 Sq.mm

Per Set 10.000 3250.00 32500.00

101 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
Outdoor
3 core 120/150/185/225 Sq.mm

Per Set 30.000 3465.00 103950.00

102 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
Straight Through
3 core 70/95 Sq.mm

Per Set 15.000 7250.00 108750.00

103 Providing & making heat shrinkable type indoor/outdoor/straight through terminations/joint kit
of approved make suitable for XLPE insulated 11 KV cable, with required components,
prepration of cable ends,testing etc. as required of following sizes .
Straight Through
3 core 120/150/185/225 Sq.mm

Per Set 45.000 8160.00 367200.00
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104 Providing and laying under ground cable IS:7098 Part-II as per JVVNL specifications enclosed

and of approved make suitable for working voltage upto and including 33 KV in aluminium
conductors XLPE armoured category-I including excavation of 30cm x 150cm size trench as per
IS:1255, 24cm thick under layer, refill earth in the remaining portion, making necessary
connections including testing etc. as required of size given below and providing &
making heat shrinkable type indoor/outdoor/straight through terminations for 33 KV XLPE cables
with required components. Preparation of cable ends, testing etc. as required.
laying of cables 3 core 300Sq.mm

R.Mtr. 2800.000 2560.00 7168000.00

105 Providing and laying under ground cable IS:7098 Part-II as per JVVNL specifications enclosed
and of approved make suitable for working voltage upto and including 33 KV in aluminium
conductors XLPE armoured category-I including excavation of 30cm x 150cm size trench as per
IS:1255, 24cm thick under layer, refill earth in the remaining portion, making necessary
connections including testing etc. as required of size given below and providing &
making heat shrinkable type indoor/outdoor/straight through terminations for 33 KV XLPE cables
with required components. Preparation of cable ends, testing etc. as required.Outdoor terminations
3 core 240/300/400 Sq.mm

Per Set 10.000 7490.00 74900.00

106 Providing and laying under ground cable IS:7098 Part-II as per JVVNL specifications enclosed
and of approved make suitable for working voltage upto and including 33 KV in aluminium
conductors XLPE armoured category-I including excavation of 30cm x 150cm size trench as per
IS:1255, 24cm thick under layer, refill earth in the remaining portion, making necessary
connections including testing etc. as required of size given below and providing &
making heat shrinkable type indoor/outdoor/straight through terminations for 33 KV XLPE cables
with required components. Preparation of cable ends, testing etc. as required.
Straight through Jointing 3 core 240/300/400 Sq.mm

Per Set 35.000 22400.00 784000.00

107 S & Laying following size earth wire/strip in horizontal or vertical run in ground/surface/recess
including riveting, soldering, saddles, making connection etc. as required. 8 SWG G.I. Wire R.Mtr. 1264.000 8.00 10112.00

108 S & Laying following size earth wire/strip in horizontal or vertical run in ground/surface/recess
including riveting, soldering, saddles, making connection etc.
25mm x 6mm G.I. Strip

R.Mtr. 555.000 100.00 55500.00

109 Providing and fixing of single pole mounted structure set for isolator as per Discom specification
complete in all respect with nuts and bolts as required MS flat 50 x 6mm, MS angle 65 x 65
x6mm, MS channel 100 x 50 x 6mm. ( Excluding cost of pole ).

Each 2.000 2390.00 4780.00

110 supply and installation of spike of M.S rod 20mm dia 3.0 mrt long for earthing of (tower/pole)
drive into earth by mechnical means structure connecting the spike with cross arm top hamper
PCC pole, lattics tower toearth etc. complate as per techinalspecification of DISCOM. Each 455.000 650.00 295750.00

111 Fabrication supply and erection of new 11 KV line poles
structures with all necessary required items for stringing the ACSR conductors insulators, V -
cross arms, chakri, top hamper, brackets, stay and other items including reconnection of existing
service lines of service connections. Lattice tower - 12.5 mtr height weight 520kg each

Each 2.000 25000.00 50000.00

112 Supply & fixing of 33 KV off load type gang operated 3 Pole horizontal type switch rating 800 A,
3- phase, central post rotating double break isolator complete with MS hardwares, copper moving
& fixed contacts assembly of 9 Nos. Post Insulators conforming to IS-5350 Part III and IS-2544
with GI pipe of suitable length for operation.

Each 2.000 41100.00 82200.00

113 S & Laying following size‘ B ‘ class G.I. Pipe confirming to IS : 1239 P - 1 ( 1990 ) with
accessories for laying earth conductor/strip / cable in ground /surface /recess as required 125 mm
dia. Complete Rate group-I

R Mtr 1500.000 740.00 1110000.00

114 SITC of Cutting back up surface up to 2 Mtr. Depth by digging by Bogi including all layers of
crust for laying pipe line etc. and making good to original condition (excluding cost of bitumen) R Mtr 21200.000 288.00 6105600.00

115 Supply and fixing of piller box made of 2 mm thick powder coated CRCA sheet of 415 volts 3
phase 4 wire triple pole and neutral type, complete in all respect as required. Including knife
switch of 400 amp. rating , HRC fuses with copper one piece U contacts base, brass studs and
nuts, copper busbar for main and interconnection,MS angle frame of 50 x 50 x 6 mm grouted
with C.C. of M-10 grade to achieve the height of 1.5 feet above the road level suitable for four
outgoing.Complete Rate Group 1

Each 15.000 34000.00 510000.00

116 Supply & fabrication steel structure with MS channel / angle / joist / ISMB / sheet etc. including
welding, rivetting, cutting, nut & bolt , Painting etc. as required. Complete Rate Group-I kg 11250.000 67.20 756000.00

117 P & F paper phenolic resin bonded laminates confirming to IS : 2036 - 1995 for boxes/ frames
including making holes for switches etc, with brass screws, washers/ zinc plated nut and bolts as
required. 6.4 mm thick Complete Rate Group 1 sqm 69.375 712.80 49450.50

118 Supplying and drawing FR PVC insulated & unsheathed flexible copper conductor ISI marked
(IS:694) of 1.1 kV grade and approved make in existing surface or recessed conduit/casing
capping including making connections etc. as required. Group-1 2 x 2.5 sq. mm. + 1x1.5sqmm Mtr 6950.000 48.00 333600.00
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119 P & F in position frame made out of M.S. angle (riveted or welded) finished with two coats of red

oxide and enamel paint of following sizes as required.50mm x 50mm x 6mm Mtr 555.000 299.00 165945.00

120 P&F 240/415 V MCB of breaking capacity not less than 10 KA (B/ C/ D tripping characteristic)
ISI marked IS 8828(1996)]/ conforming to IEC 60898 in existing board/sheets including making
connections with lugs, testing etc. as required.
 Single pole MCB Group-1 6 A to 32 A rating

Each 1390.000 233.00 323870.00

121 P&F 240/415 V MCB of breaking capacity not less than 10 KA (B/ C/ D tripping characteristic)
ISI marked IS 8828(1996)]/ conforming to IEC 60898 in existing board/sheets including making
connections with lugs, testing etc. as required. 
Four pole MCB Group-1 40 A 63 A rating

Each 208.000 1530.00 318240.00

122 SITC of walll/free standing floor mounted dust and vermin proof compartmentalised cubical panel
made out of CRCA sheet, required hardware, duly painted by two coats of zinc/red oxide primer
followed by Powder coated / epoxy / PU painted with phosphatisation in grey or required shade
after rinsing. The panel having PU/Neoprene rubber gasket of not less than 3mm thickness,
separate detachable, gland plate M.S. base channel, hinged door with locking arrangement for
equipment/switchgear. Thickness of sheet shall not be less than 1.6mm up to 600mm length/width
of any compartment and be of 2.0mm above 600mm. Load bearing structure shall be of 2.0mm
thick sheet supported by base M.S. channel if required.
Side walls and cable alley compartments having bolted type doors with detachable extension type
structure (only outer area on all sides shall be measured and panel to be fabricated from CPRI
approved fabricator).

sqm 451.000 2560.00 1154560.00

123 Supplying and fixing of Aluminium / Copper bus bar by means of SMC / DMC type insulator,
high tensile nuts and bolts spring washers in existing panel including bending , cutting in required
shape and size and colour coding with heat shrinkable PVC sleeves. Electrolytic grade
aluminium bus bar

kg 139.000 350.00 48650.00

124 SF of 240/220 V, LED (22.5 mm dia ) Pilot lamp with integral circuit, terminal block, including
connection etc. as required. Red/yellow/Green colour Each 51.000 150.00 7650.00

125 P & F of ac operated heavy duty 230 /440 Volt power
contactor conforming to IS:13947-4-1/IEC:947-4-1having provision of mechanical interlocking,
Din rail mounting type including making connections, testing etc. as required.4 pole AC 1 Rating
contactors,46 to 60 Amp

Each 17.000 3450.00 58650.00

126 P&F of mechanical / digital time switch having following day / week programme and minimum
100 hours reserve and AC1 rating of 16-20 amperes including making connection, programming
etc. as required One day & week reserve (digital type )

Each 17.000 5750.00 97750.00

127 Supply and erection of Octagonal pole of following length and dimension as per table E-20 with
base plate on the cement concrete foundation of M-15 grade (1:1.5:3) with the help of anchor
bolts of grade 6.8 (IS 1367 P III ). The pole shall be made of S-355JO grade steel sheet , folded
lengthwise to obtained Octagonal shape, having single longitudinal seam weld and hot dipped
galvanised internally & externally inaccordance with IS 2629. The pole shall have a weather proof
flush door and locking arrangements. The complete work shall be supervised and certified by the
manufacturers for satisfactory supply, erection, testing and commissioning.( SEE TABLE) Group-
1 8 Mtr.

Each 695.000 12900.00 8965500.00

128 Supply, Erection and Fixing of hot dipped galvanised Overhang (60 X 3.25 mm) with cap (250 x
137.9 x 4.05 mm) over the existing poles Single arm overhang

Each 998.000 935.00 933130.00

129 P/ F IP-65/ IP-66 protected street light luminaries on existing bracket. Fixture made from powder
coated single piece pressure die cast aluminum housing with heat dissipation fins on housing with
high power LEDs of CREE/ NICHIA/ OSRAM/ PHILIPS make. Diffuser / glass cover for
ensuring IP-65 protection for lamp and control gear compartment, system lumen output of
1500—8500 high power LED. Integrated driver shall be high efficiency having efficiency more
than 85 % and
in compliance to IEC standards. System life of 25000 burning hours with 70 % of initial lumens
maintained . Fixture shall be in CE compliance.IP-65 protected LED street light luminaries ,LED
street light fixture 80-90 watt

Each 695.000 23000.00 15985000.00

130 S & Laying following size‘ A‘ class G.I. Pipe with accessories for laying earth conductor/strip in
ground/surface/recess as required 40 mm dia. R Mtr 1180.000 274.00 323320.00

131 SITC of 11 KV, 400/630 A, 20kA / 3 sec, Out door, Extensible type Ring main unit (RMU) in
suitable RCC foundation with 2 no. Load break switch & 1 no. VCB / SF6 circuit breaker with
over load, Earth fault, short circuit relay, copper bus bar, earthing switch, mechanical ON / OFF /
Earth indication, Voltage presence indicator, Ring core protection CT 2.5 VA,
10P10 as per transformer rating, Shunt trip coil, Anti reflex operating handle, right angle boots
etc. as required. Complete Rate Group-I

Each 29.000 331648.00 9617792.00

132 P / L of Double wall corrugated HDPE pipe confirming to IS : 14930 P - 1 & 2 with HDPE
Coupler at 1 mtr. Depth below the ground for laying cable including making the trench and back
filling , compaction of earth as required of Gemini or IS:14930 marked make. Outer Dia. / Inner
dia. 90 / 76 mm,Complete Rate

R Mtr 6500.000 120.00 780000.00
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133 SITC of quick make and quick break 3 pole current limiting MCCB having following current

rating, short circuit breaking capacity at 440/415 V, 50 Hz; O/L & S/C settings and conforming to
IS 60947-2 / IEC 60947-2 with front face and centralised adjustable, line load interchangeability,
having positive isolation capability, provision for UVR , shunt trip , earth fault trip, push ( test ) to
trip, including making connections with lugs & spreaders, etc. as required. up to 100 Amp , 10
kA, fixed O/L & S/C setting ,Complete Rate Group 1

Each 17.000 1385.60 23555.20

134 Providing, fixing, testing and commissioning of LT Distributionbox with HR fuse/MCCB type
weather proof box of size 650x500x250mm, made out of smoke grey colour sheet moduling
compound (S.M.C. Electrical grade 3) confirming IS 13410 amended upto date, front and back
both side openable completely hinged door with doors shall be centrally closed triple position
locking arrangement and shall be operational with common handle from outside the door and base
of box to avoid penetration of dust and ingress of water. Rubber gasket shall be fitted with
suitable adhesive. The enclosure shall be anti corrosive, dust & rust proof. Vermin & water proof,
ultra-violet stabilized cable termination arrangement & necessary fixing arrangement shall be
provided with fuse link in spare should be invariably provided with each box comparising of as
per following with embossed JVVNL/JDA with month & year of manufacturing.
a. Switch disconnector 250 AMP TP
b. HRC Fuse base made of DMC 250 Amp
c. HRC Fuse link 250 Amp
d. Copper wire PVC insulated 50 Sq.mm 4 Core
e. Aluminium bus bar insulated with DMC/SMC
f. Top and Base made of SMC
g. MS Angle Frame for Box 50x50x6mm
h. Copper Lugs 50 Sq.mm
i. M10 grade Nominal Mix 1:3:6 (1 cement : 3 coarse sand : 6
graded stone aggregate 20mm nominal size).
j. The above item are inclusive of cost of safety measures as
per codal provision during erection/execution.

Each 120.000 17820.00 2138400.00

2187025234.54

JDA, Jaipur.

Total

Executive Engineer-8
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